y DMS
REC 593966

civil \ design \ engineers

INVOICE

Stacy Slawinski, P.E. (stacy.slawinski@fortbendcountytx.gov)
County Engineer

Fort Bend County

301 Jackson Street., 4th Floor

Richmond, Texas 77469

Attention: Wesley Crawford- Construction Manager

Project: Fort Bend County
2013 Mobility Projects Within Precinct 1
Professional Construction Management Services

Invoice No.: 17CM01-29 Project No.: 17CMO01
Purchase Order No.: 157253 Invoice Date: September 7, 2021
Invoice Date From: August 1, 2021 Invoice Date To: August 22, 2021
Personnel Title Hours Billing Rate Amount Due
Willie Melton Paving and Drainage Improvements, FBC Mobility Project No.13115
Subtotal $ -
Previous Billing $ 33,702.50
Braxton Street Paving and Drainage Improvements; FBC Mobility Project No.13116X
Subtotal $ -
Previous Billing $ 302,877.40
Sycamore Road Paving and Drainage Improvements; FBC Mobility Project No.13113
Subtotal $ -
Previous Billing $ 17,500.25
Ladonia Street Paving and Drainage Improvements; FBC Mobility Project No.13107
Subtotal $ -
Previous Billing $ 119,405.75
Williams Way Blvd.(FM762-US59); FBC Mobility Project No.13114
Subtotal $ -
Previous Billing $ 208,920.05
Powerline Road (Spice Springs to Sunraise Meadows); FBC Mobility Project No.13110
Sub-Total $ -
Previous Biling $ 25,841.00

A Myers Road (FM762 to Royal Crest Lane);FBC Mobility Project No.13102

Conrad Beinstingel Construction Manager 5.25 $ 115.00 $ 603.75
Sub-Total $ 603.75
Previous Billing $ 205,931.25

Sansbury Blvd. (Williams Way to Grand Estates Drive);FBC Mobility Project No.13111
Sub-Total $ -
Previous Billing $ 120,546.75

Old Needyville Fairchild Rd (FM361 to Needyville City Limit); FBC Mobility Project No.13109

10448 Westoffice Drive. Houston, Texas 77042 & 713 747 2399 & 713 464 4797 isaniconsultants.com



ISANI

civil \ design \ engineers

Personnel

Title

Hours Billing Rate

Amount Due

Vincent N. Jacob, P.E.

Conrad Beinstingel
Joe Chabayta

Thank you,

Construction Manager
Construction Manager
Inspector

| certify this invoice to be true and correct.

o Ay

Principal

1.25 $ 150.00
29.00 $ 115.00
155.00 $ 78.00

Sub-Total
Previous Billing
INVOICE TOTAL

Authorized Amount
Previous Billing
Balance Remaining

OK. AlA

10448 Westoffice Drive. Houston, Texas 77042 K713 747 2399 & 713 464 4797

$ 187.50
$ 3,335.00
$ 12,090.00
$ 15,612.50
$ 405,881.00
$ 16,216.25
$ 1,458,340.00
$  1,440,605.95
$ 1,517.80

2021.009.
08

" 14:55:26
-05'00"

isaniconsultants.com


bobby
Bobby (Short, Blue)


A Myers Road (FM762 to Royal Crest Lane
FBC Mobility Project No.13102



Date

Client: Fort Bend County

Project

Description

Employee: Beinstingel, Conrad

8/2/2021

8/6/2021

8/6/2021

8/16/2021

8/16/2021

8/19/2021

8/20/2021

18CM25

18CM25

18CM25

18CM25

18CM25

18CM25

18CM25

FBC, 2013 Mobility Project No.13102, A. Myers
Road (FM762 to Royal Crest Lane); Client: Fort
Bend County; Owner: Fort Bend County

FBC, 2013 Mobility Project No.13102, A. Myers
Road (FM762 to Royal Crest Lane); Client: Fort
Bend County; Owner: Fort Bend County

FBC, 2013 Mobility Project No.13102, A. Myers
Road (FM762 to Royal Crest Lane); Client: Fort
Bend County; Owner: Fort Bend County

FBC, 2013 Mobility Project No.13102, A. Myers
Road (FM762 to Royal Crest Lane); Client: Fort
Bend County; Owner: Fort Bend County

FBC, 2013 Mobility Project No.13102, A. Myers
Road (FM762 to Royal Crest Lane); Client: Fort
Bend County; Owner: Fort Bend County

FBC, 2013 Mobility Project No.13102, A. Myers
Road (FM762 to Royal Crest Lane); Client: Fort
Bend County; Owner: Fort Bend County

FBC, 2013 Mobility Project No.13102, A. Myers
Road (FM762 to Royal Crest Lane); Client: Fort
Bend County; Owner: Fort Bend County

ISANI Time by Project

Time Entry Date: From Sunday, August 1, 2021 to Sunday, August 22, 2021

Task

Project
Management

Project
Management

Project
Management

Project
Management

Project
Management

Project
Management

Project
Management

Description

Discuss the providing of the as builts for the
project so the Design Engineer can prepare the
Record Drawing with the Contractor.

Working on the close out documents for the
project.

Follow up with the Contractor concerning the as-
builts drawing to be provided

Provide FBC an update concerning the
preparation of the as-builts for the project by the
Contractor.

Discuss the status of the preparation of the as-
builts with the Contractor.

Receive the As-builts from the Contractor and
download them into the project folder.

Review the as-builts provided by the Contractor
and forward them to the Design Engineer so the
Record Drawing can be prepared.

Employee Total
Client Total
Grand Total

Hours
Worked

0.50

1.00

0.50

0.50

0.75

0.50

1.50

5.25
5.25
5.25

/Uu:-f..:b %-%

Tuesday, September 7, 2021

Isani Consultants LLP

Page 1 of 1


vincent
(Bold) Vincent N. Jacob


Old Needuville Fairchild Road (FM 361 to Needville City Limit)
FBC Mobility Project No. 13109



Date

Client: Fort Bend County

Project

Description

Employee: Beinstingel, Conrad

8/2/2021

8/2/2021

8/2/2021

8/2/2021

8/3/2021

8/4/2021

8/5/2021

8/5/2021

8/5/2021

8/6/2021

8/9/2021

8/10/2021

8/11/2021

8/11/2021

8/11/2021

19CM29

19CM29

19CM29

19CM29

19CM29

19CM29

19CM29

19CM29

19CM29

19CM29

19CM29

19CM29

19CM29

19CM29

19CM29

Old Needville Fairchild Road (FM361 to Needville
City Limit); Owner: Fort Bend County; Client: Fort
Bend County.

Old Needville Fairchild Road (FM361 to Needville
City Limit); Owner: Fort Bend County; Client: Fort
Bend County.

Old Needville Fairchild Road (FM361 to Needville
City Limit); Owner: Fort Bend County; Client: Fort
Bend County.

Old Needville Fairchild Road (FM361 to Needville
City Limit); Owner: Fort Bend County; Client: Fort
Bend County.

Old Needville Fairchild Road (FM361 to Needville
City Limit); Owner: Fort Bend County; Client: Fort
Bend County.

Old Needville Fairchild Road (FM361 to Needville
City Limit); Owner: Fort Bend County; Client: Fort
Bend County.

Old Needville Fairchild Road (FM361 to Needville
City Limit); Owner: Fort Bend County; Client: Fort
Bend County.

Old Needville Fairchild Road (FM361 to Needville
City Limit); Owner: Fort Bend County; Client: Fort
Bend County.

Old Needville Fairchild Road (FM361 to Needville
City Limit); Owner: Fort Bend County; Client: Fort
Bend County.

Old Needville Fairchild Road (FM361 to Needville
City Limit); Owner: Fort Bend County; Client: Fort
Bend County.

Old Needville Fairchild Road (FM361 to Needville
City Limit); Owner: Fort Bend County; Client: Fort
Bend County.

Old Needville Fairchild Road (FM361 to Needville
City Limit); Owner: Fort Bend County; Client: Fort
Bend County.

Old Needville Fairchild Road (FM361 to Needville
City Limit); Owner: Fort Bend County; Client: Fort
Bend County.

Old Needville Fairchild Road (FM361 to Needville
City Limit); Owner: Fort Bend County; Client: Fort
Bend County.

Old Needville Fairchild Road (FM361 to Needville
City Limit); Owner: Fort Bend County; Client: Fort
Bend County.

ISANI Time by Project

Time Entry Date: From Sunday, August 1, 2021 to Sunday, August 22, 2021

Task

Project
Management

Project
Management

Project
Management

Project
Management

Project
Management

Project
Management

Project
Management

Project
Management

Site Visit

Project

Management

Project
Management

Project
Management

Project
Management

Project
Management

Project
Management

Description

After discussing with FBC the acceptance of RFP
10, forward an email to the Contractor indicating
that the RFP 10 accepted.

Coordinate the direction concerning the installation
of the slope paving including reinforcement and
concrwte mix.

Discuss the progress on the erosion earthwork
and the start of preparation for the slope paving
placement with the inspector.

Review the slope paving detail to be used and
affirm to the Contractor that the toewall needs to
go all the way around the slope paving.

Discuss the site status with the inspector
concerning the installation of the forms for the
slope paving.

Speak with FBC, Contractor and inspector
concerning the work that needs to be completed at
9604 ONFR and sent up a site visit with the
property owner in the field.

Discuss the results of the site visit with FBC so
they would be able to provide clarification and
concurrence of the list to be provided to the
Contractor

Upload photos from site visit and prepare a list of
items provided by the property owner as to what
still needs to be addressed and forward to the
Contractor.

Meeting with Contractor and property owner to
create list of items that need to be addressed at
9604 ONFR

Discussed the progress on the site with the
inspector including the tasks to be completed at
9604 ONFR.

Discuss the status of the slope paving installing
with the inspector

Discuss status of the preparing to pour slope
paving with the inspector

Based on conversation with FBC, prepare a status
report concerning the items that are being worked
on and completed with a forecast of upcoming
work and timetable.

Spoke with the inspector concerning the issue
concerning the ditch slopes at ONFR and
Oberrender

Review comments provided by FBC concerning
the roadside ditch at ONFR and Oberrender along
with some clarification concerning the slope of the
ditch.

Hours
Worked

1.00

1.00

0.50

1.00

1.00

1.00

0.50

1.00

3.00

1.00

1.00

0.50

1.50

0.50

1.00

Tuesday, September 7, 2021

Isani Consultants LLP

/U«:-c...:b u,-%w-'r
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vincent
(Bold) Vincent N. Jacob


Date

8/12/2021

8/12/2021

8/12/2021

8/12/2021

8/13/2021

8/13/2021

8/13/2021

8/13/2021

8/16/2021

8/17/2021

8/19/2021

8/19/2021

8/19/2021

8/20/2021

Project

19CM29

19CM29

19CM29

19CM29

19CM29

19CM29

19CM29

19CM29

19CM29

19CM29

19CM29

19CM29

19CM29

19CM29

Description

Old Needville Fairchild Road (FM361 to Needville
City Limit); Owner: Fort Bend County; Client: Fort
Bend County.

Old Needville Fairchild Road (FM361 to Needville
City Limit); Owner: Fort Bend County; Client: Fort
Bend County.

Old Needville Fairchild Road (FM361 to Needville
City Limit); Owner: Fort Bend County; Client: Fort
Bend County.

Old Needville Fairchild Road (FM361 to Needville
City Limit); Owner: Fort Bend County; Client: Fort
Bend County.

Old Needville Fairchild Road (FM361 to Needville
City Limit); Owner: Fort Bend County; Client: Fort
Bend County.

Old Needville Fairchild Road (FM361 to Needville
City Limit); Owner: Fort Bend County; Client: Fort
Bend County.

Old Needville Fairchild Road (FM361 to Needville
City Limit); Owner: Fort Bend County; Client: Fort
Bend County.

Old Needville Fairchild Road (FM361 to Needville
City Limit); Owner: Fort Bend County; Client: Fort
Bend County.

Old Needville Fairchild Road (FM361 to Needville
City Limit); Owner: Fort Bend County; Client: Fort
Bend County.

Old Needville Fairchild Road (FM361 to Needville
City Limit); Owner: Fort Bend County; Client: Fort
Bend County.

Old Needville Fairchild Road (FM361 to Needville
City Limit); Owner: Fort Bend County; Client: Fort
Bend County.

Old Needville Fairchild Road (FM361 to Needville
City Limit); Owner: Fort Bend County; Client: Fort
Bend County.

Old Needville Fairchild Road (FM361 to Needville
City Limit); Owner: Fort Bend County; Client: Fort
Bend County.

Old Needville Fairchild Road (FM361 to Needville
City Limit); Owner: Fort Bend County; Client: Fort
Bend County.

Employee: Chabayta, Joe

8/2/2021

8/3/2021

19CM29

19CM29

Old Needville Fairchild Road (FM361 to Needville
City Limit); Owner: Fort Bend County; Client: Fort
Bend County.

Old Needville Fairchild Road (FM361 to Needville
City Limit); Owner: Fort Bend County; Client: Fort
Bend County.

ISANI Time by Project

Time Entry Date: From Sunday, August 1, 2021 to Sunday, August 22, 2021

Task

Project
Management

Project
Management

Project
Management

Site Visit

Project

Management

Project
Management

Project
Management

Project
Management

Project
Management

Project
Management

Project
Management

Project
Management

Site Visit

Project
Management

Inspection

Inspection

Description

After discussing the issues that the Straznick and
Pollock issues with FBC, prepare email describing
the conversations with the property owner to FBC
for their use. Also providing a schedule the the
meetings with the property owners

Approve weekend work with the Contractor

Call the property owners (Straznickys and Pollock)
concerning the issues at their property and
schedule a meeting with them in the afternoon.

Meet with the Pollock and Straznicky properties
and discuss how the issues will be addressed and
come to a understanding concerning the how the
issues will be addressed

Response to email concerning the issues at the
Pollock property via email to FBC

Response to FBC concerning the meeting with the
Stranicky's via email.

Discuss the schedule for weekend work on the
slope paving site along the roadway.

Discuss the issues with FBC concerning the
meeting held with the Straznicky and Pollock
properties

Discuss the status of the slope paving work done
over the weekend with the inspector.

Discuss the status of the work concerning the
slope paving with the inspector, Contractor and
FBC.

Discuss the approval of the change order with the
Contractor.

After review of the change order, return to the
Contractor for them to also provide a Form 1295.

Visit site to check out poured slope paving areas
and provide direction concerning future pours and
how to match the existing ground at the top od the
slopes.

Discuss the status of work to be done on the
weekend with the inspector

Employee Total

Observe and monitor: Relocate SET/RCP at
Oberrender intersection, CSS placement, slope
paving preparation and Forms placement.

Observe and monitor: Relocate SET/RCP at
Oberrender intersection, CSS placement, slope
paving preparation and Forms placement.

Hours
Worked

1.00

0.25

1.00

2.50

1.00

1.00

0.50

0.50

1.00

1.00

0.25

0.50

2.25

0.75

29.00

11.00

10.00

Tuesday, September 7, 2021

Isani Consultants LLP

/Uu:-c...:b u,-%w-'r
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vincent
(Bold) Vincent N. Jacob


Date

8/4/2021

8/5/2021

8/6/2021

8/9/2021

8/10/2021

8/11/2021

8/12/2021

8/13/2021

8/16/2021

8/17/2021

8/18/2021

8/19/2021

8/20/2021

8/21/2021

Project

19CM29

19CM29

19CM29

19CM29

19CM29

19CM29

19CM29

19CM29

19CM29

19CM29

19CM29

19CM29

19CM29

19CM29

Description

Old Needville Fairchild Road (FM361 to Needville
City Limit); Owner: Fort Bend County; Client: Fort
Bend County.

Old Needville Fairchild Road (FM361 to Needville
City Limit); Owner: Fort Bend County; Client: Fort
Bend County.

Old Needville Fairchild Road (FM361 to Needville
City Limit); Owner: Fort Bend County; Client: Fort
Bend County.

Old Needville Fairchild Road (FM361 to Needville
City Limit); Owner: Fort Bend County; Client: Fort
Bend County.

Old Needville Fairchild Road (FM361 to Needville
City Limit); Owner: Fort Bend County; Client: Fort
Bend County.

Old Needville Fairchild Road (FM361 to Needville
City Limit); Owner: Fort Bend County; Client: Fort
Bend County.

Old Needville Fairchild Road (FM361 to Needville
City Limit); Owner: Fort Bend County; Client: Fort
Bend County.

Old Needville Fairchild Road (FM361 to Needville
City Limit); Owner: Fort Bend County; Client: Fort
Bend County.

Old Needville Fairchild Road (FM361 to Needville
City Limit); Owner: Fort Bend County; Client: Fort
Bend County.

Old Needville Fairchild Road (FM361 to Needville
City Limit); Owner: Fort Bend County; Client: Fort
Bend County.

Old Needville Fairchild Road (FM361 to Needville
City Limit); Owner: Fort Bend County; Client: Fort
Bend County.

Old Needville Fairchild Road (FM361 to Needville
City Limit); Owner: Fort Bend County; Client: Fort
Bend County.

Old Needville Fairchild Road (FM361 to Needville
City Limit); Owner: Fort Bend County; Client: Fort
Bend County.

Old Needville Fairchild Road (FM361 to Needville
City Limit); Owner: Fort Bend County; Client: Fort
Bend County.

Employee: Jacob, Vincent

ISANI Time by Project

Time Entry Date: From Sunday, August 1, 2021 to Sunday, August 22, 2021

Task

Inspection

Inspection

Inspection

Inspection

Inspection

Inspection

Inspection

Inspection

Inspection

Inspection

Inspection

Inspection

Inspection

Inspection

Description

Observe and monitor: Relocate SET/RCP at
Oberrender intersection, CSS placement, slope
paving preparation and Forms placement.

Observe and monitor: Relocate SET/RCP at
Oberrender intersection, CSS placement, slope
paving preparation and Forms placement.
Regrade and saw cut existing asphalt near
driveway at 9604 ONFR.

Observe and monitor: Slope paving preparation
and Forms placement. Regrade areas, clean up
slopes, fill-in milling near driveway at 9604 ONFR.

Observe and monitor: Regrade bottom of east
ditch along Old NeedVville-fairchild Road. Slope
paving preparation and Forms placement.
Regrade slope and clean up areas.

Observe and monitor: Regrade bottom of east
ditch along Old Needville-fairchild Road. Slope
paving preparation and Forms placement.
Regrade slope and clean up areas.

Observe and monitor: concrete placement for

slope paving along Old Needville-fairchild Road
east side. Slope paving preparation and Forms
placement. Regrade slope and clean up areas.

Observe and monitor: Regrade east ditch near
slope paving areas along Old NeedVville-fairchild
Road. Slope paving preparation and Forms
placement. Regrade slope and clean up areas.

Observe and monitor: Regrade east ditch near
slope paving areas along Old NeedVville-fairchild
Road. Slope paving preparation and Forms rebar
placements. Clean up areas.

Observe and monitor: Concrete placement for

slope paving along Old Needville-fairchild Road
east side. Slope paving preparation and Forms
placement. Regrade slope and clean up areas.

Observe and monitor: Regrade east ditch near
slope paving areas along Old NeedVville-fairchild
Road. Slope paving preparation and
Forms/Rebars placements. Clean up areas.

Observe and monitor: Concrete placement for

slope paving along Old Needville-fairchild Road
east side. Slope paving preparation and Forms
placement. Regrade slope and clean up areas.

Observe and monitor: Regrade east ditch near
slope paving areas along Old NeedVville-fairchild
Road. Slope paving preparation and
Forms/Rebars placements. Clean up areas.

Observe and monitor: concrete placement for

slope paving along Old Needville-fairchild Road
east side. Slope paving preparation and Forms
placement. Regrade slope and clean up areas.

Observe and monitor: Slope paving preparation,
Forms/Rebars placements and clean up areas.

Employee Total

Hours
Worked

9.00

9.00

10.00

10.00

10.00

10.00

10.00

10.00

10.00

10.00

10.00

10.00

10.00

6.00

155.00

Tuesday, September 7, 2021

Isani Consultants LLP
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vincent
(Bold) Vincent N. Jacob


ISANI Time by Project

Time Entry Date: From Sunday, August 1, 2021 to Sunday, August 22, 2021

Date Project

8/2/2021 19CM29

8/3/2021 19CM29

Description

Old Needville Fairchild Road (FM361 to Needville
City Limit); Owner: Fort Bend County; Client: Fort
Bend County.

Old Needville Fairchild Road (FM361 to Needville
City Limit); Owner: Fort Bend County; Client: Fort
Bend County.

Task

Invoicing

Invoicing

Description

Collect Time Sheets and prepared Invoice
No.17CMO01-28 and forwarded to Bobby for
Signature.

Obtained signature from Bobby and sent Invoice
No.17CMO01-28 to FBC for processing.

Employee Total
Client Total
Grand Total

Hours
Worked

1.00

0.25

1.25
185.25
185.25

Mot s Crat

Tuesday, September 7, 2021

Isani Consultants LLP
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vincent
(Bold) Vincent N. Jacob
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