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Mail checks payable to:

Berg-Oliver Associates, Inc.

14701 St. Mary’s Lane

Suite 400

Houston, TX 77079



Project      BOA042-10161N      Lake Olympia Extention from FM 521 to California St Invoice 202124662

Page 3 of 3

Jeffrey Dunn Project Coordinator 2.0000 $130.0000 $260.00

ta k with USACE manager, prepare/send updated map/files for Rapanos evalutation

09/30/21

Jeffrey Dunn Project Coordinator 0.5000 $130.0000 $65.00

ta k with USACE, project evaluation under new regulations

09/22/21

Professional Services
Job


Title

Billed


Hours

Billed


Rate

Current


Billed

Total For Phase: AJD $325.00

T&M Phase:    AJD - Approved Jurisdictional Determination

BILLING BACKUP Friday, November 5, 2021 1:45:54 PM
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