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AMENDMENT NO. 1 TO 

GLO CONTRACT NO. 20-065-092-C257 

THE GENERAL LAND OFFICE (the “GLO”) and FORT BEND COUNTY (“Subrecipient”), each a 

“Party” and collectively “the Parties” to GLO Contract No. 20-065-092-C257 (the “Contract”), 

desire to amend the Contract.  

WHEREAS, the Parties desire to extend the Contract term; and  

WHEREAS, the Parties desire to revise or replace certain language in the Contract to correct 

certain administrative errors and add or update required language; and 

WHEREAS, the Parties desire to revise the Performance Statement, Budget, and Benchmarks for 

Infrastructure Projects to accurately reflect all Project Activities and the reallocation of Project 

Budget line items; and 

WHEREAS, the Parties desire to revise the Federal Assurances and Certifications and the General 

Affirmations to reflect updated terms; and 

WHEREAS, these revisions will result in no additional encumbrance of funds; 

NOW, THEREFORE, the Parties hereby agree as follows: 

1. SECTION 2.04 of the Contract is deleted in its entirety and replaced with the following: 

“2.04 PROGRAM INCOME 

In accordance with 24 C.F.R. § 570.489, Subrecipient shall maintain records of the 

receipt and accrual of all Program Income, as Program Income is defined at 24 C.F.R. 

§ 570.489(e). Subrecipient shall report Program Income to the GLO in accordance 

with ARTICLE IV of this Contract. Subrecipient shall return all Program Income to 

the GLO at least quarterly, unless otherwise authorized by the GLO in writing. Any 

GLO-authorized use of Program Income by Subrecipient shall be subject to GLO, 

HUD, and statutory restrictions and requirements.” 

2. SECTION 3.01 of the Contract is amended to reflect a termination date of May 31, 2024. 
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3. The following SECTION 3.05 is hereby added in its entirety to the Contract: 

“3.05 REVERSION OF ASSETS 

Upon expiration or termination of the Contract and subject to this Article:  

If applicable, Subrecipient shall transfer to the GLO any CDBG-DR funds 

Subrecipient has on hand at the time of expiration or termination that are not 

attributable to work performed on the Project and any accounts receivable attributable 

to the use of CDBG-DR funds awarded under this Contract; and  

If applicable, real property under Subrecipient’s control that was acquired or 

improved, in whole or in part, with funds under this Contract in excess of $25,000 

shall be used to meet one of the CDBG-DR National Objectives pursuant to 24 C.F.R. 

570.208 until five (5) years after expiration of this Contract or such longer period of 

time as the GLO deems appropriate. If Subrecipient fails to use the CDBG-DR-

funded real property in a manner that meets a CDBG-DR National Objective for the 

prescribed period of time, Subrecipient shall pay the GLO an amount equal to the 

current fair market value of the property less any portion of the value attributable to 

expenditures of non-CDBG-DR funds for acquisition of, or improvement to, the 

property. Subrecipient may retain real property acquired or improved under this 

Contract after the expiration of the five-year period or such longer period of time as 

the GLO deems appropriate.” 

4. SECTION 4.03 of the Contract is deleted in its entirety and replaced with the following: 

“4.03 HUD CONTRACT REPORTING REQUIREMENT 

HUD requires the GLO to maintain a public website that accounts for the use and 

administration of all GLO-administered CDBG-DR grant funds. To assist the GLO in 

meeting this requirement, Subrecipient must prepare and submit monthly to the GLO 

a written summary of all contracts procured by Subrecipient using grant funds 

awarded under this Contract. Reports shall be submitted to 

cdrsubsreporting@recovery.texas.gov, unless otherwise specified in a Technical 

Guidance Letter issued under this Contract. Subrecipient shall only report contracts as 

defined in 2 C.F.R. § 200.1. Subrecipient must use a template developed by HUD to 

prepare the monthly reports, attached hereto as Attachment H and accessible online 

at https://www.hudexchange.info/resource/3898/public-law-113-2-contract-reporting-

template/. Additional information about this reporting requirement is available in 

Federal Register publications governing the Hurricane Harvey CDBG-DR funding 

allocation.” 

5. SECTION 5.01(b) of the Contract is deleted in its entirety and replaced with the following: 

“(b) Subrecipient must have an assigned Unique Entity Identifier (UEID) and a 

Commercial and Government Entity (CAGE) code. Subrecipient must report its 

UEID and CAGE code to the GLO for use in various reporting documents. A 

UEID and CAGE code may be obtained by visiting the System for Award 

Management website at https://www.sam.gov. Subrecipient is responsible for 
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renewing its registration with the System for Award Management annually and 
maintaining an active registration status throughout the Contract Period.” 

6. SECTION 8.14 of the Contract is deleted in its entirety and replaced with the following: 

“8.14 PUBLIC RECORDS 

The GLO shall post this Contract to the GLO’s website. Subrecipient understands that 

the GLO will comply with the Texas Public Information Act (Texas Government 

Code Chapter 552, the “PIA”), as interpreted by judicial rulings and opinions of the 

Attorney General of the State of Texas (the “Attorney General”). Information, 

documentation, and other material in connection with this Contract may be subject to 

public disclosure pursuant to the PIA. Subrecipient is required to make any 

information created or exchanged with the GLO or the State of Texas pursuant to the 

Contract, and not otherwise excepted from disclosure under the PIA, available to the 

GLO in portable document file (“.pdf”) format or any other format agreed upon 

between the Parties that is accessible by the public at no additional charge to the GLO 

or the State of Texas. By failing to mark any information that Subrecipient believes to 

be excepted from disclosure as “confidential” or a “trade secret,” Subrecipient waives 

any and all claims it may make against the GLO for releasing such information 

without prior notice to Subrecipient. The Attorney General will ultimately determine 

whether any information may be withheld from release under the PIA. Subrecipient 

shall notify the GLO’s Office of General Counsel within twenty-four (24) hours of 

receipt of any third-party written requests for information and forward a copy of said 

written requests to PIALegal@glo.texas.gov. If a request for information was not 

written, Subrecipient shall forward the third party’s contact information to the above-

designated e-mail address.” 

7. SECTION 8.19 of the Contract is deleted in its entirety and replaced with the following: 

“8.19 SURVIVAL 

The provisions of ARTICLES V, VI, and VII; and SECTIONS 1.01, 1.03, 2.05, 3.02, 

3.04, 3.05, 8.02, 8.03, 8.07, 8.08, 8.09, 8.10, 8.11, 8.13, 8.14, 8.15, and 8.31 of this 

Contract, and any other continuing obligations of Subrecipient shall survive the 

termination or expiration of this Contract.” 

8. SECTION 8.20 of the Contract is deleted in its entirety and replaced with the following: 

“8.20 CONTRACT CLOSEOUT 

Upon completion of all Activities required for the Contract, and pursuant to SECTION 

2.03 hereof, Subrecipient shall prepare a final Grant Completion Report confirming 

final performance measures, budgets, and expenses and the GLO will close the 

contract in accordance with 2 C.F.R. 200.344 through 200.346 and GLO CDBG-DR 

guidelines. The GLO will notify Subrecipient via official closeout letter.” 
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9. SECTION 8.26 of the Contract is deleted in its entirety and replaced with the following: 

“8.26 SIGNAGE REQUIREMENTS 

On any public building or facility funded under this Contract, Subrecipient shall place 

permanent signage. Signs shall be placed in a prominent, visible public location. 

Subrecipient shall format each sign to best fit the architectural design of the building 

or facility but the sign should be legible from a distance of at least three (3) feet. 

For other construction projects (e.g., water transmission lines, sewer collection lines, 

drainage, roadways, housing rehabilitation) funded under this Contract, Subrecipient 

shall place temporary signage erected in a prominent location at the construction 

project site or along a major thoroughfare within the locality. 

All signage required under this Section shall contain the following: 

“This project is funded by the Texas General Land Office of the State of Texas, to 

provide for disaster recovery and restoration of infrastructure for communities 

impacted by Hurricane Harvey. The funds have been allocated by the United States 

Department of Housing and Urban Development through the Community 

Development Block Grant Program.”” 

10. SECTION 8.27 of the Contract is deleted in its entirety and replaced with the following: 

“8.27 PREFERENCE AND PROCUREMENT OF MATERIALS 

(a) In the performance of the Contract, Subrecipient shall make maximum use of 

products containing recovered materials that are EPA-designated items unless the 

product cannot be acquired in the following manner:  

(i) competitively within a timeframe allowing compliance with the Contract’s 

performance schedule;  

(ii) in a way that meets the Contract’s performance requirements; or  

(iii) at a reasonable price.  

To ensure maximum use of recovered/recycled materials pursuant to 2 C.F.R. 

§ 200.323, information about this requirement, along with the list of EPA-

designated items, is available at the EPA’s Comprehensive Procurement 

Guideline Program website, https://www.epa.gov/smm/comprehensive-

procurement-guideline-cpg-program. 

(b) As appropriate and to the extent consistent with law, Subrecipient should, to the 

greatest extent practicable, provide a preference for the purchase, acquisition, or 

use of goods, products, or materials produced in the United States (including but 

not limited to iron, aluminum, steel, cement, and other manufactured products). 

(c) For purposes of section (b) above: 
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(i) “Produced in the United States” means, for iron and steel products, that all 

manufacturing processes, from the initial melting stage through the 

application of coatings, occurred in the United States. 

(ii) “Manufactured products” means items and construction materials composed 

in whole or in part of non-ferrous metals such as aluminum; plastics and 

polymer-based products such as polyvinyl chloride pipe; aggregates such as 

concrete; glass, including optical fiber; and lumber.” 

11. The following SECTION 8.31 is hereby added in its entirety to the Contract: 

“8.31 CONFIDENTIALITY 

To the extent permitted by law, Subrecipient and the GLO shall keep all information, 

in whatever form produced, prepared, observed, or received by Subrecipient or the 

GLO, confidential to the extent that such information is: (a) confidential by law; (b) 

marked or designated “confidential” (or words to that effect) by Subrecipient or the 

GLO; or (c) information that Subrecipient or the GLO is otherwise required to keep 

confidential by this Contract.  Subrecipient must not make any communications or 

announcements relating to this Contract through press releases, social media, or other 

public relations efforts without the prior written consent of the GLO.” 

12. ATTACHMENT A to the Contract, Performance Statement, Budget, and Benchmarks for 

Infrastructure Projects, is deleted in its entirety and replaced with the Revised 

Performance Statement, Budget, and Benchmarks for Infrastructure Projects, attached 

hereto and incorporated herein in its entirety for all purposes as ATTACHMENT A-1.  

13. ATTACHMENT B to the Contract, Federal Assurances and Certifications, is deleted in its 

entirety and replaced with the Revised Federal Assurances and Certifications, attached 

hereto and incorporated herein in its entirety for all purposes as ATTACHMENT B-1.  

14. ATTACHMENT C to the Contract, General Affirmations, is deleted in its entirety and 

replaced with the Revised General Affirmations, attached hereto and incorporated herein in 

its entirety for all purposes as ATTACHMENT C-1.  

15. This Amendment shall be effective upon the earlier of the date of the last signature or May 

31, 2022. 

16. The terms and conditions of the Contract not amended herein shall remain in force and effect.  

SIGNATURE PAGE FOLLOWS 
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Mark A. Havens, Chief Clerk/    Name:       
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OGC _______ 
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FORT BEND COUNTY 

20-065-092-C257 

PERFORMANCE STATEMENT 

Hurricane Harvey overwhelmed the drainage system of Fort Bend County (Subrecipient). Heavy 

rainfall caused flooding of homes and streets. This threatened public health, safety, and welfare. 

Subrecipient will conduct drainage and acquisition Infrastructure improvements that target homes 

that are the most vulnerable to flooding to facilitate proper stormwater conveyance and reduce the 

impact of future flooding.  

 

Subrecipient shall perform the Activities identified herein for the target area specified in its 

approved Texas Community Development Block Grant Disaster Recovery Supplemental Grant 

Application to aid areas most impacted by Hurricane Harvey. The persons to benefit from the 

Activities described herein must receive the prescribed service or benefit, and all eligibility 

requirements must be met to fulfill contractual obligations. 

 

The grant total is $17,417,192.00. Subrecipient will be required to maintain a detailed Budget 

breakdown in the official system of record of the GLO’s Community Development and 

Revitalization division (GLO-CDR). 

 

Flood and Drainage Facilities 

Subrecipient shall widen and deepen the existing Big Creek watershed channel. Construction shall 

take place at the location identified below.  

 

Flood and 

Drainage 

Facilities 

Location 

Approximate Lat/Long 

Proposed 

HUD 

Performance 

Measures 

Census 

Tract 

Block 

Group 

Big Creek 

Expansion 

FM 297 to Cottonwood 

Creek – Spur 10 

29.4719, -95.80474 

29,375 LF 

6754 

6755 

6756 

6757 

1, 2 

2 

1 

2 

This Activity shall benefit eighteen thousand six hundred eighty (18,680) persons. Of these 

persons, eight thousand eight hundred (8,800), or forty-seven and eleven hundredths percent 

(47.11%), are of low to moderate-income. Fort Bend County was identified by HUD as an 

FY2019 Exception Grantee (based on 2011-2015 ACS data), reducing their LMI threshold for 

benefit to 45.93%. 

 

Project Description (Acquisition) 

Subrecipient will provide an Acquisition program for approximately nineteen (19)  non-residential 

properties affected by Hurricane Harvey. Assistance will be provided to non-residential property 

owners who are located in a floodway or reside in a repetitive flood area and who agree to relocate 

to outside the floodway or a location of reduced flood risk. The properties acquired with funds 

provided under this Contract may be used for green space or for an eligible use, as defined by the 

Federal Register (final use deed restriction must be recorded in perpetuity at closing) and the GLO 
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Implementation Manual. Refer to the approved Project Guidelines for further technical guidance 

on the final use of the acquired property. 

 

An environmental review must be conducted and all Project locations must receive environmental 

clearance prior to the execution of any agreements with property owners that present choice-

limiting actions or prior to the commencement of any physical work, including demolition work, 

on the properties. 

 

BUDGET 

HUD Activity Type Grant Award Other 

Funds 

Total 

Rehabilitation/Reconstruction of Public Improvements  $13,740,994.95 $0.00 $13,740,994.95 

Acquisition – General $3,582,281.05 $0.00 $3,582,281.05 

Housing Incentives to Encourage Resettlement $93,916.00 $0.00 $93,916.00 

Total $17,417,192.00 $0.00 $17,417,192.00 

 

MILESTONES - DRAINAGE 

 

 
Not-To-Exceed Draw Percentages 

Milestones Construction 

Funds 

Engineering 

Funds 

Grant 

Administration 

Funds 

Special 

Environmental 

Funds 

Environmental 

Funds 

Acquisition 

Funds 

Project Kick-Off 

Meeting and Start-up 

Documentation 

  15%    

Engineering 

Contract Executed 
 30%     

Environmental 

Contract Executed 
  30%    

100% Design 

Approval 
 60%     

Special Environmental 

Report Approval 
   100%   

Authority to Use Grant 

Funds 
  50%  100%  

Acquisition Start      100% 

Bid Advertisement  70% 60%    

Construction Notice to 

Proceed 
85% 85% 85%    

As-Built Plans/ 

COCC/FWCR 
100% 100% 95%    

Grant Completion 

Report Approval 
  100%    
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Acquisition Benchmarks for Release of Project Delivery Funding 

The following Benchmarks must be achieved prior to Subrecipient being permitted to draw the 

associated amount of Project Delivery funding for this Contract. 

Project Delivery costs generally include costs for case management, applicant intake, and a broad 

environmental review, and other reasonable approved costs. The total Project Delivery costs will not 

exceed twelve percent (12%) of the total grant allocation. 
 

Benchmarks 

Caps for Charging  

Project Delivery Costs 

Incremental  Cumulative 

Approval of Project Guidelines 15% 15% 

15% of Project funds drawn by Subrecipient 15% 30% 

25% of Project funds drawn by Subrecipient 15% 45% 

50% of Project funds drawn by Subrecipient 15% 60% 

75% of Project funds drawn by Subrecipient 15% 75% 

100% of Project funds drawn/Activities closed by 

Subrecipient  
20% 95% 

Grant Completion Report accepted 5% 100% 
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Standard Form 424D (Rev. 7-97) 

Previous Edition Usable Authorized for Local Reproduction Prescribed by OMB Circular A-102 

ASSURANCES - CONSTRUCTION PROGRAMS OMB Approval No. 4040-0009 
Expiration Date: 02/28/2025 

 

 

NOTE:    Certain of these assurances may not be applicable to your project or program. If you have questions, please contact the Awarding 

Agency. Further, certain Federal assistance awarding agencies may require applicants to certify to additional assurances. If such is 

the case, you will be notified. 

As the duly authorized representative of the applicant, I certify that the applicant: 

1. Has the legal authority to apply for Federal assistance, and 

the institutional, managerial and financial capability 

(including funds sufficient to pay the non-Federal share of 

project costs) to ensure proper planning, management and 

completion of the project described in this application. 

 
2. Will give the awarding agency, the Comptroller General of 

the United States and, if appropriate, the State, the right to 

examine all records, books, papers, or documents related 

to the assistance; and will establish a proper accounting 

system in accordance with generally accepted accounting 

standards or agency directives. 

 
3. Will not dispose of, modify the use of, or change the terms 

of the real property title, or other interest in the site and 

facilities without permission and instructions from the 

awarding agency. Will record the Federal awarding agency 

directives and will include a covenant in the title of real 

property acquired in whole or in part with Federal 

assistance funds to assure non­discrimination during the 

useful life of the project. 

 
4. Will comply with the requirements of the assistance 

awarding agency with regard to the drafting, review and 

approval of construction plans and specifications. 

 
5. Will provide and maintain competent and adequate 

engineering supervision at the construction site to ensure 

that the complete work conforms with the approved plans 

and specifications and will furnish progressive reports and 

such other information as may be required by the 

assistance awarding agency or State. 

 

6. Will initiate and complete the work within the applicable 

time frame after receipt of approval of the awarding agency. 

 
7. Will establish safeguards to prohibit employees from using 

their positions for a purpose that constitutes or presents the 

appearance of personal or organizational conflict of 

interest, or personal gain. 

8. Will comply with the Intergovernmental Personnel Act of 

1970 (42 U.S.C. §§4728-4763) relating to prescribed 

standards of merit systems for programs funded under one of 

the 19 statutes or regulations specified in Appendix A of 

OPM’s Standards for a Merit System of Personnel 

Administration (5 C.F.R. 900, Subpart F). 

 
9. Will comply with the Lead-Based Paint Poisoning Prevention 

Act (42 U.S.C. §§4801 et seq.) which prohibits the use of 

lead-based paint in construction or rehabilitation of residence 

structures. 

 
10. Will comply with all Federal statutes relating to 

non­discrimination. These include but are not limited to: (a) 

Title VI of the Civil Rights Act of 1964 (P.L.  88-352) which 

prohibits discrimination on the basis of race, color or national 

origin; (b) Title IX of the Education Amendments of 1972, as 

amended (20 U.S.C. §§1681­1683, and 1685-1686), which 

prohibits discrimination on the basis of sex; (c) Section 504 of 

the Rehabilitation Act of  1973,  as  amended  (29  

U.S.C.§794), which prohibits discrimination on the basis of 

handicaps; (d) the Age Discrimination Act of 1975, as 

amended (42 U.S.C. §§6101-6107), which prohibits 

discrimination on the basis of age; (e) the Drug Abuse Office 

and Treatment Act of 1972 (P.L. 92-255), as amended, 

relating to nondiscrimination on the basis of drug abuse; (f) 

the Comprehensive Alcohol Abuse and Alcoholism 

Prevention, Treatment and  Rehabilitation Act of 1970 (P.L. 

91-616), as amended, relating to nondiscrimination on the 

basis of alcohol abuse or alcoholism; (g) §§523 and 527 of 

the Public Health Service Act of 1912 (42 U.S.C. §§290 dd-3 

and 290 ee-3), as amended, relating  to  confidentiality  of  

alcohol and drug abuse patient records;  (h)  Title  VIII  of  the 

Civil Rights Act of 1968 (42 U.S.C. §§3601 et seq.), as 

amended, relating to nondiscrimination in the  sale,  rental or 

financing of housing; (i) any other nondiscrimination 

provisions in the specific statute(s) under which application 

for Federal assistance is being made; and, (j) the 

requirements of any other nondiscrimination statute(s) which 

may apply to the application. 

Public reporting burden for this collection of information is estimated to average 15 minutes per response, including time for reviewing 

instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of 

information. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for 

reducing this burden, to the Office of Management and Budget, Paperwork Reduction Project (0348-0042), Washington, DC   20503. 

 

PLEASE DO NOT RETURN YOUR COMPLETED FORM TO THE OFFICE OF MANAGEMENT AND BUDGET. 

SEND IT TO THE ADDRESS PROVIDED BY THE SPONSORING AGENCY. 
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11. Will comply, or has already complied, with the requirements 
of Titles II and III of the Uniform Relocation Assistance and 
Real Property Acquisition Policies Act of 1970 (P.L. 91-646) 
which provide for fair and equitable treatment of persons 
displaced or whose property is acquired as a result of 
Federal and federally-assisted programs. These 
requirements apply to all interests in real property acquired 
for project purposes regardless of Federal participation in 
purchases. 

 

12. Will comply with the provisions of the Hatch Act (5 U.S.C. 

§§1501-1508 and 7324-7328) which limit the political 

activities of employees whose principal employment 

activities are funded in whole or in part with Federal funds. 
 

13. Will comply, as applicable, with the provisions of the Davis- 

Bacon Act (40 U.S.C. §§276a to 276a-7), the Copeland Act 

(40 U.S.C. §276c and 18 U.S.C. §874), and the Contract 

Work Hours and Safety Standards Act (40 U.S.C. 

§§327­333) regarding labor standards for federally-assisted 

construction subagreements. 
 
14. Will comply with flood insurance purchase requirements of 

Section 102(a) of the Flood Disaster Protection Act of 1973 

(P.L. 93-234) which requires recipients in a special flood 

hazard area to participate in the program and to purchase 

flood insurance if the total cost of insurable construction 

and acquisition is $10,000 or more. 

 
15. Will comply with environmental standards which may be 

prescribed pursuant to the following: (a) institution of 

environmental quality control measures under the National 

Environmental Policy Act of 1969 (P.L. 91­190) and 

Executive Order (EO) 11514;  (b)  notification of violating 

facilities pursuant to EO 11738; (c)  protection of wetlands 

pursuant to EO 11990; (d) evaluation of flood hazards in 

floodplains in accordance with EO 11988; (e) assurance of  

project  consistency with the approved State management 

program developed under the Coastal Zone Management 

Act of 1972 (16 U.S.C. §§1451 et seq.); (f) conformity of 

Federal actions to State (Clean Air) Implementation Plans 

under Section 176(c) of the Clean Air Act  of  1955, as 

amended (42 U.S.C. §§7401 et seq.); (g) protection of 

underground sources of drinking water under the Safe 

Drinking Water Act of  1974,  as amended (P.L. 93-523); 

and, (h) protection of endangered species under the 

Endangered Species Act of 1973, as amended (P.L. 93-

205). 

 

16. Will comply with the Wild and Scenic Rivers Act of 1968 (16 

U.S.C. §§1271 et seq.) related to protecting components or 

potential components of the national wild and scenic rivers 

system. 

 

17. Will assist the awarding agency in assuring compliance with 

Section 106 of the National Historic Preservation Act of 

1966, as amended (16 U.S.C. §470), EO 11593 

(identification and protection of historic properties), and the 

Archaeological and Historic Preservation Act of 1974 (16 

U.S.C. §§469a-1 et seq.). 

 

18. Will cause to be performed the required financial and 

compliance audits in accordance with the Single Audit Act 

Amendments of 1996 and OMB Circular No. A-133, "Audits 

of States, Local Governments, and Non-Profit 

Organizations." 

 

19. Will comply with all applicable requirements of all other 

Federal laws, executive orders, regulations, and policies 

governing this program. 

 

20. Will comply with the requirements of Section 106(g) of the 

Trafficking Victims Protection Act (TVPA) of 2000, as 

amended (22 U.S.C. 7104) which prohibits grant award 

recipients or a sub-recipient from (1) Engaging in severe 

forms of trafficking in persons during the period of time that 

the award is in effect (2) Procuring a commercial sex act 

during the period of time that the award is in effect or (3) 

Using forced labor in the performance of the award or 

subawards under the award.  

 

 
 
 
 
 
 

SIGNATURE OF AUTHORIZED CERTIFYING OFFICIAL TITLE 

APPLICANT ORGANIZATION 

 

Fort Bend County 

DATE SUBMITTED 

 
 

THIS FORM MUST BE EXECUTED 

SF-424D (Rev. 7-97) Back
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CERTIFICATION REGARDING LOBBYING 

COMPLIANT WITH APPENDIX A TO 24 C.F.R. PART 871 

 

Certification for Contracts, Grants, Loans, and Cooperative Agreements:  

 

The undersigned certifies, to the best of his or her knowledge and belief, that:  

 

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person 

for influencing or attempting to influence an officer or employee of an agency, a Member of Congress, an officer or 

employee of Congress, or an employee of a Member of Congress in connection with the awarding of any Federal 

contract, the making of any Federal grant, the making of any Federal loan, the entering into of any cooperative 

agreement, and the extension, continuation, renewal, amendment, or modification of any Federal contract, grant, 

loan, or cooperative agreement.  

 

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or 

attempting to influence an officer or employee of any agency, a Member of Congress, an officer or employee of 

Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or 

cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, ‘‘Disclosure Form to 

Report Lobbying,’’ in accordance with its instructions.  

 

(3) The undersigned shall require that the language of this certification be included in the award documents for all 

subawards at all tiers (including subcontracts, subgrants, and contracts under grants, loans, and cooperative 

agreements) and that all subrecipients shall certify and disclose accordingly.  

 

This certification is a material representation of fact upon which reliance was placed when this transaction was made 

or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed 

by section 1352, title 31, U.S. Code. Any person who fails to file the required certification shall be subject to a civil 

penalty of not less than $10,000 and not more than $100,000 for each such failure.  

 

Statement for Loan Guarantees and Loan Insurance:  

 

The undersigned states, to the best of his or her knowledge and belief, that: If any funds have been paid or will be 

paid to any person for influencing or attempting to influence an officer or employee of any agency, a Member of 

Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with this 

commitment providing for the United States to insure or guarantee a loan, the undersigned shall complete and 

submit Standard Form-LLL, ‘‘Disclosure Form to Report Lobbying,’’ in accordance with its instructions. 

Submission of this statement is a prerequisite for making or entering into this transaction imposed by section 1352, 

title 31, U.S. Code. Any person who fails to file the required statement shall be subject to a civil penalty of not less 

than $10,000 and not more than $100,000 for each such failure.  

 

As the duly authorized representative of the applicant, I hereby certify that the applicant will comply with the 

above applicable certification.  

 

NAME OF APPLICANT     AWARD NUMBER AND/OR PROJECT NAME  

1. Fort Bend County    20-065-092-C257 

_____________________________________________________________________________________________  

PRINTED NAME AND TITLE OF AUTHORIZED REPRESENTATIVE  

 

_____________________________________________________________________________________________ 

SIGNATURE      DATE  

 

_____________________________________________________________________________________________  

1 24 C.F.R. 87 App. A, available at https://www.gpo.gov/fdsys/granule/CFR-2011-title24-vol1/CFR-2011-title24-vol1-part87-

appA. Published Apr. 1, 2011. Accessed Aug. 1, 2018. 
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Disclosure of Lobbying Activities 
Complete this form to disclose lobbying activities pursuant to 31 U.S.C. 1352 

(See reverse for public burden disclosure)

 

OMB Number: 4040-0013 

Expiration Date: 02/28/2025 

1. *Type of Federal Action: 

  a. contract 

  b. grant 

  c. cooperative agreement 

  d. loan 

  e. loan guarantee 

  f. loan insurance 

 

2. *Status of Federal Action: 

  a. bid/offer/application 

  b. initial award 

  c. post-award 

 

 

3. *Report Type: 

    a. initial filing 

     b. material change 

 

 

4. Name and Address of Reporting Entity: 

   Prime  Subawardee 

*Name: ________________________________________________________________ 

*Street 1:________________________________________ Street 2:__________________________________________ 

*City: ___________________________________ State:____________________________ 

Zip:______________________ 

Congressional District, if known:______________________________________ 

 

 

 

 

 

 
 

5. If Reporting Entity in No. 4 is Subawardee, Enter Name and Address of Prime: 

 

6. Federal Department/Agency: 7. Federal Program Name/Description: 

 
 

CFDA Number, if applicable:    

8. Federal Action Number, if known: 9. Award Amount, if known: 

$ 

10. a. Name and Address of Lobbying Registrant 

Prefix     *First Name                        Middle Name            

*Last Name         Suffix                 

*Street 1:_________________________________________   Street 2:________________________________________ 

*City:                                                                       State:                                                 Zip:                                           

b. Individuals Performing Services (including address if different from No. 10a) 

Prefix     *First Name                        Middle Name            

*Last Name         Suffix                 

*Street 1:_________________________________________   Street 2:________________________________________ 

*City:                                                                       State:                                                 Zip:                                           

11. Information requested through this form is authorized by title 31 U.S.C. section 1352. This disclosure of lobbying activities is 

a material representation of fact upon which reliance was placed by the tier above when this transaction was made or entered 

into. This disclosure is required pursuant to 31 U.S.C. 1352. This information will be reported to the Congress semi-annually 

and will be available for public inspection. Any person who fails to file the required disclosure shall be subject to a civil penalty 

of not less than $10,000 and not more than $100,000 for each such failure.  

 

*Signature:          

 

*Name: Prefix     *First Name      Middle Name      

              *Last Name         Suffix      

Title:        Telephone No.:        Date:      

 

 

 

 

Federal Use Only: 
Authorized for Local Reproduction 

Standard Form - LLL (Rev. 7-97) 
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INSTRUCTIONS FOR COMPLETION OF SF-LLL, DISCLOSURE OF LOBBYING ACTIVITIES 

This disclosure form shall be completed by the reporting entity, whether subawardee or prime Federal recipient, at the initiation or receipt of a covered 

Federal action, or a material change to a previous filing, pursuant to title 31 U.S.C. section 1352. The filing of a form is required for each payment or 

agreement to make payment to any lobbying entity for influencing or attempting to influence an officer or employee of any agency, a Member of 

Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with a covered Federal action. Complete all items 

that apply for both the initial filing and material change report. Refer to the implementing guidance published by the Office of Management and Budget 

for additional information. 

Federal Agency Form Instructions Form Identifiers  Information  

Agency Owner  Grants.gov  

Form Name  Disclosure of Lobbying Activities (SF-LLL)  

Form Version Number  2.0  

OMB Number  4040-0013  

OMB Expiration Date  02/28/2025  
 

Field 
Number  

Field Name  Required or 
Optional  

Information  

1.  *Type of Federal 
Action:  

Required  Identify the type of covered Federal action for which lobbying activity is and/or has been 
secured to influence the outcome of a covered Federal action. This field is required.  

2.  *Status of Federal 
Action  

Required  Identify the status of the covered Federal action. This field is required.  

2-a.   a. 
Bid/Offer/ 
Application  

Check if 
applicable  

Click if the Status of Federal Action is a bid, an offer or an application.  

2-b.   b. Initial 
Award  
 

Check if 
applicable  

Click if the Status of Federal Action is an initial award.  

2-c.   c. Post-
Award  
 

Check if 
applicable  

Click if the Status of Federal Action is a post-award.  

3.0  *Report Type  Required  Identify the appropriate classification of this report.  

3-a.   a. Initial 
filing  
 

Check if 
applicable  

Check if Initial filing.  

3-b.   b. 
Material change  
 

Check if 
applicable  

If this is a follow up report caused by a material change to the information previously reported, 
enter the year and quarter in which the change occurred. Enter the date of the previously 
submitted report by this reporting entity for this covered Federal action. This field is required.  

 Material Change 
Year  

Conditionally 
Required  

If this is a follow up report caused by a material change to the information previously 
reported, enter the year in which the change occurred.  

 Material Change 
Quarter  

Conditionally 
Required  

If this is a follow up report caused by a material change to the information previously 
reported, enter the quarter in which the change occurred.  

 Material Change 
Date of Last 
Report  

Conditionally 
Required  

Enter the date of the previously submitted report by this reporting entity for this covered 
Federal action.  

4.  Name and Address 
of Reporting Entity  

Required  Provide the information for Name and Address of Reporting Entity.  

 Prime  Check if 
applicable  

Click to designate the organization filing the report as the Prime Federal recipient.  

 Subawardee  Check if 
applicable  

Click to designate the organization filing the report as the SubAwardee Federal recipient. Sub-
awards include but are not limited to subcontracts, subgrants and contract awards under grants.  

 Tier if known:  Optional  Identify the tier of the subawardee, e.g., the first subawardee of the prime is the 1st tier.  

 Name  Required  Enter the name of reporting entity. This field is required  

 Street 1  Required  Enter Street 1 of the reporting entity. This field is required.  

 Street 2  Optional  Enter Street 2 of the reporting entity.  

 City  Required  Enter City of the reporting entity This field is required.  

 State  Required  Enter the state of the reporting entity. This field is required  

 ZIP  Required  Enter the ZIP of the reporting entity. This field is required  

 Congressional 
District, if known  

Optional  Enter the primary Congressional District of the reporting entity. Enter in the following format: 
2 character state abbreviation – 3 characters district number, e.g., CA-005 for California 5th 
district, CA-012 for California 12th district, NC-103 for North Carolina’s 103rd district.  

5.  If Reporting Entity in 
No. 4 is Subawardee, 
Enter Name and 

Conditionally 
Required  

If Reporting Entity in No. 4 is Subawardee, provide the information for the Name and Address 
of Prime  

DocuSign Envelope ID: 06519852-7473-4804-B7BC-1996B72842C3

In Process



Attachment B-1 

1. Amendment No. 1 

2. GLO Contract No. 20-065-092-C257 

Page 6 of 6 
  

 

According to the Paperwork Reduction Act, as amended, no persons are required to respond to a collection of information unless it displays a valid OMB 

control Number. The valid OMB control number for this information collection is OMB No. 4040-0013. Public reporting burden for this collection of 

information is estimated to average 10 minutes per response, including time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding the burden estimate or any other 

aspect of this collection of information, including suggestions for reducing this burden, to the Office of Management and Budget, Paperwork Reduction 

Project, Washington, DC 20503. 

Address of Prime  

 Name  Required  If the organization filing the report in item 4, checks "Subawardee", enter the full name of the 
prime Federal recipient.  

 Street 1  Required  If the organization filing the report in item 4, checks "Subawardee", enter the address of the 
prime Federal recipient.  

 Street 2  Optional  If the organization filing the report in item 4, checks "Subawardee", enter the address of the 
prime Federal recipient.  

 City  Required  If the organization filing the report in item 4, checks "Subawardee", enter the city of the prime 
Federal recipient.  

 State  Required  If the organization filing the report in item 4, checks "Subawardee", select the appropriate 
state from this pull down menu.  

 ZIP  Required  Enter the ZIP of Prime. This field is required  

 Congressional 
District, if known  

Optional  Enter the Congressional District of Prime. Enter in the following format: 2 character state 
abbreviation – 3 characters district number, e.g., CA-005 for California 5th district, CA-012 for 
California 12th district, NC-103 for North Carolina’s 103rd district.  

6.  Federal Department 
/Agency  

Required  Enter the name of the Federal Department or Agency making the award or loan commitment. 
This field is required.  

7.  CFDA Number:  Required  Enter the full Catalog of Federal Domestic Assistance (CFDA) number for grants, cooperative 
agreements, loans and loan commitments. Pre-populated from SF-424 if using Grants.gov.  

 CFDA Title:  Required  Enter the Federal program name or description for the covered Federal action. Pre-populated 
from SF-424 if using Grants.gov.  

8.  Federal Action 
Number  

Optional  Enter the most appropriate Federal identifying number available for the Federal action, 
identified in item 1 (e.g., Request for Proposal (RFP) number, invitation for Bid (IFB) number, 
grant announcement number, the contract, grant, or loan award number, the application/ 
proposal control number assigned by the Federal agency). Include prefixes, e.g., "RFP-DE-90-
001".  

9.  Award Amount  Optional  For a covered Federal action where there has been an award or loan commitment by the 
Federal agency, enter the Federal amount of the award/loan commitment of the prime entity 
identified in item 4 or 5.  

10.a.  Name And Address 
of Lobbying 
Registrant  

Required  Provide the information for the Name and Address of Lobbying Registrant.  

 Prefix  Optional  Enter the prefix (e.g., Mr., Mrs., Miss), if appropriate, for the Lobbying Registrant.  

 First Name  Required  Enter the first name of Lobbying Registrant. This field is required.  

 Middle Name  Optional  Enter the middle name of Lobbying Registrant.  

 Last Name  Required  Enter the last name of Lobbying Registrant. This field is required.  

 Suffix  Optional  Enter the suffix (e.g., Jr. Sr., PhD), if appropriate, for the Lobbying Registrant.  

 Street 1  Required  Enter the first line of street address for the Lobbying Registrant.  

 Street 2  Optional  Enter the second line of street address for the Lobbying Registrant.  

 City  Required  Enter the city of the Lobbying Registrant.  

 State  Required  Select the appropriate state of the Lobbying Registrant.  

 ZIP Code  Required  Enter the Zip Code (or ZIP+4) of the Lobbying Registrant.  

10.b.  Individual 
Performing 
Services  

Required  Provide the information for Individual Performing Services  

 Prefix  Optional  Enter the prefix (e.g., Mr., Mrs., Miss), if appropriate, for the Individual Performing Services.  

 First Name  Required  Enter the first name of the Individual Performing Services. This field is required.  

 Middle Name  Optional  Enter the middle name of the Individual Performing Services.  

 Last Name  Required  Enter the last name of the Individual Performing Services. This field is required.  

 Suffix  Optional  Enter the suffix (e.g., Jr. Sr., PhD), if appropriate, for the Individual Performing Services.  

 Street 1  Required  Enter the first line of street address for the Individual Performing Services.  

 Street 2  Optional  Enter the second line of street address for the Individual Performing Services.  

 City  Required  Enter the city of the Individual Performing Services.  

 State  Required  Select the state for the address of the Individual Performing Services from this pull down menu.  

 ZIP Code  Required  Enter the Zip Code (or ZIP+4) of the Individual Performing Services.  
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GENERAL AFFIRMATIONS 

TO THE EXTENT APPLICABLE, Subrecipient affirms and agrees to the following, without exception: 

1. Subrecipient represents and warrants that, in accordance with Section 2155.005 of the Texas 

Government Code, neither Subrecipient nor the firm, corporation, partnership, or institution 

represented by Subrecipient, or anyone acting for such a firm, corporation, partnership, or 

institution has (1) violated any provision of the Texas Free Enterprise and Antitrust Act of 

1983, Chapter 15 of the Texas Business and Commerce Code, or the federal antitrust laws, or 

(2) communicated directly or indirectly the contents of this Contract or any solicitation 

response upon which this Contract is based to any competitor or any other person engaged in 

the same line of business as Subrecipient.* 

2. Subrecipient shall not assign its rights under the Contract or delegate the performance of its 

duties under the Contract without prior written approval from the GLO. Any attempted 

assignment or delegation in violation of this provision is void and without effect. This 

provision does not apply to subcontracting. 

3. If the Contract is for services, Subrecipient shall comply with Section 2155.4441 of the 

Texas Government Code, requiring the purchase of products and materials produced in the 

State of Texas in performing service contracts, but for contracts subject to 2 CFR 200, only 

to the extent such compliance is consistent with 2 CFR 200.319. 

4. Under Section 231.006 of the Family Code, the vendor or applicant [Subrecipient] certifies 

that the individual or business entity named in this Contract, bid or application is not 

ineligible to receive the specified grant, loan, or payment and acknowledges that this 

Contract may be terminated and payment may be withheld if this certification is inaccurate, 

in addition to other remedies set out in Section 231.006(f) of the Family Code.* 

5. A bid or an application for a contract, grant, or loan paid from state funds must include the 

name and social security number of the individual or sole proprietor and each partner, 

shareholder, or owner with an ownership interest of at least 25 percent of the business entity 

submitting the bid or application. Subrecipient certifies it has submitted this information to 

the GLO.* 

6. If the Contract is for a “cloud computing service” as defined by Texas Government Code 

Section 2157.007, then pursuant to Section 2054.0593(d)-(f) of the Texas Government Code, 

relating to cloud computing state risk and authorization management program, Subrecipient 

represents and warrants that it complies with the requirements of the state risk and 

authorization management program and Subrecipient agrees that throughout the term of the 

Contract it shall maintain its certifications and comply with the program requirements in the 

performance of the Contract. 

7. If the Contract is for the purchase or lease of computer equipment, as defined by Texas 

Health and Safety Code Section 361.952(2), Subrecipient certifies that it is in compliance 

with Subchapter Y, Chapter 361 of the Texas Health and Safety Code, related to the 

Computer Equipment Recycling Program and the Texas Commission on Environmental 

Quality rules in Title 30 Texas Administrative Code Chapter 328. 

8. If the Contract authorizes Subrecipient to access, transmit, use, or store data for the GLO, 

then in accordance with Section 2054.138 of the Texas Government Code, Subrecipient 

certifies that it will comply with the security controls required under this Contract and will 
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maintain records and make them available to the GLO as evidence of Subrecipient’s 

compliance with the required controls. 

9. Subrecipient represents and warrants that it has not given, offered to give, nor intends to 

give at any time hereafter any economic opportunity, future employment, gift, loan, 

gratuity, special discount, trip, favor, or service to a public servant in connection with the 

Contract. 

10. Subrecipient agrees that any payments due under the Contract shall be applied towards any 

debt or delinquency that is owed by Subrecipient to the State of Texas.  

11. Upon request of the GLO, Subrecipient shall provide copies of its most recent business 

continuity and disaster recovery plans. 

12. If the Contract is for consulting services governed by Texas Government Code Chapter 2254, 

Subchapter B, in accordance with Section 2254.033 of the Texas Government Code, relating 

to consulting services, Subrecipient certifies that it does not employ an individual who has 

been employed by the GLO or another agency at any time during the two years preceding the 

Subrecipient’s submission of its offer to provide consulting services to the GLO or, in the 

alternative Subrecipient, in its offer to provide consulting services to the GLO, disclosed the 

following: (i) the nature of the previous employment with the GLO or other state agency; (ii) 

the date the employment was terminated; and (iii) the annual rate of compensation for the 

employment at the time of its termination.* 

13. If the Contract is not for architecture, engineering, or construction services, then except as 

otherwise provided by statute, rule, or regulation, Subrecipient must use the dispute 

resolution process provided for in Chapter 2260 of the Texas Government Code to attempt to 

resolve any dispute arising under the Contract. NOTHING IN THIS SECTION SHALL BE 

CONSTRUED AS A WAIVER OF SOVEREIGN IMMUNITY BY THE GLO OR, IF 

APPLICABLE, OF GOVERNMENTAL IMMUNITY BY SUBRECIPIENT. 

14. If the Contract is for architecture, engineering, or construction services, then subject to Texas 

Government Code Section 2260.002 and Texas Civil Practice and Remedies Code Chapter 

114, and except as otherwise provided by statute, rule, or regulation, Subrecipient shall use 

the dispute resolution process provided for in Chapter 2260 of the Texas Government Code 

to attempt to resolve all disputes arising under this Contract. Except as otherwise provided by 

statute, rule, or regulation, in accordance with the Texas Civil Practice and Remedies Code, 

Section 114.005, claims encompassed by Texas Government Code, Section 2260.002(3) and 

Texas Civil Practice and Remedies Code Section 114.002 shall be governed by the dispute 

resolution process set forth below in subsections (a)-(d). NOTHING IN THIS SECTION 

SHALL BE CONSTRUED AS A WAIVER OF SOVEREIGN IMMUNITY BY THE GLO 

OR, IF APPLICABLE, OF GOVERNMENTAL IMMUNITY BY SUBRECIPIENT. 

a. Notwithstanding Texas Government Code, Chapter 2260.002(3) and Chapter 114.012 

and any other statute or applicable law, if Subrecipient’s claim for breach of contract 

cannot be resolved by the Parties in the ordinary course of business, Subrecipient may 

make a claim against the GLO for breach of contract and the GLO may assert a 

counterclaim against Subrecipient as is contemplated by Texas Government Code, 

Chapter 2260, Subchapter B. In such event, Subrecipient must provide written notice to 

the GLO of a claim for breach of the Contract not later than the 180th day after the date 
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of the event giving rise to the claim. The notice must state with particularity: (1) the 

nature of the alleged breach; (2) the amount Subrecipient seeks as damages; and (3) the 

legal theory of recovery. 

b. The chief administrative officer, or if designated in the Contract, another officer of the 

GLO, shall examine the claim and any counterclaim and negotiate with Subrecipient in 

an effort to resolve them. The negotiation must begin no later than the 120th day after the 

date the claim is received, as is contemplated by Texas Government Code, Chapter 2260, 

Section 2260.052. 

c. If the negotiation under paragraph (b) above results in the resolution of some disputed 

issues by agreement or in a settlement, the Parties shall reduce the agreement or 

settlement to writing and each Party shall sign the agreement or settlement. A partial 

settlement or resolution of a claim does not waive a Party’s rights under this Contract as 

to the parts of the claim that are not resolved. 

d. If a claim is not entirely resolved under paragraph (b) above, on or before the 270th day 

after the date the claim is filed with the GLO, unless the Parties agree in writing to an 

extension of time, the Parties may agree to mediate a claim made under this dispute 

resolution procedure. This dispute resolution procedure is Subrecipient’s sole and 

exclusive process for seeking a remedy for an alleged breach of contract by the GLO if 

the Parties are unable to resolve their disputes as described in this section. 

e. Nothing in the Contract shall be construed as a waiver of the state’s or the GLO’s 

sovereign immunity, or, if applicable, the governmental immunity of Subrecipient. This 

Contract shall not constitute or be construed as a waiver of any of the privileges, rights, 

defenses, remedies, or immunities available to the State of Texas or Subrecipient. The 

failure to enforce, or any delay in the enforcement, of any privileges, rights, defenses, 

remedies, or immunities available to the State of Texas or, if applicable, of Subrecipient 

under this Contract or under applicable law shall not constitute a waiver of such 

privileges, rights, defenses, remedies or immunities or be considered as a basis for 

estoppel. The GLO does not waive any privileges, rights, defenses, or immunities 

available to it by entering into this Contract or by its conduct, or by the conduct of any 

representative of the GLO, prior to or subsequent to entering into this Contract. 

Subrecipient does not waive any privileges, rights, defenses, or immunities available to it 

by entering into this Contract or by its conduct, or by the conduct of any representative of 

the GLO, prior to or subsequent to entering into this Contract.   

f. Except as otherwise provided by statute, rule, or regulation, compliance with the dispute 

resolution process provided for in Texas Government Code, Chapter 2260, subchapter B 

and incorporated by reference in subsection (a)-(d) above is a condition precedent to the 

Subrecipient: (1) filing suit pursuant to Chapter 114 of the Civil Practices and Remedies 

Code; or (2) initiating a contested case hearing pursuant to Subchapter C of Chapter 2260 

of the Texas Government Code. 

15. If Chapter 2271 of the Texas Government Code applies to this Contract, Subrecipient verifies 

that it does not boycott Israel and will not boycott Israel during the term of the Contract.* 

16. This Contract is contingent upon the continued availability of lawful appropriations by the 

Texas Legislature. Subrecipient understands that all obligations of the GLO under this 
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Contract are subject to the availability of funds. If such funds are not appropriated or become 

unavailable, the GLO may terminate the Contract. The Contract shall not be construed as 

creating a debt on behalf of the GLO in violation of Article III, Section 49a of the Texas 

Constitution.  

17. Subrecipient certifies that it is not listed in the prohibited vendors list authorized by 

Executive Order 13224, “Blocking Property and Prohibiting Transactions with Persons Who 

Commit, Threaten to Commit, or Support Terrorism”, published by the United States 

Department of the Treasury, Office of Foreign Assets Control. 

18. In accordance with Section 669.003 of the Texas Government Code, relating to contracting 

with the executive head of a state agency, Subrecipient certifies that it is not (1) the executive 

head of the GLO, (2) a person who at any time during the four years before the effective date 

of the Contract was the executive head of the GLO, or (3) a person who employs a current or 

former executive head of the GLO. 

19. Subrecipient represents and warrants that all statements and information prepared and 

submitted in connection with this Contract are current, complete, true, and accurate. 

Submitting a false statement or making a material misrepresentation during the performance 

of this Contract is a material breach of contract and may void the Contract or be grounds for 

its termination. 

20. Pursuant to Section 2155.004(a) of the Texas Government Code, Subrecipient certifies that 

neither Subrecipient nor any person or entity represented by Subrecipient has received 

compensation from the GLO to participate in the preparation of the specifications or 

solicitation on which this Contract is based. Under Section 2155.004(b) of the Texas 

Government Code, Subrecipient certifies that the individual or business entity named in this 

Contract is not ineligible to receive the specified Contract and acknowledges that the 

Contract may be terminated and payment withheld if this certification is inaccurate. This 

Section does not prohibit Subrecipient from providing free technical assistance.* 

21. Subrecipient represents and warrants that it is not engaged in business with Iran, Sudan, or a 

foreign terrorist organization, as prohibited by Section 2252.152 of the Texas Government 

Code.* 

22. In accordance with Section 2252.901 of the Texas Government Code, for the categories of 

contracts listed in that section, Subrecipient represents and warrants that none of its 

employees including, but not limited to, those authorized to provide services under the 

contract, were employees of the GLO during the twelve (12) month period immediately prior 

to the date of execution of the contract.  Solely for professional services contracts as 

described by Chapter 2254 of the Texas Government Code, Subrecipient further represents 

and warrants that if a former employee of the GLO was employed by Subrecipient within one 

year of the employee’s leaving the GLO, then such employee will not perform services on 

projects with Subrecipient that the employee worked on while employed by the GLO.* 

23. The Contract shall be governed by and construed in accordance with the laws of the State of 

Texas, without regard to the conflicts of law provisions. The venue of any suit arising under 

the Contract is fixed in any court of competent jurisdiction of Travis County, Texas, unless 

the specific venue is otherwise identified in a statute which directly names or otherwise 

identifies its applicability to any Party. 
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24. IF THE CONTRACT IS NOT FOR ARCHITECTURE OR ENGINEERING SERVICES 

GOVERNED BY TEXAS GOVERNMENT CODE CHAPTER 2254, SUBRECIPIENT, TO 

THE EXTENT ALLOWED BY LAW, SHALL DEFEND, INDEMNIFY AND HOLD 

HARMLESS THE STATE OF TEXAS AND THE GLO, AND/OR THEIR OFFICERS, 

AGENTS, EMPLOYEES, REPRESENTATIVES, CONTRACTORS, ASSIGNEES, 

AND/OR DESIGNEES FROM ANY AND ALL LIABILITY, ACTIONS, CLAIMS, 

DEMANDS, OR SUITS, AND ALL RELATED COSTS, ATTORNEY FEES, AND 

EXPENSES ARISING OUT OF, OR RESULTING FROM ANY ACTS OR OMISSIONS 

OF SUBRECIPIENT OR ITS AGENTS, EMPLOYEES, SUBCONTRACTORS, ORDER 

FULFILLERS, OR SUPPLIERS OF SUBCONTRACTORS IN THE EXECUTION OR 

PERFORMANCE OF THE CONTRACT AND ANY PURCHASE ORDERS ISSUED 

UNDER THE CONTRACT. THE DEFENSE SHALL BE COORDINATED BY 

SUBRECIPIENT WITH THE OFFICE OF THE TEXAS ATTORNEY GENERAL WHEN 

TEXAS STATE AGENCIES ARE NAMED DEFENDANTS IN ANY LAWSUIT AND 

SUBRECIPIENT MAY NOT AGREE TO ANY SETTLEMENT WITHOUT FIRST 

OBTAINING THE CONCURRENCE FROM THE OFFICE OF THE TEXAS ATTORNEY 

GENERAL. SUBRECIPIENT AND THE GLO SHALL FURNISH TIMELY WRITTEN 

NOTICE TO EACH OTHER OF ANY SUCH CLAIM.* 

25. IF THE CONTRACT IS FOR ARCHITECTURE OR ENGINEERING SERVICES 

GOVERNED BY TEXAS GOVERNMENT CODE CHAPTER 2254, SUBRECIPIENT, TO 

THE EXTENT ALLOWED BY LAW, SHALL INDEMNIFY AND HOLD HARMLESS 

THE STATE OF TEXAS AND THE GLO, AND/OR THEIR OFFICERS, AGENTS, 

EMPLOYEES, REPRESENTATIVES, CONTRACTORS, ASSIGNEES, AND/OR 

DESIGNEES FROM ANY AND ALL LIABILITY, ACTIONS, CLAIMS, DEMANDS, OR 

SUITS, AND ALL RELATED DAMAGES, COSTS, ATTORNEY FEES, AND 

EXPENSES TO THE EXTENT CAUSED BY, ARISING OUT OF, OR RESULTING 

FROM ANY ACTS OF NEGLIGENCE, INTENTIONAL TORTS, WILLFUL 

MISCONDUCT, PERSONAL INJURY OR DAMAGE TO PROPERTY, AND/OR 

OTHERWISE RELATED TO SUBRECIPIENT’S PERFORMANCE, AND/OR FAILURES 

TO PAY A SUBCONTRACTOR OR SUPPLIER BY THE SUBRECIPIENT OR ITS 

AGENTS, EMPLOYEES, SUBCONTRACTORS, ORDER FULFILLERS, 

CONSULTANTS UNDER CONTRACT TO SUBRECIPIENT, OR ANY OTHER ENTITY 

OVER WHICH SUBRECIPIENT EXERCISES CONTROL, OR SUPPLIERS OF 

SUBCONTRACTORS IN THE EXECUTION OR PERFORMANCE OF THE 

CONTRACT. THE DEFENSE SHALL BE COORDINATED BY SUBRECIPIENT WITH 

THE OFFICE OF THE TEXAS ATTORNEY GENERAL WHEN TEXAS STATE 

AGENCIES ARE NAMED DEFENDANTS IN ANY LAWSUIT AND SUBRECIPIENT 

MAY NOT AGREE TO ANY SETTLEMENT WITHOUT FIRST OBTAINING THE 

CONCURRENCE FROM THE OFFICE OF THE TEXAS ATTORNEY GENERAL. 

SUBRECIPIENT AND THE GLO SHALL FURNISH TIMELY WRITTEN NOTICE TO 

EACH OTHER OF ANY SUCH CLAIM.* 

26. TO THE EXTENT ALLOWED BY LAW, SUBRECIPIENT SHALL DEFEND, 

INDEMNIFY, AND HOLD HARMLESS THE GLO AND THE STATE OF TEXAS FROM 

AND AGAINST ANY AND ALL CLAIMS, VIOLATIONS, MISAPPROPRIATIONS OR 

INFRINGEMENT OF ANY PATENT, TRADEMARK, COPYRIGHT, TRADE SECRET 

OR OTHER INTELLECTUAL PROPERTY RIGHTS AND/OR OTHER INTANGIBLE 
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PROPERTY, PUBLICITY OR PRIVACY RIGHTS, AND/OR IN CONNECTION WITH 

OR ARISING FROM: (1) THE PERFORMANCE OR ACTIONS OF SUBRECIPIENT 

PURSUANT TO THIS CONTRACT; (2) ANY DELIVERABLE, WORK PRODUCT, 

CONFIGURED SERVICE OR OTHER SERVICE PROVIDED HEREUNDER; AND/OR 

(3) THE GLO’S AND/OR SUBRECIPIENT’S USE OF OR ACQUISITION OF ANY 

REQUESTED SERVICES OR OTHER ITEMS PROVIDED TO THE GLO BY 

SUBRECIPIENT OR OTHERWISE TO WHICH THE GLO HAS ACCESS AS A RESULT 

OF SUBRECIPIENT’S PERFORMANCE UNDER THE CONTRACT. SUBRECIPIENT 

AND THE GLO SHALL FURNISH TIMELY WRITTEN NOTICE TO EACH OTHER OF 

ANY SUCH CLAIM. SUBRECIPIENT SHALL BE LIABLE TO PAY ALL COSTS OF 

DEFENSE, INCLUDING ATTORNEYS' FEES. THE DEFENSE SHALL BE 

COORDINATED BY SUBRECIPIENT WITH THE OFFICE OF THE TEXAS 

ATTORNEY GENERAL (OAG) WHEN TEXAS STATE AGENCIES ARE NAMED 

DEFENDANTS IN ANY LAWSUIT AND SUBRECIPIENT MAY NOT AGREE TO ANY 

SETTLEMENT WITHOUT FIRST OBTAINING THE CONCURRENCE FROM OAG. IN 

ADDITION, SUBRECIPIENT WILL REIMBURSE THE GLO AND THE STATE OF 

TEXAS FOR ANY CLAIMS, DAMAGES, COSTS, EXPENSES OR OTHER AMOUNTS, 

INCLUDING, BUT NOT LIMITED TO, ATTORNEYS’ FEES AND COURT COSTS, 

ARISING FROM ANY SUCH CLAIM. IF THE GLO DETERMINES THAT A CONFLICT 

EXISTS BETWEEN ITS INTERESTS AND THOSE OF SUBRECIPIENT OR IF THE 

GLO IS REQUIRED BY APPLICABLE LAW TO SELECT SEPARATE COUNSEL, THE 

GLO WILL BE PERMITTED TO SELECT SEPARATE COUNSEL AND 

SUBRECIPIENT WILL PAY ALL REASONABLE COSTS OF THE GLO’S COUNSEL.* 

27. Subrecipient has disclosed in writing to the GLO all existing or known potential conflicts of 

interest relative to the performance of the Contract. 

28. Sections 2155.006 and 2261.053 of the Texas Government Code prohibit state agencies from 

accepting a solicitation response or awarding a contract that includes proposed financial 

participation by a person who, in the past five years, has been convicted of violating a federal 

law or assessed a penalty in connection with a contract involving relief for Hurricane Rita, 

Hurricane Katrina, or any other disaster, as defined by Section 418.004 of the Texas 

Government Code, occurring after September 24, 2005. Under Sections 2155.006 and 

2261.053 of the Texas Government Code, Subrecipient certifies that the individual or 

business entity named in this Contract is not ineligible to receive the specified Contract and 

acknowledges that this Contract may be terminated and payment withheld if this certification 

is inaccurate.* 

29. The person executing this Contract certifies that he/she is duly authorized to execute this 

Contract on his/her own behalf or on behalf of Subrecipient and legally empowered to 

contractually bind Subrecipient to the terms and conditions of the Contract and related 

documents. 

30. If the Contract is for architectural or engineering services, pursuant to Section 2254.0031 of 

the Texas Government Code, which incorporates by reference Section 271.904(d) of the 

Texas Local Government Code, Subrecipient shall perform services (1) with professional 

skill and care ordinarily provided by competent engineers or architects practicing under the 

same or similar circumstances and professional license, and (2) as expeditiously as is prudent 

considering the ordinary professional skill and care of a competent engineer or architect.* 
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31. The state auditor may conduct an audit or investigation of any entity receiving funds from the 

state directly under the Contract or indirectly through a subcontract under the Contract. The 

acceptance of funds directly under the Contract or indirectly through a subcontract under the 

Contract acts as acceptance of the authority of the state auditor, under the direction of the 

legislative audit committee, to conduct an audit or investigation in connection with those 

funds. Under the direction of the legislative audit committee, an entity that is the subject of 

an audit or investigation by the state auditor must provide the state auditor with access to any 

information the state auditor considers relevant to the investigation or audit. Subrecipient 

shall ensure that this paragraph concerning the authority to audit funds received indirectly by 

subcontractors through the Contract and the requirement to cooperate is included in any 

subcontract it awards. The GLO may unilaterally amend the Contract to comply with any 

rules and procedures of the state auditor in the implementation and enforcement of Section 

2262.154 of the Texas Government Code. 

32. Subrecipient certifies that neither it nor its principals are debarred, suspended, proposed for 

debarment, declared ineligible, or otherwise excluded from participation in the Contract by 

any state or federal agency. 

33. If the Contract is for the purchase or lease of covered television equipment, as defined by 

Section 361.971(3) of the Texas Health and Safety Code, Subrecipient certifies its 

compliance with Subchapter Z, Chapter 361 of the Texas Health and Safety Code, related to 

the Television Equipment Recycling Program. 

34. Pursuant to Section 572.069 of the Texas Government Code, Subrecipient certifies it has not 

employed and will not employ a former state officer or employee who participated in a 

procurement or contract negotiations for the GLO involving Subrecipient within two (2) 

years after the date that the contract is signed or the procurement is terminated or withdrawn. 

This certification only applies to former state officers or employees whose state service or 

employment ceased on or after September 1, 2015. 

35. The GLO shall post this Contract to the GLO’s website. Subrecipient understands that the 

GLO will comply with the Texas Public Information Act (Texas Government Code Chapter 

552, the “PIA”), as interpreted by judicial rulings and opinions of the Attorney General of the 

State of Texas (the “Attorney General”). Information, documentation, and other material in 

connection with this Contract may be subject to public disclosure pursuant to the PIA. In 

accordance with Section 2252.907 of the Texas Government Code, Subrecipient is required 

to make any information created or exchanged with the GLO or the State of Texas pursuant 

to the Contract, and not otherwise excepted from disclosure under the PIA, available to the 

GLO in portable document file (“.pdf”) format or any other format agreed upon between the 

Parties that is accessible by the public at no additional charge to the GLO or the State of 

Texas. By failing to mark any information that Subrecipient believes to be excepted from 

disclosure as “confidential” or a “trade secret,” Subrecipient waives any and all claims it may 

make against the GLO for releasing such information without prior notice to Subrecipient. 

The Attorney General will ultimately determine whether any information may be withheld 

from release under the PIA. Subrecipient shall notify the GLO’s Office of General Counsel 

within twenty-four (24) hours of receipt of any third-party written requests for information 

and forward a copy of said written requests to PIALegal@glo.texas.gov. If a request for 

information was not written, Subrecipient shall forward the third party’s contact information 

to the above-designated e-mail address. 
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36. The GLO does not tolerate any type of fraud. GLO policy promotes consistent, legal, and 

ethical organizational behavior by assigning responsibilities and providing guidelines to 

enforce controls. Any violations of law, agency policies, or standards of ethical conduct will 

be investigated, and appropriate actions will be taken. Subrecipient must report any possible 

fraud, waste, or abuse that occurs in connection with the Contract to the GLO in the manner 

prescribed by the GLO’s website, http://glo.texas.gov. 

37. If Subrecipient, in its performance of the Contract, has access to a state computer system or 

database, Subrecipient must complete a cybersecurity training program certified under Texas 

Government Code Section 2054.519, as selected by the GLO. Subrecipient must complete 

the cybersecurity training program during the initial term of the Contract and during any 

renewal period. Subrecipient must verify in writing to the GLO its completion of the 

cybersecurity training program. 

38. Under Section 2155.0061, Texas Government Code, Subrecipient certifies that the entity 

named in this Contract is not ineligible to receive the specified Contract and acknowledges 

that this Contract may be terminated and payment withheld if this certification is inaccurate.* 

39. Subrecipient certifies that it does not require its customers to provide any documentation 

certifying the customer’s COVID-19 vaccination or post-transmission recovery on entry to, 

to gain access to, or to receive service from Subrecipient’s business. Subrecipient 

acknowledges that such a vaccine or recovery requirement would make Subrecipient 

ineligible for a state-funded contract. 

40. Pursuant to Government Code Section 2274.0102, Subrecipient certifies that neither it nor its 

parent company, nor any affiliate of Subrecipient or its parent company, is: (1) majority 

owned or controlled by citizens or governmental entities of China, Iran, North Korea, Russia, 

or any other country designated by the Governor under Government Code Section 

2274.0103, or (2) headquartered in any of those countries.* 

41. If Subrecipient is required to make a verification pursuant to Section 2274.002 of the Texas 

Government Code, Subrecipient verifies that Subrecipient does not boycott energy 

companies and will not boycott energy companies during the term of the Contract. If 

Subrecipient does not make that verification, Subrecipient must notify the GLO and state 

why the verification is not required.* 

42. If Subrecipient is required to make a verification pursuant to Section 2274.002 of the Texas 

Government Code, Subrecipient verifies that it (1) does not have a practice, policy, guidance, 

or directive that discriminates against a “firearm entity” or “firearm trade association” as 

those terms are defined in Texas Government Code section 2274.001 and (2) will not 

discriminate during the term of the Contract against a firearm entity or firearm trade 

association. If Subrecipient does not make that verification, Subrecipient must notify the 

GLO and state why the verification is not required.* 

43. If Subrecipient is a “professional sports team” as defined by Texas Occupations Code 

Section 2004.002, Subrecipient will play the United States national anthem at the beginning 

of each team sporting event held at Subrecipient’s home venue or other venue controlled by 

Subrecipient for the event. Failure to comply with this obligation constitutes a default of this 

Contract, and immediately subjects Subrecipient to the penalties for default, such as 

repayment of money received or ineligibility for additional money. In addition, Subrecipient 

DocuSign Envelope ID: 06519852-7473-4804-B7BC-1996B72842C3

In Process

https://gcc01.safelinks.protection.outlook.com/?url=http%3A%2F%2Fglo.texas.govn&data=02%7C01%7CBen.Bellomy%40GLO.TEXAS.GOV%7Cd97c406d38b148ffd0ba08d74e6f8253%7Cd81139cff1a542e9a0c84514e4002e96%7C0%7C0%7C637064113143064786&sdata=O1jsE2hBuCKNHd2gtSQ2ws0TBzIXtAgYUZ6PY%2By%2Fbd4%3D&reserved=0


Attachment C-1 

1. Amendment No. 1 

2. GLO Contract No. 20-065-092-C257 

Page 9 of 9 

 

* This section does not apply to a contract with a “governmental entity” as defined in Texas Government Code Chapter 2251. 

 

Rev. May 6, 2022 

may be debarred from contracting with the State. The GLO or the Attorney General may 

strictly enforce this provision.* 

44. To the extent Section 552.371 of the Texas Government Code applies to Subrecipient and the 

Contract, in accordance with Section 552.372 of the Texas Government Code, 

Subrecipient must (a) preserve all contracting information related to the Contract in 

accordance with the records retention requirements applicable to the GLO for the duration of 

the Contract, (b) no later than the tenth business day after the date of the GLO’s request, 

provide to the GLO any contracting information related to the Contract that is in 

Subrecipient’s custody or possession, and (c) on termination or expiration of the Contract, 

either (i) provide to the GLO at no cost all contracting information related to the Contract 

that is in Subrecipient’s custody or possession or (ii) preserve the contracting information 

related to the Contract in accordance with the records retention requirements applicable to 

the GLO. Except as provided by Section 552.374(c) of the Texas Government Code, the 

requirements of Subchapter J, Chapter 552, Government Code, may apply to the Contract 

and Subrecipient agrees that the Contract may be terminated if Subrecipient knowingly or 

intentionally fails to comply with a requirement of that subchapter.* 

45. If the Contract is for consulting services governed by Chapter 2254 of the Texas Government 

Code, Subrecipient, upon completion of the Contract, must give the GLO a compilation, in a 

digital medium agreed to by the Parties, of all documents, films, recordings, or reports 

Subrecipient compiled in connection with its performance under the Contract.* 

46. If subject to 2 CFR 200.216, Subrecipient shall not obligate or expend funding provided 

under this Contract to: (a) procure or obtain; (b) extend or renew a contract to procure or 

obtain; or (c) enter into a contract to procure or obtain equipment, services, or systems that 

uses covered telecommunications equipment or services, as defined in Public Law 115-232, 

Section 889, as a substantial or essential component of any system, or as critical technology 

as part of any system. 

47. To the extent Texas Government Code Chapter 2252, Subchapter G applies to the Contract, 

any iron or steel product Subrecipient uses in in its performance of the Contract that is 

produced through a manufacturing process, as defined in Section 2252.201(2) of the Texas 

Government Code, must be produced in the United States. 
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TEXAS GENERAL LAND OFFICE 
DRAFTING REQUEST FORM - AMENDMENTS 

 

This document is being sent to you for Amendment No.1 either because it is expiring or because 

you have indicated the need for an amendment.   Please select one of the following options: 

   
Option 1: Approved to Expire Option 2: Amendment Required

 

If Option 1:   
Thank you! You may now save this document and return it to the assigned Contract Manager. Please 
send it by replying to the original email, so that the document is brought back into CLM.   

If Option 2:  
Please complete the information below and review the data on the following page. Once complete, 
please save this document and return it to the assigned Contract Manager. Please send it by selecting 
Reply All in a reply to the original email so that the document will be brought back into CLM and the 
Contract Manager will be notified.   

Amendment Information 
Please provide the following information: 

1. Reason for the amendment: 
None Required - Less than 10% 

2. Please provide information about the BuySpeed: 

 New Requisition or a Change Order for the existing Purchase Order:  Change Order 
 BuySpeed Requisition or Purchase Order Number:    EP017012 

 If adding funds, what amount is being added: NA 
 If adding time, what is the desired new expiration: 5/31/2024 

Please provide below a brief description of the amendment: 

Fort Bend County is requesting a no-cost contract time extension of twenty-four months. Due to 
unforeseen circumstances such as the COVID pandemic, limited staffing capacity at the Army Corps of 
Engineers, and the Texas Historical Commission’s request for an Archeological Survey, these factors 
prevented the County from meeting its original completion timelines. Typically, a renewal permit from 
the Army Corps is about three to six months. It has taken more than 18 months to receive a Corps 
permit during the pandemic. Project design is 75% complete, and AUGF should be received by 
4/22/2022. Acquisitions of right-of-way properties should be completed by 10/14/2022. The County’s 
required public hearing/public comment period on this project should be completed by 11/28/2022. 
This extension would allow the County more time to finish construction bid postings, contract award, 
and receive County Commissioners Court approval. Construction should begin thereafter 
Commissioners Court approval on or around 12/1/2022. Additional time is desperately needed for Fort 
Bend staff and contractors to complete all tasks required in constructing this most urgent drainage 
project necessary to reduce the risk of future flooding and keep Fort Bend County residents safe. The 
Big Creek expansion project will benefit 18,680 Fort Bend County citizens. 
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Please review the data on page 2 and notate any necessary changes below: 

 

  Add: Carol Borrego, Director  

Email: carol.borrego@fortbendcountytx.gov 

Phone: 281-341-4410 

Fort Bend County Community Development Department 

301 Jackson Street, Suite 602 

Richmond, TX 77469 

 

CLM Data Validation 

CONTRACT DATA 

Division Name: Community Development and Revitalization 

Contract Number: 20-065-092-C257 A1 

Work Order Number: C257 

Program Area Project Number:  

Current Expiration: 05/31/2022 

Current Value: $17,417,192.00 

Is insurance Required:  No 

Insurance Expires: 01/01/1900 

Was retainage required? No 

If yes, the percentage required:  0% 

Does this use Federal funds? No  

Federal Award Number(s):  

CFDA(s):  

Research and Development? No 

Was a Notice to Proceed (NTP) required? No 

Date it was issued:  

Purchase Order Number(s): EP017012 

COMPANY DATA 

Vendor or Subrecipient Name: Fort Bend County 

Address:  301 Jackson Street 

City: Richmond  State: Texas  Zip:  77469 

Phone Number: (281) 341-8608    

Website: https://www.fortbendcountytx.gov 

Texas Identification Number: 17460019692  DUNs:  081497075  Cage:  5HHK4 

Signatory Name:  KP George 

Email:  county.judge@fortbendcountytx.gov 

Phone: (281) 341-8608 
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From: Ann Linthicum
To: Shirley De La Cruz
Cc: Caley Carmichael; Linda Majani; CDR - SR Contract Change Req GLO
Subject: Fort Bend Co. #20-065-092-C257_Amend 01
Date: Thursday, May 26, 2022 2:33:35 PM
Attachments: image002.png

image003.png
image004.png
image005.png
image007.png
FortBendCo-C257_Amend01_DRF-20-065-092-C257_2022-05-26.docm
C257_Amend01_REDLINE-AttachA_AL-2022-05-23.docx
FortBendCo-C257_CR-PktToDir_Updated-2022-05-23.pdf

Hi Shirley:  Thank you so much for your patience throughout this process. Attached is the amendment #1 packet for Fort Bend Co. - C257 approved by CDR
management.

Regards,
 

Annie Linthicum
Grant Manager

Community Development & Revitalization
Texas General Land Office | George P. Bush, Commissioner
Cell: 512-696-6569 | recovery.texas.gov

 

From: Benjamin Parry <benjamin.parry.glo@recovery.texas.gov> 
Sent: May 26, 2022 1:11 PM
To: Ann Linthicum <Ann.Linthicum.glo@recovery.texas.gov>
Cc: Caley Carmichael <Caley.Carmichael.glo@recovery.texas.gov>; Linda Majani <linda.majani.GLO@recovery.TEXAS.GOV>; CDR - SR Contract Change Req GLO
<srcontractchangereq.glo@recovery.texas.gov>
Subject: RE: Additional info _--DIRECTOR'S SIGNATURE-- Change Request #1: Fort Bend Co. Harvey-Infrastructure #20-065-092-C257

Dear Annie,

This amendment is approved please forward the approval packet to Contracts.  Thanks Linda for re-cycling that checklist.

Best,

Ben

 

From: Ann Linthicum <Ann.Linthicum.glo@recovery.texas.gov> 
Sent: Wednesday, May 25, 2022 4:40 PM
To: Benjamin Parry <benjamin.parry.glo@recovery.texas.gov>
Cc: Caley Carmichael <Caley.Carmichael.glo@recovery.texas.gov>; Linda Majani <linda.majani.GLO@recovery.TEXAS.GOV>; CDR - SR Contract Change Req GLO
<srcontractchangereq.glo@recovery.texas.gov>
Subject: FW: Additional info _--DIRECTOR'S SIGNATURE-- Change Request #1: Fort Bend Co. Harvey-Infrastructure #20-065-092-C257

I have attached Fort Bend Co. C257 updated packet.

 

From: Esmeralda Sanchez <Esmeralda.Sanchez.glo@recovery.texas.gov> 
Sent: May 18, 2022 4:51 PM
To: Benjamin Parry <benjamin.parry.glo@recovery.texas.gov>
Cc: Ann Linthicum <Ann.Linthicum.glo@recovery.texas.gov>; CDR - SR Contract Change Req GLO <srcontractchangereq.glo@recovery.texas.gov>; Caley
Carmichael <Caley.Carmichael.glo@recovery.texas.gov>; Linda Majani <linda.majani.GLO@recovery.TEXAS.GOV>
Subject: RE: Additional info _FW: --DIRECTOR'S SIGNATURE-- Change Request #1: Fort Bend Co. Harvey-Infrastructure #20-065-092-C257

 
Ben and Annie,

Thanks for providing the information requested.

The new T2 reflects a greater amount for construction and acquisition than the T2 submitted with the application.  This variance should trigger a
request for a new Table 1 or the equivalent.  Although a letter in the packet indicates they need the entire amount, we will need to document our due
diligence in reviewing the numbers and changes to the budget triggered by the updated Table 2. 

I updated the memo by adding a revised date of 5/6.  Please update the memo to include language about the impact on the overall budget.  (e.g. no
change to overall, explain the impact of the new T2 numbers on the budget breakdown and next steps to document it in TIGR)

Ben will you update the consolidated review page of the checklist to your name please. 

Thanks,

esmeralda

 
Esmeralda R. Sánchez, MPH 
Director | Grant Management
Community Development & Revitalization
Texas General Land Office, George P. Bush, Commissioner

Office (512) 475-5041 | recovery.texas.gov  
 

From: Benjamin Parry <benjamin.parry.glo@recovery.texas.gov> 
Sent: Friday, May 6, 2022 1:39 PM
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From: Eambrough, Brizn

To: ‘ann Linthicum
ce: Janecek, Jeffrey

Subject: [EXTERNAL] Big Creek Grant - Time Extension Request
Date: February 25, 2022 2:58:44 PM

Annie,

As we discussed earlier on the phone, the District feels that the full amount of the original contract is
still needed for the Big Creek project. Although the length of the work for the original Big Creek
contract was decreased by approximately 7300 feet, when the downstream starting point was
moved from FM 2977 to Pleak Road, we have seen property values and costs increase during the
past 3 years. The Fort Bend County Appraisal District’s records for 6 properties (S residential, 1
agricultural), within the limits of the project, were checked and the increase in appraised value
between 2019 and 2021 ranged from 19% to 69%, which is a substantial increase in property values.
Looking at the Bureau of Labor statistics, the rate of inflation between 2019 and 2022 is
approximately 9%; therefore, the labor and material costs for construction are anticipated to be
higher than the original estimate in 2019. Our expectation is that the full amount of $ 13,060,895
from the original contract will be needed to complete the acquisition and construction of the
project.

If you need any additional information from me, please let me know. Thanks for all your work
helping the District with this project.

Thank you,

Brian G. Fambrough, P.E., R.P.LS, C.F.M.
Engineer I1l

Fort Bend County Drainage District
(281) 342-2863

CAUTION: This email originated from OUTSIDE of the Texas General Land Office. Links or
attachments may be dangerous. Please be careful clicking on any links or opening any
attachments.
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TEXAS GENERAL LAND OFFICE

DRAFTING REQUEST FORM - AMENDMENTS



[bookmark: Amend][bookmark: _Hlk54970630]This document is being sent to you for Amendment No.1 either because it is expiring or because you have indicated the need for an amendment.   Please select one of the following options:

			

[bookmark: Thx]If Option 1:  

Thank you! You may now save this document and return it to the assigned Contract Manager. Please send it by replying to the original email, so that the document is brought back into CLM.  

If Option 2: 

Please complete the information below and review the data on the following page. Once complete, please save this document and return it to the assigned Contract Manager. Please send it by selecting Reply All in a reply to the original email so that the document will be brought back into CLM and the Contract Manager will be notified.  

Amendment Information

Please provide the following information:

1. Reason for the amendment:

None Required - Less than 10%

2. Please provide information about the BuySpeed:

· New Requisition or a Change Order for the existing Purchase Order:  Change Order

· BuySpeed Requisition or Purchase Order Number:    EP017012

· If adding funds, what amount is being added: NA

· If adding time, what is the desired new expiration: 5/31/2024

Please provide below a brief description of the amendment:

Fort Bend County is requesting a no-cost contract time extension of twenty-four months. Due to unforeseen circumstances such as the COVID pandemic, limited staffing capacity at the Army Corps of Engineers, and the Texas Historical Commission’s request for an Archeological Survey, these factors prevented the County from meeting its original completion timelines. Typically, a renewal permit from the Army Corps is about three to six months. It has taken more than 18 months to receive a Corps permit during the pandemic. Project design is 75% complete, and AUGF should be received by 4/22/2022. Acquisitions of right-of-way properties should be completed by 10/14/2022. The County’s required public hearing/public comment period on this project should be completed by 11/28/2022. This extension would allow the County more time to finish construction bid postings, contract award, and receive County Commissioners Court approval. Construction should begin thereafter Commissioners Court approval on or around 12/1/2022. Additional time is desperately needed for Fort Bend staff and contractors to complete all tasks required in constructing this most urgent drainage project necessary to reduce the risk of future flooding and keep Fort Bend County residents safe. The Big Creek expansion project will benefit 18,680 Fort Bend County citizens.





Please review the data on page 2 and notate any necessary changes below:



		Add:	Carol Borrego, Director 

Email: carol.borrego@fortbendcountytx.gov

Phone: 281-341-4410

Fort Bend County Community Development Department

301 Jackson Street, Suite 602

Richmond, TX 77469



CLM Data Validation
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CONTRACT DATA

Division Name: Community Development and Revitalization

Contract Number: 20-065-092-C257 A1

Work Order Number: C257

Program Area Project Number: 

Current Expiration: 05/31/2022

Current Value: $17,417,192.00

Is insurance Required:  No

Insurance Expires: 01/01/1900

Was retainage required? No

If yes, the percentage required:  0%

Does this use Federal funds? No 

Federal Award Number(s): 

CFDA(s): 

Research and Development? No

Was a Notice to Proceed (NTP) required? No

Date it was issued: 

[bookmark: _Hlk95217610]Purchase Order Number(s): EP017012

COMPANY DATA

Vendor or Subrecipient Name: Fort Bend County

Address:  301 Jackson Street

City: Richmond  State: Texas  Zip:  77469

Phone Number: (281) 341-8608			

Website: https://www.fortbendcountytx.gov

Texas Identification Number: 17460019692 	DUNs:  081497075 	Cage:  5HHK4

Signatory Name:  KP George

Email:  county.judge@fortbendcountytx.gov

Phone: (281) 341-8608
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FORT BEND COUNTY

20-065-092-C257

[bookmark: _Hlk19278805]PERFORMANCE STATEMENT

Hurricane Harvey overwhelmed the drainage system of Fort Bend County (Subrecipient). Heavy rainfall caused flooding of homes and streets. This threatened public health, safety, and welfare. Subrecipient will conduct drainage and acquisition Infrastructure improvements that target homes that are the most vulnerable to flooding to facilitate proper stormwater conveyance and reduce the impact of future flooding. 



Subrecipient shall perform the Activities identified herein for the target area specified in its approved Texas Community Development Block Grant Disaster Recovery Supplemental Grant Application to aid areas most impacted by Hurricane Harvey. The persons to benefit from the Activities described herein must receive the prescribed service or benefit, and all eligibility requirements must be met to fulfill contractual obligations.



The grant total is $17,417,192.00. Subrecipient will be required to maintain a detailed Budget breakdown in the official system of record of the GLO’s Community Development and Revitalization division (GLO-CDR).



Flood and Drainage Facilities

[bookmark: _Hlk509232120]Subrecipient shall widen and deepen the existing Big Creek watershed channel. Construction shall take place at the location identified below. 



		[bookmark: _Hlk509232105]Flood and Drainage Facilities

		Location

Approximate Lat/Long

		Proposed HUD Performance Measures

		Census Tract

		Block Group



		Big Creek Expansion

		FM 297  to Cottonwood Creek – Spur 10

29.4719, -95.80474

		29,375 LF



		6754

6755

6756

6757

		1, 2

2

1

2



		This Activity shall benefit eighteen thousand six hundred eighty (18,680) persons. Of these persons, eight thousand eight hundred (8,800), or forty-seven and eleven hundredths percent (47.11%), are of low to moderate-income. Fort Bend County was identified by HUD as an FY2019 Exception Grantee (based on 2011-2015 ACS data), reducing their LMI threshold for benefit to 45.93%.







Project Description (Acquisition)

[bookmark: _Hlk19180253]Subrecipient will provide an Acquisition program for approximately nineteen (19)  non‑residential properties affected by Hurricane Harvey. Assistance will be provided to non‑residential property owners who are located in a floodway or reside in a repetitive flood area and who agree to relocate to outside the floodway or a location of reduced flood risk. The properties acquired with funds provided under this Contract may be used for green space or for an eligible use, as defined by the Federal Register (final use deed restriction must be recorded in perpetuity at closing) and the GLO Implementation Manual. Refer to the approved Project Guidelines for further technical guidance on the final use of the acquired property.



An environmental review must be conducted and all Project locations must receive environmental clearance prior to the execution of any agreements with property owners that present choice-limiting actions or prior to the commencement of any physical work, including demolition work, on the properties.



BUDGET

		HUD Activity Type

		Grant Award

		Other Funds

		Total



		[bookmark: _Hlk509233451]Rehabilitation/Reconstruction of Public Improvements 

		$13,060,895.00 $13,740,994.95

		$0.00

		$13,060,895.00 $13,740,994.95



		Acquisition – General

		$4,262,381.00 $3,582,281.05

		$0.00

		$4,262,381.00 $3,582,281.05



		Housing Incentives to Encourage Resettlement

		$93,916.00

		$0.00

		$93,916.00



		Total

		$17,417,192.00

		$0.00

		$17,417,192.00





MILESTONES - DRAINAGE

		



		Not-To-Exceed Draw Percentages



		Milestones

		Construction Funds

		Engineering Funds

		Grant Administration Funds

		Special Environmental

Funds

		Environmental

Funds

		Acquisition

Funds



		Project Kick-Off Meeting and Start-up Documentation

		

		

		15%

		

		

		



		Engineering

Contract Executed

		

		30%

		

		

		

		



		Environmental

Contract Executed

		

		

		30%

		

		

		



		100% Design Approval

		

		60%

		

		

		

		



		Special Environmental Report Approval

		

		

		

		100%

		

		



		Authority to Use Grant Funds

		

		

		50%

		

		100%

		



		Acquisition Start

		

		

		

		

		

		100%



		Bid Advertisement

		

		70%

		60%

		

		

		



		Construction Notice to Proceed

		85%

		85%

		85%

		

		

		



		As-Built Plans/

COCC/FWCR

		100%

		100%

		95%

		

		

		



		Grant Completion Report Approval

		

		

		100%

		

		

		







Acquisition Benchmarks for Release of Project Delivery Funding

The following Benchmarks must be achieved prior to Subrecipient being permitted to draw the associated amount of Project Delivery funding for this Contract.

Project Delivery costs generally include costs for case management, applicant intake, and a broad environmental review, and other reasonable approved costs. The total Project Delivery costs will not exceed twelve percent (12%) of the total grant allocation.



		Benchmarks

		Caps for Charging 

Project Delivery Costs



		

		Incremental 

		Cumulative



		Approval of Project Guidelines

		15%

		15%



		15% of Project funds drawn by Subrecipient

		15%

		30%



		25% of Project funds drawn by Subrecipient

		15%

		45%



		50% of Project funds drawn by Subrecipient

		15%

		60%



		75% of Project funds drawn by Subrecipient

		15%

		75%



		100% of Project funds drawn/Activities closed by Subrecipient 

		20%

		95%



		Grant Completion Report accepted

		5%

		100%
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FORT BEND COUNTY 
20-065-092-C257 


PERFORMANCE STATEMENT 
Hurricane Harvey overwhelmed the drainage system of Fort Bend County (Subrecipient). Heavy 
rainfall caused flooding of homes and streets. This threatened public health, safety, and welfare. 
Subrecipient will conduct drainage and acquisition Infrastructure improvements that target homes 
that are the most vulnerable to flooding to facilitate proper stormwater conveyance and reduce the 
impact of future flooding.  
 
Subrecipient shall perform the Activities identified herein for the target area specified in its 
approved Texas Community Development Block Grant Disaster Recovery Supplemental Grant 
Application to aid areas most impacted by Hurricane Harvey. The persons to benefit from the 
Activities described herein must receive the prescribed service or benefit, and all eligibility 
requirements must be met to fulfill contractual obligations. 
 
The grant total is $17,417,192.00. Subrecipient will be required to maintain a detailed Budget 
breakdown in the official system of record of the GLO’s Community Development and 
Revitalization division (GLO-CDR). 
 
Flood and Drainage Facilities 
Subrecipient shall widen and deepen the existing Big Creek watershed channel. Construction shall 
take place at the location identified below.  
 


Flood and 
Drainage 
Facilities 


Location 
Approximate Lat/Long 


Proposed 
HUD 


Performance 
Measures 


Census 
Tract 


Block 
Group 


Big Creek 
Expansion 


FM 297 Pleak Rd. to 
Cottonwood Creek – Spur 


10 
29.4719, -95.80474 


29,375 LF 
22,000 


6754 
6755 
6756 
6757 


1, 2 
2 
1 
2 


This Activity shall benefit eighteen thousand six hundred eighty (18,680) persons. Of these 
persons, eight thousand eight hundred (8,800), or forty-seven and eleven hundredths percent 
(47.11%), are of low to moderate-income. Fort Bend County was identified by HUD as an 
FY2019 Exception Grantee (based on 2011-2015 ACS data), reducing their LMI threshold for 
benefit to 45.93%. 


 


Project Description (Acquisition) 
Subrecipient will provide an Acquisition program for approximately nineteen (19) sixteen (16) 
non-residential properties affected by Hurricane Harvey. Assistance will be provided to 
non-residential property owners who are located in a floodway or reside in a repetitive flood area 
and who agree to relocate to outside the floodway or a location of reduced flood risk. The 
properties acquired with funds provided under this Contract may be used for green space or for an 
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eligible use, as defined by the Federal Register (final use deed restriction must be recorded in 
perpetuity at closing) and the GLO Implementation Manual. Refer to the approved Project 
Guidelines for further technical guidance on the final use of the acquired property. 
 
An environmental review must be conducted and all Project locations must receive environmental 
clearance prior to the execution of any agreements with property owners that present choice-
limiting actions or prior to the commencement of any physical work, including demolition work, 
on the properties. 
 


BUDGET 


HUD Activity Type Grant Award Other 
Funds 


Total 


Rehabilitation/Reconstruction of Public Improvements  $13,060,895.00 
$13,740,994.95 $0.00 $13,060,895.00 


$13,740,994.95 


Acquisition – General $4,262,381.00 
$3,582,281.05 $0.00 $4,262,381.00 


$3,582,281.05 
Housing Incentives to Encourage Resettlement $93,916.00 $0.00 $93,916.00 


Total $17,417,192.00 $0.00 $17,417,192.00 


MILESTONES - DRAINAGE 


 
 Not-To-Exceed Draw Percentages 


Milestones Construction 
Funds 


Engineering 
Funds 


Grant 
Administration 


Funds 


Special 
Environmental 


Funds 


Environmental 
Funds 


Acquisition 
Funds 


Project Kick-Off 
Meeting and Start-up 
Documentation 


  15%    


Engineering 
Contract Executed  30%     


Environmental 
Contract Executed   30%    


100% Design 
Approval  60%     


Special Environmental 
Report Approval    100%   


Authority to Use Grant 
Funds   50%  100%  


Acquisition Start      100% 


Bid Advertisement  70% 60%    


Construction Notice to 
Proceed 85% 85% 85%    


As-Built Plans/ 
COCC/FWCR 100% 100% 95%    
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Grant Completion 
Report Approval   100%    


 
Acquisition Benchmarks for Release of Project Delivery Funding 
The following Benchmarks must be achieved prior to Subrecipient being permitted to draw the 
associated amount of Project Delivery funding for this Contract. 
Project Delivery costs generally include costs for case management, applicant intake, and a broad 
environmental review, and other reasonable approved costs. The total Project Delivery costs will not 
exceed twelve percent (12%) of the total grant allocation. 


 


Benchmarks 
Caps for Charging  


Project Delivery Costs 
Incremental  Cumulative 


Approval of Project Guidelines 15% 15% 
15% of Project funds drawn by Subrecipient 15% 30% 
25% of Project funds drawn by Subrecipient 15% 45% 
50% of Project funds drawn by Subrecipient 15% 60% 
75% of Project funds drawn by Subrecipient 15% 75% 
100% of Project funds drawn/Activities closed by 
Subrecipient  20% 95% 


Grant Completion Report accepted 5% 100% 
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DATE: February 9, 2022 
 (updated 4/27; 5/23) 


 
TO: Esmeralda Sanchez, Director of Grant Management, CDR 


THROUGH: Ben Parry, Manager of Grant Management, CDR 


FROM: Annie Linthicum, Grant Manager, CDR  AL 


 GLO CONTRACT:  20-065-092-C257_A1 


SUB-RECIPIENT:  Fort Bend County 


FUNDING: Harvey Round 1 
 


TYPE:  Infrastructure  Housing Buyout Acquisition Planning 
 


Executive Summary: Fort Bend County is requesting the following modifications: 
(1) A no-cost contract time extension of twenty-four months with a revised contract end date of May 31, 


2024. Due to unforeseen circumstances such as the COVID pandemic, limited staffing capacity at the Army 
Corps of Engineers, and the Texas Historical Commission's request for an Archeological Survey, these 
factors prevented the County from meeting its original completion timelines. Typically, a renewal permit 
from the Army Corps is about three to six months. It has taken more than 18 months to receive a Corps 
permit during the pandemic. Although the USACE 404 permit delayed the project, it has now been 
received. The proposed project timeline is: 


a. The project design is 75% complete, and AUGF should be received by 6/30/2022.  
b. Acquisitions of right-of-way properties should be complete by 10/14/2022.  
c. The County's required public hearing/public comment period on this project should be complete 


by 11/28/2022. This extension would allow the County more time to finish construction bid 
postings and contract awards and receive County Commissioners Court approval.  


d. Construction work should begin after the Commissioners' Court approval on or around 12/1/2022. 
The twenty-four months contract extension is desperately needed so that County staff and 
contractors can complete all tasks required to construct this most urgent drainage project. Once 
complete, the project will reduce the risk of future flooding and keep Fort Bend County residents 
safe. The Big Creek expansion project will benefit 18,680 Fort Bend County citizens.  


(2) Revisions to the performance statement –  


a. The project will begin at Pleak Road and end at Cottonwood Creek for an approximate 
construction measure of 22,000 linear feet.  
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b. According to the Bureau of Labor Statistics,  the inflation rate between 2019 and 2022 is 
approximately 9%; therefore, construction costs are higher than the original estimates. The County 
re-allocates $680,099.95 from Acquisition – General to Rehab/Recon of Public Improvements, and 
the revised grant award for those two activities are:  


Rehab/Recon of Public Improvements = $13,740,994.95 
Acquisition – General = $3,582,281.05 


These changes do not affect the beneficiary's counts defined in the approved application. 
 


Proposed Change:  Performance Statement 
(Scope/Beneficiaries) 


    Budget      Contract Extension 


 


No impact to: Scope of Work  Beneficiaries  Budget Contract Term 
 


Contract Term Dates: The contract began on March 11, 2020, and ends on May 31, 2022 
 


Current Budget: $17,417,192.00 Increase Decrease  No Change 
 


Environmental Review: Letter of Re-evaluation Attached  Not Applicable 
 
 
 
  
 
 
  







 
 


 DATE:   February 9, 2022 
 


 TO:   Esmeralda Sanchez, Director of Grant Management, CDR 
 


THROUGH:  Ben Parry, Manager of Grant Management, CDR 
 
FROM:  Annie Linthicum, Grant Manager, CDR 


 
GLO CONTRACT: 20-065-092-C257_A1 


 
SUB-RECIPIENT: Fort Bend County 


 
FUNDING:   Harvey Round 1 


 
TYPE:    Infrastructure  Housing    Buyout    Acquisition     Planning  
 
Executive Summary:  Fort Bend County is requesting the following modifications:   
(1)  A no-cost contract time extension of twenty-four months. Due to unforeseen circumstances such as the 
COVID pandemic, limited staffing capacity at the Army Corps of Engineers, and the Texas Historical 
Commission's request for an Archeological Survey, these factors prevented the County from meeting its 
original completion timelines. Typically, a renewal permit from the Army Corps is about three to six months. 
It has taken more than 18 months to receive a Corps permit during the pandemic. Project design is 75% 
complete, and AUGF should be received by 4/22/2022. Acquisitions of right-of-way properties should be 
completed by 10/14/2022. The County's required public hearing/public comment period on this project 
should be completed by 11/28/2022. This extension would allow the County more time to finish construction 
bid postings, contract awards, and receive County Commissioners Court approval. Construction should begin 
thereafter Commissioners Court approval on or around 12/1/2022. Additional time is desperately needed for 
Fort Bend staff and contractors to complete all tasks required to construct this most urgent drainage project to 
reduce the risk of future flooding and keep Fort Bend County residents safe. The Big Creek expansion 
project will benefit 18,680 Fort Bend County citizens.  (2)  Revise the performance statement to show the 
location of CDBG-DR funding activities to begin at Pleak Road and total construction measures of 22,000 
linear feet. These changes do not affect the beneficiary's counts defined in the approved application.    


 
Proposed Change:   Performance Statement   Budget   Contract Extension 
        (Scope/Beneficiaries) 


 
No impact to:    Scope of Work   Beneficiaries    Budget   Contract Term  
 
Contract Term Dates: The contract began on March 11, 2020, and ends on May 31, 2022  
 
Current Budget:  $17,417,192.00    Increase     Decrease   No Change  
 
Environmental Review:  Letter of Re-evaluation      Attached   Not Applicable 
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TABLE 1 - CONTRACT BUDGET AND BENEFICIARY IDENTIFICATION


Provide comprehensive budget information to include construction, engineering, acquisition, environmental services, and administrative costs.  Also include all other funds (FEMA, insurance, local, etc.) 
committed to the completion of the proposed projects.   
  
A project is defined as a discrete combination of: entity (i.e., city or county), activity (i.e., water, sewer, etc.), beneficiary population, and national objective. A site is defined as a discrete location for activities 
within a project. A project can have one or more sites.  
   
BUDGET TABLE:


Project Title:
Total 
Benes


LMI 
Benes


LMI 
%


CDBG-DR  
Construction


CDBG-DR 
Engineering


CDBG-DR 
Acquisition


CDBG-DR  
Environmental


CDBG-DR 
Admin


Total 
CDBG-DR 


Request
Other 
 Funds


  
Activity  


Total


# 1 Big Creek Expansion Project 18,680 8,800 47.11%  $9,978,289.9  $1,448,716.0  $1,530,335.0  $100,000.00  $0.00 13,057,340.95  $0.00 13,057,340.95


# Grant Admin - Outside Vendor 0 0 0.00%  $0.00  $0.00  $0.00  $0.00  $500,000.00  $500,000.00  $0.00  $500,000.00 


# Grant Admin - In-house 0 0 0.00%  $0.00  $0.00  $0.00  $0.00  $183,654.00  $183,654.00  $0.00  $183,654.00 


SUMMARY TOTALS: 18,680 8,800 47.11%  $9,978,289.9  $1,448,716.0  $1,530,335.0  $100,000.00  $683,654.00 13,740,994.95  $0.00 13,740,994.95


Beneficiary Identification Method(s) Per Project:


# 1 Project Title: Big Creek Expansion Project


HUD National Objective Benefiting low- and moderate- (L/M) income persons


Select One Benefit Type: City-wide Benefit County-wide Benefit Area Benefit Direct Benefit
Select Beneficiary Identification Method:


SURVEY:  An approved TxCDBG survey was used to identify the beneficiaries for this activity.


 HUD LMISD information was used to identify the beneficiaries for this activity. 


The required Census or Texas State Data Center map has been provided.


Provide the number of beneficiaries identified through each of the following methods for this activity:


TxCDBG Survey: 0 HUD LMISD: 8,800 Area Benefit: 0 Housing Activity: 0 Limited Clientele: 0


Race # Non-Hispanic 
Beneficiaries


# Hispanic 
Beneficiaries


Total Activity 
Beneficiaries


White 6,417 3,344 9,761


Black African American 3,778 72 3,850


Asian 3,591 23 3,614


Native Hawaiian / Other Pacific Islander 3 1 4
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Black African American/White 72 35 107


American Indian/Alaskan native 33 16 49


Asian/White 80 39 119


American Indian/Alaskan Native/Black African Ame 5 3 8


Other Multi-Racial 151 963 1,114


American Indian/Alaskan native 19 35 54


14,149 4,531 18,680


Gender Total 
Males 


Total 
Females


Total 
Benes


9182 9498 18680


REQUIRED - Census Geographic Area Data 
Identify the census tract and block group(s) in which the project will take 


place 


County Code


157


Census Tract (6-digit)


6754.00


01 02 03 04 05 06 07 08 09 10


Census Tract (6-digit)


6755.00


01 02 03 04 05 06 07 08 09 10


Census Tract (6-digit)


6756.00


01 02 03 04 05 06 07 08 09 10


Census Tract (6-digit)


6757.00


01 02 03 04 05 06 07 08 09 10


# Project Title:


HUD National Objective


Select One Benefit Type: City-wide Benefit County-wide Benefit Area Benefit Direct Benefit
Select Beneficiary Identification Method:


SURVEY:  An approved TxCDBG survey was used to identify the beneficiaries for this activity.


 HUD LMISD information was used to identify the beneficiaries for this activity. 


Race # Non-Hispanic 
Beneficiaries


# Hispanic 
Beneficiaries


Total Activity 
Beneficiaries


0 0 0


0 0 0


Gender Total 
Males 


Total 
Females


Total 
Benes


0 0 0


REQUIRED - Census Geographic Area Data 
Identify the census tract and block group(s) in which the project will take 


place 


County Code


Census Tract (6-digit) 01 02 03 04 05 06 07 08 09 10


# Project Title:


HUD National Objective


Select One Benefit Type: City-wide Benefit County-wide Benefit Area Benefit Direct Benefit
Select Beneficiary Identification Method:
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TABLE 1 - CONTRACT BUDGET AND BENEFICIARY IDENTIFICATION


Provide comprehensive budget information to include construction, engineering, acquisition, environmental services, and administrative costs.  Also include all other funds (FEMA, insurance, local, 
etc.) committed to the completion of the proposed projects.   
  
A project is defined as a discrete combination of: entity (i.e., city or county), activity (i.e., water, sewer, etc.), beneficiary population, and national objective. A site is defined as a discrete location for 
activities within a project. A project can have one or more sites.  
  
  
BUDGET TABLE:


Project Title:
Total 


Benes
LMI 


Benes LMI %
CDBG-DR  


Construction
CDBG-DR 


Engineering
CDBG-DR 


Acquisition
CDBG-DR  


Environmental
CDBG-DR 


Admin


Total 
CDBG-DR 
Request


Other 
 Funds


  
Activity  
Total


# 1 Big Creek Expansion Project 18,680 8,800 47.11%  $9,658,113.0  $1,448,716.0  $1,170,412.0  $100,000.00  $683,654.00 13,060,895  $0.00 13,060,895


 
SUMMARY TOTALS:


18,680 8,800 47.11%  $9,658,113.0  $1,448,716.0  $1,170,412.0  $100,000.00  $683,654.00 13,060,895  $0.00 13,060,895


Beneficiary Identification Method(s) Per Project:


# 1 Project Title: Big Creek Expansion Project


HUD National Objective Benefiting low- and moderate- (L/M) income persons


Select One Benefit Type: City-wide Benefit      County-wide Benefit Area Benefit Direct Benefit


Select Beneficiary Identification Method:


SURVEY:  An approved TxCDBG survey was used to identify the beneficiaries for this activity.


 HUD LMISD information was used to identify the beneficiaries for this activity. 


The required Census or Texas State Data Center map has been provided.


Provide the number of beneficiaries identified through each of the following methods for this activity:


TxCDBG Survey: 0 HUD LMISD: 8,800 Area Benefit: 0 Housing Activity: 0 Limited Clientele: 0


Race # Non-Hispanic 
Beneficiaries


# Hispanic 
Beneficiaries


Total Activity 
Beneficiaries


White 6,417 3,344 9,761


Black African American 3,778 72 3,850


Asian 3,591 23 3,614


Native Hawaiian / Other Pacific Islander 3 1 4


Black African American/White 72 35 107


American Indian/Alaskan Native/White 33 16 49
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Asian/White 80 39 119


American Indian/Alaskan Native/Black African Ame 5 3 8


Other Multi-Racial 151 963 1,114


American Indian/Alaskan native 19 35 54


Gender Total 
Males 


Total 
Females


Total 
Benes


9182 9498 18680


REQUIRED - Census Geographic Area Data 
Identify the census tract and block group(s) in which the project will 


take place 


County Code


157


Census Tract (6-digit)


6754.00


01 02 03 04 05 06 07 08 09 10


Census Tract (6-digit)


6755.00


01 02 03 04 05 06 07 08 09 10


Census Tract (6-digit)


6756.00


01 02 03 04 05 06 07 08 09 10


Census Tract (6-digit)


6757.00


01 02 03 04 05 06 07 08 09 10



alinthic

Typewritten Text

ORIGINAL  (5/2019)



alinthic

Line



alinthic

Line



alinthic

Line







alinthic

Typewritten Text

REVISED 4/21/2022

 



alinthic

Highlight



alinthic

Typewritten Text

NOTE: Land acquisition reduced to 41 parcels from 50.







Page 17 of 23DR-4332         -         2017Fort Bend County, TX Fort Bend


TABLE 2 - BUDGET JUSTIFICATION OF RETAIL COSTS
Cost Verification Controls must be in place to assure that construction costs are reasonable and consistent with market costs at the time and place of construction.


Project Title: Big Creek Expansion Project


Eligible Activity: Flood and Drainage Facilities HUD Activity #: 5 


Materials/Facilities/Services $/Unit Unit Quantity Construction  Acquisition Total 


Clearing and Grubbing $5,280.00 AC     127 $672,725 $0 $672,725


Excavation and Hauling $16.50 CY  425,822 $7,026,063 $0 $7,026,063


Backslope Drains (1000' max spacing) $4,712.85 EA      54 $254,494 $0 $254,494


Ditch cleaning and reshaping (Backslope swales) $3.49 LF   52,856 $184,467 $0 $184,467


Drill Seeding (PERM) (WARM or COOL) & Fertilizing $1,205.44 AC     127 $153,585 $0 $153,585


Stabilized Construction Exit (TY 1) (Install) $34.32 SY     333 $11,439 $0 $11,439


Stabilized Construction Exit (Remove) $9.99 SY     333 $3,330 $0 $3,330


Staging Area (Flexible Base CMP in place, TYA GR1-2) $20.28 SY    1,500 $30,420 $0 $30,420


Temporary Sediment Control Fence (Install) $3.38 LF   58,080 $196,310 $0 $196,310


Temporary Sediment Control Fence (Remove) $1.01 LF   58,080 $58,661 $0 $58,661


Biodegradation Erosion Control Logs 12" (Install) $6.64 LF   58,080 $385,651 $0 $385,651


Biodegradation Erosion Control Logs (Remove) $1.13 LF   58,080 $65,456 $0 $65,456


Stabilized Construction Exit (Install) $121.00 Hour     128 $15,511 $0 $15,511


Mobilization $1,200.00 EA     500 $600,000 $0 $600,000


Land Acquisition $1,170,412.00 EA       1 $0 $1,170,412 $1,170,412


$9,658,113 $1,170,412 $10,828,525


1.  Identify and explain the annual projected operation and maintenance costs associated with the proposed activities. 


Annual Maintenance Cost = $150,000.  Fort Bend County will cover this cost through its annual budget. 


2.  Identify and explain any special engineering activities.


N/A
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Date: Phone Number 


Fort Bend County, TX Fort Bend DR-4332 2017 Page 18of23 
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TABLE 1- CONTRACT BUDGET AND BENEFICIARY IDENTIFICATION 


Complete a separate table for each activity or target area. Only one Table 1 is needed if the same target area, beneficiaries, and national objective apply. If any of these are different, add a new 
Table 1. Refer to the Application Guide for instructions. 


Provide comprehensive budget information to include all Other Funds (FEMA, insurance, local, etc.) committed to the proposed projects. 


Use the+ button to add additional projects. Use the X button to remove a project. 


Refer to the Application Guide for instructions. 


BUDGET AND BENEFICIARY TABLE: 


Total LMI LMI National 
Activity Description: Units Units % Objective 


!Buyout Program 
I 


16 16 100.00% LMI 


!Buyout Program 
I 


0 0 0.00% LMB 


IHomebuyer Assistance Program 
I 


0 0 0.00% LMHI 


SUMMARY TOTALS: 16 16 100.00% 


Fort Bend County Fort Bend DR-4332 - 2017 


Total 
CDBG-DR Other 
Request Sources 


$0.00 


$3,582,281 .0 
a 


$0.00 


$93,916.00 $0.00 


$3,676,197.0 $0.00 


Activity 
Total 


$0.00 


$3,582,281.C 


$93,916.00 


$3,676,197.C 


Page 10 of 
14 
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TABLE 2 - GRANT PROJECT BUDGET BREAKDOWN 


Provide comprehensive budget information. 


Project Title: Fort Bend County - Voluntary Acquisition of Non-Homeowner Program 


Activity Description Description of Task Funding Type Explanation 


!Buyouts !Acquisition/Buyouts I Administration I I Program Management (LMB) 


!Buyouts !Project Case Management I Project Delivery I lease Manager (LMB) 


!Buyouts !Environmental Reviews I Project Delivery I I Environmental-Broad Review (LMB) 


!Buyouts !Acquisition/Buyouts I Project !Purchasing costs (16) (LMB) 


I Demolition with buyout or acquisition acti\11 !Procured Services I Project I Demolition cost ($12000 x 16) (LMB) 


!Buyouts I !Procured Services I Project !Title Work, Appraisals (16) (LMB) 


I Relocation Assistance with buyout or acqui:I !Acquisition/Buyouts I Project luRA for tenants (LMB) 


!Buyouts I !Environmental Reviews I Project !Environmental (site-specific) LMB 


!Housing incentives I !Acquisition/Buyouts I Project I Housing incentives (LMB) 


Fort Bend County Fort Bend DR-4332 - 2017 


111 


I 


I 


al 


I 


Budget 


$87,1251 


$51,1901 


$10,0001 


$3,190,1911 


$192,oool 


$10,3581 


$26,4171 


$15,oool 


$93,9161 


$3,676,1971 


Page 11of 
14 
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Buyout and Acquisition Application 


Total Units LMI Units LMI % National Objective Total CDBG-DR Request Other Sources Activity Total 
19 19 100.00% LMB 4,262,381.00$                 4,262,381.00$        
19 0.00% LMH 93,916.00$                      93,916.00$             


-$                         
-$                         
-$                         
-$                         
-$                         
-$                         
-$                         
-$                         
-$                         
-$                         


19 19 100.00% 4,356,297.00$                 -$                                      4,356,297.00$        


TABLE 2- Grant Project Budget Breakdown 


Funding Type Budget 
Administration 87,125.00$             
Project Delivery 51,190.00$             
Project Delivery 10,000.00$             


Project Costs 15,000.00$             
Project Costs 228,000.00$           
Project Costs 3,827,396.00$        
Project Costs 12,300.00$             
Project Costs 31,370.00$             
Project Costs 93,916.00$             


Total 4,356,297.00$        
Housing Incentive (LMHI)


Demolition with Buyout or acquisition Acquisition/Buyouts Demolition 19 Homes (LMB)


Title Work, Appraisals 19 Homes (LMB)
Buyouts Acquisition/Buyouts Buyout 19 Homes (LMB)
Buyouts Procured Services 


Acquisition/BuyoutsBuyouts
Housing Incentives Acquisition/Buyouts


URA for Tenants (LMB)


Fort Bend County  DR-4332-2017


Program Management (LMB)
Case Management (LMB)


Environmental Broad Review (LMB)
Environmental Site Specific 19 Homes (LMB)Environmental Reviews


Total Count


Subrecipient Name 


Buyouts
Buyouts


Buyouts
Buyouts


Procured Services 


TABLE 1 - Contract Budget and Beneficiary Identification 


Subrecipient Name 


General Administration 
Project Case Management 


Fort Bend County  DR-4332-2017


Activity Description Description Task Explanation 


Activity Description 
Buyout Program 


Housing Incentive 
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ID Task Name Duration Start Finish Predecess


1 Big Creek Improvement Project 784 days Tue 6/1/21 Fri 5/31/24
2 Notice to Proceed 0 days Tue 6/1/21 Tue 6/1/21
3 Data Collection 192 days Tue 6/15/21 Wed 3/9/22
4 Site Visit / Existing Condition log 11 days Tue 6/15/21 Tue 6/29/21
5 Topographic Survey 13 wks Tue 6/15/21 Mon 9/13/21
6 ROW Research and Mapping 180 days Thu 7/1/21 Wed 3/9/22
7 Set Project Control 11 days Tue 6/15/21 Tue 6/29/21
8 Geotechnical Investigations 16 wks Tue 6/15/21 Mon 10/4/21
9 SUE: Utility Research and Mapping 10 wks Tue 6/15/21 Mon 8/23/21
10 H&H Study 10 wks Tue 6/15/21 Mon 8/23/21
11 Environmental 77 days Thu 1/6/22 Fri 4/22/22
12 Archaeological Survey and THC 


Approvals
77 days Thu 1/6/22 Fri 4/22/22


13 GLO issue AUGF 0 days Fri 4/22/22 Fri 4/22/22
14 ROW Acquisition 24 wks Mon 5/2/22 Fri 10/14/22
15 PREPARE CONSTRUCTION DOCUMENTS 228 days Thu 7/1/21 Mon 5/16/22


16 30% Plans ‐ Preliminary Submittal 16 wks Thu 7/1/21 Wed 10/20/21
17 Review 2 wks Thu 10/21/21 Wed 11/3/21 16
18 60% Plans ‐ Interim Submittal 10.4 wks Thu 11/4/21 Fri 1/14/22 17
19 Review 2 wks Wed 2/2/22 Tue 2/15/22 18
20 Constructability Review 1 wk Wed 2/16/22 Tue 2/22/22 19
21 90% Plans ‐ Bid Ready Submittal 2 mons Wed 2/16/22 Tue 4/12/22 19
22 Review 1 wk Wed 4/13/22 Tue 4/19/22 21
23 100% Plans ‐ Final Construction 


Documents
3.8 wks Wed 4/20/22 Mon 5/16/22 22


24 Public Meeting 22 days Mon 5/2/22 Wed 6/1/22
25 Meeting Notice 22 days Mon 5/2/22 Tue 5/31/22 21
26 Public Meeting 0 days Wed 6/1/22 Wed 6/1/22 25
27


28 BID AND AWARD 30 days Mon 10/17/22 Fri 11/25/22 22,23
29 Pre‐Bid Conference 5 days Mon 10/17/22 Fri 10/21/22 23,14
30 Receive Bids 2 wks Mon 10/24/22 Fri 11/4/22 29
31 Award Recommendation 1 wk Mon 11/7/22 Fri 11/11/22 30
32 Commissioners Court Approval 2 wks Mon 11/14/22 Fri 11/25/22 31
33 CONSTRUCTION MANAGEMENT 395 days Mon 11/28/22 Fri 5/31/24
34 Pre‐Construction Conference 1 day Mon 11/28/22 Mon 11/28/22 32
35 Mobilization 4 wks Tue 11/29/22 Mon 12/26/22 34
36 Construction  18 mons Tue 12/27/22 Mon 5/13/24 35
37 Final Inspection and Close‐out 2 wks Mon 5/20/24 Fri 5/31/24 36


6/1


4/22


6/1


M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J
Half 2, 2021 Half 1, 2022 Half 2, 2022 Half 1, 2023 Half 2, 2023 Half 1, 2024


PROJECT SCHEDULE FOR BIG CREEK


Page 1
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DRAINAGE DISTRICT 
Fort Bend County, Texas 


August 24, 2021 


Ms. Heather Lagrone, Senior Deputy Director 
Texas General Land Office 
P.O. Box 12873 
Austin, Texas 78711-2873 


Re: Time Extension Request for CDBG-DR Grant 
GLO Contract No. 20-065-092-C257 


Dear Ms. Lagrone, 


Fort Bend County is requesting a twenty-four (24) month, no cost time extension for the Big Creek 
CDBG-DR Grant (Contract No. 20-065-092-C257). The contract was executed on March 11, 2020 and 
has a termination date of May 31, 2022. With a 24 month extension, the new contract end date will be on 
May 31, 2024. 


The contract extension is needed due to a long delay by the U.S. Army Corps of Engineers in processing 
the renewal of the Section 404 permit. The original Section 404 permit expired on December 31, 2019, 
and the County expected to receive the permit extension, from the USACE, during the first quarter of 
2020. Due to the unforeseen COVID 19 pandemic and personnel changes by the Corps, the Section 404 
permit extension was finally received on January 21, 2021. With only ten (10) months left before the 
contract ends on May 31, 2022, additional time is desperately needed for our staff and contractors to carry 
out all tasks required for the procurement, acquisition, design and construction of this most urgent project 
to reduce the risk of future flooding and to keep our citizens safe. 


Due to the massive size of the Big Creek project, which includes four miles of channel excavation with a 
budgeted construction cost of$ 9,658,113.00, additional time is needed to complete the project. The 
project engineer, Civil-Tech, Inc., has prepared a preliminary project schedule, a copy of which is 
attached, and estimates that construction of the project will be completed on April 29, 2024 with final 
inspection and close-out completed on May 27, 2024. The twenty-four (24) month extension will allow 
the County to complete the Big Creek expansion project and expend 100 percent of the allocated funds. 


We are grateful to receive funding from the GLO to fully complete one of the most important drainage 
projects in Fort Bend County. Your approval of this request is greatly appreciated as we continue our 
work of serving the citizens of Fort Bend County. If you have any questions, please do not hesitate to 
contact Mark Vogler, Drainage District Chief Engineer, at 281-342-2863. 


y/}ly 


~~bleK 
Fort Bend County 


Engineering/Administration: P.O. Box 1028 • 1124 Blume Road • Rosenberg, Texas 77471 • (281) 342-2863 
Construction/Maintenance: 1022 Blume Road • Rosenberg, Texas 77471 • (281) 342-0141 
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From: Fambrough, Brian
To: Ann Linthicum
Cc: Janecek, Jeffrey
Subject: [EXTERNAL] Big Creek Grant - Time Extension Request
Date: February 25, 2022 2:58:44 PM


Annie,
 
As we discussed earlier on the phone, the District feels that the full amount of the original contract is
still needed for the Big Creek project.  Although the length of the work for the original Big Creek
contract was decreased by approximately 7300 feet, when the downstream starting point was
moved from FM 2977 to Pleak Road, we have seen property values and costs increase during the
past 3 years.  The Fort Bend County Appraisal District’s records for 6 properties (5 residential, 1
agricultural), within the limits of the project, were checked and the increase in appraised value
between 2019 and 2021 ranged from 19% to 69%, which is a substantial increase in property values. 
Looking at the Bureau of Labor statistics, the rate of inflation between 2019 and 2022 is
approximately 9%; therefore, the labor and material costs for construction are anticipated to be
higher than the original estimate in 2019.  Our expectation is that the full amount of $ 13,060,895
from the original contract will be needed to complete the acquisition and construction of the
project.
 
If you need any additional information from me, please let me know.  Thanks for all your work
helping the District with this project.
 
Thank you,
 
Brian G. Fambrough, P.E., R.P.L.S., C.F.M.
Engineer III
Fort Bend County Drainage District
(281) 342-2863
 


CAUTION: This email originated from OUTSIDE of the Texas General Land Office. Links or
attachments may be dangerous. Please be careful clicking on any links or opening any
attachments.



mailto:Brian.Fambrough@fortbendcountytx.gov

mailto:Ann.Linthicum.glo@recovery.texas.gov

mailto:Jeffrey.Janecek@fortbendcountytx.gov





Subject Fort Bend Co. #20-065-092-C257; No cost time extension request


Link to Outlook Item Click here


From Ann Linthicum


Required attendees Ann Linthicum
Joseph Cardona
Ginger Mills
Shirley De La Cruz


Optional attendees Benjamin Parry


Meeting Date 2/4/2022, 11:00:00 AM


Location Microsoft Teams Meeting


Attachments


FortBendCo
-C257-Let...


Recap of Fort Bend Co.


Infrastructure contract - Harvey Round 1 Funding


Contract #:         20-065-092-C257


Contract start date: 3/11/2020  End date:  5/31/2022


Subaward amount:         $17,417,192.00


Projects:


1.      Big Creek watershed expansion:       cost = $13,060,895.00 


Activities:   Right-Of-Way acquisition and excavation/construction of Big Creek channel (4 miles long). 


The completed project will benefit = 18,680 citizens.


2.      Acquisition program:            cost = $4,356,297.00


Buyout of approximately 19 non-residential properties in the floodway or repetitive flood area.


Progression of contract:


·        5/7/2020             Kick-off meeting held


·        1/21/2021           Received approval of 404 permit from Army Corps (due to COVID and change of staffs at the Corps) 


·        2/1/2021             Begin environmental reviews process


·        11/2021               Submit the environmental packet to Texas Historical Commission for review


·        12/2021               Texas Historical Commission (THC) came back requesting an Archeological Survey report to be included. The Archeological Survey delay the reviews process furthers


·        4/22/2022           Projected date Fort Bend will receive AUGF (Authority to use grant funds) from GLO


·        6/1/2022             Completion of required Public Comments/Meeting period


· 4/22/22


 to 10/22/22    Right-Of-Way Acquisitions complete


· 10/17/22  Begin posting of the construction bid packet


· 11/25/22  Award construction contract


· 11/28/22   Begin construction


  to 5/31/2024  Complete construction


Notes: 


Annie L. provided an overview of the Big Creek project and explained issues that caused additional delays in receiving environmental review clearance— 
She also expanded on the remaining tasks needed to be complete before construction can begin; such as right-of-way acquisitions, public hearings, and 
posting bid packets. 


Ginger and Joseph agreed that the GLO could allow for a 24-month no cost time extension to Fort Bend County to May 31, 2024.
Ginger added, "this extension will not need a notice to LBB because GLO is not adding any money and is within the option period."
The meeting ends at 11:15 am


Next step: 1. Complete Fort Bend County amendment request packet
2. Submit the packet to Caley for review and receive CDR management approval
3. Forward approved amendment packet to Contract


Fort Bend Co. #20-065-092-C257; No cost time extension request
Friday, February 4, 2022 10:47 AM



https://outlook.office365.com/owa/?itemid=AAMkADA3MTgyZDY3LTZlOWEtNDA3ZC1hNTk4LWM5YWYzMzQ1YzI4YQBGAAAAAADyHcgbWTs5T5PKTQJ3HqMHBwA1DLAsU4KHTp6rJxAaP%2BstAAAAAAENAAA1DLAsU4KHTp6rJxAaP%2BstAAFJ%2FLmLAAA%3D&exvsurl=1&path=/calendar/item

mailto:Ann.Linthicum.glo@recovery.texas.gov

mailto:Ann.Linthicum.glo@recovery.texas.gov

mailto:joseph.cardona@glo.texas.gov

mailto:ginger.mills@glo.texas.gov

mailto:Shirley.DeLaCruz@glo.texas.gov

mailto:benjamin.parry.glo@recovery.texas.gov
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Notes:
Annie L. provided an overview of the Big Creek project and explained issues that caused additional delays in receiving environmental review clearance—
She also expanded on the remaining tasks needed to be complete before construction can begin; such as right-of-way acquisitions, public hearings, and
posting bid packets.
Ginger and Joseph agreed that the GLO could allow for a 24-month no cost time extension to Fort Bend County to May 31, 2024.
Ginger added, "this extension will not need a notice to LBB because GLO is not adding any money and is within the option period."
The meeting ends at 11:15 am
Next step: 1. Complete Fort Bend County amendment request packet
2. Submit the packet to Caley for review and receive CDR management approval
3. Forward approved amendment packet to Contract
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Ginger and Joseph agreed that the GLO could allow for a 24-month no cost time extension to Fort Bend County to May 31, 2024.
Ginger added, "this extension will not need a notice to LBB because GLO is not adding any money and is within the option period.
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Annie met with contract team on 2/4/22, see meeting notes below.
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Annie met with contract team on 2/4/22, see meeting notes below.
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Supporting documents for change of construction starting point:

     (B-1)  letter from County requesting change of project starting point
     (B-2)  revise map showing new starting point with latitudes and longitudes
     (B-3)  original project map submitted with application
     (B-4)  approval email from HUD to proceed with new starting point 
                   and supporting documents provided to HUD:
                   (B-4.1)  letter from Fort Bend Co. 
                   (B-4.2)  Corps original permit








CAROL BORREGO, AICP 
Director 


COMMUNITY DEVELOPMENT 
Fort Bend County, Texas 


(281) 341-4410 
Fax (281) 341-3762 


January 25, 2021 VIA ELECTRONIC MAIL 


Dear Ms. Linthicum: 


Fort Bend County is requesting a change in the performance statement for the Big Creek Hurricane 
Harvey Infrastructure Project, GLO Contract No. 20-065-092-C257, due to a change in the project 
starting point and the total performance measures ( construction work in LF). 


I have attached an updated project map showing the project starting point and the total performance 
measures ( construction work in LF). 


• Starting at Pleak Road; ending at Coon Creek 


• Latitude and longitude for starting, mid, and endpoints. 


Project Starting Point (Pleak Road) 29deg28'22" N 
95deg47'15" W 


Project Mid-Point: 29deg28' 19" N 
95deg48'11" W 


Project Ending Pt (Coon Creek) 29deg28'59" N 
95deg49'07" W 


• Total construction work in linear feet (approximate) 22,000 linear feet 


If you need additional information, please contact me. 


Sincerely, 


Carol Borrego 
Director 


L TR to Linthicum I 22 2021 


301 Jackson Street • Richmond, Texas 77469 
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ATTACHMENT 1 


Total Project Limits (22,000 If) 
Project Starting Pt (Pleak Road) 


29deg28'22" N 
95deg47'15" W 


Project Mid Pt 
29deg28' 19" N 
95deg48'11" W 


Project Ending Pt (Coon Creek) 
29deg28'59" N 
95deg49'07" W 


<----.. -----.....,...,....,_.. 
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From: Angel Peltola
To: Ann Linthicum
Cc: Benjamin Parry; David Camarena
Subject: Fort Bend County: Choice Limiting Actions
Date: May 28, 2020 4:32:36 PM
Attachments: image001.png


USACE permits.pdf
FBCDD_BigCreek_51220.pdf


Annie,
 
I spoke with HUD today in reference to Fort Bend County and the potential “Choice Limiting Actions”
for their CDBG-DR project based on the information below and the attached documents.
 
If the GLO-Ft. Bend County contract is changed to show the CDBG-DR project start point at Pleak Rd
there will not be any choice limiting actions that could put their project at risk. Because the County is
using local funds to cover the acquisition and construction on the project up to Pleak Rd they can
continue work in this area however, they must cease any and all work at Pleak Rd. This includes not
only construction but also acquisition.
 
If anyone has any questions please do not hesitate to reach out.
 
Thank you for your time and the opportunity to work on their project with you. Have a great rest of
the day.
 


 
Angel Peltola 
Environmental Protection Specialist
Community Development & Revitalization
Texas General Land Office, George P. Bush, Commissioner
Cellular (512) 915-6671    Office (512) 475-5005  


 
 


From: Warner, Kelly S <Kelly.S.Warner@hud.gov> 
Sent: Thursday, May 28, 2020 3:07 PM
To: Angel Peltola <Angel.Peltola.glo@recovery.texas.gov>
Cc: Jill Seed <Jill.Seed.glo@recovery.texas.gov>; David Camarena
<David.Camarena.glo@recovery.texas.gov>
Subject: [EXTERNAL] RE: Choice Limiting Actions
 
Hi Angel,
 
Given that the County has obtained the appropriate permits and funded the project with their own
dollars, I feel it would be appropriate to do the ERR for the portion HUD would fund and move forward
with the project. Since the USACE has issued and permit and renewed it, I feel comfortable moving
forward.
 
Please let me know if you have any questions.
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From: Warner, Kelly S <Kelly.S.Warner@hud.gov>
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From: Warner, Kelly S <Kelly.S.Warner@hud.gov>
Sent: Thursday, May 28, 2020 3:07 PM
To: Angel Peltola <Angel.Peltola.glo@recovery.texas.gov>
Cc: Jill Seed <Jill.Seed.glo@recovery.texas.gov>; David Camarena
<David.Camarena.glo@recovery.texas.gov>
Subject: [EXTERNAL] RE: Choice Limiting Actions
Hi Angel,
Given that the County has obtained the appropriate permits and funded the project with their own
dollars, I feel it would be appropriate to do the ERR for the portion HUD would fund and move forward
with the project. Since the USACE has issued and permit and renewed it, I feel comfortable moving
forward.
Please let me know if you have any questions.



alinthic

Accepted



alinthic

Underline

I feel it would be appropriate to do the ERR for the portion HUD would fund and move forward
with the project. Since the USACE has issued and permit and renewed it, I feel comfortable moving
forward.
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Ft. Bend County contract is changed to show the CDBG-DR project start point at Pleak Rd
there will not be any choice limiting actions that could put their project at risk.
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I feel it would be appropriate to do the ERR for the portion HUD would fund and move forward
with the project. Since the USACE has issued and permit and renewed it, I feel comfortable moving
forward.
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 HUD approval ---- ok to change project starting point
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Sincerely,
 
Kelly Warner
Field Environmental Officer, Region VI
U.S. Department of Housing and Urban Development
Office of Environment and Energy
801 Cherry St., Unit#45, Suite 2500
Fort Worth, Texas 76102
(817) 978-5622
Environmental Review Website
Subscribe to our mailing list
 
 
 


From: Angel Peltola <Angel.Peltola.glo@recovery.texas.gov> 
Sent: Thursday, May 21, 2020 7:27 PM
To: Warner, Kelly S <Kelly.S.Warner@hud.gov>
Cc: Jill Seed <Jill.Seed.glo@recovery.texas.gov>; David Camarena
<David.Camarena.glo@recovery.texas.gov>
Subject: Choice Limiting Actions
 
Kelly,
 
When we spoke during our last T.A. I asked about choice limiting reactions on an infrastructure
project. This project has been ongoing for about 10 years and work continued past when the
application for CDBG-DR funding was submitted. You suggested I find out 1) if there was a contract
that covered the existing work since we wouldn’t make an existing contract stop and 2) if an
environmental had ever been completed.
 
The work for this project has been fully funded with tax dollars and all work has been completed by
the County so no contracts have been signed and an environmental review has not been completed.
While permits have been obtained (see attached PDF “USACE permits”) and appropriate state
agencies have been contacted throughout this project a full environmental review has never been
completed.
 
The specific choice limiting activities completed and an explanation are both shown in the PDF “Big
Creek”. The map provided shows 7,702lf of the project location has been acquired and 2,283lf of
construction has been completed. This has been accomplished with local funds. Management for the
GLO Grant Managers and the project manager for this activity would like to amend the County’s
application and contract to show the start point of the CDBG-DR funding activities beyond where the
current acquisition stops, at Pleak Rd.
 
Is this type of an amendment allowable or would this still be considered a choice limiting action and
make the project ineligible?
 
If you have any questions please do not hesitate to reach out.



https://urldefense.com/v3/__https:/www.hudexchange.info/programs/environmental-review/__;!!KdvXE0Mailv0sVgoF6U!QAaf69MnMmrrz2qSsaEtrpraKOrAikIQHl5AZmzHMOdiZgDBOQcnZVs7Gdwu8HV6GbCUVaNDYY9mVWLM$

https://urldefense.com/v3/__https:/www.hud.gov/subscribe/signup?listname=Region*20VI*20Environment&list=REGION-VI-ENVIRONMENT-L__;JSU!!KdvXE0Mailv0sVgoF6U!QAaf69MnMmrrz2qSsaEtrpraKOrAikIQHl5AZmzHMOdiZgDBOQcnZVs7Gdwu8HV6GbCUVaNDYWvbFk89$
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Sincerely,
Kelly Warner
Field Environmental Officer, Region VI
U.S. Department of Housing and Urban Development
Office of Environment and Energy
801 Cherry St., Unit#45, Suite 2500
Fort Worth, Texas 76102
(817) 978-5622
Environmental Review Website
Subscribe to our mailing list
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Thank you for your time,
 


 
Angel Peltola 
Environmental Protection Specialist
Community Development & Revitalization
Texas General Land Office, George P. Bush, Commissioner
Cellular (512) 915-6671    Office (512) 475-5005  


 
 


From: Janecek, Jeffrey <Jeffrey.Janecek@fortbendcountytx.gov> 
Sent: Tuesday, May 19, 2020 4:42 PM
To: Ann Linthicum <Ann.Linthicum.glo@recovery.texas.gov>; Angel Peltola
<Angel.Peltola.glo@recovery.texas.gov>; robby.bizot@icf.com
Cc: Vogler, Mark <Mark.Vogler@fortbendcountytx.gov>; Fambrough, Brian
<Brian.Fambrough@fortbendcountytx.gov>; Egan, Caroline <Caroline.Egan@fortbendcountytx.gov>
Subject: [EXTERNAL] FW: Big Creek Statement of Findings document
 
Good afternoon,
 
We reached out to our environmental consultant to get more information on the 10/1/14 EA
pertaining to our Big Creek permit and received the response below.  We hope this helps clarify things
but please let us know if you have any other questions.
 
Thanks,
 
Jeffrey T. Janecek, P.E., C.F.M.
Fort Bend County Drainage District
(281) 342-2863
 


From: Glenn Jarrett <glenn@wet-tech.net> 
Sent: Tuesday, May 19, 2020 10:36 AM
To: Janecek, Jeffrey <Jeffrey.Janecek@fortbendcountytx.gov>; Fambrough, Brian
<Brian.Fambrough@fortbendcountytx.gov>
Subject: Big Creek Statement of Findings document
 


Hello Jeff;


There appears to be something that is not quite correct in the referenced e-mail exchange
between the parties.
 
As what actually occurred in the past is somewhat complicated, let me try to untangle it for you.


1.)    TCEQ letter dated October 13, 2014: TCEQ is saying to the Corps that their (TCEQ's)
letter is in response to the Corp's "Statement of Findings" dated October 1, 2014; which was the
Statement of Findings that the Corps provided to the TCEQ.  You can read on the TCEQ's
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"Attachment 1 - Dredge and Fill Certification" the words "Environmental Assessment and
Statement of Findings" are used together by TCEQ in speaking to the Corps in regards to the
October 1, 2014 document.


2.)    TCEQ speaking to the Corps:  That TCEQ statement is regarding the Corps "Big Creek
Project Statement of Findings" document provided to them by the Corps; and which we were
both not provided a copy of ourselves by the Corps. Due to that, we both were not aware that
the words "Environmental Assessment" are stated on that document title.
 
That document describes the decision making process of how the Corps went about deciding to
approve the Permit; and the Corps is not comfortable with you seeing how they went about
deciding that. While not having ever seen a copy of such a document, I suspect that
"Environmental Assessment and Statement of Findings" is a standard title the Corps uses on
their document to cover all potential permit applicationss, whether large or small.
 
That is, whether an EA is required or not.


3.)    Purpose of Glo:  What I sense here is that GLO would prefer to have something (in their
files of background information) that states that the project has had an EA performed - and what
the results of that EA is. 


4.)    Size of Project:  The combined Big Creek Segment 4 and Segment 5 Project is most likely
too small to require an EA; the remaining Segment 5 only is certainly too small. If the entire
project had been permitted at one time from the Brazos all the way to Cottonwood and Coon
Creeks back during the 1990's ; that might have been large enough to require an EA. My own
observations come from seeing EA's submitted for public review; and they are all huge projects,
like new airports or railway projects.
 
5.)    No Federal Funding:  Since no federal funding has been contributed to the Big Creek
project to-date; then there is no regulatory entity involved that would require an EA.
 
Coming back full-circle to the state and federal agency commenting process that Big Creek
project experienced; I am sure EPA would have required one if they were concerned about it.
 
My own observation is that GLO has a legtimate concern here. Most similar projects that they
would review do have a federal funding component and/or they are of a very large size.  It is
rare that a small rural county can fund such a large capital project on their own without grant
funds of some type.
 
Please let us know if we can be of further service.
 
Thanks;


Glenn


On 5/18/2020 12:48 PM, Janecek, Jeffrey wrote:


Good afternoon Glenn,


Please see the email below from the Big Creek grant administrators asking about a







10/1/14 "Environmental Assessment and Statement of Findings" referenced at in
the TCEQ Approval Letter at the top of Page 4 of the attachment. Can you provide
any documentation on what that may be referring to?


Thanks,


Jeffrey T. Janecek, P.E., C.F.M.
Fort Bend County Drainage District
(281) 342-2863


-----Original Message-----
From: Angel Peltola <Angel.Peltola.glo@recovery.texas.gov>
Sent: Monday, May 18, 2020 12:36 PM
To: Janecek, Jeffrey <Jeffrey.Janecek@fortbendcountytx.gov>; Ann Linthicum
<Ann.Linthicum.glo@recovery.texas.gov>; robby.bizot@icf.com
Cc: Vogler, Mark <Mark.Vogler@fortbendcountytx.gov>; Fambrough, Brian
<Brian.Fambrough@fortbendcountytx.gov>; David Camarena
<David.Camarena.glo@recovery.texas.gov>; Egan, Caroline
<Caroline.Egan@fortbendcountytx.gov>
Subject: RE: FBCDD Big Creek Permit Documents


Good Morning,


Thank you so much for sending over the permit information and maps. It does look
like the entire area was submitted when the initial permit was requested so that is
good.


On page 4 USACE claims that the letter/permit is in response to the Oct 1, 2014
Environmental Assessment (EA) completed by TCEQ. Can we get a copy of that
EA?


Thank you,


Angel Peltola


Environmental Protection Specialist


Community Development & Revitalization


Texas General Land Office, George P. Bush, Commissioner


Cellular (512) 915-6671 Office (512) 475-5005


CAUTION:
This email originated from outside of the organization. Do not click links, open attachments, or
respond unless you recognize the sender and know the content is safe. Please forward suspicious
emails to IT.ServiceDesk@fortbendcountytx.gov


 


CAUTION: This email originated from OUTSIDE of the Texas General Land Office. Links or attachments
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new starting point (Pleak Rd)
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Original drawing of the entire Big Creek project
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To: Esmeralda Sanchez <Esmeralda.Sanchez.glo@recovery.texas.gov>
Cc: Ann Linthicum <Ann.Linthicum.glo@recovery.texas.gov>; CDR - SR Contract Change Req GLO <srcontractchangereq.glo@recovery.texas.gov>; Caley
Carmichael <Caley.Carmichael.glo@recovery.texas.gov>; Linda Majani <linda.majani.GLO@recovery.TEXAS.GOV>
Subject: FW: Additional info _FW: --DIRECTOR'S SIGNATURE-- Change Request #1: Fort Bend Co. Harvey-Infrastructure #20-065-092-C257
Importance: High

 
Dear Esmeralda,

Attached is FBC’s response to our request for additional information about their scope change and 24-month extension amendment.  Your
requirements are in the thread below and the response is attached.  Only the PDF among the attached documents has been altered since the beginning
of this change request review, but the remaining amendment documents are included again for your convenience.

Respectfully,

Ben

 

From: Ann Linthicum <Ann.Linthicum.glo@recovery.texas.gov> 
Sent: Friday, May 6, 2022 8:50 AM
To: Benjamin Parry <benjamin.parry.glo@recovery.texas.gov>
Subject: Additional info _FW: --DIRECTOR'S SIGNATURE-- Change Request #1: Fort Bend Co. Harvey-Infrastructure #20-065-092-C257
Importance: High

Hi Ben,  I am sorry, but I did not reply directly to Esmeralda because her directives for additional information have been through you, my
Manager, so I just followed the chain of command in my replies. Please see my 4/27 email below and the attached CR packet with an updated
Table 2 (p.5 of PDF).

 

From: Ann Linthicum <Ann.Linthicum.glo@recovery.texas.gov> 
Sent: Wednesday, April 27, 2022 1:51 PM
To: Benjamin Parry <benjamin.parry.glo@recovery.texas.gov>
Cc: CDR - SR Contract Change Req GLO <srcontractchangereq.glo@recovery.texas.gov>
Subject: Additional info requested__FW: --DIRECTOR'S SIGNATURE-- Change Request #1: Fort Bend Co. Harvey-Infrastructure #20-065-092-
C257
Importance: High

Replying to Esmeralda’s inquiries’:                                                                                 

1.      Attached is Fort Bend County’s updated table 2 budgets (pg. 5 of PDF).

2.      USACE 404 permits have been issued and noted in the memo as requested (pg. 1 of PDF).

3.      Reduce the number of parcels to be acquired from 50 to 41. County staff will submit the revised Initial Acquisition Report to
GM.

Thank you,

Annie

From: Ann Linthicum 
Sent: April 12, 2022 12:17 PM
To: Benjamin Parry <benjamin.parry.glo@recovery.texas.gov>
Subject: RE: --DIRECTOR'S SIGNATURE-- Change Request #1: Fort Bend Co. Harvey-Infrastructure #20-065-092-C257

As per Esmeralda's email, I've requested the county submit a revised table 2; hopefully, I will get it by the end of next week.

 

From: Benjamin Parry <benjamin.parry.glo@recovery.texas.gov> 
Sent: April 12, 2022 11:49 AM
To: Ann Linthicum <Ann.Linthicum.glo@recovery.texas.gov>
Subject: FW: --DIRECTOR'S SIGNATURE-- Change Request #1: Fort Bend Co. Harvey-Infrastructure #20-065-092-C257

Hi Annie,

Did you send a response to me on this?  I am not sure I’ve seen it.  We are trying to make sure we get our End-of-April contracts
cleared out.

Best,

Ben

 

From: Benjamin Parry 
Sent: Friday, April 1, 2022 7:13 AM
To: Ann Linthicum <Ann.Linthicum.glo@recovery.texas.gov>
Cc: CDR - SR Contract Change Req GLO <srcontractchangereq.glo@recovery.texas.gov>
Subject: FW: --DIRECTOR'S SIGNATURE-- Change Request #1: Fort Bend Co. Harvey-Infrastructure #20-065-092-C257

Dear Annie,

Can you make the changes that Esmeralda has specified in her response, please.  Let me know how long this might take.

Best,

DocuSign Envelope ID: 06519852-7473-4804-B7BC-1996B72842C3

In Process

mailto:Esmeralda.Sanchez.glo@recovery.texas.gov
mailto:Ann.Linthicum.glo@recovery.texas.gov
mailto:srcontractchangereq.glo@recovery.texas.gov
mailto:Caley.Carmichael.glo@recovery.texas.gov
mailto:linda.majani.GLO@recovery.TEXAS.GOV
mailto:Ann.Linthicum.glo@recovery.texas.gov
mailto:benjamin.parry.glo@recovery.texas.gov
mailto:Ann.Linthicum.glo@recovery.texas.gov
mailto:benjamin.parry.glo@recovery.texas.gov
mailto:srcontractchangereq.glo@recovery.texas.gov
mailto:benjamin.parry.glo@recovery.texas.gov
mailto:benjamin.parry.glo@recovery.texas.gov
mailto:Ann.Linthicum.glo@recovery.texas.gov
mailto:Ann.Linthicum.glo@recovery.texas.gov
mailto:srcontractchangereq.glo@recovery.texas.gov


Ben

 

From: Esmeralda Sanchez <Esmeralda.Sanchez.glo@recovery.texas.gov> 
Sent: Thursday, March 31, 2022 9:19 AM
To: Benjamin Parry <benjamin.parry.glo@recovery.texas.gov>
Cc: CDR - SR Contract Change Req GLO <srcontractchangereq.glo@recovery.texas.gov>; Diana Garcia
<diana.garcia.glo@recovery.texas.gov>; Caley Carmichael <Caley.Carmichael.glo@recovery.texas.gov>; Ann Linthicum
<Ann.Linthicum.glo@recovery.texas.gov>
Subject: RE: --DIRECTOR'S SIGNATURE-- Change Request #1: Fort Bend Co. Harvey-Infrastructure #20-065-092-C257

Good morning Ben,

I’ve reviewed the request and although we can proceed with the 24 month extension, I have a few comments that will need to
be addressed before approval, please see below:

Although the contract budget/award amount is not changing, the request reflects a reduction in linear feet and a revised
starting point, essentially a reduction in scope.  The packet includes a narrative from the County indicating they will need the
full amount, however we need an updated Table 2 to support this statement.  The Table 2 in the packet is dated 2019, which
may be from the original packet.  The engineer should produce an updated table 2/cost estimate to reflect the reduced scope
of work since the performance measure has been decreased by 7,300 LF. 

The approval memo indicates USACE permit renewal delayed the project.  The meeting notes dated 2/4/2022 indicate the
USACE 404 permit was received 1/21/2022.  Please add this detail to the memo, so it is clear that although the USACE permit
was delayed, it has now been received.  It will also help close the loop since the dates on some of the supporting documents go
back to August 2021.

Additionally, does the reduction in scope impact the number of parcels to be acquired for construction/ROW?  If so, an updated
initial acq report is needed, but this will not impact the progress or submission of the change request.

Please reach out if you have any questions.

Thanks,

esmeralda

 
Esmeralda R. Sánchez, MPH 
Director | Grant Management
Community Development & Revitalization
Texas General Land Office, George P. Bush, Commissioner

Office (512) 475-5041 | recovery.texas.gov  
 

From: Benjamin Parry <benjamin.parry.glo@recovery.texas.gov> 
Sent: Friday, March 18, 2022 8:55 AM
To: Esmeralda Sanchez <Esmeralda.Sanchez.glo@recovery.texas.gov>
Cc: CDR - SR Contract Change Req GLO <srcontractchangereq.glo@recovery.texas.gov>; Diana Garcia
<diana.garcia.glo@recovery.texas.gov>; Caley Carmichael <Caley.Carmichael.glo@recovery.texas.gov>; Ann Linthicum
<Ann.Linthicum.glo@recovery.texas.gov>
Subject: --DIRECTOR'S SIGNATURE-- Change Request #1: Fort Bend Co. Harvey-Infrastructure #20-065-092-C257

 
Dear Esmeralda,

Presented for your consideration is a contract amendment for FBC HVInf.  It involves a time extension and a reduction of
scope.  Budget and beneficiaries do not change. The need for the changes is driven by a permitting delay.  The reason it is being
raised to your adjudication is because of the duration of the extension requested (ca. 2 years).  Let me know if you have
questions about this request.

Respectfully,

Ben

 

From: Ann Linthicum <Ann.Linthicum.glo@recovery.texas.gov> 
Sent: Tuesday, March 15, 2022 4:32 PM
To: Caley Carmichael <Caley.Carmichael.glo@recovery.texas.gov>; Benjamin Parry <benjamin.parry.glo@recovery.texas.gov>
Cc: Linda Majani <linda.majani.GLO@recovery.TEXAS.GOV>; CDR - SR Contract Change Req GLO
<srcontractchangereq.glo@recovery.texas.gov>
Subject: Change Request #1: Fort Bend Co. Harvey-Infrastructure #20-065-092-C257

Hello:

Fort Bend County engineer confirmed the original budget amount will be needed to complete the Big Creek project.
The attached pdf file includes a copy of the county’s email and table 2 as submitted at the time of application.

Thank you,

Annie

 

From: Ann Linthicum 
Sent: February 28, 2022 10:02 AM

DocuSign Envelope ID: 06519852-7473-4804-B7BC-1996B72842C3

In Process
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To: Benjamin Parry <benjamin.parry.glo@recovery.texas.gov>
Cc: CDR - SR Draws GLO <srdraws.glo@recovery.texas.gov>; Linda Majani <linda.majani.GLO@recovery.TEXAS.GOV>
Subject: Change Request #1: Fort Bend Co. Harvey-Infrastructure #20-065-092-C257

 
Ben, I’ve relayed your question to Fort Bend County. Please see below for justification as to why (1) a  revised budget and (2)
property appraisals reports were not provided:

1.      “The one thing this package is missing is a justification by the sub of why the diminished scope still costs the same
despite shedding 7k LF of work.”

            

2.      “Justification materials in the packet, e.g., revised Table 2, property appraisals,”

Table 2 budget is a reasonable estimate of the construction cost for a future project. The county does not
believe a budget reduction is warranted and provided explanations in the email above.  

Property appraisal reports – none provided.  

The county will need to contract with a licensed appraiser to accomplish this task. This project has not received
AUGF approval from the GLO, and therefore if FBC proceeds with hiring an appraiser, they would have
committed a “choice limiting action,” the Cardinal sin according to HUDs guidelines.

Additionally, at contract close-out, any funds that are not utilized will be de-obligated. I hope that the above responses
will suffice to move this amendment forward.

Thank you,

Annie

 

From: Benjamin Parry <benjamin.parry.glo@recovery.texas.gov> 
Sent: February 23, 2022 4:20 PM
To: Ann Linthicum <Ann.Linthicum.glo@recovery.texas.gov>
Cc: CDR - SR Contract Change Req GLO <srcontractchangereq.glo@recovery.texas.gov>; Linda Majani
<linda.majani.GLO@recovery.TEXAS.GOV>
Subject: RE: Change Request #1: Fort Bend Co. Harvey-Infrastructure #20-065-092-C257

Dear Annie,

Ok, I’ve done my review.  I understand the need for the extension and that is justified, as is the scope change.  The one thing
this package is missing is a justification by the sub of why the diminished scope still costs the same despite shedding 7k LF of
work.  Now, I did see the note in the checklist about inflation and competitive cost of property.  That all makes sense, but the
only thing to tell me that is your comments in the checklist, not justification materials in the packet, e.g., revised Table 2,
property appraisals, that kind of thing.  I’m not saying I don’t get it, I’m saying the documentation isn’t present.  Did FBC
send anything like that?

Best,

Ben

 

From: Linda Majani <linda.majani.GLO@recovery.TEXAS.GOV> 
Sent: Thursday, February 17, 2022 10:55 AM
To: Benjamin Parry <benjamin.parry.glo@recovery.texas.gov>
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Cc: CDR - SR Contract Change Req GLO <srcontractchangereq.glo@recovery.texas.gov>; Ann Linthicum
<Ann.Linthicum.glo@recovery.texas.gov>
Subject: FW: Change Request #1: Fort Bend Co. Harvey-Infrastructure #20-065-092-C257

Good morning Ben,

I have reviewed Fort Bend County’s amendment request and approved it.

I recommend managerial oversight due to the extension length and the environmental aspect. The possibility of
choice-limiting action came up, but I mark it as resolved from the documentation provided. Annie and the County
initiated a series of steps involving the GLO’s Contract and Environmental Teams and HUD. Their decisions
confirmed that we could make the changes that Fort Bend County has requested.

Thanks for your time and consideration.

 

Regards,

___________________________________

Linda Majani, MPA
Grant Manager |

Community Development & Revitalization

Texas General Land Office, George P. Bush, Commissioner

Office (512) 475 - 5030| recovery.texas.gov

From: Caley Carmichael <Caley.Carmichael.glo@recovery.texas.gov> 
Sent: Thursday, February 10, 2022 9:54 AM
To: Linda Majani <linda.majani.GLO@recovery.TEXAS.GOV>; Ann Linthicum <Ann.Linthicum.glo@recovery.texas.gov>
Subject: FW: Change Request #1: Fort Bend Co. Harvey-Infrastructure #20-065-092-C257

Thank you, Annie! I have updated the CR tracker and assigned Linda to this review. Linda, let me know if you need me to
reassign due to your workload.

 

From: Ann Linthicum <Ann.Linthicum.glo@recovery.texas.gov> 
Sent: Wednesday, February 9, 2022 6:56 PM
To: Caley Carmichael <Caley.Carmichael.glo@recovery.texas.gov>
Subject: Change Request #1: Fort Bend Co. Harvey-Infrastructure #20-065-092-C257

Hi Caley,
Fort Bend County is requesting (1) a no-cost time extension (24 months); (2) revision to the project starting
point on attachment A.
Attached are documents for your review:

1.    Change request memo to Director and supporting documents
2.    Change request checklist
3.    Completed DRF
4.    Redline attachment A

Please let me know if you have any questions.
Thank you,

 
Annie Linthicum
Grant Manager

Community Development & Revitalization
Texas General Land Office | George P. Bush, Commissioner
Cell: 512-696-6569 | recovery.texas.gov
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DRAINAGE DISTRICT 
Fort Bend County, Texas 

August 24, 2021 

Ms. Heather Lagrone, Senior Deputy Director 
Texas General Land Office 
P.O. Box 12873 
Austin, Texas 78711-2873 

Re: Time Extension Request for CDBG-DR Grant 
GLO Contract No. 20-065-092-C257 

Dear Ms. Lagrone, 

Fort Bend County is requesting a twenty-four (24) month, no cost time extension for the Big Creek 
CDBG-DR Grant (Contract No. 20-065-092-C257). The contract was executed on March 11, 2020 and 
has a termination date of May 31, 2022. With a 24 month extension, the new contract end date will be on 
May 31, 2024. 

The contract extension is needed due to a long delay by the U.S. Army Corps of Engineers in processing 
the renewal of the Section 404 permit. The original Section 404 permit expired on December 31, 2019, 
and the County expected to receive the permit extension, from the USACE, during the first quarter of 
2020. Due to the unforeseen COVID 19 pandemic and personnel changes by the Corps, the Section 404 
permit extension was finally received on January 21, 2021. With only ten (10) months left before the 
contract ends on May 31, 2022, additional time is desperately needed for our staff and contractors to carry 
out all tasks required for the procurement, acquisition, design and construction of this most urgent project 
to reduce the risk of future flooding and to keep our citizens safe. 

Due to the massive size of the Big Creek project, which includes four miles of channel excavation with a 
budgeted construction cost of$ 9,658,113.00, additional time is needed to complete the project. The 
project engineer, Civil-Tech, Inc., has prepared a preliminary project schedule, a copy of which is 
attached, and estimates that construction of the project will be completed on April 29, 2024 with final 
inspection and close-out completed on May 27, 2024. The twenty-four (24) month extension will allow 
the County to complete the Big Creek expansion project and expend 100 percent of the allocated funds. 

We are grateful to receive funding from the GLO to fully complete one of the most important drainage 
projects in Fort Bend County. Your approval of this request is greatly appreciated as we continue our 
work of serving the citizens of Fort Bend County. If you have any questions, please do not hesitate to 
contact Mark Vogler, Drainage District Chief Engineer, at 281-342-2863. 

y/}ly 

~~bleK 
Fort Bend County 

Engineering/Administration: P.O. Box 1028 • 1124 Blume Road • Rosenberg, Texas 77471 • (281) 342-2863 
Construction/Maintenance: 1022 Blume Road • Rosenberg, Texas 77471 • (281) 342-0141 

A-1

Time Extension Request
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Attachment A – 1 

Amendment No. 1 

GLO Contract No. 20-065-092-C257 

Page 1 of 3 

FORT BEND COUNTY 

20-065-092-C257 

PERFORMANCE STATEMENT 

Hurricane Harvey overwhelmed the drainage system of Fort Bend County (Subrecipient). Heavy 

rainfall caused flooding of homes and streets. This threatened public health, safety, and welfare. 

Subrecipient will conduct drainage and acquisition Infrastructure improvements that target homes 

that are the most vulnerable to flooding to facilitate proper stormwater conveyance and reduce the 

impact of future flooding.  

 

Subrecipient shall perform the Activities identified herein for the target area specified in its 

approved Texas Community Development Block Grant Disaster Recovery Supplemental Grant 

Application to aid areas most impacted by Hurricane Harvey. The persons to benefit from the 

Activities described herein must receive the prescribed service or benefit, and all eligibility 

requirements must be met to fulfill contractual obligations. 

 

The grant total is $17,417,192.00. Subrecipient will be required to maintain a detailed Budget 

breakdown in the official system of record of the GLO’s Community Development and 

Revitalization division (GLO-CDR). 

 

Flood and Drainage Facilities 

Subrecipient shall widen and deepen the existing Big Creek watershed channel. Construction shall 

take place at the location identified below.  

 

Flood and 

Drainage 

Facilities 

Location 

Approximate Lat/Long 

Proposed 

HUD 

Performance 

Measures 

Census 

Tract 

Block 

Group 

Big Creek 

Expansion 

FM 297  to Cottonwood 

Creek – Spur 10 

29.4719, -95.80474 

29,375 LF 

 

6754 

6755 

6756 

6757 

1, 2 

2 

1 

2 

This Activity shall benefit eighteen thousand six hundred eighty (18,680) persons. Of these 

persons, eight thousand eight hundred (8,800), or forty-seven and eleven hundredths percent 

(47.11%), are of low to moderate-income. Fort Bend County was identified by HUD as an 

FY2019 Exception Grantee (based on 2011-2015 ACS data), reducing their LMI threshold for 

benefit to 45.93%. 

 

Project Description (Acquisition) 

Subrecipient will provide an Acquisition program for approximately nineteen (19)  non-residential 

properties affected by Hurricane Harvey. Assistance will be provided to non-residential property 

owners who are located in a floodway or reside in a repetitive flood area and who agree to relocate 

to outside the floodway or a location of reduced flood risk. The properties acquired with funds 

provided under this Contract may be used for green space or for an eligible use, as defined by the 
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Attachment A – 1 

Amendment No. 1 

GLO Contract No. 20-065-092-C257 

Page 2 of 3 

Federal Register (final use deed restriction must be recorded in perpetuity at closing) and the GLO 

Implementation Manual. Refer to the approved Project Guidelines for further technical guidance 

on the final use of the acquired property. 

 

An environmental review must be conducted and all Project locations must receive environmental 

clearance prior to the execution of any agreements with property owners that present choice-

limiting actions or prior to the commencement of any physical work, including demolition work, 

on the properties. 

 

BUDGET 

HUD Activity Type Grant Award Other 

Funds 

Total 

Rehabilitation/Reconstruction of Public Improvements  
$13,060,895.00 

$13,740,994.95 
$0.00 $13,060,895.00 

$13,740,994.95 

Acquisition – General 
$4,262,381.00 

$3,582,281.05 
$0.00 

$4,262,381.00 

$3,582,281.05 

Housing Incentives to Encourage Resettlement $93,916.00 $0.00 $93,916.00 

Total $17,417,192.00 $0.00 $17,417,192.00 

MILESTONES - DRAINAGE 

 

 
Not-To-Exceed Draw Percentages 

Milestones Construction 

Funds 

Engineering 

Funds 

Grant 

Administration 

Funds 

Special 

Environmental 

Funds 

Environmental 

Funds 

Acquisition 

Funds 

Project Kick-Off 

Meeting and Start-up 

Documentation 

  15%    

Engineering 

Contract Executed 
 30%     

Environmental 

Contract Executed 
  30%    

100% Design 

Approval 
 60%     

Special Environmental 

Report Approval 
   100%   

Authority to Use Grant 

Funds 
  50%  100%  

Acquisition Start      100% 

Bid Advertisement  70% 60%    

Construction Notice to 

Proceed 
85% 85% 85%    

As-Built Plans/ 

COCC/FWCR 
100% 100% 95%    
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Attachment A – 1 

Amendment No. 1 

GLO Contract No. 20-065-092-C257 

Page 3 of 3 

Grant Completion 

Report Approval 
  100%    

 

Acquisition Benchmarks for Release of Project Delivery Funding 

The following Benchmarks must be achieved prior to Subrecipient being permitted to draw the 

associated amount of Project Delivery funding for this Contract. 

Project Delivery costs generally include costs for case management, applicant intake, and a broad 

environmental review, and other reasonable approved costs. The total Project Delivery costs will not 

exceed twelve percent (12%) of the total grant allocation. 
 

Benchmarks 

Caps for Charging  

Project Delivery Costs 

Incremental  Cumulative 

Approval of Project Guidelines 15% 15% 

15% of Project funds drawn by Subrecipient 15% 30% 

25% of Project funds drawn by Subrecipient 15% 45% 

50% of Project funds drawn by Subrecipient 15% 60% 

75% of Project funds drawn by Subrecipient 15% 75% 

100% of Project funds drawn/Activities closed by 

Subrecipient  
20% 95% 

Grant Completion Report accepted 5% 100% 
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Open Market Purchase Order EP017012Open Market Purchase Order EP017012 Status: 3PS - SentStatus: 3PS - Sent

GeneralGeneral ItemsItems VendorVendor AddressAddress AccountingAccounting RoutingRouting Attachments(11)Attachments(11) Notes(2)Notes(2) Change OrdersChange Orders RemindersReminders

Header InformationHeader Information

Purchase Order Number:Purchase Order Number: EP017012EP017012 Release Number:Release Number: 00 Short Description:Short Description: Harvey 5BHarvey 5B
LocalLocal
InfrastructureInfrastructure
H-GAC FortH-GAC Fort
Bend CountyBend County
20-065-092-20-065-092-
C257C257

Status:Status: 3PS - Sent3PS - Sent Purchaser:Purchaser: Mahsa AzadiMahsa Azadi Receipt Method:Receipt Method: DollarsDollars

Fiscal Year:Fiscal Year: 20202020 PO Type:PO Type: Open MarketOpen Market Minor Status:Minor Status:

Organization:Organization: Texas General Land Office andTexas General Land Office and
Veterans Land BoardVeterans Land Board

Department:Department: 26000 - Community Development26000 - Community Development
and Revitalizationand Revitalization

Location:Location: 26102 -26102 -
INFRASTRUCTUREINFRASTRUCTURE

Type Code:Type Code:

Alternate ID:Alternate ID: 20-065-092-C25720-065-092-C257 Entered Date:Entered Date: 03/13/2020 10:28:31 AM03/13/2020 10:28:31 AM Control Code:Control Code:

Days ARO:Days ARO: 00 Retainage %:Retainage %: 0.00%0.00% Discount %:Discount %: 0.00%0.00%

Required By Date:Required By Date: Promised Date:Promised Date: Print Dest Detail:Print Dest Detail: If DifferentIf Different

Pcard Enabled:Pcard Enabled: NoNo

Contact Instructions:Contact Instructions: Contact Jennifer Rodgers atContact Jennifer Rodgers at
(512)475-5145(512)475-5145

Tax Rate:Tax Rate: Actual Cost:Actual Cost: $17,417,192.00$17,417,192.00

Print Format:Print Format: PO PrintPO Print

Ship-to Address:Ship-to Address: Texas General Land Office andTexas General Land Office and
Veterans Land BoardVeterans Land Board
Stephen F Austin BuildingStephen F Austin Building
1700 North Congress Ave1700 North Congress Ave
Room B-30Room B-30
Contact Name: Chris SymonsContact Name: Chris Symons
Austin, Austin, TX 78701-1495TX 78701-1495
USAUSA
Email: chris.symons@glo.texas.govEmail: chris.symons@glo.texas.gov
Phone: (512)463-8264Phone: (512)463-8264

Bill-to Address:Bill-to Address: Texas General LandTexas General Land
OfficeOffice
Commuity DevelopmentCommuity Development
and Revitalizationand Revitalization
Contact Name: BrendaContact Name: Brenda
LuceroLucero
PO Box 12873PO Box 12873
Austin, Austin, TX 78711-2873TX 78711-2873
USAUSA
Email:Email:
DR.Billing@glo.texas.govDR.Billing@glo.texas.gov
Phone: (512)475-5095Phone: (512)475-5095

Doc Type:Doc Type: 99

PCC:PCC:

Date to Legal:Date to Legal:

Prepayment?:Prepayment?:

Recycled Product Code:Recycled Product Code:

Recycled Product Amount:Recycled Product Amount:

Notes:Notes: Name - Fort Bend County TIN - 17460019692 DUNS - 081497075 KP George Name - Fort Bend County TIN - 17460019692 DUNS - 081497075 KP George 301 Jackson Street, Suite 602 Richmond, TX 77469301 Jackson Street, Suite 602 Richmond, TX 77469
281-341-8608 county.judge@fortbendcountytx.gov Project contract: Marilynn Kindell 281-343-4410281-341-8608 county.judge@fortbendcountytx.gov Project contract: Marilynn Kindell 281-343-4410
marilynn.kindell@fortbendcountytx.gov marilynn.kindell@fortbendcountytx.gov 
NAME: Fort Bend County AMOUNT: $17,417,192.00 DESCRIPTION: NEW GLO Contract 20-065-092-C257 FUNDING: HurricaneNAME: Fort Bend County AMOUNT: $17,417,192.00 DESCRIPTION: NEW GLO Contract 20-065-092-C257 FUNDING: Hurricane
Harvey Infrastructure EFFECTIVE DATE: Upon date of last signature END DATE: 2 years from date of last signature JUSTIFICATION:Harvey Infrastructure EFFECTIVE DATE: Upon date of last signature END DATE: 2 years from date of last signature JUSTIFICATION:
Hurricane Harvey Infrastructure ASSOCIATED AMENDMENTS: NONE Hurricane Harvey Infrastructure ASSOCIATED AMENDMENTS: NONE 

Attachments  Attachments  

SummarySummary

))++
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Agency Files:Agency Files: $174M_Contract_20-065-092-C257-_Fort_Bend_Cp.pdf$174M_Contract_20-065-092-C257-_Fort_Bend_Cp.pdf  
Fort Bend Vendor Checks~1.zipFort Bend Vendor Checks~1.zip  
Standard TermsStandard Terms  
PO Terms and Conditions 7.0PO Terms and Conditions 7.0  
Fort Bend Co DUNS.pdfFort Bend Co DUNS.pdf  
Fort Bend Co TIN.pdfFort Bend Co TIN.pdf  
Fort Bend County INF 424.pdfFort Bend County INF 424.pdf  
HGAC Allocation Summary Page~44.pdfHGAC Allocation Summary Page~44.pdf  
HUD LMI Exemption - Fort Bend County.pdfHUD LMI Exemption - Fort Bend County.pdf  
New BSO Request HV1 Fort Bend County Infrastructure.pdfNew BSO Request HV1 Fort Bend County Infrastructure.pdf  
FortBendCo-HVInf_FNL-AttA_AL_2019-12-31.docxFortBendCo-HVInf_FNL-AttA_AL_2019-12-31.docx

Agency Forms:Agency Forms:

Vendor Files:Vendor Files:

Vendor Forms:Vendor Forms:

Primary Vendor Information & PO TermsPrimary Vendor Information & PO Terms

Vendor:Vendor: 00024406 - Fort Bend County00024406 - Fort Bend County PreferredPreferred
Delivery Method:Delivery Method:

EmailEmail

Remit-to Address:Remit-to Address: KP GeorgeKP George
301 Jackson Street301 Jackson Street
Richmond, Richmond, TX 77469-3108TX 77469-3108
USAUSA
Email:Email:
county.judge@fortbendcountytx.govcounty.judge@fortbendcountytx.gov
Phone: (281)341-8608Phone: (281)341-8608
Id: 24246Id: 24246

Payment Terms:Payment Terms: Shipping Method:Shipping Method:

Shipping Terms:Shipping Terms: Freight Terms:Freight Terms:

PO Mailing Address:PO Mailing Address: KP GeorgeKP George
301 Jackson Street301 Jackson Street
Richmond, Richmond, TX 77469-3108TX 77469-3108
USAUSA
Email:Email:
county.judge@fortbendcountytx.govcounty.judge@fortbendcountytx.gov
Phone: (281)341-8608Phone: (281)341-8608
Id: 24246Id: 24246

Invoice Information   Invoice Information   

There are no invoices.There are no invoices.

Item Information Item Information 

Approval Path:Approval Path:

Approval Path Approval Path - VENDORCHK - VENDORCHK - ( Vendor Check )- ( Vendor Check )
DeleteDelete OrderOrder

SequenceSequence
ApproverApprover AlternateAlternate

ApproverApprover
LevelLevel Date RequestedDate Requested DateDate ActionAction CommentsComments

11 Mark LawleyMark Lawley 11 03/13/2020 12:55 PM03/13/2020 12:55 PM 03/13/2020 01:17 PM03/13/2020 01:17 PM Approved Approved (Mark(Mark
Lawley)Lawley)

No Known ConflictsNo Known Conflicts

Approval Path Approval Path - FEDPROCREV - FEDPROCREV - ( Federal Procurement Review )- ( Federal Procurement Review )
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DeleteDelete OrderOrder
SequenceSequence

ApproverApprover AlternateAlternate
ApproverApprover

LevelLevel Date RequestedDate Requested DateDate ActionAction CommentsComments

22 Vonda WhiteVonda White 11 03/13/2020 01:17 PM03/13/2020 01:17 PM 03/13/2020 01:28 PM03/13/2020 01:28 PM Approved Approved (Mahsa(Mahsa
Azadi)Azadi)

The agency complied with theThe agency complied with the
agency's and comptroller'sagency's and comptroller's
contract management guidecontract management guide
and the state procurementand the state procurement
manual in the purchase.manual in the purchase.

PrintPrint   Print Vendor CopyPrint Vendor Copy

Copyright © 2022 Periscope Holdings, Inc. - All Rights Reserved.Copyright © 2022 Periscope Holdings, Inc. - All Rights Reserved.
TXGLO_GLO_AWS_PROD_BUYSPEED_2_bsoTXGLO_GLO_AWS_PROD_BUYSPEED_2_bso
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GL History Report
WO Vendor PO# Rel. Amount Fund Doc # Ref Doc # Invoice # Date

$0.00

Friday, May 27, 2022

2:45 PM
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Ann Linthicum

ann.linthicum.glo@recovery.texas.gov

Grant Manager

Texas General Land Office
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ann.linthicum.glo@recovery.texas.gov
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Heather Lagrone

heather.lagrone.glo@recovery.texas.gov

Texas General Land Office
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heather.lagrone.glo@recovery.texas.gov
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Signed: 6/1/2022 7:33:07 AM
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Marc Barenblat

marc.barenblat@glo.texas.gov
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Texas General Land Office
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Signed by link sent to marc.barenblat@glo.texas.gov

Using IP Address: 136.226.12.177

Sent: 6/1/2022 7:33:12 AM

Viewed: 6/1/2022 4:39:19 PM 

Signed: 6/1/2022 4:40:03 PM

In Process



Signer Events Signature Timestamp
Electronic Record and Signature Disclosure: 
      Not Offered via DocuSign

Jeff Gordon

jeff.gordon@glo.texas.gov

General Counsel

Texas General Land Office
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(None)

Sent: 6/1/2022 4:51:06 PM
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Mark.Havens@GLO.TEXAS.GOV
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BSO Team

bsorequests@recovery.texas.gov

Texas General Land Office

Security Level: Email, Account Authentication 
(None)

Sent: 5/31/2022 3:04:01 PM

Electronic Record and Signature Disclosure: 
      Not Offered via DocuSign

Joseph Cardona

joseph.cardona@glo.texas.gov

Team Lead/Contract Manager

Texas General Land Office

Security Level: Email, Account Authentication 
(None)

Sent: 5/31/2022 3:04:01 PM

Resent: 5/31/2022 3:22:53 PM

Electronic Record and Signature Disclosure: 
      Not Offered via DocuSign
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Drafting Requests

draftingrequests@GLO.TEXAS.GOV

Texas General Land Office
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(None)

Sent: 5/31/2022 3:04:02 PM

Electronic Record and Signature Disclosure: 
      Not Offered via DocuSign

Kelly McBride

kelly.mcbride@glo.texas.gov

Director of CMD

Texas General Land Office

Security Level: Email, Account Authentication 
(None)

Sent: 5/31/2022 3:04:02 PM

Electronic Record and Signature Disclosure: 
      Not Offered via DocuSign

Shirley De La Cruz

shirley.delacruz@glo.texas.gov

Texas General Land Office

Security Level: Email, Account Authentication 
(None)

Sent: 5/31/2022 3:04:02 PM

Electronic Record and Signature Disclosure: 
      Not Offered via DocuSign

Robert Sonnier

Bob.Sonnier@glo.texas.gov

Purchaser

Texas General Land Office

Security Level: Email, Account Authentication 
(None)

Sent: 5/31/2022 3:04:02 PM

Electronic Record and Signature Disclosure: 
      Not Offered via DocuSign

Matthew Anderson

matthew.anderson.glo@recovery.texas.gov

Security Level: Email, Account Authentication 
(None)

Sent: 5/31/2022 4:11:55 PM

Electronic Record and Signature Disclosure: 
      Not Offered via DocuSign

Accounting Team

DR.SystemAccess@glo.texas.gov

Security Level: Email, Account Authentication 
(None)

Sent: 5/31/2022 4:11:56 PM

Electronic Record and Signature Disclosure: 
      Not Offered via DocuSign

Esmeralda Sanchez

Esmeralda.Sanchez.glo@recovery.texas.gov

Manager

Texas General Land Office

Security Level: Email, Account Authentication 
(None)

Sent: 5/31/2022 4:11:56 PM

Electronic Record and Signature Disclosure: 
      Not Offered via DocuSign

Colin Nickells

Colin.Nickells.GLO@recovery.TEXAS.GOV

Security Level: Email, Account Authentication 
(None)

Sent: 5/31/2022 8:54:17 PM

Electronic Record and Signature Disclosure: 
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Diane Hill-Smith

diane.hill-smith.glo@recovery.texas.gov

Security Level: Email, Account Authentication 
(None)

Sent: 5/31/2022 8:54:23 PM

Electronic Record and Signature Disclosure: 
      Not Offered via DocuSign

Benjamin Parry

benjamin.parry.glo@recovery.texas.gov

Security Level: Email, Account Authentication 
(None)

Sent: 6/1/2022 4:51:03 PM

Electronic Record and Signature Disclosure: 
      Not Offered via DocuSign

Commissioner George P. Bush

GeorgeP@glo.texas.gov

Commissioner, General Land Office

Texas General Land Office

Security Level: Email, Account Authentication 
(None)

Sent: 6/1/2022 4:51:04 PM

Electronic Record and Signature Disclosure: 
      Not Offered via DocuSign

Marilynn Kindell

marilynn.kindell@fortbendcountytx.gov

Security Level: Email, Account Authentication 
(None)

Sent: 6/1/2022 4:51:05 PM

Electronic Record and Signature Disclosure: 
      Not Offered via DocuSign

Katie Lawrence

Katie.Lawrence@glo.texas.gov

Security Level: Email, Account Authentication 
(None)

Electronic Record and Signature Disclosure: 
      Not Offered via DocuSign

HUB

HUB@glo.texas.gov

Security Level: Email, Account Authentication 
(None)

Electronic Record and Signature Disclosure: 
      Not Offered via DocuSign

Martin Rivera Jr

martin.rivera.glo@recovery.texas.gov

Security Level: Email, Account Authentication 
(None)

Electronic Record and Signature Disclosure: 
      Not Offered via DocuSign

Pamela Mathews

pamela.mathews.glo@recovery.texas.gov

Security Level: Email, Account Authentication 
(None)

Electronic Record and Signature Disclosure: 
      Not Offered via DocuSign
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Ryne Zmolik

ryne.zmolik.glo@recovery.texas.gov
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Electronic Record and Signature Disclosure: 
      Not Offered via DocuSign

Denise Hall

denise.hall.glo@recovery.texas.gov

Security Level: Email, Account Authentication 
(None)

Electronic Record and Signature Disclosure: 
      Not Offered via DocuSign

Michelle Esper-Martin

michelle.espermartin.glo@recovery.texas.gov

Security Level: Email, Account Authentication 
(None)

Electronic Record and Signature Disclosure: 
      Not Offered via DocuSign

Tanya Masike

tanya.masike.glo@recovery.texas.gov

Security Level: Email, Account Authentication 
(None)

Electronic Record and Signature Disclosure: 
      Not Offered via DocuSign

Jeana Bores

jeana.bores.glo@recovery.texas.gov

Security Level: Email, Account Authentication 
(None)

Electronic Record and Signature Disclosure: 
      Not Offered via DocuSign

Caley Carmichael

caley.carmichael.glo@recovery.texas.gov

Security Level: Email, Account Authentication 
(None)

Electronic Record and Signature Disclosure: 
      Not Offered via DocuSign

Suzanne Nelson

suzanne.nelson.glo@recovery.texas.gov

Security Level: Email, Account Authentication 
(None)

Electronic Record and Signature Disclosure: 
      Not Offered via DocuSign
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