
CHANGE

ORDER

Distribution:

□ FBC Engineering

□ FBCJudge

□ FBC Purchasing

□ Contractor

□ Consultant

FORT BEND COUNTY

ENGINEERING

P. O. Box 1449

1124BlumeRd.

Rosenberg, Texas 77471

Phone: 281-633-7510

Fax: 281-342-7366

Web site: www.co.fort-bend.tx.us

PROJECT : IMPROVEMENTS TO GEENBUSCH ROAD

(name, address): FROM MILLS MANOR ROAD TO FALCON

LANDING BLVD PHASE II

CONTRACTOR: ALLGOOD CONSTRUCTION CO., INC.

(name, address): 2647 JOANN STREET

STAFFORD, TX

The contract is changed as follows:

Add 4" PVC Irrigation Sleeves in Greenbusch Road median

17 locations - 1,190 LF @ $15.00 / LF

Add Concrete Protective Slab over Houston Pipeline at Saddle Spur Lane

Lump Sum

Add Calendar Days to Contract Time Due to Delays From Utility Company

Relocating Existing Facilities (June 10 -August 31, 2010)

Add 82 Calendar Days

CHANGE ORDER NUMBER: 02

DATE: 07-20-2011

PROJECT NUMBER: MOBILITY #732

CONTRACT FOR: $5,422,092.27

CONTRACT DATE: 06-10-2010

FBC PURCHASE ORDER NO. 53194

$ 17,850.00

$ 9,898.00

TOTAL: $ 27,748.00

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum) $5,422,092.27

Net change by previously authorized Change orders

The (Contract Sum) Prior to this Change Order was

The (Contract Sum) will be (increased)-(dooroaood) (unohanged)

by this Change Order in the amount of

The new (Contract Sum) including this Change Order will be

The Contract Time will be (increased),(djecpeaeed).(iinchafl§ed) by 82 days

The Date of Substantial Completion as of this Change Order therefore is (rrnnn~rrl)(nnrihnng«il)

to 09-05-2011

$ 154,098.36

$ 5,576,190.63

$ 27,748.00

$ 5,603,938.63
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Fort Bend County Engineering

Louis E. Hood, P.E.

P. O. Box 1449

Rosenberg,

Authorized:

CONTRACTOR:

ALLGOOD CONSTRUCTION CO., INC.

Address: 2647 JOANN STREET

STAFFORD, TX 77477

Fort BiridlCounty Judge

(signature)

l\wpda^\procedraev\FBCchangeorderdoc_102

Honora .ta

309 S>4^Suite 355

(signature,

DATE: 07-20-2011
(signature)

DATE: 2,


