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rurRl DRLNIPUUDUNTY -FEDESTRIAN PLAZA ARUOUND THE TRAVES ANNEA
PROJECT SCHEDULE - JUNE 24, 2014

Bass Construction Co.

Week |1 ) 3 4 5 6
Day |1
Date

L

8 |9

10 |11

12

13

14

15

8 15 (22 |29 |36

43

50 |57

64 |71

78

85

92

99

6/24 [7/1 |78 |15 |7/22 |7/29

8/5

8/12 |8/19

8/26 |9/2

9/9

9/16

9/23

9/30

- Submittal Process

This work to be done before mobilization

- Temporary Signs / Barricades

This work to be done by FBC before Bass Mobilizes

- FBC Demos Site

This work to be done by FBC before Bass Mobilizes

PHASE 1 (June 24 - August 25)

)

(i

- Mobilization

® MoHjilize Tuesdal, Jung 24, 2014

- Utilities / Underground Electrical

@ )

- Earthwork

- Concrete Sidewalks

- Asphalt Paving

—®
o—
o—

- Stripes, Stops, Signs

- Trrigation

PHASE 2 (August 26 - Completion)

- Utilities / Underground Electrical

r{n

- Earthwork

I
|

- Rainwater Harvest System

- Irrigation

- Landscaping

@
é

- Concrete Sidewalks

- Stamped Concrete

- Pavers

- Site Furnishings

- Site Lighting

- Cleanup

A

- Demobilization

Demobiljze Wednesday, Se

p 30,

L=d

014

@
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AT

DECORATIVE POST
CAFITAL ¢ BALL,
BLACK

® ®
O O

FORT BEND COUNTYX

O% IRON HANGING SIGN
BRACKET, PAINTED BLACK

COURTHOUSE

I" TIMES NEW ROMAN
LETTERS, ALL CAPS,
WHITE

&
\

PUBLIC ENTRANCE

12" x 16" ALUMINUM PANEL,
PAINTED DARK GRAY, WITH
/4" REVEALED EDGE
FPAINTED BLACK

ON LIBERTY STREET <

3/4* TIMES NEW ROMAN
LETTERS, ALL CAPS,
WHITE












FORT BEND COUNTY
WILLIAM B. TRAVIS BUILDING
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