
CHANGE

ORDER

Distribution:

0 FBC Engineering
0 FBC Judge
0 FBC Purchasing
0 Contractor

0 Consultant

FORT BEND COUNTY

ENGINEERING

Address: 301 Jackson Street

Richmond, Texas 77469
Phone: 281-633-7500

Fax: 281-342-7366

Web site: vsnvw.FortBendCountyTx.gov

A

PROJECT:
Precint 2- Mobility Projects CHANGE ORDER NUMBER
Brand Lane - From Avenue E to US90A DATE
Fort Bend Count Project 718-769 .-

PROJECT NUMBER

CONTRACTOR: CONTRACT FOR
Allgood Construction Co., Inc.
1702 Settegast Ranch Rd. CONTRACT DATE

Richmond, TX 77406 FBC PURCHASE ORDER NO

The contract is changed as follows:
Revised Storm Sewer Plans between Fort Bend Conunty and BAPS. To upsize the main trunkline STA. 2+58 to
STA11+80 to 36" RCP instead of 30" RCP.

Not valid until signed by Fort Bend County and Contractor.

6-26-15

718/769

Fort Bend

County

10-1-14

116140

The Original (Contract Sum)

Net change by previously authorized Change Orders

The (Contract Sum) Prior to this Change Order was

The (Contract Sum) will be E3 increased or • decreased or • unchanged
by this Change Order in the amount of

The new (Contract Sum) including this Change Order will be

The Contract Time will be • increased or • decreased or ^ unchanged by
The Date of Substantial Completion as of this Change Order therefore is

• changed or [2 unchanged to

Fort Bend County Engineering
ClayForister, Pj
301 Jackson

Richmond^fexas/

By:
{signa/ure^

DATE

Authorized:

CONTRACTOR
Allgood Construction Co., Inc.
1702 Settegast Ranch Rd.
Richmond, TX 77406

By:
(signature)[signmure) . , ^

DATE: ^'W '^

$ 6,870,000.00

$ (321,301.36)

$ 6,548,698.64

$ 36,509.04

$ 6,585,207.68

days.

Fort Bend County Judge
Honorable Robert E. Hebert

301 Jackson St., #719
Richmorfd, Was 7746)

(signature)

DATE: 8-11-2Q)Sr^mp
ApprtWd Z-H<10\S

8/13/2015 - Original sent to Jillian Hernandez, Engi neering
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