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FORT BEND COUNTY
CHANGE ENGINEERING
ORDER
Address: 301 Jackson Street
Distribution: Richmond, Texas 77469
& FBC Engineering Phone: 281-633-7500
FBC Judge Fax: 281-342-7366
& FBC Purchasing Web site: www.FortBendCountyTx.gov
& Contractor
& Consultant
PROJECT:
Ladonia Street Paving and Drainage improvements CHANGE ORDER NUMBER .............. 01
DATE .. 10/25/2017
PROJECTNUMBER ..........c...o v 13107
CONTRACTOR: CONTRACTFOR ..o, 1,584,982.81
Mar-Con Services, LLC
1410 Preston Road, Bidg. H CONTRACTDATE ..o 7/12/2017
Pasadena, Texas 77503 FBC PURCHASE ORDERNO ............. 154500

The contract is changed as foliows:
Revise Contract Bid ltem Quantities as Necessary to Complete the Work, Add Bid Item for Project Sign Necessary to
Complete the work, and Add 0 Calender Days to the Project Duration.

Not valid until signed by Fort Bend County and Contractor.

The Orginal (CONLACE SUM) ..o meicriiitsnircrsesssssssiass st sease s st s stssensis s s s srsasensaessans $ 1,584,982.81
Net change by previously authorized Change Orders ...................c.coceeveiiiieiicic e, 0.00
The (Contract Sum) Prior to this Change Orderwas ..........................cccoeeeieieiieee. 9 1,584,982.81
The (Contract Sum) will be Emcreased or []decneased or El unchanged

by this Change Order in the amount of .. e e . B 895.00
The new (Contract Sum) including this Change Orderwillbe ........................cccviveee. 9 1,685,877.81

The Contract Time will be [] increased or [ ] decreased or [X] unchanged by 0 days.
The Date of Substantial Completion as of this Change Order therefore is
[ changed or [ unchanged to 5/22/2018.

Authorized.

Fort Bend County Engmeenng CONTRACTOR
J Stacy Slawinski, P,E.
301 Ja
Richm¢ .
By: __\4 By ___ -, Gl / o

Kt (signature) (signature)
DATE DAt fp-2 4=/ 7 DATE.  -7-A017

PAACTIVEN1 7CM20\Change OrderiChange Order No.01.docx
11-9-2017 Original sent to Norma Weaver, Purchasing dept.




(MAR-CON

MAR-CON SERVICES, LLC

General Contractors

August 21, 2017

Isani Consultants L.P
3143 Yellowstone Blvd.
Houston, Texas 77054

Attn: Vincent Jacob, P.E.

RE: Cost Proposal for Project Sign/s for Construction of Ladonia Street from Compton Street to
Brisco Canal

Mr. Jacob,
As per your request on RFI No. 1, below is the cost proposal of the proposed Project Signs for the
above referenced project.

e Project Sign/s - $895.00 Each
Should you have any questions, please do not hesitate to call. Thank you.

Sincerely,
Mar-Con Services, LLC

Mario Ramos
Owner

P.O. Box 837 - Deer Park, Texas 77536 + 713-473-1800 - Fax: 713-473-1811




CERTIFICATE OF INTERESTED PARTIES

Form 1295

lofl

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY
CERTIFICATION OF FILING

1 Name of business entity filing form, and the city, state and country of the business entity's place
of business.

MAR-CON SERVICES, LLC
Pasadena, TX United States

Certificate Number:
2017-278226

Date Filed:

2 Name of governmental entity or state agency that is a party to the contract for which the form is
being filed.

Fort Bend County

10/31/2017

Date Acknowledged:

description of the services, goods, or other property to be provided under the contract.

Mobility Project No. 13107
Ladonia Change Order 1

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a

Name of Interested Party City, State, Country (place of business) (check applicable)

Nature of interest

Controlling | Intermediary

5 Check only if there is NO Interested Party. .

¥ .

Edgar Borunda

7 rd
6 AFFIDAVIT g, I swear, or affirm, under penalty of perjury, th}t«{{e above disclosure is true and correct.
\ /) / (e
\\\\\\ BO (;//,// ¥ 7 / Ny e
Saph Sl %, oo L
S QY Pug"0 % g, o
s ) e 8 £
:: % v Z /// ¥ A ./_’/./j -
-;; mv -\7‘? : ;=:’ Signature of guthorized agent of contracting business entity
2 “pfortée’ §
AFFIX NOTAR%,/SW{M.-QALRO\@
%, " 03.28-1°
Mg W i
Sworn to and subscribed Bt The, by the said Mario Ramos , this the 31st day of October
20_17 , to certi hand and seal of office.

Project Manager

\Szgnatﬂe of officer administering 6ath Printed name of officer administering oath

Title of officer administering oath

Forms provided by Texas Ethics Commission www.ethics.state.tx.us

Version V1.0.3337




CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1ofl

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY
CERTIFICATION OF FILING

1 Name of business entity filing form, and the city, state and country of the business entity's place
of business.

MAR-CON SERVICES, LLC
Pasadena, TX United States

Certificate Number:
2017-278226

Date Filed:

2 Name of governmental entity or state agency that is a party to the contract for which the form is
being filed.

Fort Bend County

10/31/2017

Date Acknowledged:
11/07/2017

description of the services, goods, or other property to be provided under the contract.

Mobility Project No. 13107
Ladonia Change Order 1

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a

4 Nature of interest
Name of Interested Party City, State, Country (place of business) (check applicable)
Controlling Intermediary
§ Check only if there is NO Interested Party.
’ i
6 AFFIDAVIT | swear, or affirm, under penalty of perjury, that the above disclosure is true and correct.

AFFIX NOTARY STAMP / SEAL ABOVE

Signature of authorized agent of contracting business entity

Sworn to and subscribed before me, by the said , this the day of ,
20 , to certify which, witness my hand and seal of office.
Signature of officer administering oath Printed name of officer administering oath Title of officer administering oath

Forms provided by Texas Ethics Commission www.ethics.state.tx.us

Version V1.0.3337






