25E

FORT BEND COUNTY

Address: 301 Jackson Street
Richmond, Texas 77469
Phone: 281-341-8640
Web site: www.fortbendcountytx.gov
PROJECT:
. o CHANGE ORDER NUMBER ............... 1
Bid 20-085 Shower Renovation in
Fort Bend County Jail DATE ccomvammnsmasmmnsm sy 01/04/21
PROJECT NUMBER .........ooo i v B20-085
CONTRACTOR: BIDNO ..o, B20-085
Nash Industries Inc. CONTRACT DATE ..o, 08/25/20
6610 Supply Row
Houston, TX 77011 FBC PURCHASE ORDER NO ............. 192602
The contract is changed as follows:
Change Order No. 1, Level 8 ADA shower stall epoxy mortar infill
Not valid until signed by Fort Bend County and Contractor.
The Original (Contratt: SUmM) ..uwmnmamsmmmtaniammmenbrssrsa s teaiemass O 958,000.00
Net change by previously authorized Change Orders ..., $ 0.00
The (Contract Sum) Prior to this Change Orderwas ..............c.oooiiiciiiiiii i, $ 958,000.00
The (Contract Sum) will be increased or [_] decreased or [] unchanged
by this Change Orderinthe amount of ... e $ 3,107.88
The new (Contract Sum) including this Change Orderwillbe .......................ccoiiiiiiinin, $ 961,107.88
The Contract Time will be [7] increased or []decreased or []unchangedby 21 days.
The Date of Substantial Completion as of this Change Order therefore is
changed or [] unchanged to %2121
Authorized:
Fort Bend County CONTRACTOR Fort Bend County Judge
James Knight, Facilities Director Nash Industries Honorable KP George
301Jackson, Richmond, TX 77469 6610 Supply Row, Houston, TX 77011 301 Jackson, Richmond, TX 77469
L] B .
/4 By: 5&% /&ﬂ By:

‘ (sfgna!ur (signature) ) (signature)
M Z DATE: 01/05/2021 DATE- 1/12/2021

01/15/2021 Original (E) sent to Jessica Carabajal, Purchasing dept.
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Shower Renovations Level 1, 2,4, 6 8

Fort Bend County Jail -

12/15/2020

CPR#__; ASI #__;
AEAH# CCD#_ Clarification #___ |RFI #01 PCO #01r
Description Subcontracted | Self Performed Mark Up % Mark Up Total Line Total Time
PCO 01r S 2,594.40 | $ - 15.00% S 389.16 | S 2,983.56 21 days
Unforeseen Existing Condition
Infill demolished conc at Level 8 Shower stall
with PC 310 epoxy mortar mix per Prime Coat
recommendation (re RFI #01; FBC email responses
dated 12/14 - 12/15/2020)
Line Item Sub Totals S 2,594.40 | $ - S 389.16 | $ 2,983.56
Sub Total 2,983.56
Bond & Insurance Increase Passthru (.04) 124.32
PCO Total Amount 3,107.88




CERTIFICATE OF INTERESTED PARTIES

FORM 1295
lofl
Complete Nos. 1 - 4 and 6 if there are interested parties. OFFICE USE ONLY
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties. CERTIFICATION OF FILING
1 Name of business entity filing form, and the city, state and country of the business entity's place Certificate Number:
of business. 2021-702861
Nash Industries Inc
Houston, TX United States Date Filed:
2 Name of governmental entity or state agency that is a party to the contract for which the form is 01/05/2021
being filed.
Fort Bend County Date Acknowledged:
01/12/2021

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a
description of the services, goods, or other property to be provided under the contract.

B20-085
Shower Renovation FBC Jail

4 Nature of interest
ame of Interested Party ity, State, Country (place of business check applicable
N fl d P City, S C (pl f busi ) (check licable)
Controlling Intermediary
5 Check only if there is NO Interested Party. .

6 UNSWORN DECLARATION

My name is , and my date of birth is

My address is , , ,
(street) (city) (state) (zip code) (country)

| declare under penalty of perjury that the foregoing is true and correct.

Executed in County, State of , on the day of , 20 .
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)

Forms provided by Texas Ethics Commission www.ethics.state.tx.us Version V1.1.ceffd98a





