PO 197960

DMS
340
CHANGE ORDER FORM
FORT BEND COUNTY ENGINEERING
Distribution: Address: 301 Jackson Street Richmond,Texas
¥ FBC Engineering 77469
Phone: 281-633-7500
¥ FBC Judge .
Web site: www.FortBendCountyTx.gov
¥ FBC Purchasing
@ Contractor
@ Consultant
PROJECT: CHANGE ORDER NUMBER ... 1
CONTRACTOR: 17103
DVL Enterprises, LLC BID NUMBER ......cooovoriuiieenn. B21-040
1525 Lakeville Dr. CONTRACT DATE ......cccoeeene.. 02/23/2021
The contract is changed as follows: FBC PURCHASE ORDER NO.. 197960
Delay Cost for Road Realignment
Not valid until signed by Fort Bend County.
The Original (CONLrACE SUMY) .........oiiiiiiiii ettt et et e e et e b e e e aeesteeeseeeseeemeesaeesneeeneeaneeanneeneeaneas $ 1,291,880.00
Net change by previously authorized Change OFdErs............c.eouiiiiiiiiiii e e $0.00
The (Contract Sum) Prior to this Change OFdEr WaS...........ccuieiiieeiiie ettt e saee e stee e saeeenseeesteeeansees $ 1,291,880.00
The (Contract Sum) will be ™ increased or O decreased or O unchanged
by this Change Order in the amount of ...........cccccceviiiiiiinns $ 74,059.55

The new (Contract Sum) including this Change Order will be $ 1,365,939.55

The Contract Time will be ™ increased or O decreased or [0 unchanged by..........cc.coviiiieiiiniiniiiiceee e 140 Days

The Contract End Date as of this Change Order therefore is
M changed or O unchanged t0.........cccoiiiriiieiiincnenereeeeee 02/20/2022

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By:

(Signature)

DATE:  March 22, 2022

Report Generated on 03/11/2022 7:07 AM Page 1 of 2
[Timezone: (UTC-06:00) Central Time (US & Canada)]

04/01/2022 Original (e) sent to Olivia Rios / Cheryl Krejci / Krystle Sanchez, Purchasing



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Project Code 17103 Report Run Date 03/11/2022
Project Name Ransom Road (17103) Change Order Date 11/24/2021
Contract Number CN-1 Original Contract Amount 1,291,880.00
Contractor DVL Enterprises, LLC Current Contract Amount 1,291,880.00
Change Order Number 1 Net Change This Order 74,059.55
Short Description Delay Cost for Road Realignment Contract Amount After Change 1,365,939.55

Container |Line No. |Item Description |Unit |Quantity Unit Price in ${Amount in $
No Container No Container
48 Demobilization & Remobilization LS 1.0000 29,745.55 29,745.55
Container Total 29,745.55
Construction  Construction
10 Hydrated Lime (Slurry) or Commercial Lime Slurry TON 9.0000 190.00 1,710.00
47 ggvg(g’) Inspection and Maintenance (Min. Bid - MONTHS 5.0000 6,000.00 30,000.00
8 Trafﬁq C(_)ntrol - Barricades, Barriers, Barrels, Cones, MONTHS 5.0000 2,000.00 10,000.00
and Signing
9 Lime Treatment (8" Depth) Sy 868.0000 3.00 2,604.00
Container Total 44,314.00
Grand Total 74,059.55
Report Generated on 03/11/2022 7:07 AM Page 2 of 2

[Timezone: (UTC-06:00) Central Time (US & Canada)]



CERTIFICATE OF INTERESTED PARTIES

FORM 1295
lofl
Complete Nos. 1 - 4 and 6 if there are interested parties. OFFICE USE ONLY
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties. CERTIFICATION OF FILING
1 Name of business entity filing form, and the city, state and country of the business entity's place Certificate Number:
of business. 2022-858080
DVL Enterprises, LLC
Kingwood, TX United States Date Filed:
2 Name of governmental entity or state agency that is a party to the contract for which the form is 03/07/2022
being filed.
Fort Bend County Date Acknowledged:
03/22/2022

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a
description of the services, goods, or other property to be provided under the contract.

17103
Ransom Road Widening from West of Hudson Oaks Lane to Fort Bend County MUD 121 Levee

4 Nature of interest
ame of Interested Party ity, State, Country (place of business check applicable
N fl d P City, S C (pl f busi ) (check licable)
Controlling Intermediary
5 Check only if there is NO Interested Party. .

6 UNSWORN DECLARATION

My name is , and my date of birth is

My address is , ,
(street) (city) (state) (zip code) (country)

| declare under penalty of perjury that the foregoing is true and correct.

Executed in County, State of , on the day of , 20 .
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)

Forms provided by Texas Ethics Commission www.ethics.state.tx.us Version V1.1.191b5cdc





