
STATE OF TEXAS § 
§ 

COUNTY OF FORT BEND § 

SECOND AMENDMENT TO AGREEMENT FOR CONSTRUCTION OF 
ARENA CANOPY AT FAIRGROUNDS PURSUANT TO RFP 22-070 

THIS SECOND AMENDMENT is made and entered into by and between FORT 
BEND COUNTY, (hereinafter “County”), a body corporate and politic under the laws of 
the State of Texas, and BLS CONSTRUCTION, (hereinafter “Contractor”), a 
company authorized to conduct business in the State of Texas. 

WHEREAS, on or about August 23, 2022, the Parties entered into Agreement for 
Construction of Arena Canopy at Fairgrounds Pursuant to RFP 22-070 and as amended on or 
about March 14, 2023 (collectively the “Agreement”) which is incorporated by reference 
as if set forth herein verbatim; and 

WHEREAS, the parties desire to amend the Agreement to increase the Total 
Maximum Compensation under the Agreement for the completion of such additional 
services to be provided thereunder;  

WHEREAS, County desires Consultant provide services as will be more 
specifically described in this Agreement (hereinafter “Services”);  

WHEREAS, Consultant represents that it is qualified and desires to perform such 
services;  

NOW THEREFORE, in consideration of the mutual covenants and conditions set 
forth below, the parties agree: 

1. County shall pay Contractor an additional Seven Thousand Nine
Hundred Eight dollars and 43/100 ($7,908.43) to continue providing
Services as described in Exhibit “B.1” under the terms and conditions of
the Agreement.

2. The Maximum Compensation payable to Contractor for Services
rendered is hereby increased to an amount not to exceed Five Hundred
Nine Thousand One Hundred Twenty-Eight and 45/100 dollars
($509,128.45), authorized as follows:

$479,800.00 under the Agreement; and 
$21,420.02 under the First Amendment; and 
$7,908.43 under this Second Amendment. 
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3. In no case shall the amount paid by County for all Services under the
Agreement and this Amendment exceed the Maximum Compensation
without written agreement executed by both parties.

4. The parties agree the terms and conditions of the Agreement have
remained in effect to date.

Except as provided herein, all terms and conditions of the Agreement shall remain 
unchanged. 

FORT BEND COUNTY  BLS CONSTRUCTION

______________________________ ________________________________ 
KP George  Authorized Agent- Signature 
County Judge 

________________________________ 
ATTEST: Authorized Agent- Printed Name 

_______________________________ ________________________________ 
Laura Richard, County Clerk Title 

_______________________________ ________________________________ 
Date  Date 

AUDITOR’S CERTIFICATE 

I hereby certify that funds are available in the amount of $_______________ to 
accomplish and pay the obligation of Fort Bend County under this contract. 

____________________________________ 
Robert Ed Sturdivant, County Auditor 

Exhibit B.1:  BLS Construction Proposal Request No.3 and No. 4 (4 pages) 

i:\agreements\2023 agreements\purchasing\parks\bls construction inc. (22-parks-101175-a2)\2nd amendment.agreement.bls construction.fairgrounds arena canopy (kcj - 04.19.2023) v2 
04.28.2023 

William Key

President

5/1/2023

509,128.45

5/23/2023

willilin
Seal
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EXHIBIT B.1 
BLS Construction Proposal Request No. 3 and No. 4 



Project Names: Fort Bend County- Arena Canopy PPA No.:
Location: 4310 Tx-35S, Rosenberg, Texas 77471 Proposal Request No.: 3

Date: 3.14.2023
Contractor: BLS Construction Phone: 979.543.2696

Address: 207 Fahrenthold, El Campo, Texas 77437

The Contractor is hereby directed to make the following changes in the Contract:

ITEM COST
NO. (Indicate + or -)

1 $3,588.90

Change in Contract Duration/Time by This Change Order: (No Change) (Increase) (Decrease) BY ___(0)______ CALENDER DAYS.

NEW CONTRACT COMPLETION DATE:  _No change_____________________________

Signature-Owner Date

3.14.2023
Signature-BLS Construction Date

(Indicate Critical Path Schedule impact for each Item)
DESCRIPTION/UNIT BREAKDOWN/UNIT COSTS

Proposal Request

SUBTOTAL FROM ATTACHED SHEETS (IF ANY) 

Includes labor and materials

Remove, dispose and install new 18" HDPE drainage pipe

Overhead & Profit @ __15%__ =_
P&P Bond @ __2.5%__ =_

TOTAL COST (This Change Order Only) =_  

$3,588.90
538.34$  
103.18$  

4,230.42$  

FACILITIES PLANNING . DESIGN . CONSTRUCTION
207 Fahrenthold Street, El Campo, Texas 77437

Office: (979) 543-2696 .  Fax:  (979) 543-5006
www.blsconstruction.com

• . ... 
--



1-Feb-23 CHANGE ORDER REQUEST I
Fort Bend County Fair Canopy

BLS CONSTRUCTION INC.
270 FARENTHOLD ST.
EL CAMPO, TX 77437

RE: Change Order: R & R Clogged 18" Storm Water Draiange Pipe

EARTHWORK
DESCRIPTION UNIT PRICE QUANITY TOTAL

1 Remove & dispose of clogged 18" HDPE  52.43$       30 LF 1,572.90$                
drainage pipe

2 Install new 18" HDPE drainage pipe 67.20$       30 LF 2,016.00$                

SUBTOTAL 3,588.90$                

NET CHANGE BY THIS ORDER 3,588.90$                

APPROVED______________________________________________

Backup Utility Contractors, Inc.
3818 Reese Rd. Phone:(281) 238 – 8699
Rosenberg, TX 77471 Fax:(281) 238 - 8717



• . ..... 
FACILITIES PLANNING. DESIGN . CONSTRUCTION 

207 Fahren thold Street , El Campo, Texas 77437 
Office: (979) 543-2696 . Fax: (979) 543-5006 

www.blscons tru ction. com 

CONSTRUCT ION 

Proposal Request 

PPA No. : ------Project Names: Fort Bend County- Arena Canopy 

Location : 4310 Tx-35S, Rosenberg, Texas 77471 Proposal Request No. : 4 ------
Date: 3.20.23 

Contractor: BLS Construction Phone : 979.543.2696 

Add ress: 207 Fahrenthold, El Campo, Texas 77437 

The Cont ractor is hereby directed to make the fo llowing changes in the Contract: 

ITEM DESCRIPTION/UNIT BREAKDOWN/UNIT COSTS COST 
NO. (Indicate Critical Path Schedule impact fo r each Item) (Indicate+ or -) 

1 Move controllers for four "Big Ass Fans" $3,262.09 

Includes labor and materials 

SUBTOTAL FROM ATTACHED SHEETS (IF ANY) $3,262.09 

Overhead & Profit @ _10%_ = _ $ 326.21 

P&P Bond @ _2.5%_ = _ $ 89.71 

TOTAL COST (This Change Order Only)= $ 3,678.01 

Change in Contract Duration/Time by This Change Order: (No Change) (Increase) (Decrease) BY _=(O~) __ CALENDER DAYS. 

NEW CONTRACT COMPLETION DATE: ~N-"--o--"-c~ha=n=g=e ___________ _ 

Signature-Owner 

Signature-B~ 

Date 

3.20.23 
Date 



H&M ELECTRICAL SERVICES, LLC

1334 N RICHMOND RD WHARTON, TX 77488 (979) 532-1204 

2/28/2023 

Attn:  William 

Project: Fort Bend County Canopy CO #1

We are pleased to present the following pricing for this change order at the request of BLS Construction 
and the Maintenance Director of the Fort Bend County Fair Grounds.  

Base Bid:  $3262.09 
Material: $2251.50 
Labor:$1010.59 

Base Bid Includes: 
1. This change order is requested by BLS Construction per the request of the Maintenance Director

of  the Fort Bend County Fair Grounds. On the electrical drawings for the new canopy addition
(Sheet E1.00: Arena Electrical Plans) the controllers shown for the four "Big Ass Fans" were
shown to be mounted at normal switch height under the canopy and in reach of the public. Due to a
concern by the Maintenance Director for any unauthorized adjusting/tampering of the fan
controllers; it was decided to relocate the four controllers into the nearby electrical room. This will
involve having to run an underground conduit between the canopy and the electrical room as well
as surface mounting another conduit alongside the conduit we had previously ran for power to the
canopy. This also includes extending the amount of CAT 6 cable to run into the new location.

This proposal is subject to agreement between the parties of a contractual document considered fair and 
reasonable by both parties. 

If you have any questions or need further clarification, please do not hesitate to call. 

We at H&M Electrical Services, appreciate the opportunity afforded us and look forward to working with 
you on this project. 

Respectfully Submitted 

Homero Hernandez   
Estimator/ Project Manager 
h.hernandez@hmelectricalservices.net

TEXAS ELECTRICAL CONTRACTOR (TECL) # 30904 
Regulated by the Texas Department of Licensing and Regulation 
PO Box 12157 Austin, Texas 78711  
800-803-0202 . 512-563-6599
www.license.tx.us/complaints



Controlling
Name of Interested Party

4
Nature of interest

City, State, Country (place of business)
Intermediary

(check applicable)

CERTIFICATE OF INTERESTED PARTIES 1295FORM
1 of 1

1

OFFICE USE ONLY

2 04/24/2023

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

Name of business entity filing form, and the city, state and country of the business entity's place
of business.
BLS Construction, Inc.
El Campo, TX United States
Name of governmental entity or state agency that is a party to the contract for which the form is
being filed.

Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a
description of the services, goods, or other property to be provided under the contract.

3

Fort Bend County

Fairgrounds Arena Canopy
RFP 22-070

2023-1011175

05/23/2023

Date Filed:

Date Acknowledged:

Certificate Number:

CERTIFICATION OF FILING

6

Signature of authorized agent of contracting business entity

My name is _______________________________________________________________,

UNSWORN DECLARATION

Check only if there is NO Interested Party.5
X

My address is _______________________________________________, _______________________,

and my date of birth is _______________________.

Executed in ________________________________________County,

I declare under penalty of perjury that the foregoing is true and correct.

(street) (state) (zip code) (country)

(year)(month)

 _______, ______________, _________.

State of ________________, on the _____day of ___________, 20_____.

(city)

(Declarant)

Version V3.5.1.7bd706d4www.ethics.state.tx.usForms provided by Texas Ethics Commission

□ 
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