DD5

FORT BEND COUNTY
CHANGE ORDER

Address: 301 Jackson Street
Richmond, Texas 77469

Phone: 281-341-8640

Web site: www.fortbendcountytx.gov
PROJECT: , , CHANGE ORDER NUMBER ............... 2
Bid 25-027 Construction of Long Point
Creek Channel Rehabilitation and DATE ..o, 09/03/2025
Conveyance Improvements PROJECT NUMBER ..o, B25-027
CONTRACTOR: BIDNO ..o, B25-027
MC2 CIVIL, LLC CONTRACT DATE .o, 03/24/2025
14115 Luthe Rd.

FBC PURCHASE ORDER NO ............. 253070

Houston, TX 77039

The contract is changed as follows:

Change Order No. 2 is the cost for the additional clearing outside the project Right-of-way limits and the difference in material costs for
the additional 200 LF of MBGF added to the new bridge on Darby Lane due to safety concerns. The additional cost will be covered by
removina items that will not be used on this contract.

Not valid until signed by Fort Bend County and Contractor.

The Original (CONTFACE SUM) ...ttt st ssa s s s ss s st $ 3,464,115.00
Net change by previously authorized Change Orders ............cooiiiiiiiiiiiiiiie e, $ 0.00
The (Contract Sum) Prior to this Change Order was ................c.cooeeiueeiiieeeieeieeeeeee $ 3,461,498.44
The (Contract Sum) will be O increased or O decreased or ml unchanged

by this Change Orderinthe amount Of ... e $ 0
The new (Contract Sum) including this Change Orderwillbe .................coooviiiiiniinnen. $ 3,461,498.44

The Contract Time will be [0] increased or [] decreased or [] unchanged by 8
The Date of Substantial Completion as of this Change Order therefore is

[T] changed or [ unchanged to?7/11/2026,

301Jackson, Richmond, TX 77469

By:

14115 LUTHE RD, HOUSTON, TX
77039

By: Ty Mitchell

(signature)

DATE:

(signature)

DATE: 983/2025

10/14/2025 Original (e) sent to Amy Blevins / Olivia Zanzen, Purchasing

Authorized:
Fort Bend County CONTRACTOR Fort Bend County Judge
MC2 CIVIL LLC Honorable KP George

301 Jackson, Richmond, TX 77469

By: Oé _

(signature)

DATE: October 9, 2025




mc2|c ivil
Change Order No. 2 Summary

Project Bid 25-027 Construction of Long Point Creek Channel Rehabilitation and Conveyance Improvements
FBC Project # B25-027
Contract Amount $ 3,461,498.44
Change Order Amount $ -
Revised Contract Amount $ 3,461,498.44
Item No. Spec No. | Description | Unit | Quantity | Unit Price | Amount Contract Days Added
Section | Change Order Work
73 HC 100 Proposed Additional Clearing LS 1 $ 10,759.14 $ 10,759.14 6
74 TxDOT 540-7002 Additional MBGF LS 1 $ 362479 $ 3,624.79 2
A03 Removing Old Structures - Inlets (All Depths) EA -1 $  3,000.00 (3,000.00)
A04 Removing Old Structrues - Manholes (All Depths) EA -2 $  3,000.00 (6,000.00)
C15 Trench Protection LF -759.14 $ 1.00 (759.14)
G61 Inlet Protection Barrier LF -100 10 (1,000.00)
F52 Retaining Wall (MSE) - Wing Wall SF -362.479 10 (3,624.79)
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MC2 CIVIL LLC 2
14115 Luthe Road MC lcivil

Houston, Texas 77039

Randy D. Wilkins

Fort Bend County Drainage District
281.342.2863
Randy.Wilkins@fortbendcountytx.gov

Project No.: B25-027
Location: Long Point Creek - Channel Rehab and Conveyance Improvements
County: Fort Bend County

CHANGE ORDER
CO Number: 2
Title: Proposed Additional Clearing
Discipline: Clearing
Amount: $10,759.14
Date In: 08/25/25

Dear Mr. Wilkins,

In reference to the field meeting on 8/8/2025, please see the attached cost to layout the projected slope
north of the proposed roadway extending past the ROW and to remove the 15ea additional trees within
the proposed slope

Thank you for your consideration of this proposal. Please let me know if any additional information is
required to process this change order.

Best regards,

| Ty Mitchell |
| Project Manager | 936.828.0952 |

14115 LUTHE ROAD HOUSTON, TEXAS 77039 - (713) 896-3141 - FAX (713) 896-3142




Proposed Additional Clearing

P R
Long Point Creek - Channel Rehab and Conveyance Improvements mc | civil
Material Quantity Unit Unit Price Total Equipment Hours FHWA Rate Total
$0.00 650 DOZER 5 $67.77 $338.85
$0.00 CREW TRUCK 10 $15.40 $154.00!
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00
Subtotal $0.00 $0.00!
Mark Up 25% $0.00 $0.00
Total $0.00
+
Subcontractor Quantity Unit Unit Price Total
J.KRU Landscaping 1 LS $6,000.00 $6,000.00
$0.00
$0.00
Subtotal $6,000.00 Subtotal $0.00
Markup 5% $300.00 Markup 15% $0.00!
Total $6,300.00 Total $0.00
+
Labor # Hours Rate Total Total
DOZER OPERATOR 1 5 $35.00 $175.00 Material $0.00
SURVEY CHIEF 1 20 $76.68 $1,533.62 Labor $4,352.62
SURVEY ASSISTANT 1 10 $51.43 $514.25 Equipment $0.00
UTILITY LABORER 1 10 $19.53 $195.25 Subcontractors $6,300.00
$0.00 Subtotal $10,652.62,
$0.00 Bond (1%) $106.53
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
Subtotal $2,418.12
Labor Load 55% $2,418.12 $1,329.97
Labor Markup 25% $2,418.12 $604.53
Total $4,352.62 Grand Total $10,759.14

NOTES:
1. Craftsmen labor rates include 10% prorating for overtime.
2. Equipment hourly rates are based on Blue Book monthly rate adjusted by age and regional factors

divided by 176 hours plus operation cost.




KRU

Prepared For

MC2 Civil, Inc
14115 Luthe
Houston, Tx 77039
(713) 896-3141

JKRU Land Estimate # 3544 - Long Point Creek
Dat 08/22/2025

10321 Koenig Street ate

Houston, TX 77034

Phone: (281) 830-7901

Email: Chris@jkruland.com

Description Rate Quantity Total

Remove and dispose of additional trees along Darby Ln. - LS $6,000.00 1 $6,000.00
Subtotal $6,000.00
Total $6,000.00

Page 1 of 1



£ EquipmentWatch.

www.equipmentwatch.com

All prices shown in US dollars ($)

Adjustments for 650 Dozer in All Saved Models

August 25, 2025

Deere 650J XLT (disc. 2012)
Standard Crawler Dozers

Size Class:
85 - 104 hp
Weight:
18600 lbs

Configuration for 6503 XLT (disc. 2012)

Dozer Type PAT
Operator Protection ROPSIFOPS

Blue Book Rates

Horsepower
Power Mode

99.0 hp
Diesel

** FHWA Rate is equal to the monthly ownership cost divided by 176 plus the hourly estimated operating cost.

Ownership Costs Estimated Operating FHWA Rate**
Costs
Monthly Weekly Daily Hourly Hourly Hourly
Published Rates USD $6,375.00 USD $1,785.00 USD $445.00 USD $67.00 USD $31.93 USD $68.15
Adjustments
Region (Texas: 100%) - - - -
Model Year (2004: 98.95%) (USD $67.11) (USD $18.79) (USD $4.68) (USD $0.71)
Adjusted Hourly Ownership - - - -
Cost (100%)
Hourly Operating Cost (100%) -
Total: USD $6,307.90 USD $1,766.21 USD $440.32 USD $66.29 USD $31.93 USD $67.77
Non-Active Use Rates Hourly
Standby Rate USD $17.68
Idling Rate USD $44.29
Rate Element Allocation
Element Percentage Value
Depreciation (ownership) 28.22% USD $1,799.22/mo
Overhaul (ownership) 50.66% USD $3,229.65/mo
CFC (ownership) 11.36% USD $723.93/mo
Indirect (ownership) 9.76% USD $622.20/mo
Fuel (operating) @ USD 3.54 26.46% USD $8.45/hr

Revised Date: 3rd quarter 2025

These are the most accurate rates for the selected Revision Date(s). However, due to more frequent online updates, these rates may not match Rental Rate Blue Book®
Print. Visit the Cost Recovery Product Guide on our Help page for more information.

The equipment represented in this report has been exclusively prepared for (lee.hergenrather@mc2civil.com)

All material herein © 2003-2025 Randall-Reilly All rights reserved.
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£ EquipmentWatch.

www.equipmentwatch.com

All prices shown in US dollars ($)

Adjustments for 1/2 TON CREW CAB in All Saved Models

August 25, 2025

Miscellaneous 4X2 1/2 143 CREW GAS
On-Highway Light Duty Trucks

Size Class:
100 - 199 hp
Weight:
4500 lbs

Configuration for 4X2 1/2 143 CREW GAS

Axle Configuration 4X2 Cab Type
Horsepower 143.0 hp Power Mode
Ton Rating 1/2

Blue Book Rates

** FHWA Rate is equal to the monthly ownership cost divided by 176 plus the hourly estimated operating cost.

Crew
Gasoline

Ownership Costs Estimated Operating FHWA Rate**
Costs
Monthly Weekly Daily Hourly Hourly Hourly
Published Rates USD $1,450.00 USD $405.00 USD $100.00 USD $15.00 USD $7.08 USD $15.32
Adjustments
Region (Texas: 101%) USD $14.50 USD $4.05 USD $1.00 USD $0.15
Model Year (2025: 100%) - - - -
Adjusted Hourly Ownership - - - -
Cost (100%)
Hourly Operating Cost (100%) -
Total: USD $1,464.50 USD $409.05 USD $101.00 USD $15.15 USD $7.08 USD $15.40
Non-Active Use Rates Hourly
Standby Rate USD $4.16
ldling Rate USD $10.23
Rate Element Allocation
Element Percentage Value
Depreciation (ownership) 27.42% USD $397.57/mo
Overhaul (ownership) 35.43% USD $513.74/mo
CFC (ownership) 16.41% USD $237.90/mo
Indirect (ownership) 20.74% USD $300.78/mo
Fuel (operating) @ USD 3.17 26.98% USD $1.91/hr

Revised Date: 3rd quarter 2025

These are the most accurate rates for the selected Revision Date(s). However, due to more frequent online updates, these rates may not match Rental Rate Blue Book®

Print. Visit the Cost Recovery Product Guide on our Help page for more information.

The equipment represented in this report has been exclusively prepared for (lee.hergenrather@mc2civil.com)

All material herein © 2003-2025 Randall-Reilly All rights reserved.

Page 1 of 1



mc’ Civil, LLC 2
14115 Luthe Road, Suite 100
Houston, TX 77039

o

From:

Ty Mitchell

Project Manager, MC2 Civil, LLC
936.828.0952
Ty.Mitchell@mc2civil.com

To:

Randy D. Wilkins

Fort Bend County Drainage District Project Manager
281.342.2863
Randy.Wilkins@fortbendcountytx.gov

REQUEST FOR INFORMATION

Project ID: B25-027
Project Name: Long Point Creek - Channel Rehab and Conveyance Improvements
Owner: Fort Bend County Drainage District

RFI Number: 20

Title: PROPOSED ROADWAY SLOPES

Date: 08/18/25

Information As dicussed in the field meeting on 8/6/2025, please see the revised roadway elevations in the attached

Requested: document.The yellow highlighted rows signify the discussed "fixed" elevations points (Existing Roadway at
project limits, Proposed Bridge, and existing driveways) within the project limits. Please confirm the proposed
elevations in the attached document are acceptable.

Contractor Signature Date

Response:

Approved with attachments concurrent with grading plans and elevation
table.

X Purvish Patel 8/22/2025

Reviewer/Engineer Signature Date



purvi
Text Box
Approved with attachments concurrent with grading plans and elevation table. 

purvi
Text Box
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MC2 CIVIL LLC
14115 Luthe Road

Houston, Texas 77039

Randy D. Wilkins

Fort Bend County Drainage District

281.342.2863

Randy.Wilkins@fortbendcountytx.gov

Project No.:
Location:
County:

CO Number:

Title:

Discipline:

Amount:

Date In:

B25-027

mC2|civiI

Long Point Creek - Channel Rehab and Conveyance Improvements

Fort Bend County

2.1

MBGF
Roadway
$3,624.79

09/15/25

Dear Mr. Wilkins,

CHANGE ORDER

The following change order is the difference in material costs for the total additional 200 LF of MBGF
proposed to be installed at the corners of the bridge due to safety concerns

Thank you for your consideration of this proposal. Please let me know if any additional information is

required to process this change order.

Best regards,

| Ty Mitchell |

| Project Manager | 936.828.0952 |

14115 LUTHE ROAD HOUSTON, TEXAS 770

130 - (713) 396-3141 - FAX (713) 896-3142




MBGF

Long Point Creek - Channel Rehab and Conveyance Improvements

mc2|civil

Material Quantity Unit Unit Price Total Equipment Hours FHWA Rate Total
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$0.00
Subtotal $0.00 $0.00!
Mark Up 25% $0.00 $0.00
Total $0.00
+

Subcontractor Quantity Unit Unit Price Total

TS&L (MATERIAL DIFFERENCE) 200 LF $17.09 $3,418.00
$0.00
$0.00

Subtotal $3,418.00 Subtotal $0.00
Markup 5% $170.90 Markup 15% $0.00!
Total $3,588.90 Total $0.00
+

Labor # Hours Rate Total Total
$0.00 Material $0.00!
$0.00 Labor $0.00!
$0.00 Equipment $0.00!
$0.00 Subcontractors $3,588.90
$0.00 Subtotal $3,588.90
$0.00 Bond (1%) $35.89
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

Subtotal $0.00

Labor Load 55% $0.00 $0.00

Labor Markup 25% $0.00 $0.00

Total $0.00 Grand Total $3,624.79
NOTES:

1. Craftsmen labor rates include 10% prorating for overtime.
2. Equipment hourly rates are based on Blue Book monthly rate adjusted by age and regional factors

divided by 176 hours plus operation cost.




TS & L

Traffic Signs & Lines LLC

914 BROADWAY AVE. Project: FT. BEND CO. BID 24-027 LONG POINT CREEK
PASADENA TX 77506 REHABILITATION AND CONVEYANCE IMPROV.
346-444-0043 Phone CHANGE ORDER NO. 1

832-830-6950 Cell
832-491-0656 Fax
trafficsignsandlines@yahoo.com

"SBE - DBE CERTIFIED" Date: September 12, 2025
ITEM # DESCRIPTION UOM Units Unit Price TOTAL
55 MTL W-BEAM GD FEN (STEEL POST) LF 200 $ 82.09 $ 16,418.00
* ADDITIONAL QTY FOR MBGF (100LF @ 65.00 PER ORIGINAL CONTRACT)

TOTAL $ 16,418.00

Notes:  ALL ITEMS LISTED ABOVE WILL BE FIELD VERIFIED FOR PAYMENT.

* PRICING MAY BE SUBJECT TO ADJUSTMENT AFTER 30 DAYS FROM DATE.

* ANY CHANGES TO PROPOSED WORK WILL BE CONSIDERED A CHANGE ORDER AND WILL BE SUBJECT

TO RE-NEGOTIATED PRICING.

* ALL QUANTITIES ARE APPROXIMATE AND SUBJECT TO CHANGE.

* PROPOSAL DOES NOT INCLUDE PERFOMANCE BOND.

* THIS QUOTE DOES NOT INCLUDE; TRF CONTROL/HANDLING, ARROW BOARDS, MESSAGE BOARDS, FLAGMEN,

TRUCK MOUNTED ATTENUATORS, WATER FILLED BARRELS/BARRICADES, BARRIERWALL, UNIFORMED POLICE

OFFICERS, STRIPING/BUTTON APPLICATION (WRK ZN PAV MKGS), OR REMOVALS OF EXIST STRIPING/BUTTONS.

ALL LISTED ITEMS ARE ADDITIONAL CHARGES.

* SALES TAX WILL BE BILLED AS NECESSARY.

* A MINIMUM OF TWO (2) WEEKS NOTICE IS REQUIRED PRIOR TO TS&L PERFORMING ANY WORK, MOBILIZING

TO THE SITE, AND MATERIAL PROCUREMENT. FAILURE TO PROVIDE THIS ADVANCE NOTICE MAY RESULT

IN SCHEDULE DELAYS AND/OR ADDITIONAL COSTS OR RUSH FEES.

Excludes:  ALL LED CHEVRON/CURVE OR SOLAR POWERED SIGNS AND POSTS
CONCRETE OR ASPHALT MOW STRIP/NON MOW STRIP
REMOVAL OF EXISTING CONCRETE OR ASPHALT
ANY CONCRETE/ASPHALT WORK
ANY ADDITIONAL FILL OR HAUL OF SPOILS
SAND/WATER FILLED BARRELS
PREFORMED OR CAST IN PLACE CURB
TEMPORARY PREFORMED /TAPE PAVEMENT MARKINGS



CERTIFICATE OF INTERESTED PARTIES

FORM 1295
lofl
Complete Nos. 1 - 4 and 6 if there are interested parties. OFFICE USE ONLY
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties. CERTIFICATION OF FILING
1 Name of business entity filing form, and the city, state and country of the business entity's place Certificate Number:
of business. 2025-1358324
MC2 CIVIL LLC
Houston, TX United States Date Filed:
2 Name of governmental entity or state agency that is a party to the contract for which the form is 09/03/2025
being filed.
Fort Bend County Date Acknowledged:
10/09/2025

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a
description of the services, goods, or other property to be provided under the contract.

B25-027
Long Point Creek CO2

4 Nature of interest
Name of Interested Party City, State, Country (place of business) (check applicable)
Controlling Intermediary
Fort Bend County Richmond, TX United States X
5 Check only if there is NO Interested Party. I:I

6 UNSWORN DECLARATION

My name is , and my date of birth is

My address is , ,

(city) (state) (zip code) (country)

| declare under penalty of perjury that the foregoing is true and correct.

Executed in County, State of , on the day of , 20 .
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)

Forms provided by Texas Ethics Commission www.ethics.state.tx.us Version V4.1.0.f10d0fd8
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