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FORT BEND COUNTY 
CHANGE ENGINEERING 
ORDER 

Address: 
Distribution: 
  FBC Engineering Phone:  
  FBC Judge
  FBC Purchasing Web site:      

301 Jackson Street 
Richmond, Texas  77469 
281-633-7500

www.FortBendCountyTx.gov 
  Contractor
  Consultant

_________________________________________________________________________________________ 

PROJECT:   
CHANGE ORDER NUMBER …………… 

DATE …………………………………........ 

PROJECT NUMBER ………………......... 

CONTRACTOR:    BID NO ………………............. 

CONTRACT DATE ………………………. 

FBC PURCHASE ORDER NO …………. 

The contract is changed as follows:   

________________________________________________________________________________________________ 
Not valid until signed by Fort Bend County and Contractor. 
________________________________________________________________________________________________ 

The Original (Contract Sum) …………………………………………………………………………………………………………  $ 

Net change by previously authorized Change Orders …………………………………………....  $ 

The (Contract Sum) Prior to this Change Order was …………………………………………….  $ 

The (Contract Sum) will be    increased  or    decreased  or   unchanged 
by this Change Order in the amount of .……………………………………………………………. $ 

The new (Contract Sum) including this Change Order will be ……………………………….....   $ 

The Contract Time will be  increased  or  decreased  or   unchanged by    days. 
The Date of Substantial Completion as of this Change Order therefore is 

 changed  or   unchanged to        . 

___________________________________________________________________________________________________________ 
Authorized:

Fort Bend County Engineering CONTRACTOR    Fort Bend County Judge
Engineer Name Here       Honorable KP George   
301 Jackson       301 Jackson St., #719 
Richmond, Texas  77469       Richmond, Texas  77469 

By: _______________________________    By: ________________________________       By:  _____________________________ 
   (signature)   (signature) (signature)

DATE: _______________ DATE: ________________ DATE:  ________________April 8, 2025

30O

04/10/2025 Original (e) sent to Olivia Zanzen, Purchasing

rdelcid
Typewriter
03/24/25

rdelcid
Typewriter
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Rick sig

staigric
Text Box
3/26/25



Controlling
Name of Interested Party

4
Nature of interest

City, State, Country (place of business)
Intermediary

(check applicable)

CERTIFICATE OF INTERESTED PARTIES 1295FORM
1 of 1

1

OFFICE USE ONLY

2 03/28/2025

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

Name of business entity filing form, and the city, state and country of the business entity's place
of business.
Reliable Signal & Lighting Solutions, LLC
Pearland, TX United States
Name of governmental entity or state agency that is a party to the contract for which the form is
being filed.

Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a
description of the services, goods, or other property to be provided under the contract.

3

Fort Bend County

Construction of Emergency Network Infrastructure Monitoring System Phase 1 - Change Order #3
B23-047

2025-1288131

04/08/2025

Date Filed:

Date Acknowledged:

Certificate Number:

CERTIFICATION OF FILING

6

Signature of authorized agent of contracting business entity

My name is _______________________________________________________________,

UNSWORN DECLARATION

Check only if there is NO Interested Party.5
X

My address is _______________________________________________, _______________________,

and my date of birth is _______________________.

Executed in ________________________________________County,

I declare under penalty of perjury that the foregoing is true and correct.

(street) (state) (zip code) (country)

(year)(month)

 _______, ______________, _________.

State of ________________, on the _____day of ___________, 20_____.

(city)

(Declarant)

Version V4.1.0.e02d6221www.ethics.state.tx.usForms provided by Texas Ethics Commission


	Project Name and Limits:  Emergency Network Infrastructure Monitoring System Phase 1
	CHANGE ORDER NUMBER: 003
	DATE: 03/24/2025
	PROJECT NUMBER: 20001
	CONTRACT FOR: 23-047
	Text4: Reliable Signal & Lighting Solutions, LLC
	CONTRACT DATE: 06/27/2023
	FBC PURCHASE ORDER NO: 229443
	Text3: CenterPoint delays on providing power connections.
	The Original Contract Sum: 743,066.00
	Net change by previously authorized Change Orders: 7,018.17
	The Contract Sum Prior to this Change Order was: 750,084.17
	by this Change Order in the amount of: 0.00
	Check Box9: Off
	Check Box10: Off
	Check Box12: Off
	Text1: Reliable Signal & Lighting Solutions, LLC
P.O. Box 2757
Pearland, Texas 77588-2757

	Check Box2: Off
	Check Box5: Off
	Check Box6: Yes
	Check Box8: Yes
	Check Box11: Yes
	The new Contract Sum including this Change Order will be: 750,084.17
	Text13: 240
	Text2: 09/28/25
	Engineer Name: J. Stacy Slawinski, P.E.


