

PAS PROPERTY ACQUISITION SERVICES, INC.

May 31, 2010

Invoice # 3520

Bill to: Mr. D. Jesse Hegemier, P.E.
Fort Bend County Engineering
1124-52 Blume Rd.
Rosenberg, TX 77471-1149

Remit to: PAS Property Acquisition Services, Inc.
19855 Southwest Freeway, Suite 200
Sugar Land, TX 77479
(281) 343-7171

Project Name: Fort Bend County
P.O. #23886

Locations:

FM 359	Trammel Fresno	Florence Rd
Ransom Road	Voss Road	Falcon Landing
Harlem Road	FM 1464	Katy Flewellen
FM 762	Moffett Road Extension	Katy Gaston
Cottonwood	Greenbusch	HWY 36

Work Requested: Performed Right-of-Way Services for Fort Bend County

Acquisition	Rate (\$)	Hours	Amount (\$)
Right-of-Way Agent	75.00	237.75	17,831.25
Right-of-Way Assistant	40.00	21.00	840.00
Totals		258.75	\$ 18,671.25

Expense	Amount (\$)
FM 1464 Maps made	0.00
Total Expenses	\$ -

Total \$ 18,671.25

CONTRACTOR BILLING SUMMARY

Estimated Cost	\$ 1,350,000.00
Previous Amount Invoiced	\$ 1,203,965.07
Previous Funds Available	\$ 146,034.93
Current Amount Invoiced	\$ 18,671.25
Remaining Funds Available	\$ 127,363.68

OK
DJA

Terms: Total due upon receipt

PAS Property Acquisition Services, Inc.
Job Detail

Location: FM 1464

Work Requested: Road Widening

Title	Rate (\$)	Hours	Amount (\$)
Right-of-Way Agent	75.00	47.00	3,525.00
Right-of-Way Assistant	40.00	3.00	120.00
Totals		50.00	\$ 3,645.00

Expense	Amount (\$)
Fort Bend Maps made	0.00
Total Expenses	\$ -

Total **\$ 3,645.00**

PAS Property Acquisition Services, Inc.
Job Detail

Location: Greenbusch

Work Requested: Acquire Right-of-Way for Road Realignment

Title	Rate (\$)	Hours	Amount (\$)
Right-of-Way Agent	75.00	6.75	506.25
Right-of-Way Assistant	40.00	1.00	40.00
Totals		7.75	\$ 546.25

Expense	Amount (\$)
See Expense Summary Sheet	
Total Expenses	\$ -

Total **\$ 546.25**

PAS Property Acquisition Services, Inc.
Job Detail

Location: Ransom Rd

Work Requested:

Title	Rate (\$)	Hours	Amount (\$)
Right-of-Way Agent	75.00	4.00	300.00
Right-of-Way Assistant	40.00	0.75	30.00
Totals		4.75	\$ 330.00

Expense	Amount (\$)
See Expense Summary Sheet	
Total Expenses	\$ -

Total **\$ 330.00**

PAS Property Acquisition Services, Inc.
Job Detail

Location: Harlem Road

Work Requested: Acquire Right-of-Way for Road Realignment

Acquisition	Rate (\$)	Hours	Amount (\$)
Right-of-Way Agent	75.00	28.25	2,118.75
Right-of-Way Assistant	40.00	2.00	80.00
Totals		30.25	\$ 2,198.75

Expense	Amount (\$)
See Expense Summary Sheet	0.00
Total Expenses	\$ -

Total **\$ 2,198.75**

PAS Property Acquisition Services, Inc.
Job Detail

Location: Trammel Fresno

Work Requested: Road Widening

Title	Rate (\$)	Hours	Amount (\$)
Right-of-Way Agent	75.00	6.50	487.50
Right-of-Way Assistant	40.00	0.75	30.00
Totals		7.25	\$ 517.50

Expense	Amount (\$)
See Expense Summary Sheet	0.00
Total Expenses	\$ -

Total **\$ 517.50**

PAS Property Acquisition Services, Inc.

Job Detail

Location: FM 359

Work Requested: Road Widening

Title	Rate (\$)	Hours	Amount (\$)
Right-of-Way Agent	75.00	37.50	2,812.50
Right-of-Way Assistant	40.00	3.00	120.00
Totals		40.50	\$ 2,932.50

Expense	Amount (\$)
See Expense Summary Sheet	
Total Expenses	\$ -

Total **\$ 2,932.50**

PAS Property Acquisition Services, Inc.
Job Detail

Location: Voss Road / Old Richmond

Work Requested: Acquire Right-of-Way for Road Realignment

Acquisition	Rate (\$)	Hours	Amount (\$)
Right-of-Way Agent	75.00	34.50	2,587.50
Right-of-Way Assistant	40.00	3.00	120.00
Totals		37.50	\$ 2,707.50

Expense	Amount (\$)
See Expense Summary Sheet	0.00
Total Expenses	\$ -

Total **\$ 2,707.50**

PAS Property Acquisition Services, Inc.
Job Detail

Location: Katy Gaston

Work Requested:

Title	Rate (\$)	Hours	Amount (\$)
Right-of-Way Agent	75.00	9.50	712.50
Right-of-Way Assistant	40.00	1.00	40.00
Totals		10.50	\$ 752.50

Expense	Amount (\$)
See Expense Summary Sheet	
Total Expenses	\$ -

Total **\$ 752.50**

PAS Property Acquisition Services, Inc.
Job Detail

Location: Hwy 36

Work Requested: Acquire Right-of-Way for Road Realignment

Acquisition	Rate (\$)	Hours	Amount (\$)
Right-of-Way Agent	75.00	3.50	262.50
Right-of-Way Assistant	40.00	0.75	30.00
Totals		4.25	\$ 292.50

Expense	Amount (\$)
See Expense Summary Sheet	0.00
Total Expenses	\$ -

Total **\$ 292.50**

PAS Property Acquisition Services, Inc.
Job Detail

Location: Emergency Management Building Expansion

Work Requested: Acquire Right-of-Way for Road Realignment

Acquisition	Rate (\$)	Hours	Amount (\$)
Right-of-Way Agent	75.00	27.00	2,025.00
Right-of-Way Assistant	40.00	2.00	80.00
Totals		29.00	\$ 2,105.00

Expense	Amount (\$)
See Expense Summary Sheet	0.00
Total Expenses	\$ -

Total **\$ 2,105.00**

PAS Property Acquisition Services, Inc.
Job Detail

Location: South Post Oak

Work Requested:

Title	Rate (\$)	Hours	Amount (\$)
Right-of-Way Agent	75.00	10.00	750.00
Right-of-Way Assistant	40.00	1.00	40.00
Totals		11.00	\$ 790.00

Expense	Amount (\$)
See Expense Summary Sheet	
Total Expenses	\$ -

Total **\$ 790.00**

PAS Property Acquisition Services, Inc.

Job Detail

Location: Katy Flewellen

Work Requested: Road Widening

Title	Rate (\$)	Hours	Amount (\$)
Right-of-Way Agent	75.00	16.00	1,200.00
Right-of-Way Assistant	40.00	1.00	40.00
Totals		17.00	\$ 1,240.00

Expense	Amount (\$)
See Expense Summary Sheet	
Total Expenses	\$ -

Total **\$ 1,240.00**

PAS Property Acquisition Services, Inc.
Job Detail

Location: Dulles

Work Requested: Acquire Right-of-Way for Road Realignment

Acquisition	Rate (\$)	Hours	Amount (\$)
Right-of-Way Agent	75.00	2.25	168.75
Right-of-Way Assistant	40.00	0.75	30.00
Totals		3.00	\$ 198.75

Expense	Amount (\$)
See Expense Summary Sheet	0.00
Total Expenses	\$ -

Total **\$ 198.75**

PAS Property Acquisition Services, Inc.
Job Detail

Location: Falcon Landing Blvd

Work Requested: Acquire Right-of-Way for Road Realignment

Acquisition	Rate (\$)	Hours	Amount (\$)
Right-of-Way Agent	75.00	5.00	375.00
Right-of-Way Assistant	40.00	1.00	40.00
Totals		6.00	\$ 415.00

Expense	Amount (\$)
See Expense Summary Sheet	0.00
Total Expenses	\$ -

Total **\$ 415.00**

PROJECT TIME SHEET

Fort Bend County

5/31/10
Date

[illegible]

Mark Heidaker

5/31/2010
Date

Manager Signature

Date _____



Mark Davis

NAME: (please print)

5/31/2010
 Date

Project Name/Description	List below the number of hours worked each day on each individual project to which you are assigned.																															Total Hours	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31		
Trammel Fresno						1.25	0.50																										4.50
Harlem Road				3.25	0.50	0.25	1.25				2.25							0.25	0.50	1.75	0.50			0.25		0.50	3.50						14.75
FM 1464/2			2.75	0.25		0.75				1.25	0.50	0.25	1.75				2.75	0.25					0.75	3.25	0.50	0.25							15.25
Voss Rd / Old Richmond					2.25					2.50		0.25	1.75				0.50	0.75	3.75				2.75		0.50	0.25							15.25
Moffet Road Extension																																	0.00
F.M. 762																																	0.00
Ransom Rd.						2.25	0.25			0.50																							3.00
F.M. 359			0.25	0.50		1.00	0.75			2.25	1.00	0.75	0.25				2.25	2.75	0.25	0.50				0.25	0.50	0.75	0.25						14.25
Cottonwood Church Road																																	0.00
Green Busch					0.25	0.25												1.25		0.25			3.25										5.25
Katy Flewellen																																	0.00
Katy Gaston			0.25	0.25	0.50								3.25	0.75											2.75	0.25	0.25						8.25
Hwy 36			0.25	1.25	1.00	0.75	0.25																										3.50
Florence Road																																	0.00
Emergency Management			1.00		1.00					2.00		0.25					1.25	1.75	2.25	0.25	0.25			0.50	0.75	0.25							11.50
South Post Oak			1.25	0.50	0.25					1.50		0.75	0.25				0.25	0.50					0.75	1.5	0.25								6.25
																																	0.00
																																	101.75

Employee Signature

6/1/10
 Date

Manager Signature

Date

PROJECT TIME SHEET
Fort Bend County

Date 5/31/10

[illegible]

Employee Signature _____

6/1/10
Date

Manager Signature

Date _____



PROJECT TIME SHEET
Fort Bend County

5/31/2010
Date

[illegible]

9/28/10
Date

Date _____



PROJECT TIMESHEET
FORT BEND COUNTY

Date 5/31/2010

[illegible]

5/31/2010
Date

Manager Signature

Date _____

