

1160 Dairy Ashford, Suite 500
Houston, Texas 77079
T 281.589.7257 F 281.589.7309
houston.office@klotz.com

Mr. Jesse Hegemier, PE
Fort Bend County Engineer
Fort Bend County
Engineering Department
1124-52 Blume Road
Rosenberg, TX 77471

Date: October 19, 2010
Project No: 0262.014.000
Invoice No: 100143

INVOICE

For Professional Services rendered from September 16, 2010 to October 15, 2010 in connection with:

On-Call Engineering Services
Fort Bend County PO #13703

Professional Personnel

	Hours	Rate	Amount
Department Manager	38.00	235.00	8,930.00
Project Engineer	2.00	135.00	270.00
Associate Engineer	40.00	125.00	5,000.00
Totals	80.00		14,200.00
Total Labor			14,200.00

Reimbursable Expenses

Mileage			
9/8/2010 Balmos, David	Old Richmond Rd, S. Post Oak	68.00	
9/23/2010 Balmos, David	Metro meeting re: westpark	18.50	
Parking			
9/23/2010 Balmos, David	Metro meeting re: westpark	20.00	
Total Reimbursables		106.50	106.50

Recap:

Contract Amount	511,834.68
Prior	331,147.43
Current	14,306.50
Balance	166,380.75

Total Due this Invoice \$14,306.50

Klotz Associates Approval:


David Balmos, P.E.

OK
BBA

**Fort Bend County Mobility Program
General Engineering Consultant Services
Fort Bend County, Texas
PO# 13703**

PROGRESS REPORT #31

September 16, 2010 through October 15, 2010

The work to be performed under this scope of work consists of general engineering consulting services including consultant oversight, agency coordination, design review, and miscellaneous design services. The work performed this period includes:

- Reviewed plans and specifications for the Harlem Road at West Bellfort Traffic Signal project prepared by EHRA. Provided comments to the consultant and forwarded plans and specifications to FBC for further processing.
- Attended various meeting regarding the Westpark Tollway Extension project. Met with affected landowners, Metro, and the Toll Road Authority. Provided exhibits and a presentation to Fort Bend Commissioners Court.
- Provided cost information to the Commissioners Court related to the Westpark Tollway extension project.



David C. Balmos, P.E.
Project Manager