

October 19, 2010

Mr. D. Jesse Hegemier, P.E.
County Engineer
Fort Bend County
1124 Blume Road
Rosenberg, Texas 77471

Re: Invoice No. 26 for Acquisition Services
Partial Payment for Work Authorization No. 1

Project No. 300701.08

Dear Mr. Hegemier:

We have reviewed the enclosed invoice by Percheron Acquisitions, LLC, and recommend payment in the amount of \$600.00 as submitted. Percheron's Work Authorization No. 1 has been billed approximately 99 percent of its total. A labor detail is attached to the invoice for your review.

Please call me if you have any questions.

Sincerely,



Mark C. Dessens, P.E.
Project Manager

MCD/bl
Enclosure

Percheron Acquisitions, LLC
16000 Barkers Point Lane
Suite 250
Houston, TX 77079



Mark Dessens
Schaumburg & Polk, Inc.
11767 Katy Frwy, Suite 900
Houston, TX 77079

9/17/2010

Re: Invoice # 10-09-1-631

Mason Rd Expansion Project/Ft. Bend Co.TX
P.O. No. 35301 - P.O. Amount \$100,000.00
P.O. Amount Remaining \$39,522.04
Workorder (1) Amount \$61,000.00 (\$5k incr
Workorder (1) Amt Remain: \$522.04
Billing Period: 08-22-10-09-04-10

DAY RATE:	1 Days at \$600/day	600.00
	TOTAL AMOUNT FOR SERVICES:	600.00

EXPENSES:

TOTAL AMOUNT FOR EXPENSES:

TOTAL AMOUNT OF BILLING:

\$600.00

EIN 56-2663318

Due and payable within ten (10) days of receipt.
For ACH Payments: Routing Number: 113005549 Bank Account Number: 5000182251.
Please remit payment to Percheron Acquisitions, LLC at the address listed above.
www.percheronacq.com P: 832.300.6400 F: 832.300.6404

OK
DJA

Percheron Acquisitions, LLC

Billing Period from 08/22 to 09/04

LANDMAN	SUPPORT	DAYS WORKED	TASK	COMMENTS	MILE	MILE TOTAL	MOTEL	MEALS	Per Diem Regular	Per Diem Taxable	DELIVERY	MAPS	REC	OTHER	TOTAL EXP
Mason Road Expansion Project															
Rausch, Ana (B)	<input type="checkbox"/>	1.00	Right-of-Way, Project Coordinator	Discuss Chapman Oil pipeline w/ County	0	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
Total:		1.00			0	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00