

**SUPPLEMENTAL AGREEMENT NO. 1
TO
AGREEMENT OF NOVEMBER 17, 2010
FOR
SURVEYING SERVICES for
Fort Bend Grand Parkway Toll Road, Segment D**

This Supplemental Agreement is made and entered into this 16th day of March, 2011, and modifies the SURVEYOR SERVICES AGREEMENT made with Tejas Surveying, Inc., dated November 17, 2010 for surveying services for the Fort Bend Grand Parkway Toll Road, Segment D.

The agreement is hereby modified as follows:

1. The first sentence of Section 2.a is replaced with the following sentence:

“The Maximum Compensation under this contract is \$355,958.75.”

2. The second paragraph of Section 2.a is replaced with the following paragraph:

“Compensation for performance of services within the Scope of Services described in Attachment A will be as follows: The lump sum compensation shall be increased by \$3,410.00, for the additional work shown in Attachment A, which provides for excavating and surveying the buried manholes in Section 1. The maximum amount payable under this agreement shall not exceed \$355,958.75, as shown in Attachment B. Progress payments for work detailed in Attachment A will be made when the Surveyor has attained a level of completion equal to or greater than the agreed upon milestones of completion in the reasonable opinion of FBGPTRA.”

3. The Scope of Services shown in Attachment A shall be expanded to include Exhibit A-1, attached hereto.
4. The Compensation for Scope of Services shown in Attachment B shall be expanded to include Exhibit B-1, attached hereto.

[Remainder of page intentionally left blank.]

Supplemental Agreement No. 1
To Agreement of November 17, 2010

IN WITNESS WHEREOF, this Supplemental Agreement is hereby executed as of the date first set forth above.

FORT BEND GRAND PARKWAY TOLL ROAD
AUTHORITY, a local government Texas
Corporation

By: 
James Condrey
Chairman, Board of Directors

ATTEST: 
By: _____

Tejas Surveying, Inc.
SURVEYOR

By:  _____

Name: Randy McClendon

Title: President

**SUPPLEMENTAL AGREEMENT NUMBER 1
Fort Bend Grand Parkway Toll Road, Segment D**

EXHIBIT A-1

**ATTACHMENT A
SCOPE OF SERVICES
Survey of Buried Manholes, Section 1**

GENERAL DESCRIPTION

While proceeding with the survey for Section 1, the Surveyor found that over 30 existing storm sewer manholes are buried approximately 2 feet. This is considered a differing site condition. In order to get the appropriate survey information, the Surveyor will use backhoe equipment to excavate to the top of the manholes. The equipment rental and operator for backhoe is additional work.

**SUPPLEMENTAL AGREEMENT NUMBER 1
Fort Bend Grand Parkway Toll Road, Segment D**

EXHIBIT B-1

**ATTACHMENT B
COMPENSATION FOR SCOPE OF SERVICES
Survey of Buried Manholes, Section 1**

Rental of Backhoe equipment, including labor (operator)	= \$3,100.00
Administrative Fee (10%)	= <u>\$ 310.00</u>
Total	\$3,410.00