June 14, 2011

Mr. D. Jesse Hegemier, P.E. County Engineer Fort Bend County 1124 Blume Road Rosenberg, Texas 77471

Re:

Invoice No. 37 for Acquisition Services

Partial Payment for Work Authorization No. 1

Project No. 300701.08

Dear Mr. Hegemier:

We have reviewed the enclosed invoice by Percheron Acquisitions, LLC, and recommend payment in the amount of \$112.50 as submitted. Percheron's Work Authorization No. 1 has been billed approximately 94 percent of its total. A labor detail is attached to the invoice for your review.

Please call me if you have any questions.

Sincerely,

Mark C. Dessens, P.E.

Project Manager

Mark Courses

MCD/md

Enclosure

Percheron Acquisitions, LLC 16000 Barkers Point Lane Suite 250 Houston, TX 77079



Mark Dessens Schaumburg & Polk, Inc. 11767 Katy Frwy, Suite 900 Houston, TX 77079

5/20/2011

Re: Invoice # 11-05-1-631

Mason Rd Expansion Project/Ft. Bend Co.TX P.O. No. 35301 - P.O. Amount \$100,000.00 P.O. Amount Remaining \$28,192.69 Workorder (1) Amount \$76,000.00 (\$15k inc Workorder (1) Amt Remain: \$4,192.50

Billing Period:

5/1/11-5/14/11

DAY RATE:

0.25 Days at \$450/day

TOTAL AMOUNT FOR SERVICES:

112.50

112.50

EXPENSES:

TOTAL AMOUNT OF EXPENSES:

TOTAL AMOUNT OF BILLING:

\$112.50

EIN 56-2663318

Percheron Acquisitions, LLC Billing Period from 5/1/11 to 5/14/11

TOTAL		\$0.00	\$0.00
OTHER		\$0.00	\$0.00
REC		\$0.00	\$0.00
MAPS		\$0.00	\$0.00
DELIVERY		\$0.00	\$0.00
Per Diem Taxable		\$0.00	\$0.00
Per Diem Regular		\$0.00	\$0.00
MEALS		\$0.00	\$0.00
MOTEL		\$0.00	\$0.00
MILE TOTAL		\$0.00	\$0.00
MILE		0	0
COMMENTS		Title	
TASK		Right-of-Way.30 Year LTC	
DAYS		0.25	0.25
DAYS SUPPORT WORKED			
LANDWAN	Mason Road Expansion Project	Gonzales, Amy	Total: