



**COUNTY JUDGE**  
Fort Bend County, Texas

Robert E. Hebert  
County Judge

(281) 341-8608  
Fax (281) 341-8609

July 28, 2011

Nasim Jahan, Project Officer  
U.S. EPA Region 6  
1445 Ross Avenue, Suite 1200  
Dallas, Texas 75202

Re: Fort Bend County, Texas; XP-96639501-0; No-cost Extension

Dear Ms. Jahan:

Fort Bend County (the "County") is requesting a no-cost extension for EPA Assistance Agreement; XP-96639501-0; (the "Agreement"). Due to unforeseen circumstances, the project cannot be completed within the current projected schedule.

The requested extension is necessary due to additional time required (i) to complete and receive approval of the Facilities Plan and Environmental Information Document related to the Agreements from all applicable review agencies; and (ii) for Fort Bend County Freshwater Supply District No. 1, a sub-recipient, to acquire an easement from a property owner necessary to move forward with the project, with which it experienced significant delays.

The following is the revised work plan schedule:

Bidding and Construction Phase – estimated completion August 31, 2013  
Project End Date – August 31, 2013

At this time, no additional work plan or budget revisions are necessary. The infrastructure improvements for the Fresno/Arcola area continue to progress. With funding from the Agreement, construction of the facilities therein contemplated will allow water from a regional water plant to be delivered, in concert with future projects, to approximately 6700 area residents. Two construction projects are currently being advertised, and within the next several weeks, the County will begin submitting invoices. The extension will greatly benefit the residents of this area. Thank you for considering our request.

Sincerely,

A handwritten signature in black ink, appearing to read "Robert Hebert", is written over a faint, larger version of the same signature.

Robert Hebert

cc: City of Arcola  
Commissioners Court  
Fresh Water Supply District #1