



PO No. 83304
 Mobility Project No. 703
 JNS Job No. 262-04
 Invoice No. 1111-40

Falcon Landing – Katy Gaston Roadway Improvements
 Falcon Landing from Willowfork, Buffalo Bayou Bridge to Spring Green
 and Katy Gaston from 2300' North of Falcon Landing to Falcon Landing
 Engineering Scope of Services
 11/30/2011

Task	Proposed Fee	Total Fee this Period	Total Fee Previous Period	Balance
1. Inter-local Agreement Coordination	\$ 5,000.00	\$ 1,900.00	\$ 400.00	\$ 2,700.00
Coordinate Combined Drawings from Engineers, Prepare Project Manual, Coordinate Connection				
2. Points	\$ 5,000.00	\$ 3,140.00	-	\$ 1,860.00
Coordinate Combined Traffic Control Plan from other Engineers	\$ 5,000.00	\$ 680.00	-	\$ 4,320.00
3. Utility Coordination and Relocation	\$ 1,000.00	\$ 790.00	-	\$ 210.00
4. Survey Control Coordination	\$ 1,000.00	\$ 310.00	-	\$ 690.00
5. Survey Control Coordination	\$ 10,000.00	\$ 1,020.00	\$ 815.00	\$ 8,165.00
6. Coordination of Right of Way Acquisition	\$ 5,000.00	\$ -	-	\$ 5,000.00
7. Coordinate Construction Activities				
Prepare Metes & Bounds Description for King Property and Coordinate Acquisition	\$ 10,000.00	\$ 915.00	-	\$ 9,085.00
8. Property and Coordinate Acquisition				
TOTAL	\$ 42,000.00	\$ 8,755.00	\$ 1,215.00	\$ 32,030.00

Hourly Rates

Project Manager	\$ 170.00
Project Engineer	\$ 140.00
Designer	\$ 90.00
CADD	\$ 75.00
Clerical	\$ 60.00
RPLS	\$ 155.00
Survey Technician	\$ 105.00
2-Man Survey Crew	\$ 115.00
3-Man Survey Crew	\$ 150.00

This invoice is true and correct.
 Jon N. Steffen, P.E., R.P.L.S.
Jon N. Steffen 12/5/11

Please send payment to the following address:
 JNS Engineers, LLC
 722 Pin Oak Road, Suite 202A
 Katy, Texas 77494

Time Sheet
Employee Name: Jon Strange
Falcon Landing Katy Gaston Road
PO No. 83304
Mobility Project No. 703
November 1 thru November 30, 2011

Month	Date	Time Period Worked	Hours	Classification	Rate	Total Amount	Task
November	1	12:30-2:30pm	2	Project Manager	\$ 170.00	\$ 340.00	(1)
November	2	1:00-2:30pm	1.5	Project Manager	\$ 170.00	\$ 255.00	(2)
November	3	1:00-3:00pm	2	Project Manager	\$ 170.00	\$ 340.00	(1)
November	4	2:00-5:00pm	3	Project Manager	\$ 170.00	\$ 510.00	(2)
November	5		0	Project Manager	\$ 170.00	\$ -	
November	6		0	Project Manager	\$ 170.00	\$ -	
November	7	9:30-11:30am	2	Project Manager	\$ 170.00	\$ 340.00	(2)
November	7	11:30-2:00pm	2.5	Project Manager	\$ 170.00	\$ 425.00	(1)
November	7	2:00-4:00pm	2	Project Manager	\$ 170.00	\$ 340.00	(8)
November	8	10:00-12:00pm	2	Project Manager	\$ 170.00	\$ 340.00	(6)
November	9	11:30-1:00pm	1.5	Project Manager	\$ 170.00	\$ 255.00	(2)
November	9	1:00-2:00pm	1	Project Manager	\$ 170.00	\$ 170.00	(6)
November	9	2:00-4:00pm	2	Project Manager	\$ 170.00	\$ 340.00	(2)
November	10	1:30-4:00pm	2.5	Project Manager	\$ 170.00	\$ 425.00	(8)
November	11		0	Project Manager	\$ 170.00	\$ -	
November	12	1:00-2:30pm	1.5	Project Manager	\$ 170.00	\$ 255.00	(2)
November	13		0	Project Manager	\$ 170.00	\$ -	
November	14	10:00-11:00am	1	RPLS	\$ 155.00	\$ 155.00	(5)
November	15	1:00-2:00pm	1	RPLS	\$ 155.00	\$ 155.00	(5)
November	16	1:00-2:00pm	1	RPLS	\$ 155.00	\$ 155.00	(4)
November	17	10:00-11:00am	1	RPLS	\$ 155.00	\$ 155.00	(4)
November	18	9:00-12:00pm	3	Project Manager	\$ 170.00	\$ 510.00	(6)
November	19		0	Project Manager	\$ 170.00	\$ -	
November	20		0	Project Manager	\$ 170.00	\$ -	
November	21	2:00-4:00pm	2	Project Manager	\$ 170.00	\$ 340.00	(3)
November	22	1:00-2:30pm	1.5	Project Manager	\$ 170.00	\$ 255.00	(1)
November	22	2:30-5:00pm	2.5	Project Manager	\$ 170.00	\$ 425.00	(2)
November	23	10:00-12:00pm	2	Project Manager	\$ 170.00	\$ 340.00	(3)
November	24		0	Project Manager	\$ 170.00	\$ -	
November	25		0	Project Manager	\$ 170.00	\$ -	
November	26		0	Project Manager	\$ 170.00	\$ -	
November	27		0	Project Manager	\$ 170.00	\$ -	
November	28		0	Project Manager	\$ 170.00	\$ -	
November	29	1:00-3:00pm	2	Project Manager	\$ 170.00	\$ 340.00	(2)
November	30		0	Project Manager	\$ 170.00	\$ -	
						\$ 7,165.00	

Task number is reflected on invoice (see Tasks 1 thru 8)

Time Sheet
Employee Name: David Jezierski
Falcon Landing Katy Gaston Road
PO No. 83304
Mobility Project No. 703
November 1 thru November 30, 2011

Month	Date	Time Period Worked	Hours	Classification	Rate	Total Amount	Task
November	1	0	0	CADD	\$ 75.00	\$ -	
November	2	1:00-3:00pm	2	CADD	\$ 75.00	\$ 150.00	(2)
November	3	0	0	CADD	\$ 75.00	\$ -	
November	4	9:00-11:00am	2	CADD	\$ 75.00	\$ 150.00	(2)
November	5	0	0	CADD	\$ 75.00	\$ -	
November	6	0	0	CADD	\$ 75.00	\$ -	
November	7	3:00-5:00pm	2	CADD	\$ 75.00	\$ 150.00	(1)
November	8	0	0	CADD	\$ 75.00	\$ -	
November	9	0	0	CADD	\$ 75.00	\$ -	
November	10	0	0	CADD	\$ 75.00	\$ -	
November	11	0	0	CADD	\$ 75.00	\$ -	
November	12	0	0	CADD	\$ 75.00	\$ -	
November	13	0	0	CADD	\$ 75.00	\$ -	
November	14	0	0	CADD	\$ 75.00	\$ -	
November	15	0	0	CADD	\$ 75.00	\$ -	
November	16	0	0	CADD	\$ 75.00	\$ -	
November	17	0	0	CADD	\$ 75.00	\$ -	
November	18	0	0	CADD	\$ 75.00	\$ -	
November	19	0	0	CADD	\$ 75.00	\$ -	
November	20	0	0	CADD	\$ 75.00	\$ -	
November	21	0	0	CADD	\$ 75.00	\$ -	
November	22	2:00-4:00pm	2	CADD	\$ 75.00	\$ 150.00	(4)
November	23	0	0	CADD	\$ 75.00	\$ -	
November	24	0	0	CADD	\$ 75.00	\$ -	
November	25	0	0	CADD	\$ 75.00	\$ -	
November	26	0	0	CADD	\$ 75.00	\$ -	
November	27	0	0	CADD	\$ 75.00	\$ -	
November	28	2:00-4:00pm	2	CADD	\$ 75.00	\$ 150.00	(4)
November	29	0	0	CADD	\$ 75.00	\$ -	
November	30	2:00-4:00pm	2	CADD	\$ 75.00	\$ 150.00	(8)
						12	\$ 900.00

Task number is reflected on invoice (see Tasks 1 thru 8)

Time Sheet
Employee Name: Sue Strange
Falcon Landing Katy Gaston Road
PO No. 83304
Mobility Project No. 703
November 1 thru November 30, 2011

Month	Date	Time Period Worked	Hours	Classification	Rate	Total Amount	Task
November	1	0	0	Clerical	\$ 60.00	\$ -	
November	2	0	0	Clerical	\$ 60.00	\$ -	
November	3	0	0	Clerical	\$ 60.00	\$ -	
November	4	0	0	Clerical	\$ 60.00	\$ -	
November	5	0	0	Clerical	\$ 60.00	\$ -	
November	6	0	0	Clerical	\$ 60.00	\$ -	
November	7	10:00-12:00pm	2	Clerical	\$ 60.00	\$ 120.00	(2)
November	8	10:00-12:00pm	2	Clerical	\$ 60.00	\$ 120.00	(1)
November	9	0	0	Clerical	\$ 60.00	\$ -	
November	10	10:00-12:00pm	2	Clerical	\$ 60.00	\$ 120.00	(1)
November	11	0	0	Clerical	\$ 60.00	\$ -	
November	12	0	0	Clerical	\$ 60.00	\$ -	
November	13	0	0	Clerical	\$ 60.00	\$ -	
November	14	0	0	Clerical	\$ 60.00	\$ -	
November	15	0	0	Clerical	\$ 60.00	\$ -	
November	16	0	0	Clerical	\$ 60.00	\$ -	
November	17	0	0	Clerical	\$ 60.00	\$ -	
November	18	0	0	Clerical	\$ 60.00	\$ -	
November	19	0	0	Clerical	\$ 60.00	\$ -	
November	20	0	0	Clerical	\$ 60.00	\$ -	
November	21	10:00-11:00am	1	Clerical	\$ 60.00	\$ 60.00	(1)
November	22	0	0	Clerical	\$ 60.00	\$ -	
November	23	10:00-11:30am	1.5	Clerical	\$ 60.00	\$ 90.00	(1)
November	24	0	0	Clerical	\$ 60.00	\$ -	
November	25	0	0	Clerical	\$ 60.00	\$ -	
November	26	0	0	Clerical	\$ 60.00	\$ -	
November	27	0	0	Clerical	\$ 60.00	\$ -	
November	28	10:00-11:00am	1	Clerical	\$ 60.00	\$ 60.00	(4)
November	29	10:00-11:00am	1	Clerical	\$ 60.00	\$ 60.00	(4)
November	30	9:00-10:00am	1	Clerical	\$ 60.00	\$ 60.00	(4)

\$ 690.00

Task number is reflected on invoice (see Tasks 1 thru 8)