



PO No. 83304  
 Mobility Project No. 703  
 JNS Job No. 262-04  
 Invoice No. 1112-40

**Falcon Landing – Katy Gaston Roadway Improvements  
 Falcon Landing from Willowfork Buffalo Bayou Bridge to Spring Green  
 and Katy Gaston from 2300' North of Falcon Landing to Falcon Landing  
 Engineering Scope of Services  
 12/31/2011**

	Task	Proposed Fee	Total Fee this Period	Total Fee Previous Period	Balance
1	Inter-local Agreement Coordination	\$ 5,000.00	\$ 370.00	\$ 2,300.00	\$ 2,330.00
2	Coordinate Combined Drawings from Engineers, Prepare Project Manual, Coordinate Connection Points	\$ 5,000.00	\$ 1,390.00	\$ 3,140.00	\$ 470.00
3	Coordinate Combined Traffic Control Plan from other Engineers	\$ 5,000.00	\$ 1,110.00	\$ 680.00	\$ 3,210.00
4	Utility Coordination and Relocation	\$ 1,000.00	\$ 170.00	\$ 790.00	#REF!
5	Survey Control Coordination	\$ 1,000.00	\$ 310.00	\$ 310.00	\$ 520.00
6	Coordination of Right of Way Acquisition	\$ 10,000.00	\$ 690.00	\$ 1,835.00	\$ 7,475.00
7	Coordinate Construction Activities	\$ 5,000.00	\$ -	\$ -	\$ 5,000.00
8	Prepare Metes & Bounds Description for King Property and Coordinate Acquisition	\$ 10,000.00	\$ 4,925.00	\$ 915.00	\$ 4,160.00
	<b>TOTAL</b>	\$ 42,000.00	\$ 8,965.00	\$ 9,970.00	\$ 23,065.00

*OK  
DHA*

**Hourly Rates**

Project Manager	\$ 170.00
Project Engineer	\$ 140.00
Designer	\$ 90.00
CADD	\$ 75.00
Clerical	\$ 60.00
RPLS	\$ 155.00
Survey Technician	\$ 105.00
2-Man Survey Crew	\$ 115.00
3-Man Survey Crew	\$ 150.00

This invoice is true and correct

*Jon N. Strange* 1/4/12  
 Jon N. Strange, P.E., R.P.L.S.

Please send payment to the following address:  
 JNS Engineers, LLC  
 722 Pin Oak Road, Suite 202A  
 Katy, Texas 77494

Time Sheet  
Employee Name: David Jezierski  
Falcon Landing Katy Gaston Road  
PO No. 83304  
Mobility Project No. 703  
December 1 thru December 31, 2011

Month	Date	Time Period Worked	Hours	Classification	Rate	Total Amount	Task
December	1			Surv Tech	\$ 105.00	\$ -	
December	2			Surv Tech	\$ 105.00	\$ -	
December	3			Surv Tech	\$ 105.00	\$ -	
December	4			Surv Tech	\$ 105.00	\$ -	
December	5			Surv Tech	\$ 105.00	\$ -	
December	6			Surv Tech	\$ 105.00	\$ -	
December	7			Surv Tech	\$ 105.00	\$ -	
December	8	1:00 - 4:00 pm	3	Surv Tech	\$ 105.00	\$ 315.00	(8)
December	9			Surv Tech	\$ 105.00	\$ -	
December	10			Surv Tech	\$ 105.00	\$ -	
December	11			Surv Tech	\$ 105.00	\$ -	
December	12	10 am- 12 pm	2	Surv Tech	\$ 105.00	\$ 210.00	(8)
December	13			Surv Tech	\$ 105.00	\$ -	
December	14			Surv Tech	\$ 105.00	\$ -	
December	15			Surv Tech	\$ 105.00	\$ -	
December	16			Surv Tech	\$ 105.00	\$ -	
December	17			Surv Tech	\$ 105.00	\$ -	
December	18			Surv Tech	\$ 105.00	\$ -	
December	19			Surv Tech	\$ 105.00	\$ -	
December	20	1-3 pm	2	Surv Tech	\$ 105.00	\$ 210.00	(8)
December	21			Surv Tech	\$ 105.00	\$ -	
December	22			Surv Tech	\$ 105.00	\$ -	
December	23			Surv Tech	\$ 105.00	\$ -	
December	24			Surv Tech	\$ 105.00	\$ -	
December	25			Surv Tech	\$ 105.00	\$ -	
December	26			Surv Tech	\$ 105.00	\$ -	
December	27			Surv Tech	\$ 105.00	\$ -	
December	28			Surv Tech	\$ 105.00	\$ -	
December	29	2-4 pm	2	Surv Tech	\$ 105.00	\$ 210.00	(8)
December	30	3-5 pm	2	Surv Tech	\$ 105.00	\$ 210.00	(8)
December	31			Surv Tech	\$ 105.00	\$ -	
						\$ 1,155.00	

number is reflected on invoice (see Tasks 1 thru 8)

Time Sheet  
Employee Name: Jon Strange  
Falcon Landing Katy Gaston Road  
PO No. 83304  
Mobility Project No. 703  
December 1 thru December 31, 2011

Month	Date	Time Period Worked	Hours	Classification	Rate	Total Amount	Task
December	1			Project Manager	\$ 170.00	\$ -	
December	2			Project Manager	\$ 170.00	\$ -	
December	3S			Project Manager	\$ 170.00	\$ -	
December	4S			Project Manager	\$ 170.00	\$ -	
December	5			Project Manager	\$ 170.00	\$ -	
December	6	1-3 pm	2	Project Manager	\$ 170.00	\$ 340.00	(3)
December	7			Project Manager	\$ 170.00	\$ -	
December	8			Project Manager	\$ 170.00	\$ -	
December	9			Project Manager	\$ 170.00	\$ -	
December	10S			Project Manager	\$ 170.00	\$ -	
December	11S			Project Manager	\$ 170.00	\$ -	
December	12			Project Manager	\$ 170.00	\$ -	
December	13	4-5 pm	1	RPLS	\$ 155.00	\$ 155.00	(8)
December	14	2-4 pm	2	Project Manager	\$ 170.00	\$ 340.00	(1)
December	15	9-11 am	2	Project Manager	\$ 170.00	\$ 340.00	(2)
December	16	2-4 pm	2	Project Manager	\$ 170.00	\$ 340.00	(8)
December	17S			Project Manager	\$ 170.00	\$ -	
December	18S			Project Manager	\$ 170.00	\$ -	
December	19	1-3 pm	2	Project Manager	\$ 170.00	\$ 340.00	(8)
December	20	3-5 pm	2	Project Manager	\$ 170.00	\$ 340.00	(3)
December	21	1-3 pm	2	Project Manager	\$ 170.00	\$ 340.00	(2)
December	22	1-4 pm	3	Project Manager	\$ 170.00	\$ 510.00	(6)
December	23			Project Manager	\$ 170.00	\$ -	
December	24S			Project Manager	\$ 170.00	\$ -	
December	25S			Project Manager	\$ 170.00	\$ -	
December	26	2-3 pm	1	Project Manager	\$ 170.00	\$ 170.00	(4)
December	27	3-5 pm	2	RPLS	\$ 155.00	\$ 310.00	(8)
December	28	2-5 pm	3	RPLS	\$ 155.00	\$ 465.00	(8)
December	29	8-10 am	2	Project Manager	\$ 170.00	\$ 340.00	(2)
December	29	10-12 am	2	RPLS	\$ 155.00	\$ 310.00	(5)
December	30	1-3 pm	2	Project Manager	\$ 170.00	\$ 340.00	(2)
December	30	3-5 pm	2	Project Manager	\$ 170.00	\$ 340.00	(3)
December	31S						
						\$ 5,320.00	

Task number is reflected on invoice (see Tasks 1 thru 8)

Time Sheet  
Employee Name: Survey Crew  
Falcon Landing Katy Gaston Road  
PO No. 83304  
Mobility Project No. 703  
December 1 thru December 31, 2011

Month	Date	Time Period Worked	Hours	Classification	Rate	Total Amount	Task
December	1			Surv Crew	\$ 150.00	\$ -	
December	2			Surv Crew	\$ 150.00	\$ -	
December	3			Surv Crew	\$ 150.00	\$ -	
December	4			Surv Crew	\$ 150.00	\$ -	
December	5			Surv Crew	\$ 150.00	\$ -	
December	6			Surv Crew	\$ 150.00	\$ -	
December	7			Surv Crew	\$ 150.00	\$ -	
December	8	8 am - 12 pm	4	Surv Crew	\$ 150.00	\$ 600.00	(8)
December	9			Surv Crew	\$ 150.00	\$ -	
December	10			Surv Crew	\$ 150.00	\$ -	
December	11			Surv Crew	\$ 150.00	\$ -	
December	12	8 am - 12 pm	4	Surv Crew	\$ 150.00	\$ 600.00	(8)
December	13			Surv Crew	\$ 150.00	\$ -	
December	14			Surv Crew	\$ 150.00	\$ -	
December	15			Surv Crew	\$ 150.00	\$ -	
December	16			Surv Crew	\$ 150.00	\$ -	
December	17			Surv Crew	\$ 150.00	\$ -	
December	18			Surv Crew	\$ 150.00	\$ -	
December	19			Surv Crew	\$ 150.00	\$ -	
December	20	1-5 pm	4	Surv Crew	\$ 150.00	\$ 600.00	(8)
December	21			Surv Crew	\$ 150.00	\$ -	
December	22			Surv Crew	\$ 150.00	\$ -	
December	23			Surv Crew	\$ 150.00	\$ -	
December	24			Surv Crew	\$ 150.00	\$ -	
December	25			Surv Crew	\$ 150.00	\$ -	
December	26			Surv Crew	\$ 150.00	\$ -	
December	27	8-10 am	2	Surv Crew	\$ 150.00	\$ 300.00	(8)
December	28			Surv Crew	\$ 150.00	\$ -	
December	29			Surv Crew	\$ 150.00	\$ -	
December	30			Surv Crew	\$ 150.00	\$ -	
December	31			Surv Crew	\$ 150.00	\$ -	
						\$ 2,100.00	

Task number is reflected on invoice (see Tasks 1 thru 8)

Time Sheet  
Employee Name: Sue Strange  
Falcon Landing Katy Gaston Road  
PO No. 83304  
Mobility Project No. 703  
December 1 thru December 31, 2011

Month	Date	Time Period Worked	Hours	Classification	Rate	Total Amount	Task
December	1			Clerical	\$ 60.00	\$ -	
December	2			Clerical	\$ 60.00	\$ -	
December	3			Clerical	\$ 60.00	\$ -	
December	4			Clerical	\$ 60.00	\$ -	
December	5	9-9:30 am	0.5	Clerical	\$ 60.00	\$ 30.00	(1)
December	6			Clerical	\$ 60.00	\$ -	
December	7	10-10:30 am	0.5	Clerical	\$ 60.00	\$ 30.00	(3)
December	8			Clerical	\$ 60.00	\$ -	
December	9	9-9:30 am	0.5	Clerical	\$ 60.00	\$ 30.00	(6)
December	10			Clerical	\$ 60.00	\$ -	
December	11			Clerical	\$ 60.00	\$ -	
December	12	11-1:30 am	0.5	Clerical	\$ 60.00	\$ 30.00	(6)
December	13			Clerical	\$ 60.00	\$ -	
December	14			Clerical	\$ 60.00	\$ -	
December	15			Clerical	\$ 60.00	\$ -	
December	16	10-10:30 am	0.5	Clerical	\$ 60.00	\$ 30.00	(6)
December	17			Clerical	\$ 60.00	\$ -	
December	18			Clerical	\$ 60.00	\$ -	
December	19	10-10:30 am	0.5	Clerical	\$ 60.00	\$ 30.00	(3)
December	20	1-1:30 pm	0.5	Clerical	\$ 60.00	\$ 30.00	(3)
December	21			Clerical	\$ 60.00	\$ -	
December	22	2-2:30 pm	0.5	Clerical	\$ 60.00	\$ 30.00	(6)
December	23			Clerical	\$ 60.00	\$ -	
December	24			Clerical	\$ 60.00	\$ -	
December	25			Clerical	\$ 60.00	\$ -	
December	26	2-2:30 pm	0.5	Clerical	\$ 60.00	\$ 30.00	(6)
December	27	3-3:30 pm	0.5	Clerical	\$ 60.00	\$ 30.00	(2)
December	28	3-3:30 pm	0.5	Clerical	\$ 60.00	\$ 30.00	(8)
December	29	4-4:30 pm	0.5	Clerical	\$ 60.00	\$ 30.00	(6)
December	30	3-3:30 pm	0.5	Clerical	\$ 60.00	\$ 30.00	(8)
December	31			Clerical	\$ 60.00		
						\$ 390.00	

Task number is reflected on invoice (see Tasks 1 thru 8)