

Falcon Landing – Katy Gaston Roadway Improvements
Falcon Landing from Willowfork Buffalo Bayou Bridge to Spring Green
and Katy Gaston from 2300' North of Falcon Landing to Falcon Landing
Engineering Scope of Services
1/31/2012

	Task	Proposed Fee	Total Fee this Period	Total Fee Previous Period	Balance
1	Inter-local Agreement Coordination	\$ 5,000.00	\$ -	\$ 2,670.00	\$ 2,330.00
2	Coordinate Combined Drawings from Engineers, Prepare Project Manual, Coordinate Connection Points	\$ 5,000.00	\$ -	\$ 4,530.00	\$ 470.00
3	Coordinate Combined Traffic Control Plan from other Engineers	\$ 5,000.00	\$ 1,450.00	\$ 1,790.00	\$ 1,760.00
4	Utility Coordination and Relocation	\$ 1,000.00	\$ -	\$ 960.00	\$ 40.00
5	Survey Control Coordination	\$ 1,000.00	\$ -	\$ 620.00	\$ 380.00
6	Coordination of Right of Way Acquisition	\$ 10,000.00	\$ 3,855.00	\$ 2,525.00	\$ 3,620.00
7	Coordinate Construction Activities	\$ 5,000.00	\$ -	\$ -	\$ 5,000.00
8	Prepare Metes & Bounds Description for King Property and Coordinate Acquisition	\$ 10,000.00	\$ 2,360.00	\$ 5,840.00	\$ 1,800.00
	TOTAL	\$ 42,000.00	\$ 7,665.00	\$ 18,935.00	\$ 15,400.00

Hourly Rates

Project Manager	\$ 170.00
Project Engineer	\$ 140.00
Designer	\$ 90.00
CADD	\$ 75.00
Clerical	\$ 60.00
RPLS	\$ 155.00
Survey Technician	\$ 105.00
2-Man Survey Crew	\$ 115.00
3-Man Survey Crew	\$ 150.00

OK
DJA

This invoice is true and correct



 Jon N. Strange, P.E., R.P.L.S.

Please send payment to the following address:
 JNS Engineers, LLC
 722 Pin Oak Road, Suite 202A
 Katy, Texas 77494

Time Sheet

Employee Name: Jon Strange
 Falcon Landing Katy Gaston Road
 PO No. 83304
 Mobility Project No. 703
 January 1 thru January 31, 2012

Rate	Time Period	Worked	Hours	Classification	Rate	Total												
						Amount	Task	1	2	3	4	5	6	7	8			
15 H				Project Manager	\$ 170.00	\$ -												
2 H				Project Manager	\$ 170.00	\$ -												
3				Project Manager	\$ 170.00	\$ -												
4	9-11 am		2	Project Manager	\$ 170.00	\$ 340.00	3											
5				Project Manager	\$ 170.00	\$ -												
6				Project Manager	\$ 170.00	\$ -												
7 S				Project Manager	\$ 170.00	\$ -												
8 S				Project Manager	\$ 170.00	\$ -												
9				Project Manager	\$ 170.00	\$ -												
10	1-4 pm		3	Project Manager	\$ 170.00	\$ 510.00	6											
11				Project Manager	\$ 170.00	\$ -												
12				Project Manager	\$ 170.00	\$ -												
13	9am-12pm		3	Project Manager	\$ 170.00	\$ 510.00	6											
14 S				Project Manager	\$ 170.00	\$ -												
15 S				Project Manager	\$ 170.00	\$ -												
16	9-11 am		2	Project Manager	\$ 170.00	\$ 340.00	8											
17	2-4 pm		2	Project Manager	\$ 170.00	\$ 340.00	3											
18				Project Manager	\$ 170.00	\$ -												
19	3-5 pm		2	Project Manager	\$ 170.00	\$ 340.00	6											
20	10-11 am		1	RPLS	\$ 155.00	\$ 155.00	6											
21 S				Project Manager	\$ 170.00	\$ -												
22 S				Project Manager	\$ 170.00	\$ -												
23	1-4 pm		3	Project Manager	\$ 170.00	\$ 510.00	6											
24				Project Manager	\$ 170.00	\$ -												
25				Project Manager	\$ 170.00	\$ -												
26	2-4 pm		2	Project Manager	\$ 170.00	\$ 340.00	8											
27				Project Manager	\$ 170.00	\$ -												
28 S				Project Manager	\$ 170.00	\$ -												
29 S				Project Manager	\$ 170.00	\$ -												
29 S				Project Manager	\$ 170.00	\$ -												
30	9-11 am		2	Project Manager	\$ 170.00	\$ 340.00	3											
31	2-4 pm		2	Project Manager	\$ 170.00	\$ 340.00	3											
						\$ 4,065.00												

\$ 4,065.00

Time Sheet
 Employee Name: David Jezierski
 Falcon Landing Katy Gaston Road
 PO No. 83304
 Mobility Project No. 703
 January 1 thru January 31, 2012

Date	Time Period	Worked	Hours	Classification	Rate	Total Amount	Task									
								1	2	3	4	5	6	7	8	
1				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
2				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
3				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
4				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
5				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
6				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
7				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
8				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
9				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
10		2-4 pm	2	Surv Tech	\$ 105.00	\$ 210.00	6	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
11				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
12				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
13		9-11 am	2	Surv Tech	\$ 105.00	\$ 210.00	8	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
14				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
15				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
16				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
17				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
18				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
19				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
20		9-11 am	2	Surv Tech	\$ 105.00	\$ 210.00	6	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
21				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
22				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
23		9-11 am	2	Surv Tech	\$ 105.00	\$ 210.00	8	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
24				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
25				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
26				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
27				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
28				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
29				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
30				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
31				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
						\$ 840.00		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -

\$ 840.00

reflected on invoice (see Tasks 1 thru 8)

Time Sheet

Employee Name: Survey Crew
 Falcon Landing Katy Gaston Road
 PO No. 83304
 Mobility Project No. 703
 January 1 thru January 31, 2012

Date	Time Period	Worked	Hours	Classification	Rate	Total										
						Amount	Task	1	2	3	4	5	6	7	8	
1				Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
2				Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
3				Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
4				Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
5				Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
6				Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
7				Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
8				Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
9				Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
10	7-11 am		4	Surv Crew	\$ 150.00	\$ 600.00	6	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 600.00	\$ -	\$ -	\$ -
11				Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
12				Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
13	1-5 pm		4	Surv Crew	\$ 150.00	\$ 600.00	8	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 600.00
14				Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
15				Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
16				Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
17				Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
18				Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
19				Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
20	1-5 pm		4	Surv Crew	\$ 150.00	\$ 600.00	6	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 600.00	\$ -	\$ -
21				Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
22				Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
23	1-5 pm		4	Surv Crew	\$ 150.00	\$ 600.00	8	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 600.00
24				Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
25				Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
26				Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
27				Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
28				Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
29				Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
30				Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
31				Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
					\$ -	\$ 2,400.00		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,200.00	\$ -	\$ 1,200.00

affected on invoice (see Tasks 1 thru 8)

\$ 2,400.0

Time Sheet
 Employee Name: Sue Strange
 Falcon Landing Katy Gaston Road
 PO No. 83304
 Mobility Project No. 703
 January 1 thru January 31, 2012

Date	Time Period	Worked	Hours	Classification	Rate	Total										
						Amount	Task	1	2	3	4	5	6	7	8	
1				Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
2				Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
3				Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
4		9:30-10 am	0.5	Clerical	\$ 60.00	\$ 30.00	3	\$ -	\$ -	\$ 30.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
5				Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
6				Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
7				Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
8				Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
9				Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
10		2-3 pm	1	Clerical	\$ 60.00	\$ 60.00	6	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 60.00	\$ -	\$ -	\$ -
11				Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
12				Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
13		10-11 am	1	Clerical	\$ 60.00	\$ 60.00	6	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 60.00	\$ -	\$ -	\$ -
14				Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
15				Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
16		9-9:30 am	0.5	Clerical	\$ 60.00	\$ 30.00	8	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 30.00
17		2:30-3 pm	0.5	Clerical	\$ 60.00	\$ 30.00	3	\$ -	\$ -	\$ 30.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
18				Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
19		3:30-4 pm	0.5	Clerical	\$ 60.00	\$ 30.00	6	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 30.00	\$ -	\$ -
20				Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
21				Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
22				Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
23		2-3 pm	1	Clerical	\$ 60.00	\$ 60.00	6	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 60.00	\$ -	\$ -	\$ -
24				Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
25				Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
26		2:30-3 pm	0.5	Clerical	\$ 60.00	\$ 30.00	8	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 30.00
27				Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
28				Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
29				Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
30		9:30-10 am	0.5	Clerical	\$ 60.00	\$ 30.00	3	\$ -	\$ -	\$ 30.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
31		2:30-3 pm	0.5	Clerical	\$ 60.00	\$ 60.00	3	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
						\$ 360.00				\$ 90.00			\$ 210.00			\$ 60.00
																\$ 360.00

reflected on invoice (see Tasks 1 thru 8)