

**Falcon Landing – Katy Gaston Roadway Improvements
Falcon Landing from Willowfork Buffalo Bayou Bridge to Spring Green
and Katy Gaston from 2300' North of Falcon Landing to Falcon Landing
Engineering Scope of Services
3/31/2012**

	Task	Proposed Fee	Total Fee this Period	Total Fee Previous Period	Balance
1	Inter-local Agreement Coordination	\$ 5,000.00	\$ 1,685.00	\$ 5,070.00	\$ (1,755.00)
2	Coordinate Combined Drawings from Engineers, Prepare Project Manual, Coordinate Connection Points	\$ 5,000.00	\$ 510.00	\$ 4,530.00	\$ (40.00)
3	Coordinate Combined Traffic Control Plan from other Engineers	\$ 5,000.00	\$ 150.00	\$ 4,580.00	\$ 270.00
4	Utility Coordination and Relocation	\$ 1,000.00	\$ -	\$ 960.00	\$ 40.00
5	Survey Control Coordination	\$ 1,000.00	\$ -	\$ 620.00	\$ 380.00
6	Coordination of Right of Way Acquisition	\$ 10,000.00	\$ 1,310.00	\$ 7,435.00	\$ 1,255.00
7	Coordinate Construction Activities	\$ 5,000.00	\$ -	\$ -	\$ 5,000.00
8	Prepare Metes & Bounds Description for King Property and Coordinate Acquisition	\$ 10,000.00	\$ 6,447.50	\$ 8,200.00	\$ (4,647.50)
	TOTAL	\$ 42,000.00	\$ 10,102.50	\$ 31,395.00	\$ 502.50

Hourly Rates

Project Manager	\$ 170.00
Project Engineer	\$ 140.00
Designer	\$ 90.00
CADD	\$ 75.00
Clerical	\$ 60.00
RPLS	\$ 155.00
Survey Technician	\$ 105.00
2-Man Survey Crew	\$ 115.00
3-Man Survey Crew	\$ 150.00

*OK
JNS*

This invoice is true and correct



Jon N. Strange, P.E., R.P.L.S.

Please send payment to the following address:
JNS Engineers, LLC
722 Pin Oak Road, Suite 202A
Katy, Texas 77494

Time Sheet

Employee Name: Jon Strange

Falcon Landing Katy Gaston Road

PO No. 83304

Mobility Project No. 703

March 1 thru March 31, 2012

Date	Time Period	Worked	Hours	Classification	Rate	Total												
						Amount	Task	1	2	3	4	5	6	7	8			
1				Project Manager	\$ 170.00	\$ -												
2	9-10:30 AM		1.5	Project Manager	\$ 170.00	\$ 255.00	6	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 255.00	\$ -	\$ -
3S				Project Manager	\$ 170.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
4S				Project Manager	\$ 170.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
5	9-10 AM		1	Project Manager	\$ 170.00	\$ 170.00	1	\$ 170.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
6				Project Manager	\$ 170.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
7	10-11:30 AM		1.5	Project Manager	\$ 170.00	\$ 255.00	1	\$ 255.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
8	9 AM - 12 PM		3	RPLS	\$ 155.00	\$ 465.00	8	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 465.00
9	9-10 AM		1	Project Manager	\$ 170.00	\$ 170.00	1	\$ 170.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
10S				Project Manager	\$ 170.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
11S				Project Manager	\$ 170.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
12	8-10:30 AM		2.5	RPLS	\$ 155.00	\$ 387.50	8	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 387.50
13	9-10:30 AM		1.5	Project Manager	\$ 170.00	\$ 255.00	1	\$ 255.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
14	2-3 PM		1	Project Manager	\$ 170.00	\$ 170.00	6	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 170.00	\$ -	\$ -
15	2-3:30 PM		1.5	Project Manager	\$ 170.00	\$ 255.00	1	\$ 255.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
16	1-3 PM		2	Project Manager	\$ 170.00	\$ 340.00	6	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 340.00	\$ -	\$ -
17S				Project Manager	\$ 170.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
18S				Project Manager	\$ 170.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
19				Project Manager	\$ 170.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
20	9-11:30 AM		2.5	RPLS	\$ 155.00	\$ 387.50	8	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 387.50
21	9-11 AM		2	RPLS	\$ 155.00	\$ 310.00	8	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 310.00
22				Project Manager	\$ 170.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
23	1-3 PM		2	RPLS	\$ 155.00	\$ 310.00	8	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 310.00
24S				Project Manager	\$ 170.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
25S				Project Manager	\$ 170.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
26	1-3:30 PM		2.5	RPLS	\$ 155.00	\$ 387.50	8	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 387.50
27	2-5 PM		3	Project Manager	\$ 170.00	\$ 510.00	2	\$ -	\$ 510.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
28	1-3:30 PM		2.5	Project Manager	\$ 170.00	\$ 425.00	6	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 425.00	\$ -	\$ -
29	2-4 PM		2	Project Manager	\$ 170.00	\$ 340.00	1	\$ 340.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
30				Project Manager	\$ 170.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
31S				Project Manager	\$ 170.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
				Project Manager	\$ 170.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
			33			\$ 5,392.50		\$ 1,445.00	\$ 510.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,190.00	\$ -	\$ -	\$ 2,247.50

\$ 5,39

reflected on invoice (see Tasks 1 thru 8)

Time Sheet

Employee Name: David Jezlerski
 Falcon Landing Katy Gaston Road

PO No. 83304

Mobility Project No. 703

March 1 thru March 31, 2012

Date	Time Period	Worked	Hours	Classification	Rate	Total													
						Amount	Task	1	2	3	4	5	6	7	8				
1				CADD	\$ 75.00	\$ -													
2	10-11:30 AM		1.5	CADD	\$ 75.00	\$ 112.50	8	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 112.50
3S				CADD	\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
4S				CADD	\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
5				CADD	\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
6				CADD	\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
7	9-11 AM		2	CADD	\$ 75.00	\$ 150.00	8	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 150.00
8				CADD	\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
9	1-5 PM		4	CADD	\$ 75.00	\$ 300.00	8	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 300.00
10S				CADD	\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
11S				CADD	\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
12				CADD	\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
13	9-11-30 AM		2.5	CADD	\$ 75.00	\$ 187.50	8	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 187.50
14	8-10:30 AM		2.5	CADD	\$ 75.00	\$ 187.50	8	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 187.50
15	9-11:30AM		2.5	CADD	\$ 75.00	\$ 187.50	8	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 187.50
16	1-4:30 PM		3.5	CADD	\$ 75.00	\$ 262.50	8	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 262.50
17S				CADD	\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
18S				CADD	\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
19	8-10:30 AM		2.5	CADD	\$ 75.00	\$ 187.50	8	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 187.50
20	9-11:30 AM		2.5	CADD	\$ 75.00	\$ 187.50	8	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 187.50
21				CADD	\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
22	1-3:30 PM		2.5	CADD	\$ 75.00	\$ 187.50	8	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 187.50
23	1-5 PM		4	CADD	\$ 75.00	\$ 300.00	8	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 300.00
24S				CADD	\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
25S				CADD	\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
26	1-3:30 PM		2.5	CADD	\$ 75.00	\$ 187.50	8	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 187.50
27				CADD	\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
28	1-3:30 PM		2.5	CADD	\$ 75.00	\$ 187.50	8	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 187.50
29	1-4 PM		3	CADD	\$ 75.00	\$ 225.00	8	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 225.00
30				CADD	\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
31S				CADD	\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
0						\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
0			38			\$ 2,850.00		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 2,850.00

\$ 2,850.00

Reflected on invoice (see Tasks 1 thru 8)

Time Sheet

Employee Name: Survey Crew

Falcon Landing Katy Gaston Road

PO No. 83304

Mobility Project No. 703

March 1 thru March 31, 2012

Date	Time Period	Worked	Hours	Classification	Rate	Total													
						Amount	Task	1	2	3	4	5	6	7	8				
1				Surv Crew	\$ 150.00	\$ -													
2				Surv Crew	\$ 150.00	\$ -													
3S				Surv Crew	\$ 150.00	\$ -													
4S				Surv Crew	\$ 150.00	\$ -													
5				Surv Crew	\$ 150.00	\$ -													
6				Surv Crew	\$ 150.00	\$ -													
7				Surv Crew	\$ 150.00	\$ -													
8				Surv Crew	\$ 150.00	\$ -													
9				Surv Crew	\$ 150.00	\$ -													
10S				Surv Crew	\$ 150.00	\$ -													
11S				Surv Crew	\$ 150.00	\$ -													
12				Surv Crew	\$ 150.00	\$ -													
13				Surv Crew	\$ 150.00	\$ -													
14				Surv Crew	\$ 150.00	\$ -													
15				Surv Crew	\$ 150.00	\$ -													
16				Surv Crew	\$ 150.00	\$ -													
17S				Surv Crew	\$ 150.00	\$ -													
18S				Surv Crew	\$ 150.00	\$ -													
19				Surv Crew	\$ 150.00	\$ -													
20				Surv Crew	\$ 150.00	\$ -													
21				Surv Crew	\$ 150.00	\$ -													
22				Surv Crew	\$ 150.00	\$ -													
23				Surv Crew	\$ 150.00	\$ -													
24S				Surv Crew	\$ 150.00	\$ -													
25S				Surv Crew	\$ 150.00	\$ -													
26				Surv Crew	\$ 150.00	\$ -													
27				Surv Crew	\$ 150.00	\$ -													
28	7 AM-4:30 PM		9	Surv Crew	\$ 150.00	\$ 1,350.00	8												\$ 1,350.00
29				Surv Crew	\$ 150.00	\$ -													
30				Surv Crew	\$ 150.00	\$ -													
31S				Surv Crew	\$ 150.00	\$ -													
0																			
0						\$ 1,350.00													\$ 1,350.00

Reflected on invoice (see Tasks 1 thru 8)

\$ 1,350.00

Time Sheet
 Employee Name: Sue Strange
 Falcon Landing Katy Gaston Road
 PO No. 83304
 Mobility Project No. 703
 March 1 thru March 31, 2012

Date	Time Period	Worked	Hours	Classification	Rate	Total											
						Amount	Task	1	2	3	4	5	6	7	8		
1				Clerical	\$ 60.00	\$ -											
2				Clerical	\$ 60.00	\$ -											
3S	9-11 am		2	Clerical	\$ 60.00	\$ 120.00	6										
4S				Clerical	\$ 60.00	\$ -											
5				Clerical	\$ 60.00	\$ -											
6				Clerical	\$ 60.00	\$ -											
7				Clerical	\$ 60.00	\$ -											
8				Clerical	\$ 60.00	\$ -											
9				Clerical	\$ 60.00	\$ -											
10S	2-4 pm		2	Clerical	\$ 60.00	\$ 120.00	1										
11S				Clerical	\$ 60.00	\$ -											
12				Clerical	\$ 60.00	\$ -											
13				Clerical	\$ 60.00	\$ -											
14				Clerical	\$ 60.00	\$ -											
15				Clerical	\$ 60.00	\$ -											
16				Clerical	\$ 60.00	\$ -											
17S				Clerical	\$ 60.00	\$ -											
18S				Clerical	\$ 60.00	\$ -											
19				Clerical	\$ 60.00	\$ -											
20				Clerical	\$ 60.00	\$ -											
21				Clerical	\$ 60.00	\$ -											
22				Clerical	\$ 60.00	\$ -											
23				Clerical	\$ 60.00	\$ -											
24S	2:30-5 pm		2.5	Clerical	\$ 60.00	\$ 150.00	3										
25S				Clerical	\$ 60.00	\$ -											
26				Clerical	\$ 60.00	\$ -											
27				Clerical	\$ 60.00	\$ -											
28				Clerical	\$ 60.00	\$ -											
29	1-3 pm		2	Clerical	\$ 60.00	\$ 120.00	1										
30				Clerical	\$ 60.00	\$ -											
31S				Clerical	\$ 60.00	\$ -											
0						\$ 510.00											

\$ 510.00

reflected on invoice (see Tasks 1 thru 8)