



PO No. 83304

Mobility Project No. 703

JNS Job No. 262-04

Invoice No. 1202-40

**Falcon Landing – Katy Gaston Roadway Improvements
Falcon Landing from Willowfork Buffalo Bayou Bridge to Spring Green
and Katy Gaston from 2300' North of Falcon Landing to Falcon Landing
Engineering Scope of Services
2/29/2012**

	Task	Proposed Fee	Total Fee this Period	Total Fee Previous Period	Balance
1	Inter-local Agreement Coordination	\$ 5,000.00	\$ 2,400.00	\$ 2,670.00	\$ (70.00)
2	Coordinate Combined Drawings from Engineers, Prepare Project Manual, Coordinate Connection Points	\$ 5,000.00	\$ -	\$ 4,530.00	\$ 470.00
3	Coordinate Combined Traffic Control Plan from other Engineers	\$ 5,000.00	\$ 1,340.00	\$ 3,240.00	\$ 420.00
4	Utility Coordination and Relocation	\$ 1,000.00	\$ -	\$ 960.00	\$ 40.00
5	Survey Control Coordination	\$ 1,000.00	\$ -	\$ 620.00	\$ 380.00
6	Coordination of Right of Way Acquisition	\$ 10,000.00	\$ 1,055.00	\$ 6,380.00	\$ 2,565.00
7	Coordinate Construction Activities	\$ 5,000.00	\$ -	\$ -	\$ 5,000.00
8	Prepare Metes & Bounds Description for King Property and Coordinate Acquisition	\$ 10,000.00	\$ -	\$ 8,200.00	\$ 1,800.00
	TOTAL	\$ 42,000.00	\$ 4,795.00	\$ 26,600.00	\$ 10,605.00

Hourly Rates

Project Manager	\$ 170.00
Project Engineer	\$ 140.00
Designer	\$ 90.00
CADD	\$ 75.00
Clerical	\$ 60.00
RPLS	\$ 155.00
Survey Technician	\$ 105.00
2-Man Survey Crew	\$ 115.00
3-Man Survey Crew	\$ 150.00

*ok
PWS
6/5/12*

This invoice is true and correct

Jon N. Strange 2/29/2012

Jon N. Strange, P.E., R.P.L.S.

Please send payment to the following address:
JNS Engineers, LLC
722 Pin Oak Road, Suite 202A
Katy, Texas 77494

Time Sheet
 Employee Name: Sue Strange
 Falcon Landing Katy Gaston Road
 PO No.: 83304
 Mobility Project No. 703
 February 1 thru February 29, 2012

Month	Date	Time Period Worked	Hours	Classification	Rate	Total										
						Amount	Task	1	2	3	4	5	6	7	8	
February	1			Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	2			Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	3	9-11 am	2	Clerical	\$ 60.00	\$ 120.00	6	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	4S			Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	5S			Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	6			Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	7			Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	8			Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	9			Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	10	2-4 pm	2	Clerical	\$ 60.00	\$ 120.00	1	\$ 120.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	11S			Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	12S			Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	13			Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	14			Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	15			Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	16			Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	17			Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	18S			Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	19S			Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	20			Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	21			Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	22			Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	23			Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	24	2:30-5 pm	2.5	Clerical	\$ 60.00	\$ 150.00	3	\$ -	\$ -	\$ 150.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	25S			Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	5			Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	27			Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	28			Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	29	1-3 pm	2	Clerical	\$ 60.00	\$ 120.00	1	\$ 120.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	0			Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	0			Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
	0			Clerical	\$ 60.00	\$ 510.00		\$ 240.00	\$ -	\$ 150.00	\$ -	\$ -	\$ -	\$ 120.00	\$ -	\$ -

Task number is reflected on invoice (see Tasks 1 thru 8)

\$ 510.00

Time Sheet
 Employee Name: David Jezierski
 Falcon Landing Katy Gaston Road
 PO No. 83304
 Mobility Project No. 703
 February 1 thru February 29, 2012

Month	Date	Time Period	Worked	Hours	Classification	Rate	Total Amount	Task	Total								
									1	2	3	4	5	6	7	8	
February	1				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	2				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	3				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	4S				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	5S				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	6				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	7				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	8				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	9				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	10	2-4 pm		2	Surv Tech	\$ 105.00	\$ 210.00	1	\$ 210.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	11S				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	12S				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	13	9-11 am		2	Surv Tech	\$ 105.00	\$ 210.00	1	\$ 210.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	14				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	15				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	16				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	17	10-12 am		2	Surv Tech	\$ 105.00	\$ 210.00	1	\$ 210.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	18S				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	19S				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	20				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	21				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	22				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	23				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	24				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	25S				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	27				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	28				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	29				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	0				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	0				Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	0						\$ 630.00		\$ 630.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -

Task number is reflected on invoice (see Tasks 1 thru 8)

\$ 630.00

