



Fort Bend County
 Attn: Richard Stolleis, P.E.
 1124-52 Blume Road
 P. O Box 1449
 Rosenberg, Texas 77474

PO No. 83304
 Mobility Project No. 703
 JNS Job No. 262-04
 Invoice No. 1205-40

Falcon Landing – Katy Gaston Roadway Improvements
Falcon Landing from Willowfork Buffalo Bayou Bridge to Spring Green
and Katy Gaston from 2300' North of Falcon Landing to Falcon Landing
Engineering Scope of Services
5/31/2012

	Task	Proposed Fee	Additional Fees	Total Amended Contract	Total Fee this Period	Total Fee Previous Period	Balance
1	Inter-local Agreement Coordination	\$ 5,000.00	\$ 3,500.00	\$ 8,500.00	\$ 120.00	\$ 6,755.00	\$ 1,625.00
1B	Developer Agreements	\$ -	\$ 2,000.00	\$ 2,000.00	\$ 120.00		\$ 1,880.00
2	Coordinate Combined Drawings from Engineers, Prepare Project Manual, Coordinate Connection Points	\$ 5,000.00	\$ 3,000.00	\$ 8,000.00	\$ 560.00	\$ 5,040.00	\$ 2,400.00
3	Coordinate Combined Traffic Control Plan from other Engineers	\$ 5,000.00	\$ 2,000.00	\$ 7,000.00	\$ -	\$ 4,730.00	\$ 2,270.00
4	Utility Coordination and Relocation	\$ 1,000.00	\$ 3,000.00	\$ 4,000.00	\$ 680.00	\$ 960.00	\$ 2,360.00
4B	Utility Relocation Coordination	\$ -	\$ 2,000.00	\$ 2,000.00	\$ -		\$ 2,000.00
5	Survey Control Coordination	\$ 1,000.00	\$ 9,000.00	\$ 10,000.00	\$ 1,780.00	\$ 620.00	\$ 7,600.00
5B	King Family Survey	\$ -	\$ 4,500.00	\$ 4,500.00	\$ 2,090.00		\$ 2,410.00
6	Coordination of Right of Way Acquisition	\$ 10,000.00	\$ 4,000.00	\$ 14,000.00	\$ 560.00	\$ 8,745.00	\$ 4,695.00
7	Coordinate Construction Activities	\$ 5,000.00	\$ -	\$ 5,000.00	\$ -	\$ -	\$ 5,000.00
8	Prepare Metes & Bounds Description for King Property and Coordinate Acquisition	\$ 10,000.00	\$ 6,000.00	\$ 16,000.00	\$ 310.00	\$ 14,647.50	\$ 1,042.50
9	Additional Topo on Greenbusch and Gaston Roads for New Drainage Area	\$ -	\$ 9,500.00	\$ 9,500.00	\$ 6,590.00		\$ 2,910.00
	TOTAL	\$ 42,000.00	\$ 48,500.00	\$ 90,500.00	\$ 12,810.00	\$ 41,497.50	\$ 36,192.50

Hourly Rates

Project Manager	\$ 170.00
Project Engineer	\$ 140.00
Designer	\$ 90.00
CADD	\$ 75.00
Clerical	\$ 60.00
RPLS	\$ 155.00
Survey Technician	\$ 105.00
2-Man Survey Crew	\$ 115.00
3-Man Survey Crew	\$ 150.00

*ok mws
6/5/12*

This invoice is true and correct

Jon N. Strange 6/4/12

Jon N. Strange, P.E., R.P.L.S.

Please send payment to the following address:
 JNS Engineers, LLC
 722 Pin Oak Road, Suite 202A
 Katy, Texas 77494

Time Sheet
 Employee Name: Jon Strange
 Falcon Landing Katy Gaston Road
 PO No. 83304
 Mobility Project No. 703
 May 1 thru May 31, 2012

Month	Date	Time Period Worked	Hours	Classificati on	Rate	Total Amount														
						Task	1	1B	2	3	4	4B	5	5B	6	7	8	9		
May	1			Proj Eng	\$ 140.00	\$ -														
May	2			Proj Eng	\$ 140.00	\$ -														
May	3			Proj Eng	\$ 140.00	\$ -														
May	4			Proj Eng	\$ 140.00	\$ -														
May	5			Proj Eng	\$ 140.00	\$ -														
May	6			Proj Eng	\$ 140.00	\$ -														
May	7			Proj Eng	\$ 140.00	\$ -														
May	8			Proj Eng	\$ 140.00	\$ -														
May	9			Proj Eng	\$ 140.00	\$ -														
May	10			Proj Eng	\$ 140.00	\$ -														
May	11			Proj Eng	\$ 140.00	\$ -														
May	12			Proj Eng	\$ 140.00	\$ -														
May	13			Proj Eng	\$ 140.00	\$ -														
May	14			Proj Eng	\$ 140.00	\$ -														
May	15			Proj Eng	\$ 140.00	\$ -														
May	16			Proj Eng	\$ 140.00	\$ -														
May	17			Proj Eng	\$ 140.00	\$ -														
May	18			Proj Eng	\$ 140.00	\$ -														
May	19			Proj Eng	\$ 140.00	\$ -														
May	20			Proj Eng	\$ 140.00	\$ -														
May	21			Proj Eng	\$ 140.00	\$ -														
May	22			Proj Eng	\$ 140.00	\$ -														
May	23			Proj Eng	\$ 140.00	\$ -														
May	24			Proj Eng	\$ 140.00	\$ -														
May	25			Proj Eng	\$ 140.00	\$ -														
May	26			Proj Eng	\$ 140.00	\$ -														
May	27			Proj Eng	\$ 140.00	\$ -														
May	28			Proj Eng	\$ 140.00	\$ -														
May	29	8am-12pm	4	Proj Eng	\$ 140.00	\$ 560.00														
May	30	8am-12pm	4	Proj Eng	\$ 140.00	\$ 560.00														
May	31	8am-12pm	4	Proj Eng	\$ 140.00	\$ 560.00														
	0		12.0			\$ 1,680.00														
						\$ 1,680.00														

Task number is reflected on invoice (see Tasks 1 thru 9)

Time Sheet
 Employee Name: Jon Strange
 Falcon Landing Katy Gaston Road
 PO No. 83304
 Mobility Project No. 703
 May 1 thru May 31, 2012

Month	Date	Period Worked	Hours	Classificati on	Rate	Total Amount	Task	Time												
								1	18	2	3	4	48	5	58	6	7	8	9	
May	1			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	2			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	3			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	4			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	5			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	6			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	7			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	8			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	9			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	10			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	11			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	12			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	13			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	14			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	15			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	16			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	17			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	18			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	19			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	20			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	21			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	22			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	23			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	24			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	25			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	26			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	27			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	28			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	29	3-5 pm	2	RPLS	\$ 155.00	\$ 310.00	58	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	30	3-5 pm	2	RPLS	\$ 155.00	\$ 310.00	8	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	31	3-5 pm	2	RPLS	\$ 155.00	\$ 310.00	9	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	0							\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	0							\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	0		6			\$ 930.00		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -

Task number is reflected on invoice (see Tasks 1 thru 9)

Time Sheet
 Employee Name: Bambi Pesquera
 Falcon Landing Katy Gaston Road
 PO No. 83304
 Mobility Project No. 703
 May 1 thru May 31, 2012

Month	Date	Time Period Worked	Hours	Classificat ion	Rate	Total Amount	Task	Task												
								1	1B	2	3	4	4B	5	5B	6	7	8	9	
May	1			CADD	\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	2			CADD	\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	3			CADD	\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	4			CADD	\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	5			CADD	\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	6			CADD	\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	7			CADD	\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	8			CADD	\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	9			CADD	\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	10			CADD	\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	11			CADD	\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	12			CADD	\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	13			CADD	\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	14			CADD	\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	15			CADD	\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	16			CADD	\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	17			CADD	\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	18			CADD	\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	19			CADD	\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	20			CADD	\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	21			CADD	\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	22			CADD	\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	23			CADD	\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	24			CADD	\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	25			CADD	\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	26			CADD	\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	27			CADD	\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	28			CADD	\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	29	8am-5pm*	8	CADD	\$ 75.00	\$ 600.00	5	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	30	8am-5pm*	8	CADD	\$ 75.00	\$ 600.00	5B	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	31	8am-5pm*	8	CADD	\$ 75.00	\$ 600.00	9	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	0							\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Totals			24.0			\$ 1,800.00		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -

Task number is reflected on invoice (see Tasks 1 thru 9)

* With one hour lunch break

Time Sheet
 Employee Name: David Jelecki
 Falcon Landing Katy Gaston Road
 PO No. 83304
 Mobility Project No. 703
 May 1 thru May 31, 2012

Month	Date	Time Period	Hours	Classification	Rate	Amount	Task	Total												
								1	18	2	3	4	4B	5	5B	6	7	8	9	
May	1			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	2			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	3			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	4			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	5			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	6			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	7			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	8			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	9			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	10			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	11			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	12			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	13			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	14			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	15			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	16			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	17			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	18			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	19			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	20			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	21			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	22			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	23			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	24			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	25			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	26			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	27			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	28			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	29	8 am-5pm*	8	Surv Tech	\$ 105.00	\$ 840.00	5	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	30	8 am-5pm*	8	Surv Tech	\$ 105.00	\$ 840.00	5B	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	31	8 am-5pm*	8	Surv Tech	\$ 105.00	\$ 840.00	9	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
May	0					\$ 840.00		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
			24			\$ 2,520.00		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
						\$ 2,520.00		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -

Task number is reflected on invoice (see Tasks 1 thru 9)

* With one hour for lunch

