

**SUPPLEMENTAL AGREEMENT NO. 1  
TO  
AGREEMENT OF APRIL 20, 2011  
FOR  
ENGINEERING SERVICES for  
Fort Bend Grand Parkway Toll Road, Segment D**

This Supplemental Agreement is made and entered into this 20<sup>th</sup> day of June, 2012, and modifies the ENGINEERING SERVICES AGREEMENT made with LJA Engineering and Surveying, Inc. (D/B/A "LJA Engineering, Inc."), dated April 20, 2011 for engineering services for the Fort Bend Grand Parkway Toll Road, Segment D.

The agreement is hereby modified as follows:

1. The first sentence of Section 2.a is replaced with the following sentence:

"The Maximum Compensation under this contract is \$1,862,194.50."

2. The second paragraph of Section 2.a is replaced with the following paragraph:


"Compensation for performance of services within the Scope of Services described in Attachment A will be as follows: The lump sum compensation shall be increased by \$6,940.00, for the additional work shown in Attachment A. The maximum amount payable under this agreement shall not exceed \$1,862,194.50, as shown in Attachment B. Progress payments for work detailed in Attachment A will be made when the Engineer has attained a level of completion equal to or greater than the agreed upon milestones of completion in the reasonable opinion of FBGPTRA."


3. The Scope of Services shown in Attachment A shall be expanded to include Exhibit A-1, attached hereto.
4. The Compensation for Scope of Services shown in Attachment B shall be expanded to include Exhibit B-1, attached hereto.


**[Remainder of page intentionally left blank.]**

IN WITNESS WHEREOF, this Supplemental Agreement is hereby executed as of the date first set forth above.

FORT BEND GRAND PARKWAY TOLL  
ROAD AUTHORITY, a local government  
Texas Corporation

By:   
James Condrey  
Chairman, Board of Directors

ATTEST:  
By 

LJA Engineering, Inc.  
ENGINEER  
By:   
Name: Jeff P. Collins  
Title: Senior Vice President

**EXHIBIT A-1  
ATTACHMENT A  
SUPPLEMENTAL AGREEMENT NO. 1  
ADDITIONAL SCOPE OF SERVICES**

**FORT BEND GRAND PARKWAY TOLL ROAD (SH 99) – SEGMENT D**

**SECTION 3 DESIGN SERVICES**

**GENERAL DESCRIPTION**

The extra work to be performed by the Engineer under this scope of work consists of providing structural design on the southbound bridge structure, Bent 9, to accommodate the proposed large overhead sign structure.

**EXHIBIT B-1  
ATTACHMENT B  
COMPENSATION FOR SCOPE OF SERVICES - SUPPLEMENTAL NO. 1  
FORT BEND GRAND PARKWAY TOLL ROAD (SH 99) - SEGMENT D**

**LJA ENGINEERING, INC.**

**SECTION 3 DESIGN SERVICES**

Section 3 Limits: Sandhill/US 90A/UPRR/FM 1464

Section 3 Station Limits: 788+00 to 869+50 (approximate)

TASK DESCRIPTION	NUMBER OF SHEETS	SENIOR PROJECT MANAGER	SENIOR ENGINEER	PROJECT ENGINEER	EIT	SENIOR TECH	ENGR TECH	TOTAL LABOR HRS & COSTS
LABOR RATE PER HOUR		\$228.00	\$189.00	\$146.00	\$115.00	\$135.00	\$87.00	
REDESIGN OF SB BENT NO. 9	1	4		16	20		16	56
SHEETS & HOURS SUBTOTAL	1	4	0	16	20	0	16	56
SUBTOTAL LABOR COSTS		\$912.00	\$0.00	\$2,336.00	\$2,300.00	\$0.00	\$1,392.00	\$6,940.00