

**SUPPLEMENTAL AGREEMENT NO. 1
TO
AGREEMENT OF JULY 20, 2011
FOR
ENGINEERING SERVICES for
Fort Bend Grand Parkway Toll Road, Segment D**

This Supplemental Agreement is made and entered into this 15th day of August, 2012, and modifies the ENGINEERING SERVICES AGREEMENT made with Raba-Kistner Infrastructure, Inc., dated July 20, 2011 for engineering services for the Fort Bend Grand Parkway Toll Road, Segment D.

The agreement is hereby modified as follows:

1. The first sentence of Section 2.a is replaced with the following sentence:

“The Maximum Compensation under this contract is \$300,000.00.”

2. The second paragraph of Section 2.a is replaced with the following paragraph:

“Compensation for performance of services within the Scope of Services described in Attachment A will be as follows: The compensation shall be increased by \$100,000.00, for the additional work shown in Attachment A, and shall be in accordance with the billing rates shown in Attachment B. The maximum amount payable under this agreement shall not exceed \$300,000.00, as shown in Attachment B. Progress payments for work detailed in Attachment A will be made when the Engineer has attained a level of completion equal to or greater than the agreed upon milestones of completion in the reasonable opinion of FBGPTRA.”

3. Section 3 is replaced with the following paragraph:

“It is understood and agreed that the time for performance of the Engineer’s services under this Agreement shall begin with receipt of Notice to Proceed and end on February 1, 2014.”

4. The Scope of Services shown in Attachment A shall be expanded to include Exhibit A-1, attached hereto.


5. The Compensation for Scope of Services shown in Attachment B shall be expanded to include Exhibit B-1, attached hereto.


[Remainder of page intentionally left blank.]

Supplemental Agreement No. 1
To Agreement of July 20, 2011


IN WITNESS WHEREOF, this Supplemental Agreement is hereby executed as of the date first set forth above.

FORT BEND GRAND PARKWAY TOLL
ROAD AUTHORITY, a local government
Texas Corporation

By: 
James Condrey
Chairman, Board of Directors

ATTEST: 
By _____

Raba-Kistner Infrastructure, Inc.
ENGINEER

By: 
Name: John A. Roberts
Title: Vice President

**SUPPLEMENTAL AGREEMENT NUMBER 1
Fort Bend Grand Parkway Toll Road, Segment D**

EXHIBIT A-1

**ATTACHMENT A
SCOPE OF SERVICES**

The Engineer shall provide additional professional engineering services for Toll Road grade separation structures from US 59 to north of the Fort Bend Westpark Tollway (FM 1093) (the **“Project”**).

1.0 Construction Inspection

- 1.1 Inspection services assessing the compliance of construction, completed by others, for compliance with the construction contract requirements (e.g. plans and specifications).
- 1.2 Reporting results of inspections on forms and in the manner prescribed by the Fort Bend Grand Parkway Toll Road Authority (FBGPTRA).

**EXHIBIT B-1
ADDITIONAL SERVICES**

**ATTACHMENT B
COMPENSATION FOR SCOPE OF SERVICES
FORT BEND GRAND PARKWAY TOLL ROAD (SH 99) - SEGMENT D**

CONSTRUCTION INSPECTION SERVICES

PRIME PROVIDER: Raba-Kistner Infrastructure, Inc.

TASK DESCRIPTION	NOT TO EXCEED AMOUNT
CONSTRUCTION INSPECTION SERVICES	
ADDITIONAL TASKS SHOWN IN EXHIBIT A-1	\$ 100,000.00

The compensation for the work tasks shall be paid for the actual hours, billing rates and direct expenses. Billing rates shall be based on a multiplier of 2.80.