



Fort Bend County
 Attn: Richard Stolleis, P.E.
 1124-52 Blume Road
 P. O. Box 1449
 Rosenberg, Texas 77474

PO No. 83304
 Mobility Project No. 703
 JNS Job No. 262-04
 Invoice No. 1207-40

Falcon Landing – Katy Gaston Roadway Improvements
 Falcon Landing from Willowfork Buffalo Bayou Bridge to Spring Green
 and Katy Gaston from 2300' North of Falcon Landing to Falcon Landing
 Engineering Scope of Services
 7/31/2012

Task	Proposed Fee	Additional Fees	Total Amended Contract	Total Fee this Period	Total Fee Previous Periods	Balance
1 Inter-local Agreement Coordination	\$ 5,000.00	\$ 3,500.00	\$ 8,500.00	\$ 790.00	\$ 7,335.00	\$ 375.00
1B Developer Agreements	\$ -	\$ 2,000.00	\$ 2,000.00	\$ 680.00	\$ 1,310.00	\$ 10.00
2 Coordinate Combined Drawings from Engineers, Prepare Project Manual, Coordinate Connection Points	\$ 5,000.00	\$ 3,000.00	\$ 8,000.00	\$ 690.00	\$ 7,300.00	\$ 10.00
3 Coordinate Combined Traffic Control Plan from other Engineers	\$ 5,000.00	\$ 2,000.00	\$ 7,000.00	\$ 1,555.00	\$ 5,445.00	\$ -
4 Utility Coordination and Relocation	\$ 1,000.00	\$ 3,000.00	\$ 4,000.00	\$ 680.00	\$ 3,220.00	\$ 100.00
4B Utility Relocation Coordination	\$ -	\$ 2,000.00	\$ 2,000.00	\$ -	\$ 1,890.00	\$ 110.00
5 Survey Control Coordination	\$ 1,000.00	\$ 9,000.00	\$ 10,000.00	\$ -	\$ 7,925.00	\$ 2,075.00
5B King Family Survey	\$ -	\$ 4,500.00	\$ 4,500.00	\$ 1,662.50	\$ 2,815.00	\$ 22.50
6 Coordination of Right of Way Acquisition	\$ 10,000.00	\$ 4,000.00	\$ 14,000.00	\$ -	\$ 13,975.00	\$ 25.00
7 Coordinate Construction Activities	\$ 5,000.00	\$ -	\$ 5,000.00	\$ -	\$ -	\$ 5,000.00
8 Prepare Metes & Bounds Description for King Property and Coordinate Acquisition	\$ 10,000.00	\$ 6,000.00	\$ 16,000.00	\$ -	\$ 15,847.50	\$ 152.50
9 Additional Topo on Greenbusch and Gaston Roads for New Drainage Area	\$ -	\$ 9,500.00	\$ 9,500.00	\$ 6,057.50	\$ 9,480.00	\$ 20.00
TOTAL	\$ 42,000.00	\$ 48,500.00	\$ 90,500.00	\$ 6,057.50	\$ 76,542.50	\$ 7,900.00

Hourly Rates

Project Manager	\$ 170.00
Project Engineer	\$ 140.00
Designer	\$ 90.00
CADD	\$ 75.00
Clerical	\$ 60.00
RPLS	\$ 155.00
Survey Technician	\$ 105.00
2-Man Survey Crew	\$ 115.00
3-Man Survey Crew	\$ 150.00

*de PWSO
9/5/12*

This invoice is true and correct.

Jon N. Strange
 Jon N. Strange, P.E., R.P.L.S.

Please send payment to the following address:
 JNS Engineers, LLC
 722 Pin Oak Road, Suite 202A
 Katy, Texas 77494

Time Sheet
 Employee Name: Jon Strange
 Falcon Landing Katy Gaston Road
 PO No. 83304
 Mobility Project No. 703
 July 1 thru July 31, 2012

Month	Date	Time Period	Hours	Classification	Rate	Total												
						Amount	Task	1	18	2	3	4	4B	5	5B	6	7	8
July	15		1	Project Manager	\$ 170.00	\$ -	1	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
July	2	10-11 am	1	Project Manager	\$ 170.00	\$ 170.00	1	\$ 170.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
July	3			Project Manager	\$ 170.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
July	4H			Project Manager	\$ 170.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
July	5	9-11 am	2	Project Manager	\$ 170.00	\$ 340.00	1	\$ 340.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
July	6	9-11 am	2	Project Manager	\$ 170.00	\$ 340.00	4	\$ -	\$ -	\$ -	\$ -	\$ 340.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
July	7S			Project Manager	\$ 170.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
July	8S			Project Manager	\$ 170.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
July	9			Project Manager	\$ 170.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
July	10			Project Manager	\$ 170.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
July	11	9-10 am	1	Project Manager	\$ 170.00	\$ 170.00	18	\$ -	\$ 170.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
July	12	8am-10am	2	Project Manager	\$ 170.00	\$ 340.00	3	\$ -	\$ -	\$ -	\$ 340.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
July	13	9-11 am	2	Project Manager	\$ 170.00	\$ 340.00	4	\$ -	\$ -	\$ -	\$ -	\$ 340.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
July	14S			Project Manager	\$ 170.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
July	15S			Project Manager	\$ 170.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
July	16	9-10 am	1	Project Manager	\$ 170.00	\$ 170.00	2	\$ -	\$ -	\$ -	\$ 170.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
July	17			Project Manager	\$ 170.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
July	18	10-11am	1	Project Manager	\$ 170.00	\$ 170.00	3	\$ -	\$ -	\$ -	\$ 170.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
July	19	8-9 am	1	Project Manager	\$ 170.00	\$ 170.00	3	\$ -	\$ -	\$ -	\$ -	\$ 170.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
July	20	9-11 am	2	Project Manager	\$ 170.00	\$ 340.00	2	\$ -	\$ -	\$ 340.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
July	21S			Project Manager	\$ 170.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
July	22S			Project Manager	\$ 170.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
July	23			Project Manager	\$ 170.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
July	24			Project Manager	\$ 170.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
July	25	8-10 am	2	Project Manager	\$ 170.00	\$ 340.00	3	\$ -	\$ -	\$ -	\$ 340.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
July	26	8-10 am	2	Project Manager	\$ 170.00	\$ 340.00	3	\$ -	\$ -	\$ -	\$ 340.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
July	27	9-11 am	2	Project Manager	\$ 170.00	\$ 340.00	18	\$ -	\$ -	\$ 340.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
July	28S			Project Manager	\$ 170.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
July	29S			Project Manager	\$ 170.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
July	30	10-11 am	1	Project Manager	\$ 170.00	\$ 170.00	18	\$ -	\$ 170.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
July	31			Project Manager	\$ 170.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Totals			22			\$ 3,740.00		\$ 510.00	\$ 680.00	\$ 510.00	\$ 1,360.00	\$ 680.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -

Task number is reflected on invoice (see Tasks 1 thru 9)

Time Sheet
 Employee Name: Jon Strange
 Falcon Landing Katy Gaston Road
 PO No. 83304
 Mobility Project No. 703
 July 1 thru July 31, 2012

Month	Date	Time Period Worked	Hours	Classificati on	Rate	Total Amount	Task	1 18 2 3 4 4B 5 5B 6 7 8 9													
								\$	\$	\$	\$	\$	\$	\$	\$	\$	\$				
July	15			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
July	2			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
July	3			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
July	4H			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
July	5			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
July	6			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
July	7S			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
July	8S			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
July	9			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
July	10			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
July	11			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
July	12			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
July	13			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
July	14S			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
July	15S			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
July	16	4-5 pm	1	RPLS	\$ 155.00	\$ 155.00	5B	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
July	17	4-5 pm	1	RPLS	\$ 155.00	\$ 155.00	5B	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
July	18	4-5 pm	1	RPLS	\$ 155.00	\$ 155.00	5B	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
July	19	4-5 pm	1	RPLS	\$ 155.00	\$ 155.00	5B	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
July	20			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
July	21S			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
July	22S			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
July	23			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
July	24			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
July	25	4-5 pm	1	RPLS	\$ 155.00	\$ 155.00	5B	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
July	26	2-3 pm	1	RPLS	\$ 155.00	\$ 155.00	5B	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
July	27	1-2 pm	1	RPLS	\$ 155.00	\$ 155.00	5B	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
July	28S			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
July	29S			RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
July	30	3-4 pm	1	RPLS	\$ 155.00	\$ 155.00	5B	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
July	31	2-4 pm	2	RPLS	\$ 155.00	\$ 310.00	5B	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
July	0							\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
July	0		10			\$ 1,550.00		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
								\$ 1,550.00													\$ 1,550.00

Task number is reflected on invoice (see Tasks 1 thru 9)

Time Sheet
 Employee Name: Bambi Pasquera
 Falcon Landing Kay Gaston Road
 PO No. 83304
 Mobility Project No. 703
 July 1 thru July 31, 2012

Month	Date	Time Period Worked	Hours	Classification	Rate	Total Amount	Task														
							1	18	2	3	4	48	5	58	6	7	8	9			
July	13			CADD	\$ 75.00	\$ -															
July	2			CADD	\$ 75.00	\$ -															
July	3			CADD	\$ 75.00	\$ -															
July	4H			CADD	\$ 75.00	\$ -															
July	5	8 am-9:30 am	0.5	CADD	\$ 75.00	\$ 37.50															
July	6	1-2 pm	1	CADD	\$ 75.00	\$ 75.00															
July	7S	9-10 am	1	CADD	\$ 75.00	\$ 75.00															
July	8S			CADD	\$ 75.00	\$ -															
July	9			CADD	\$ 75.00	\$ -															
July	10			CADD	\$ 75.00	\$ -															
July	11			CADD	\$ 75.00	\$ -															
July	12			CADD	\$ 75.00	\$ -															
July	13			CADD	\$ 75.00	\$ -															
July	14S			CADD	\$ 75.00	\$ -															
July	15S			CADD	\$ 75.00	\$ -															
July	16			CADD	\$ 75.00	\$ -															
July	17			CADD	\$ 75.00	\$ -															
July	18			CADD	\$ 75.00	\$ -															
July	19			CADD	\$ 75.00	\$ -															
July	20			CADD	\$ 75.00	\$ -															
July	21S			CADD	\$ 75.00	\$ -															
July	22S			CADD	\$ 75.00	\$ -															
July	23			CADD	\$ 75.00	\$ -															
July	24			CADD	\$ 75.00	\$ -															
July	25			CADD	\$ 75.00	\$ -															
July	26			CADD	\$ 75.00	\$ -															
July	27			CADD	\$ 75.00	\$ -															
July	28S			CADD	\$ 75.00	\$ -															
July	29S			CADD	\$ 75.00	\$ -															
July	30			CADD	\$ 75.00	\$ -															
July	31			CADD	\$ 75.00	\$ -															
July	0					\$ -															
July	0					\$ -															
Totals	0		2.5			\$ 187.50															

Task number is reflected on invoice (see Tasks 1 thru 9)

* With one hour lunch break

\$ 187.50

