



PAS Property Acquisition Services , LLC

September 30, 2012

Invoice #4093

Bill to:

Fort Bend County Engineering
1124-52 Blume Rd.
Rosenberg, TX 77471-1149

Remit to:

PAS Property Acquisition Services, LLC.
19855 Southwest Freeway, Suite 200
Sugar Land, TX 77479
(281) 343-7171

Project Name: Fort Bend County
P.O. #23886

Locations:

FM 359	Trammel Fresno	Florence Rd
Ransom Road	Voss Road	Falcon Landing
Harlem Road	FM 1464	Katy Flewellen
FM 762	Moffett Road Extension	Katy Gaston
Cottonwood	Greenbusch	HWY 36
Spur 10	Florence Rd.	Dulles
South Post Oak	Emergency Mgmt.	Burney

Work Requested: Performed Right-of-Way Services for Fort Bend County			
Acquisition	Rate (\$)	Hours	Amount (\$)
Right-of-Way Agent	75.00	236.00	17,700.00
Right-of-Way Assistant	40.00	26.00	1,040.00
Totals		262.00	\$ 18,740.00
Expense			Amount (\$)
			0.00
Total Expenses			\$ -
Total			\$ 18,740.00

CONTRACTOR BILLING SUMMARY	
Estimated Cost	\$ 1,850,000.00
Previous Amount Invoiced	\$ 1,595,548.82
Previous Funds Available	\$ 254,451.18
Current Amount Invoiced	\$ 18,740.00
Remaining Funds Available	\$ 235,711.18

Terms: Total due upon receipt

Shelly Johnson
 NAME: (please print)

9/30/12
 Date

Project Name/Description	List below the number of hours worked each day on each individual project to which you are assigned.																															Total Hours		
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31			
FM 1464 Phase I																																		0.00
FM 1464 Phase II																																		0.00
FM 359											2.00	1.00	0.25																				3.75	
Katy Flewellen																																	0.00	
Harlem Road Phase I																																	0.00	
Harlem Road Phase II																																	0.00	
FM 1093																																	0.00	
Old Richmond Rd.																																	0.00	
Emergency Management Building Expansion																																	0.00	
Dulles Ave.																																	0.00	
Falcon Landing Blvd																																	0.00	
Spur 10					2.25	3.50	3.50			4.50	5.50	2.00	1.50	2.50			3.50	1.00	4.00	0.75	1.50				1.00	1.50	1.50	2.00	0.50			42.50		
Tammam Fresno																																	0.00	
Total Hours																																	46.25	

Shelly Johnson
 Employee Signature

 Manager Signature

10/01/12
 Date
 10/1/12
 Date



Mark Davis
 NAME: (please print)

9/29/2012
 Date

Project Name/Description	List below the number of hours worked each day on each individual project to which you are assigned.																															Total Hours	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31		
Tammal Fresno																																	0.00
Harlem Road																																	0.00
FM 14642																																	0.00
Voss Rd / Old Richmond			0.25								0.50																						1.00
Moffet Road Extension																																	0.00
Golfview																																	0.00
Ransom Rd																																	0.00
F.M. 359			0.50	1.00	2.00	1.00	0.75											0.25	1.25							1.00	0.25						8.00
Cottonwood Church Road							0.25				1.00	0.25						0.50	0.75														2.75
Green Busch																																	0.00
Katy Flewellen																																	0.00
Katy Gaston																																	0.00
Spur 10			5.25	4.00	3.25	2.00	3.00			5.25	4.50	2.25	2.50	4.00			5.75	6.00	3.25	1.00	4.25			5.25	4.75	2.00	3.75	4.75				76.75	
Burney Rd.																																	0.00
Emergency Management																																	0.00
South Post Oak																																	0.00
Kroeschke Bridge										0.25	0.75								0.25	1.00													2.25
Total Hours																																	90.75

Employee Signature  Date 10/1/2012

Manager Signature _____ Date _____



PAS Property Acquisition Services, LLC.
Job Detail

Location: Spur 10

Work Requested: Acquire Right-of-Way for Road Realignment

Acquisition	Rate (\$)	Hours	Amount (\$)
Right-of-Way Agent	75.00	201.25	15,093.75
Right-of-Way Assistant	40.00	20.00	800.00
Totals		221.25	\$ 15,893.75

Expense	Amount (\$)
See Expense Summary Sheet	0.00
Total Expenses	\$ -

Total **\$ 15,893.75**

PAS Property Acquisition Services, LLC.
Job Detail

Location: FM 359

Work Requested: Acquire Right-of-Way for Road Realignment

Acquisition	Rate (\$)	Hours	Amount (\$)
Right-of-Way Agent	75.00	11.75	881.25
Right-of-Way Assistant	40.00	1.00	40.00
Totals		12.75	\$ 921.25

Expense	Amount (\$)
See Expense Summary Sheet	0.00
Total Expenses	\$ -

Total **\$ 921.25**

PAS Property Acquisition Services,LLC.
Job Detail

Location: Voss Road / Old Richmond

Work Requested: Acquire Right-of-Way for Road Realignment

Acquisition	Rate (\$)	Hours	Amount (\$)
Right-of-Way Agent	75.00	1.00	75.00
Right-of-Way Assistant	40.00	1.00	40.00
Totals		2.00	\$ 115.00

Expense	Amount (\$)
See Expense Summary Sheet	0.00
Total Expenses	\$ -

Total **\$ 115.00**

PAS Property Acquisition Services, LLC.
Job Detail

Location: Cottonwood Church Rd

Work Requested: Acquire Right-of-Way for Road Realignment

Acquisition	Rate (\$)	Hours	Amount (\$)
Right-of-Way Agent	75.00	2.75	206.25
Right-of-Way Assistant	40.00	1.00	40.00
Totals		3.75	\$ 246.25

Expense	Amount (\$)
See Expense Summary Sheet	0.00
Total Expenses	\$ -

Total **\$ 246.25**

PAS Property Acquisition Services, LLC.
Job Detail

Location: Kroesche Rd Bridge

Work Requested: Acquire Right-of-Way for Road Realignment

Acquisition	Rate (\$)	Hours	Amount (\$)
Right-of-Way Agent	75.00	9.25	693.75
Right-of-Way Assistant	40.00	1.00	40.00
Totals		10.25	\$ 733.75

Expense	Amount (\$)
See Expense Summary Sheet	0.00
Total Expenses	\$ -

Total **\$ 733.75**

PAS Property Acquisition Services, LLC.

Job Detail

Location: Burney

Work Requested: Acquire Right-of-Way for Road Realignment

Acquisition	Rate (\$)	Hours	Amount (\$)
Right-of-Way Agent	75.00	8.00	600.00
Right-of-Way Assistant	40.00	1.00	40.00
Totals		9.00	\$ 640.00

Expense	Amount (\$)
See Expense Summary Sheet	0.00
Total Expenses	\$ -

Total **\$ 640.00**

PAS Property Acquisition Services, LLC.
Job Detail

Location: West Belfort Pipeline

Work Requested: Acquire Right-of-Way for Road Realignment

Acquisition	Rate (\$)	Hours	Amount (\$)
Right-of-Way Agent	75.00	2.00	150.00
Right-of-Way Assistant	40.00	1.00	40.00
Totals		3.00	\$ 190.00

Expense	Amount (\$)
See Expense Summary Sheet	0.00
Total Expenses	\$ -

Total **\$ 190.00**