

**SUPPLEMENTAL AGREEMENT NO. 1  
TO  
AGREEMENT OF MAY 18, 2011  
FOR  
ENGINEERING SERVICES for  
Fort Bend Grand Parkway Toll Road, Segment D**

This Supplemental Agreement is made and entered into this 17<sup>th</sup> day of October, 2012, and modifies the ENGINEERING SERVICES AGREEMENT by and between Cobb Fendley & Associates and the Fort Bend Grand Parkway Toll Road Authority, dated May 18, 2011, for engineering services for the Fort Bend Grand Parkway Toll Road, Segment D.

The agreement is hereby modified as follows:

1. Section 3 is replaced with the following paragraph:


“It is understood and agreed that the time for performance of the Engineer’s services under this Agreement shall begin with receipt of the Notice to Proceed and end on February 1, 2014.”


**[Remainder of page intentionally left blank.]**

Supplemental Agreement No. 1  
To Agreement of May 18, 2011


IN WITNESS WHEREOF, this Supplemental Agreement is hereby executed as of the date first set forth above.

FORT BEND GRAND PARKWAY TOLL  
ROAD AUTHORITY, a local government  
Texas Corporation

By:   
James D. Condrey  
Chairman, Board of Directors

ATTEST:  
By:   
Secretary, Board of Directors

Cobb Fendley & Associates  
ENGINEER

By:   
Name: Allen O. Watson  
Title: President