

FORT BEND FLOOD CONTROL WATER SUPPLY CORPORATION

October 24, 2012

The Honorable Judge Bob Hebert
Fort Bend County Judge
County Courthouse
500 Jackson
Richmond, Texas 77469

Re: Fort Bend Flood Control Water Supply Corporation

Dear Judge Hebert:

The Fort Bend Flood Control Water Supply Corporation ("FBFCWSC") Board has reviewed the enclosed invoices, for work performed by consultants and/or contractors for the FBFCWSC. The FBFCWSC Board of Directors approved for payment the invoices totaling \$551,951.30 for all projects; \$7,601.30 is submitted with this request and the remaining balance of \$544,350.00 was previously submitted by Ft Bend County Drainage District.

We request that you place this item on the Fort Bend County Commissioners Court agenda for approval at the next regularly scheduled meeting. Please contact Pamela Logsdon at 713.934.9107 should you have any questions.

Very truly yours,


Chairman of the FBFCWSC

Enclosures

FORT BEND FLOOD CONTROL WATER SUPPLY CORPORATION

SUMMARY OF INVOICES FOR BOARD APPROVAL

October 24, 2012

		<u>GRAND TOTALS</u>	<u>BIG CREEK</u>	<u>OYSTER CREEK</u>
<u>ADMINISTRATIVE COSTS</u>				
A J COLBERT	24-Oct-12	100.00	100.00	
JIM CONDREY	24-Oct-12	100.00	100.00	
LEONARD E GURECKY	OCT 3 & 24, 2012	200.00	200.00	
DON RUSSELL	24-Oct-12	100.00	100.00	
MIKE STONE		0.00		
ALLEN BOONE HUMPHRIES ROBINSON, LLP	53818	3,589.30	2,263.00	
	54339		396.30	
	55052		930.00	
PAMELA M LOGSDON, CPA		0.00		
PROSPERITY BANK	June-12	112.00	38.00	
	July-12		38.00	
	August-12		36.00	
SANDERSEN KNOX & CO, LLP		0.00		
SIG/McDONALD & WESSENDORFF		0.00		
TOTAL ADMINISTRATIVE COSTS		4,201.30	4,201.30	0.00
<u>ENGINEERING and CONSTRUCTION COSTS</u>				
FT BEND COUNTY DRAINAGE DISTRICT	LECON - 1	544,350.00	337,487.50	
	LECON - 2		206,862.50	
WETLAND TECHNOLOGIES CORPORATION	12-005	3,400.00	3,400.00	
TOTAL INVOICES FOR APPROVAL		<u>\$551,951.30</u>	<u>\$551,951.30</u>	<u>\$0.00</u>
<u>PROJECTED CASH, OCTOBER 24, 2012</u>	[5]	<u>\$2,935,993</u>	<u>\$ 2,895,846</u>	<u>\$ 40,148</u>
				[6]

24-Oct-12 02:56 PM

Pamela M. Logsdon

Certified Public Accountant

5635 Northwest Central Drive, Suite 104E, Houston, Texas 77092

713.934.9107 713.934.9110 Fax 713.934.9443 pmlogsdon@sbcglobal.com

FORT BEND FLOOD CONTROL WATER SUPPLY CORPORATION
SUMMARY OF BIG CREEK PROJECT COSTS
DECEMBER 1, 2004 through OCTOBER 24, 2012

	<u>Actual</u>	<u>Budget</u>	<u>\$ (Under) Over Budget</u>
04000 · BIG CREEK SEGMENT 4-CONST & ENG	310,399.26	313,940.00	(3,540.74)
05000 · BIG CREEK SEGMENT 5-CONST & ENG	114,100.00	121,875.00	(7,775.00)
01000 · DROP STRUCTURE/EROSION CONTROL	5,015,384.31	7,509,858.21	(2,494,473.90)
99000 · ADMINISTRATION	687,562.69	961,737.00	(274,174.31)
02000 · BIG CREEK SEGMENT 2-CONST & ENG	3,259,199.75	3,259,199.75	0.00 FINAL
03000 · BIG CREEK SEGMENT 3-CONST & ENG	1,579,082.33	1,579,082.33	0.00 FINAL
81000 · WATERSHED STUDY-DODSON	263,072.36	263,072.36	0.00 FINAL
83000 · BIG CREEK BRIDGES/DESIGN Ph II	1,719,585.90	1,719,585.90	0.00 FINAL
	<u> </u>	<u> </u>	<u> </u>
TOTAL BIG CREEK PROJECT	<u><u>12,948,386.60</u></u>	<u><u>15,728,350.55</u></u>	(2,779,963.95)
PROJECTED CASH, OCTOBER 24, 2012			<u>2,895,845.55</u>
PROJECTED SURPLUS (DEFICIT) CASH FOR BIG CREEK PROJECT			<u><u>\$ 115,881.60</u></u>

FORT BEND FLOOD CONTROL WATER SUPPLY CORPORATION
BIG CREEK - SEGMENT 4 [04]

	<u>Apr 1, 05 - Oct 24,12</u>	<u>Budget</u>	<u>\$ Over Budget</u>
04000 · BIG CREEK SEGMENT 4-CONST & ENG			
04010 · CONSTRUCTION - SEGMENT 4 [1]	-	-	-
04030 · ENGINEERING - SEGMENT 4			
04039 · DODSON DESIGN STUDY	34,360	34,360	-
04050 · PIPELINE ADJ-SEGMENT 4 [1]	-	-	-
04060 · GEOTECHNICAL - SEGMENT 4			
04061 · GEOTECHNICAL-STUDY	700	700	-
04070 · WETLANDS PERMITS-SEGMENT 4 [1]			
04071 · WETLAND CONSULTING-WET TECH [2]	86,460	90,000	(3,540)
04073 · SURVEY-WETLAND DELINEATION [3]	25,388	25,388	(1)
04070 · WETLANDS PERMITS-SEGMENT 4 [1] - Other	-	-	-
04090 · RIGHT-OF-WAY - SEGMENT 4 [1]			
04091 · EASEMENTS - SEGMENT 4 [3]	163,129	163,129	0
04093 · LEGAL	363	363	(1)
TOTAL · BIG CREEK SEGMENT 4-CONST & ENG	<u>310,399</u>	<u>313,940</u>	<u>(3,541)</u>

BIG CREEK - SEGMENT 5 [05]

	<u>Mar 1,06-Oct 24,12</u>	<u>Budget</u>	<u>\$ Over Budget</u>
05000 · BIG CREEK SEGMENT 5-CONST & ENG			
05010 · CONSTRUCTION - SEGMENT 5 [1]	-	-	-
05050 · PIPELINE ADJ · SEGMENT 5 [1]	-	-	-
05070 · WETLANDS PERMITS-SEGMENT 5 [1]	-	-	-
05071 · WETLAND CONSULTING-WET TECH [2]	71,588	75,000	(3,413)
05073 · SURVEY	5,638	10,000	(4,363)
05090 · RIGHT-OF-WAY · SEGMENT 5 [1]			
05091 · EASEMENT · SEGMENT 5 [3]	36,875	36,875	-
Total · BIG CREEK SEGMENT 5-CONST & ENG	<u>114,100</u>	<u>121,875</u>	<u>(7,775)</u>

FORT BEND FLOOD CONTROL WATER SUPPLY CORPORATION
BIG CREEK-DROP EROSION CONTROL [01]

	<u>Dec 1, '04 - Oct 24,12</u>	<u>Budget</u>	<u>\$ Over Budget</u>
01000 · DROP STRUCTURE/EROSION CONTROL			
01010 · CONSTRUCTION-DROP & EROSION			
01011 · NBG CONST-DROP STRUCTURE [8]	2,450,016	2,450,016	-
01013 · BEAN CONST-EROSION CONTROL [9]	906,348	906,348	-
EXTENDED WARRANTY-R HUNT CO. [10]	2,500	2,500	-
01030 · ENGINEERING-DROP & EROSION			
01031 · BASE FEE			
01032 · DROP STRUCTURE-BASE FEE	171,104	171,104	-
01033 · EROSION CONTROL-BASE FEE	77,024	77,024	-
01036 · ADDTL SERVICES-DROP/EROSION			
01037 · ADDTL SERV-DROP STRUCTURE	186,731	186,731	-
01038 · ADDTL SERV-EROSION CONTROL	30,039	30,039	-
01055 · TCEQ PERMIT FEES-TXR15BA37	100	100	-
01060 · GEOTECHNICAL-DROP & EROSION			
01061 · GEOTECHNICAL STUDY-DROP/EROSION	36,162	36,162	-
01063 · GEOTECHNICAL-CONST-DROP/EROSION	3,035	3,035	-
01080 · ENVIRONMENTAL CONSULTANT	7,977	7,977	-
SUB TOTAL-INITIAL PROJECT	3,871,034	3,871,034	-
01090 · CONSULTING & REPAIRS-BYPASS DROP			
INLET STRUCTURE ENVIRONMENTAL			
CONSULTANT-FREESE & NICHOLS			
EVALUATION [4A]	229,500	229,500	-
DESIGN & CONSTRUCTION DRAWINGS [4B]	370,500	409,324	(38,824)
CONSTRUCTION - LECON	544,350	3,992,070	(3,447,720)
MATERIAL TESTING			-
FUNDED BY FT BEND CO DRAINAGE DIST		(992,070)	992,070
Total · DROP STRUCTURE/EROSION CONTROL	<u>5,015,384</u>	<u>7,509,858</u>	<u>(2,494,474)</u>

FORT BEND FLOOD CONTROL WATER SUPPLY CORPORATION

October 24, 2012

[1] BUDGET PROVIDED BY FORT BEND COUNTY DRAINAGE DISTRICT AND APPROVED BY BOARD
MARCH 22, 2006

[2] **WETLAND TECHNOLOGIES CORPORATION**
SEGMENTS 4 & 5
APPROVED JULY 22, 2009

WETLAND DELINEATION WORK	25,000
ALTERNATIVE ANALYSIS MODIFICATION	2,000
MITIGATION DESIGN MODIFICATION	5,000
404 PERMIT APPLICATION MODIFICATION	5,000
ADDITIONAL 404 PERMIT APPLICATION PROCESSING	3,000
MARCH 23, 2011-C/O#4	16,250
JAN 25, 2012-CO#5-STREAM CONDITION ASSESSMENT	6,000
TOTAL	\$ 62,250

[3] **TEXAS ENGINEERING AND MAPPING**
CONTRACT AWARDED APRIL 29, 2009 - SEGMENTS 4 & 5 **\$ 47,375.00**

CONTRACTS WITH FT BEND COUNTY

SURVEY OF WETLAND DELINEATIONS **\$ 22,750.00**

CONTRACT AWARDED OCTOBER 26, 2011-Staking of wetland delineation **\$ 8,585.00**

CO #1 - stake additional sites **5,540.00**

TOTAL \$ 14,125.00

[4] **FREESE & NICHOLS, INC.**

[A]
CONTRACT AWARDED MARCH 23, 2011 - DROP STRUCTURE REPAIRS -
GEO-TECHNICAL WORK AND PREPARATION OF DESIGN REPORT
and PRELIMINARY 30% DESIGN PLAN FOR REPAIRS TO STRUCTURE **\$169,000**

[B]
ENGINEERING/DESIGN BIG CREEK DROP STRUCTURE **\$370,500**
Repair, design & construction drawings

C/O	Design gates and headers	38,824
	Daily on site construction supervision	415,894
		825,218

[5] INCLUDES CUMULATIVE INTEREST EARNINGS OF

Big Creek	2,318,700.25
Oyster Creek	669,055.36
	\$2,987,755.61

[6] **LJA ENGINEERING**
OYSTER CREEK- Design of additional detention ponds & minimal channel
improvements to provide overflow of water into the ponds **\$25,250**

**FORT BEND FLOOD CONTROL WATER SUPPLY CORPORATION
BIG CREEK - 99 ADMINISTRATION COSTS**

	<u>Oct 1, '05 - Oct 24, 12</u>	<u>Budget</u>	<u>\$ Over Budget</u>
99000 · ADMINISTRATION			
99010 · DIRECTORS FEES	52,000	61,000	(9,000)
99020 · LEGAL	389,328	430,000	(40,672)
99030 · LEGAL ASSISTANT	9,237	9,237	-
99040 · ACCOUNTING	81,849	85,000	(3,151)
99051 · BANK SERVICE CHARGES	4,387	5,500	(1,113)
99053 · AUDIT FEES	60,300	70,000	(9,700)
99054 · FINANCIAL ADVISOR	1,750	5,000	(3,250)
99055 · TCEQ FEES	310	5,000	(4,690)
99057 · INSURANCE	43,096	40,000	3,096
99059 · MISCELLANEOUS	40,261	42,000	(1,739)
99099 · CONTINGENCIES	5,044	9,000	(3,956)
FUTURE COST THRU 2021	<u> </u>	<u>200,000</u>	<u>(200,000)</u>
 Total · ADMINISTRATION	 <u><u>687,563</u></u>	 <u><u>961,737</u></u>	 <u><u>(274,174)</u></u>