



Fort Bend County
Attn: Richard Stolleis, P.E.
1124-52 Blume Road
P. O Box 1449
Rosenberg, Texas 77474

PO No. 83304
Mobility Project No. 703
JNS Job No. 262-04
Invoice No. 1212-40

Falcon Landing – Katy Gaston Roadway Improvements
Falcon Landing from Willowfork Buffalo Bayou Bridge to Spring Green
and Katy Gaston from 2300' North of Falcon Landing to Falcon Landing
Engineering Scope of Services
12/31/2012

	Task	Proposed Fee	Additional Fees - Amendment 1	Additional Fees - Amendment 2	Total Amended Contract	Total Fee this Period	Total Fee Previous Periods	Balance
1	Inter-local Agreement Coordination	\$ 5,000.00	\$ 3,500.00	\$ 1,200.00	\$ 9,700.00	\$ 1,360.00	\$ 8,305.00	\$ 35.00
18	Developer Agreements	\$ -	\$ 2,000.00	\$ -	\$ 2,000.00	\$ -	\$ 1,990.00	\$ 10.00
2	Coordinate Combined Drawings from Engineers, Prepare Project Manual, Coordinate Connection Points	\$ 5,000.00	\$ 3,000.00	\$ 7,840.00	\$ 15,840.00	\$ 850.00	\$ 14,730.00	\$ 260.00
3	Coordinate Combined Traffic Control Plan from other Engineers	\$ 5,000.00	\$ 2,000.00	\$ 1,670.00	\$ 8,670.00	\$ 1,530.00	\$ 7,120.00	\$ 20.00
4	Utility Coordination and Relocation	\$ 1,000.00	\$ 3,000.00	\$ 8,890.00	\$ 12,890.00	\$ 1,955.00	\$ 10,930.00	\$ 5.00
4B	Utility Relocation Coordination	\$ -	\$ 2,000.00	\$ -	\$ 2,000.00	\$ -	\$ 1,890.00	\$ 110.00
5	Survey Control Coordination	\$ 1,000.00	\$ 9,000.00	\$ -	\$ 10,000.00	\$ 2,015.00	\$ 7,925.00	\$ 60.00
5B	King Family Survey	\$ -	\$ 4,500.00	\$ -	\$ 4,500.00	\$ -	\$ 4,477.50	\$ 22.50
6	Coordination of Right of Way Acquisition	\$ 10,000.00	\$ 4,000.00	\$ 5,920.00	\$ 19,920.00	\$ 1,400.00	\$ 18,295.00	\$ 225.00
7	Coordinate Construction Activities	\$ 5,000.00	\$ -	\$ 3,500.00	\$ 8,500.00	\$ 2,660.00	\$ -	\$ 5,840.00
8	Prepare Metes & Bounds Description for King Property and Coordinate Acquisition	\$ 10,000.00	\$ 6,000.00	\$ -	\$ 16,000.00	\$ -	\$ 15,847.50	\$ 152.50
9	Additional Topo on Greenbusch and Gaston Roads for New Drainage Area	\$ -	\$ 9,500.00	\$ -	\$ 9,500.00	\$ -	\$ 9,480.00	\$ 20.00
	TOTAL	\$ 42,000.00	\$ 48,500.00	\$ 29,020.00	\$ 119,520.00	\$ 11,770.00	\$ 100,990.00	\$ 6,760.00

Hourly Rates

Project Manager	\$ 170.00
Project Engineer	\$ 140.00
Designer	\$ 90.00
CADD	\$ 75.00
Clerical	\$ 60.00
RPLS	\$ 155.00
Survey Technician	\$ 105.00
2-Man Survey Crew	\$ 115.00
3-Man Survey Crew	\$ 150.00

This invoice is true and correct


Jon N. Strange, P.E., R.P.L.S.

Please send payment to the following address:
JNS Engineers, LLC
722 Pin Oak Road, Suite 202A
Katy, Texas 77494

Time Sheet
Employee Name: Jon Strange
Falcon Landing Katy Gaston Road
PO No. 83304
Mobility Project No. 703
December 1 thru December 31, 2012

Month	Date	Time Period		Hours	Classification	Rate	Amount	Task	1	1B	2	3	4	4B	5	5B	6	7	8	9
		Worked	Not Worked																	
December	15			0	Project Manager	\$ 170.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	25			0	Project Manager	\$ 170.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	3	9-11 am		2	Project Manager	\$ 170.00	\$ 170.00	1	\$ 170.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	4	9-10 am		2	Project Manager	\$ 170.00	\$ 340.00	1	\$ 340.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	5	9-11 am		2	Project Manager	\$ 170.00	\$ 340.00	1	\$ 340.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	6	9-11 am		2	Project Manager	\$ 170.00	\$ 340.00	1	\$ 340.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	7	9-10 am		1	Project Manager	\$ 170.00	\$ 170.00	1	\$ 170.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	85			0	Project Manager	\$ 170.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	95			0	Project Manager	\$ 170.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	10	9-11 am		2	Project Manager	\$ 170.00	\$ 340.00	2	\$ -	\$ -	\$ 340.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	11	9-11 am		2	Project Manager	\$ 170.00	\$ 340.00	2	\$ -	\$ -	\$ 340.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	12	9-10 am		1	Project Manager	\$ 170.00	\$ 170.00	2	\$ -	\$ -	\$ 170.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	13	9-11 am		2	Project Manager	\$ 170.00	\$ 340.00	3	\$ -	\$ -	\$ -	\$ 340.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	14	9-11 am		2	Project Manager	\$ 170.00	\$ 340.00	3	\$ -	\$ -	\$ -	\$ 340.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	155			0	Project Manager	\$ 170.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	165			0	Project Manager	\$ 170.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	17	8-10 am		2	Project Manager	\$ 170.00	\$ 340.00	3	\$ -	\$ -	\$ -	\$ 340.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	18	8-9 am		1	Project Manager	\$ 170.00	\$ 170.00	3	\$ -	\$ -	\$ -	\$ 170.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	19	8-9 am		1	Project Manager	\$ 170.00	\$ 170.00	3	\$ -	\$ -	\$ -	\$ 170.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	20	8-9 am		1	Project Manager	\$ 170.00	\$ 170.00	3	\$ -	\$ -	\$ -	\$ 170.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	21	8-9 am		1	Project Manager	\$ 170.00	\$ 170.00	4	\$ -	\$ -	\$ -	\$ -	\$ 170.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	225			0	Project Manager	\$ 170.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	235			0	Project Manager	\$ 170.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	24	8-10:30 am		2.5	Project Manager	\$ 170.00	\$ 425.00	4	\$ -	\$ -	\$ -	\$ -	\$ 425.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	25H			0	Project Manager	\$ 170.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	26	8-10 am		2	Project Manager	\$ 170.00	\$ 340.00	4	\$ -	\$ -	\$ -	\$ -	\$ 340.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	27	8-10 am		2	Project Manager	\$ 170.00	\$ 340.00	4	\$ -	\$ -	\$ -	\$ -	\$ 340.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	28	8-10 am		2	Project Manager	\$ 170.00	\$ 340.00	4	\$ -	\$ -	\$ -	\$ -	\$ 340.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	295			0	Project Manager	\$ 170.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	305			0	Project Manager	\$ 170.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	31	8-10 am		2	Project Manager	\$ 170.00	\$ 340.00	4	\$ -	\$ -	\$ -	\$ -	\$ 340.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December					Project Manager	\$ 170.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Totals				33.5			\$ 5,695.00		\$ 1,360.00	\$ -	\$ 850.00	\$ 1,530.00	\$ 1,955.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 5,695.00

Task number is reflected on invoice (see Tasks 1 thru 9)

Time Sheet
Employee Name: Jon Strange
Falcon Landing Katy Gaston Road
PO No. 83304
Mobility Project No. 703
December 1 thru December 31, 2012

Month	Date	Time Period Worked	Hours	Classification	Rate	Total Amount	Task	1	1B	2	3	4	4B	5	5B	6	7	8	9
December	15		0	Proj Eng	\$ 140.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	25		0	Proj Eng	\$ 140.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	3		0	Proj Eng	\$ 140.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	4		0	Proj Eng	\$ 140.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	5		0	Proj Eng	\$ 140.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	6		0	Proj Eng	\$ 140.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	7		0	Proj Eng	\$ 140.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	85		0	Proj Eng	\$ 140.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	95		0	Proj Eng	\$ 140.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	10		0	Proj Eng	\$ 140.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	11		0	Proj Eng	\$ 140.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	12	10am-12pm	2	Proj Eng	\$ 140.00	\$ 280.00	6	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 280.00	\$ -	\$ -	\$ -
December	13	1-3 pm	2	Proj Eng	\$ 140.00	\$ 280.00	6	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 280.00	\$ -	\$ -	\$ -
December	14	1-3 pm	2	Proj Eng	\$ 140.00	\$ 280.00	6	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 280.00	\$ -	\$ -	\$ -
December	155		0	Proj Eng	\$ 140.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	165		0	Proj Eng	\$ 140.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	17	10am-12pm	2	Proj Eng	\$ 140.00	\$ 280.00	6	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 280.00	\$ -	\$ -	\$ -
December	18	10am-12pm	2	Proj Eng	\$ 140.00	\$ 280.00	6	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 280.00	\$ -	\$ -	\$ -
December	19	10am-12pm	2	Proj Eng	\$ 140.00	\$ 280.00	7	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 280.00	\$ -	\$ -
December	20	10am-12pm	2	Proj Eng	\$ 140.00	\$ 280.00	7	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 280.00	\$ -	\$ -
December	21	10am-12pm	2	Proj Eng	\$ 140.00	\$ 280.00	7	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 280.00	\$ -	\$ -
December	225		0	Proj Eng	\$ 140.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	235		0	Proj Eng	\$ 140.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	24	10am-12pm	2	Proj Eng	\$ 140.00	\$ 280.00	7	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 280.00	\$ -	\$ -
December	25H		0	Proj Eng	\$ 140.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	26	10am-12pm	2	Proj Eng	\$ 140.00	\$ 280.00	7	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 280.00	\$ -	\$ -
December	27	1-4 pm	3	Proj Eng	\$ 140.00	\$ 420.00	7	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 420.00	\$ -	\$ -
December	28	1-4 pm	3	Proj Eng	\$ 140.00	\$ 420.00	7	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 420.00	\$ -	\$ -
December	295		0	Proj Eng	\$ 140.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	305		0	Proj Eng	\$ 140.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	31	1-4 pm	3	Proj Eng	\$ 140.00	\$ 420.00	7	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 420.00	\$ -	\$ -
	0							\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
	0		29.0			\$ 4,060.00		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,400.00	\$ 2,660.00	\$ -	\$ 4,060.00

Task number is reflected on invoice (see Tasks 1 thru 9)

Time Sheet
Employee Name: Jon Strange
Falcon Landing Katy Gaston Road
PO No. 83304
Mobility Project No. 703
December 1 thru December 31, 2012

Month	Date	Time Period	Worked	Hours	Classificati	Rate	Total Amount	Task	1	2	3	4	4B	5	5B	6	7	8	9
December	15		0	0	RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	25		0	0	RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	3	8-9 am	1	1	RPLS	\$ 155.00	\$ 155.00	5	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	4	8-9 am	1	1	RPLS	\$ 155.00	\$ 155.00	5	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 155.00	\$ -	\$ -	\$ -	\$ -	\$ -
December	5	8-9 am	1	1	RPLS	\$ 155.00	\$ 155.00	5	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 155.00	\$ -	\$ -	\$ -	\$ -	\$ -
December	6	8-9 am	1	1	RPLS	\$ 155.00	\$ 155.00	5	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 155.00	\$ -	\$ -	\$ -	\$ -	\$ -
December	7	8-9 am	1	1	RPLS	\$ 155.00	\$ 155.00	5	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 155.00	\$ -	\$ -	\$ -	\$ -	\$ -
December	8		0	0	RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	9		0	0	RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	10	8-9 am	1	1	RPLS	\$ 155.00	\$ 155.00	5	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 155.00	\$ -	\$ -	\$ -	\$ -	\$ -
December	11	8-9 am	1	1	RPLS	\$ 155.00	\$ 155.00	5	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 155.00	\$ -	\$ -	\$ -	\$ -	\$ -
December	12	8-9 am	1	1	RPLS	\$ 155.00	\$ 155.00	5	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 155.00	\$ -	\$ -	\$ -	\$ -	\$ -
December	13	8-9 am	1	1	RPLS	\$ 155.00	\$ 155.00	5	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 155.00	\$ -	\$ -	\$ -	\$ -	\$ -
December	14	8-9 am	1	1	RPLS	\$ 155.00	\$ 155.00	5	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 155.00	\$ -	\$ -	\$ -	\$ -	\$ -
December	15		0	0	RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	16		0	0	RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	17	1-2 pm	1	1	RPLS	\$ 155.00	\$ 155.00	5	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 155.00	\$ -	\$ -	\$ -	\$ -	\$ -
December	18	1-2 pm	1	1	RPLS	\$ 155.00	\$ 155.00	5	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 155.00	\$ -	\$ -	\$ -	\$ -	\$ -
December	19	1-2 pm	1	1	RPLS	\$ 155.00	\$ 155.00	5	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 155.00	\$ -	\$ -	\$ -	\$ -	\$ -
December	20		0	0	RPLS	\$ 155.00	\$ -	5	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	21		0	0	RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	22		0	0	RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	23		0	0	RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	24		0	0	RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	25		0	0	RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	26		0	0	RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	27		0	0	RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	28		0	0	RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	29		0	0	RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	30		0	0	RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	31		0	0	RPLS	\$ 155.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
	0								\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
	0			13			\$ 2,015.00		\$ -	\$ -	\$ -	\$ -	\$ -	#####	\$ -	\$ -	\$ -	\$ -	\$ 2,015.00

Task number is reflected on invoice (see Tasks 1 thru 9)

Time Sheet
Employee Name: Bambi Pesquera
Falcon Landing Katy Gaston Road
PO No. 83304
Mobility Project No. 703
December 1 thru December 31, 2012

Month	Date	Time Period Worked	Classification	Hours	Rate	Total Amount	Task	1	1B	2	3	4	4B	5	5B	6	7	8	9
December	15		CADD		\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	25		CADD		\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	3		CADD		\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	4		CADD		\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	5		CADD		\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	6		CADD		\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	7		CADD		\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	85		CADD		\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	95		CADD		\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	10		CADD		\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	11		CADD		\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	12		CADD		\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	13		CADD		\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	14		CADD		\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	155		CADD		\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	165		CADD		\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	17		CADD		\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	18		CADD		\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	19		CADD		\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	20		CADD		\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	21		CADD		\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	225		CADD		\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	235		CADD		\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	24		CADD		\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	25H		CADD		\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	26		CADD		\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	27		CADD		\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	28		CADD		\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	295		CADD		\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	305		CADD		\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	31		CADD		\$ 75.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	0							\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Totals	0					\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -

Task number is reflected on invoice (see Tasks 1 thru 9)

* With one hour lunch break

Time Sheet
Employee Name: David Jezierski
Falcon Landing Katy Gaston Road
PO No. 83304
Mobility Project No. 703
December 1 thru December 31, 2012

Month	Date	Time Period		Classification	Rate	Total Amount	Task	1	1B	2	3	4	4B	5	5B	6	7	8	9
		Worked	Hours																
December	15			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	25			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	3			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	4			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	5			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	6			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	7			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	85			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	95			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	10			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	11			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	12			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	13			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	14			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	155			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	165			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	17			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	18			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	19			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	20			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	21			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	225			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	235			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	24			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	25H			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	26			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	27			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	28			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	295			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	305			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	31			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	0					\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	0		0			\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -

Task number is reflected on invoice (see Tasks 1 thru 9)

* With one hour for lunch

Time Sheet
Employee Name: Survey Crew
Falcon Landing Katy Gaston Road
PO No. 83304
Mobility Project No. 703
December 1 thru December 31, 2012

Month	Date	Time Period Worked	Hours	Classification	Rate	Total Amount	Task	1	1B	2	3	4	4B	5	5B	6	7	8	9
December	15			Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	25			Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	3			Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	4			Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	5			Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	6			Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	7			Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	8S			Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	9S			Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	10			Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	11			Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	12			Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	13			Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	14			Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	15S			Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	16S			Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	17			Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	18			Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	19			Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	20			Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	21			Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	22S			Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	23S			Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	24			Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	25H			Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	26			Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	27			Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	28			Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	29S			Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	30S			Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	31			Surv Crew	\$ 150.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
	0							\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
	0					\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -

Task number is reflected on invoice (see Tasks 1 thru 9)

* With one hour lunch break

Time Sheet
Employee Name: Sue Strange
Falcon Landing Katy Gaston Road
PO No. 83304
Mobility Project No. 703
December 1 thru December 31, 2012

Month	Date	Time Period Worked	Hours	Classification	Rate	Total Amount	Task	1	1B	2	3	4	4B	5	5B	6	7	8	9
December	15	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	25	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	3	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	4	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	5	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	6	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	7	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	85	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	95	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	10	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	11	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	12	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	13	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	14	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	155	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	165	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	17	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	18	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	19	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	20	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	21	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	225	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	235	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	24	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	25H	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	26	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	27	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	28	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	295	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	305	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	31	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
December	0							\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Totals			-			\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -

Task number is reflected on invoice (see Tasks 1 thru 9)

Total All Timesheets

\$ 11,770.00 \$ 1,360.00 \$ - \$ 850.00 \$ 1,530.00 \$ 1,955.00 \$ - \$ 2,015.00 \$ - \$ 1,400.00 \$ 2,660.00 \$ - \$ - \$ 11,770.00