

klotz associates

1160 Dairy Ashford, Suite 500
Houston, Texas 77079
T 281.589.7257 F 281.589.7309
houston.office@klotz.com

Mr. Richard Stolleis, PE
Fort Bend County Engineer
Fort Bend County
Engineering Department
1124-52 Blume Road
Rosenberg, TX 77471

Date: January 25, 2013
Project No: 0262.014.000
Invoice No: 113037

INVOICE

For Professional Services rendered from December 16, 2012 to January 15, 2013 in connection with:

On-Call Engineering Services
Fort Bend County PO #13703

Professional Personnel

	Hours	Rate	Amount
Department Manager	7.00	235.00	1,645.00
Totals	7.00		1,645.00
Total Labor			1,645.00

Recap:

Contract Amount	723,669.36 ✓
Prior	478,845.74 ✓
Current	1,645.00
Balance	246,468.62

Total Due this Invoice \$1,645.00

ok Rutz
1/29/13

Klotz Associates Approval:


David Balmos, P.E., Vice President

Project 0262.014.000

Invoice 113037

Billing Backup

Monday, January 21, 2013

Klotz Associates, Inc.

Invoice 113037 Dated 1/25/2013

2:19:15 PM

Professional Personnel

			Hours	Rate	Amount	
Department Manager						
0510	1 - Balmos, David	12/20/2012	3.00	235.00	705.00	
0510	1 - Balmos, David	1/9/2013	2.00	235.00	470.00	
0510	1 - Balmos, David	1/15/2013	2.00	235.00	470.00	
	Totals		7.00		1,645.00	
	Total Labor					1,645.00
				Total this Report		\$1,645.00

**Fort Bend County Mobility Program
General Engineering Consultant Services
Fort Bend County, Texas
PO# 13703**

December 16, 2012 through January 15, 2013

The work to be performed under this scope of work consists of general engineering consulting services including consultant oversight, agency coordination, design review, and miscellaneous design services. The work performed this period includes:

- Met with Commissioner Prestage and Michael Sabouni (landscape architect) regarding the landscaping and detention pond for the Trammel Fresno Road project. Discussed breaking the landscaping design out from the TxDOT design package.
- Coordinated with BKL regarding finalizing comment response to FHWA for the environmental document.
- Reviewed request for supplemental scope and fee for Crabb River Rd from IDC.



David C. Balmos, P.E.
Project Manager