

January 29, 2013

Mr. Richard W. Stolleis, P.E.  
County Engineer  
Fort Bend County  
1124 Blume Road  
Rosenberg, Texas 77471

Re: Invoice No. 28264 for Mason Road (FBC Project No. 735a)  
Partial Payment for Work Authorization No. 3

Project No. 300701.08

Dear Mr. Stolleis:

We have reviewed the enclosed invoice by Landtech Consultants, Inc., and recommend payment in the amount of \$7,722.28, as submitted. The invoiced amount reflects design efforts for the Phase 2 project and construction administration for the Phase 1 project. Percentages billed for design efforts appear to be consistent with actual levels of completion for the respective tasks.

Landtech has included a brief progress report in their invoice for your review. Please call me if you have any questions.

Sincerely,



Mark C. Dessens, P.E.  
Project Manager

MCD/md  
Enclosure



LANDTECH CONSULTANTS, INC.

Civil Engineering • Land Surveying

INVOICE NUMBER 28264  
JANUARY 10, 2013

FORT BEND COUNTY  
1124-52 BLUME ROAD  
ROSENBERG, TEXAS 77471  
ATTENTION: MR. RICHARD STOLLEIS

FOR PROFESSIONAL SERVICES

PROJECT 10-1-0025 (1477) MASON ROAD – FM 359 TO OYSTER CREEK, FBC PROJECT # 735,  
WORK AUTHORIZATION # 3, PURCHASE ORDER # 12058, SPI PROJECT # 300701.08

PROJECT 10-1-0025.00 (1477) LCI - ENGINEERING

|                       |              |             |
|-----------------------|--------------|-------------|
| TOTAL FEE             | \$591,067.00 |             |
| PERCENT COMPLETE      | 97.00        |             |
| TOTAL FEE BILLED      | \$573,334.99 |             |
| FEE PREVIOUSLY BILLED | \$570,941.00 |             |
| CURRENT FEE BILLING   |              | \$ 2,393.99 |

PROJECT 10-1-0025.01 (1477) AGUIRRE & FIELDS, LP – BRIDGE

|                       |              |         |
|-----------------------|--------------|---------|
| TOTAL FEE             | \$153,391.00 |         |
| PERCENT COMPLETE      | 91.89        |         |
| TOTAL FEE BILLED      | \$140,956.69 |         |
| FEE PREVIOUSLY BILLED | \$140,956.69 |         |
| CURRENT FEE BILLING   |              | \$ 0.00 |

PROJECT 10-1-0025.02 (1477) TOLUNAY – WONG – GEO TECH

|                       |              |         |
|-----------------------|--------------|---------|
| TOTAL BUDGET          | \$ 17,728.00 |         |
| PERCENT COMPLETE      | 90.00        |         |
| TOTAL FEE BILLED      | \$ 15,955.20 |         |
| FEE PREVIOUSLY BILLED | \$ 15,955.20 |         |
| CURRENT FEE BILLING   |              | \$ 0.00 |

PROJECT 10-1-0025.03 (1477) PBS&J - ENVIRONMENTAL SERVICES

|                       |              |         |
|-----------------------|--------------|---------|
| TOTAL BUDGET          | \$ 33,546.00 |         |
| PERCENT COMPLETE      | 100.00       |         |
| TOTAL FEE BILLED      | \$ 33,546.00 |         |
| FEE PREVIOUSLY BILLED | \$ 33,546.00 |         |
| CURRENT FEE BILLING   |              | \$ 0.00 |

PROJECT 10-1-0025.07 (1477) MASON I – CONSTRUCTION ADMINISTRATION

|                       | HOURS | RATE    | AMOUNT            |
|-----------------------|-------|---------|-------------------|
| PROFESSIONAL ENGINEER | 26.50 | \$43.27 | \$1,146.66        |
| RPLS                  | 9.50  | \$43.27 | \$ 411.07         |
| TECHNICIAN            | 8.00  | \$31.25 | \$ 250.00         |
| TOTAL LABOR           |       |         | <u>\$1,807.73</u> |
| OVERHEAD 163.17%      |       |         | <u>\$2,949.67</u> |
| SUBTOTAL              |       |         | <u>\$4,757.40</u> |
| OPERATING MARGIN 12%  |       |         | <u>\$ 570.89</u>  |
| TOTAL                 |       |         | <u>\$5,328.29</u> |

**TOTAL INVOICE DUE** **\$7,722.28**

THANK YOU,  
APPROVED BY *TSB*

*Thomas Staudt*  
THOMAS A. STAUDT, P.E.  
VICE PRESIDENT

*ok PWS*  
*1/31/13*

Landtech Consultants, Inc. Contract No. 10-1-0025  
SPI Project No. 300701.08  
FBC Project Number 735  
Work Authorization No. 3  
Landtech Consultants, Inc.

Mason Road – From North of FM 359 to South of SH 99

**Invoice Progress Report #27**

For Work Completed between Mid- December, 2012 to January 4, 2013

- I. Work Accomplished by Landtech
  - Created Proposed Fill plan for Oyster Creek Slough
  - Coordination with Costello and Segment 3 (New ending point at Sta 75+00)
  - CA for Mason Segment 1:
    - Field Confirmed Drainage Easement
- II. Meetings Attended
  - Mason Road Segment 1 DE Field Visit (December 28, 2012)
- III. Potential Changes in Scope of Services
  - -
- IV. Cost Analysis
  - -
- V. Schedule Analysis
  - -
- VI. Items to be Performed Next Period
  - Create Earthwork package
  - Revise 90% comments and submit 95% package for review
  - Submit 90% Mason 2 Plans to Utility Companies for review
- VII. Outstanding Issues
  - -

380 ROBERT DOTY

Professional  
Engineer

Week Ended 12/02/2012

| Project Phase             | Actvy | Empl Type | Regular Hours | Overtime Hours | Project Description & Detail Notes                                                                   |
|---------------------------|-------|-----------|---------------|----------------|------------------------------------------------------------------------------------------------------|
| <b>Monday 11/26/12</b>    |       |           |               |                |                                                                                                      |
| <u>Billable</u>           |       |           |               |                |                                                                                                      |
| 08-1-0126                 | 13    | 3         | 3             | 3.0            | HARRIS COUNTY PIED. SPRING STUEBNER - SEGMENT A. CONTRACT PHASE.                                     |
| <u>Overhead</u>           |       |           |               |                |                                                                                                      |
| 12-2-9999                 | 999   | 50        | 3             | 3.0            | . 2012 OVERHEAD. 2012 OVERHEAD - STAFF.                                                              |
| 12-2-9999                 | 999   | 81        | 3             | 1.5            | . 2012 OVERHEAD. 2012 OVERHEAD - STAFF. Cypress Park                                                 |
| <b>Monday Total</b>       |       |           | <b>7.5*</b>   | <b>.0*</b>     |                                                                                                      |
| <b>Tuesday 11/27/12</b>   |       |           |               |                |                                                                                                      |
| <u>Billable</u>           |       |           |               |                |                                                                                                      |
| 08-1-0126                 | 13    | 3         | 3             | 2.0            | HARRIS COUNTY PIED. SPRING STUEBNER - SEGMENT A. CONTRACT PHASE.                                     |
| 09-1-0139                 | 05    | 3         | 3             | 2.0            | KLOTZ ASSOCIATES. US 290 - SEGMENT 4. WORK AUTHORIZATION NO. 6.                                      |
| <u>Overhead</u>           |       |           |               |                |                                                                                                      |
| 12-2-9999                 | 999   | 50        | 3             | 2.0            | . 2012 OVERHEAD. 2012 OVERHEAD - STAFF.                                                              |
| 12-2-9999                 | 999   | 81        | 3             | 3.0            | . 2012 OVERHEAD. 2012 OVERHEAD - STAFF. Cypress Park                                                 |
| <b>Tuesday Total</b>      |       |           | <b>9.0*</b>   | <b>.0*</b>     |                                                                                                      |
| <b>Wednesday 11/28/12</b> |       |           |               |                |                                                                                                      |
| <u>Billable</u>           |       |           |               |                |                                                                                                      |
| 08-1-0126                 | 13    | 3         | 3             | 2.5            | HARRIS COUNTY PIED. SPRING STUEBNER - SEGMENT A. CONTRACT PHASE.                                     |
| 09-1-0139                 | 05    | 3         | 3             | 1.0            | KLOTZ ASSOCIATES. US 290 - SEGMENT 4. WORK AUTHORIZATION NO. 6.                                      |
| 10-1-0025                 | 07    | 3         | 3             | 2.0            | FORT BEND COUNTY. MASON ROAD -FM 359 W.A. # 3. MASON 1-CONSTRUCTION ADMEN.                           |
| <u>Overhead</u>           |       |           |               |                |                                                                                                      |
| 12-2-9999                 | 999   | 50        | 3             | .5             | . 2012 OVERHEAD. 2012 OVERHEAD - STAFF.                                                              |
| 12-2-9999                 | 999   | 81        | 3             | 3.0            | . 2012 OVERHEAD. 2012 OVERHEAD - STAFF. Cypress Park                                                 |
| <b>Wednesday Total</b>    |       |           | <b>9.0*</b>   | <b>.0*</b>     |                                                                                                      |
| <b>Thursday 11/29/12</b>  |       |           |               |                |                                                                                                      |
| <u>Billable</u>           |       |           |               |                |                                                                                                      |
| 09-1-0139                 | 05    | 3         | 3             | 2.0            | KLOTZ ASSOCIATES. US 290 - SEGMENT 4. WORK AUTHORIZATION NO. 6.                                      |
| 10-1-0025                 | 07    | 3         | 3             | 5.0            | FORT BEND COUNTY. MASON ROAD -FM 359 W.A. # 3. MASON 1-CONSTRUCTION ADMEN. personal vehicle 64 miles |
| <u>Overhead</u>           |       |           |               |                |                                                                                                      |
| 12-2-9999                 | 999   | 81        | 3             | 2.0            | . 2012 OVERHEAD. 2012 OVERHEAD - STAFF. Cypress Park                                                 |
| <b>Thursday Total</b>     |       |           | <b>9.0*</b>   | <b>.0*</b>     |                                                                                                      |
| <b>Friday 11/30/12</b>    |       |           |               |                |                                                                                                      |
| <u>Billable</u>           |       |           |               |                |                                                                                                      |
| 09-1-0139                 | 05    | 3         | 3             | 3.0            | KLOTZ ASSOCIATES. US 290 - SEGMENT 4. WORK AUTHORIZATION NO. 6.                                      |
| 10-1-0025                 | 07    | 3         | 3             | 3.0            | FORT BEND COUNTY. MASON ROAD -FM 359 W.A. # 3. MASON 1-CONSTRUCTION ADMEN.                           |

380 ROBERT DOTY

Professional  
Engineer

Week Ended 12/02/2012

| Project Phase | Actvy Type   | Empl     | Regular Hours | Overtime Hours | Project Description & Detail Notes                   |
|---------------|--------------|----------|---------------|----------------|------------------------------------------------------|
| Friday        | 11/30/12     |          |               |                |                                                      |
|               |              | Overhead |               |                |                                                      |
| 12-2-9999     | 999 81       | 3        | 1.0           |                | . 2012 OVERHEAD. 2012 OVERHEAD - STAFF. Cypress Park |
|               | Friday Total |          | 7.0*          | .0*            |                                                      |
|               | Week Total   |          | 41.5*         | .0*            |                                                      |
|               |              |          | =====         | =====          |                                                      |

  
Employee12/3/12  
Date  
Principal

Date

Principal

Date



380 ROBERT DOTY

Week Ended 12/09/2012

Professional  
Engineer

| Project Phase      | Actvy | Empl Type       | Regular Hours | Overtime Hours | Project Description & Detail Notes                                                                                            |
|--------------------|-------|-----------------|---------------|----------------|-------------------------------------------------------------------------------------------------------------------------------|
| Monday 12/03/12    |       |                 |               |                |                                                                                                                               |
|                    |       | <u>Billable</u> |               |                |                                                                                                                               |
| 05-2-0284          | 18    | 3               | 3             | 1.0            | CITY OF HOUSTON. HOLMES ROAD PAVING. COORDINATION WITH HCFCD.                                                                 |
| 08-1-0126          | 13    | 3               | 3             | 1.0            | HARRIS COUNTY PIED. SPRING STUEBNER - SEGMENT A. CONTRACT PHASE.                                                              |
| 10-1-0025          | 07    | 3               | 3             | 2.5            | FORT BEND COUNTY. MASON ROAD -FM 359 W.A. # 3. MASON 1-CONSTRUCTION ADMEN.                                                    |
| 11-2-0224          | 03    | 3               | 3             | 1.0            | HARRIS COUNTY - PIED. BETTER STREETS 2 NEIGHBORHOODS. ON-CALL SERVICES, W.A. NO. 5.                                           |
|                    |       | <u>Overhead</u> |               |                |                                                                                                                               |
| 12-2-9999          | 999   | 50              | 3             | 2.0            | . 2012 OVERHEAD. 2012 OVERHEAD - STAFF.                                                                                       |
| 12-2-9999          | 999   | 81              | 3             | .5             | . 2012 OVERHEAD. 2012 OVERHEAD - STAFF. cypress park                                                                          |
| Monday Total       |       |                 | 8.0*          | .0*            |                                                                                                                               |
| Tuesday 12/04/12   |       |                 |               |                |                                                                                                                               |
|                    |       | <u>Billable</u> |               |                |                                                                                                                               |
| 05-2-0284          | 18    | 3               | 3             | 1.0            | CITY OF HOUSTON. HOLMES ROAD PAVING. COORDINATION WITH HCFCD.                                                                 |
| 08-1-0126          | 13    | 3               | 3             | 1.0            | HARRIS COUNTY PIED. SPRING STUEBNER - SEGMENT A. CONTRACT PHASE.                                                              |
| 10-1-0025          | 07    | 3               | 3             | 2.0            | FORT BEND COUNTY. MASON ROAD -FM 359 W.A. # 3. MASON 1-CONSTRUCTION ADMEN.                                                    |
| 11-2-0224          | 03    | 3               | 3             | 5.0            | HARRIS COUNTY - PIED. BETTER STREETS 2 NEIGHBORHOODS. ON-CALL SERVICES, W.A. NO. 5. 84 miles personel vehicle for HOA Meeting |
|                    |       | <u>Overhead</u> |               |                |                                                                                                                               |
| 12-2-9999          | 999   | 50              | 3             | 1.0            | . 2012 OVERHEAD. 2012 OVERHEAD - STAFF.                                                                                       |
| Tuesday Total      |       |                 | 10.0*         | .0*            |                                                                                                                               |
| Wednesday 12/05/12 |       |                 |               |                |                                                                                                                               |
|                    |       | <u>Billable</u> |               |                |                                                                                                                               |
| 05-2-0284          | 18    | 3               | 3             | 1.0            | CITY OF HOUSTON. HOLMES ROAD PAVING. COORDINATION WITH HCFCD.                                                                 |
| 08-1-0126          | 13    | 3               | 3             | 1.0            | HARRIS COUNTY PIED. SPRING STUEBNER - SEGMENT A. CONTRACT PHASE.                                                              |
| 10-1-0025          | 07    | 3               | 3             | 2.0            | FORT BEND COUNTY. MASON ROAD -FM 359 W.A. # 3. MASON 1-CONSTRUCTION ADMEN.                                                    |
| 11-2-0224          | 03    | 3               | 3             | 2.0            | HARRIS COUNTY - PIED. BETTER STREETS 2 NEIGHBORHOODS. ON-CALL SERVICES, W.A. NO. 5.                                           |
|                    |       | <u>Overhead</u> |               |                |                                                                                                                               |
| 12-2-9999          | 999   | 50              | 3             | 1.0            | . 2012 OVERHEAD. 2012 OVERHEAD - STAFF.                                                                                       |
| 12-2-9999          | 999   | 81              | 3             | .5             | . 2012 OVERHEAD. 2012 OVERHEAD - STAFF. cypress park                                                                          |
| Wednesday Total    |       |                 | 7.5*          | .0*            |                                                                                                                               |
| Thursday 12/06/12  |       |                 |               |                |                                                                                                                               |
|                    |       | <u>Billable</u> |               |                |                                                                                                                               |
| 10-1-0025          | 07    | 3               | 3             | 1.0            | FORT BEND COUNTY. MASON ROAD -FM 359 W.A. # 3. MASON 1-CONSTRUCTION ADMEN.                                                    |
| 11-2-0224          | 03    | 3               | 3             | .5             | HARRIS COUNTY - PIED. BETTER STREETS 2 NEIGHBORHOODS. ON-CALL SERVICES, W.A. NO. 5.                                           |
|                    |       | <u>Overhead</u> |               |                |                                                                                                                               |
| 12-2-9999          | 999   | 51              | 3             | 4.0            | . 2012 OVERHEAD. 2012 OVERHEAD - STAFF.                                                                                       |

380 ROBERT DOTY

Professional  
Engineer

Week Ended 12/09/2012

| Project Phase | Actvy Type | Empl | Regular Hours | Overtime Hours | Project Description & Detail Notes |
|---------------|------------|------|---------------|----------------|------------------------------------|
|---------------|------------|------|---------------|----------------|------------------------------------|

|                |  |  |      |     |  |
|----------------|--|--|------|-----|--|
| Thursday Total |  |  | 5.5* | .0* |  |
|----------------|--|--|------|-----|--|

Friday 12/07/12

|           | Billable |   |   |     |  |
|-----------|----------|---|---|-----|--|
| 08-1-0126 | 13       | 3 | 3 | 2.0 |  |
| 10-1-0025 | 07       | 3 | 3 | 1.0 |  |
| 11-2-0224 | 03       | 3 | 3 | 1.0 |  |

HARRIS COUNTY PIED. SPRING STUEBNER - SEGMENT A.  
CONTRACT PHASE.  
FORT BEND COUNTY. MASON ROAD -FM 359 W.A. # 3.  
MASON 1-CONSTRUCTION ADMEN.  
HARRIS COUNTY - PIED. BETTER STREETS 2  
NEIGHBORHOODS. ON-CALL SERVICES, W.A. NO. 5.

|           | Overhead |    |   |     |  |
|-----------|----------|----|---|-----|--|
| 12-2-9999 | 999      | 50 | 3 | 2.0 |  |
| 12-2-9999 | 999      | 81 | 3 | 1.0 |  |
| 12-2-9999 | 999      | 85 | 3 | 2.0 |  |

. 2012 OVERHEAD. 2012 OVERHEAD - STAFF.  
. 2012 OVERHEAD. 2012 OVERHEAD - STAFF. cypress  
park  
. 2012 OVERHEAD. 2012 OVERHEAD - STAFF. Grant  
Road

|              |  |  |      |     |  |
|--------------|--|--|------|-----|--|
| Friday Total |  |  | 9.0* | .0* |  |
|--------------|--|--|------|-----|--|

|            |  |  |       |     |  |
|------------|--|--|-------|-----|--|
| Week Total |  |  | 40.0* | .0* |  |
|------------|--|--|-------|-----|--|

Employee



Date

12/11/12

Principal



Date

Principal

Date



380 ROBERT DOTY

Professional  
Engineer

Week Ended 12/16/2012

| Project Phase      | Actvy           | Empl Type | Regular Hours | Overtime Hours | Project Description & Detail Notes                                                  |
|--------------------|-----------------|-----------|---------------|----------------|-------------------------------------------------------------------------------------|
| Monday 12/10/12    |                 |           |               |                |                                                                                     |
|                    | <u>Billable</u> |           |               |                |                                                                                     |
| 05-2-0284          | 18              | 3         | 3             | .5             | CITY OF HOUSTON. HOLMES ROAD PAVING. COORDINATION WITH HCFCF.                       |
| 10-2-0141          | 17              | 3         | 3             | .5             | BROWN & GAY ENGINEERS, INC.. US 290 SEGMENT 5, WORK. ROADWAY DESIGN, WA 4.          |
|                    | <u>Overhead</u> |           |               |                |                                                                                     |
| 12-2-9999          | 999             | 52        | 3             | 7.0            | . 2012 OVERHEAD. 2012 OVERHEAD - STAFF.                                             |
| Monday Total       |                 |           | 8.0*          | .0*            |                                                                                     |
| Tuesday 12/11/12   |                 |           |               |                |                                                                                     |
|                    | <u>Billable</u> |           |               |                |                                                                                     |
| 05-2-0284          | 18              | 3         | 3             | 2.5            | CITY OF HOUSTON. HOLMES ROAD PAVING. COORDINATION WITH HCFCF.                       |
| 11-2-0224          | 03              | 3         | 3             | 1.0            | HARRIS COUNTY - PIED. BETTER STREETS 2 NEIGHBORHOODS. ON-CALL SERVICES, W.A. NO. 5. |
| 12-2-0176          | 00              | 3         | 3             | 2.0            | HARRIS COUNTY. CYPRESS PARK. BRIDGE FOUNDATION.                                     |
|                    | <u>Overhead</u> |           |               |                |                                                                                     |
| ✓ 12-2-9999        | 999             | 50        | 3             | 1.0            | . 2012 OVERHEAD. 2012 OVERHEAD - STAFF.                                             |
| ✓ 12-2-9999        | 999             | 52        | 3             | 1.0            | . 2012 OVERHEAD. 2012 OVERHEAD - STAFF.                                             |
| Tuesday Total      |                 |           | 7.5*          | .0*            |                                                                                     |
| Wednesday 12/12/12 |                 |           |               |                |                                                                                     |
|                    | <u>Billable</u> |           |               |                |                                                                                     |
| 10-1-0025          | 07              | 3         | 3             | 3.0            | FORT BEND COUNTY. MASON ROAD -FM 359 W.A. # 3. MASON 1-CONSTRUCTION ADMEN.          |
| 12-2-0176          | 00              | 3         | 3             | .5             | HARRIS COUNTY. CYPRESS PARK. BRIDGE FOUNDATION.                                     |
|                    | <u>Overhead</u> |           |               |                |                                                                                     |
| ✓ 12-2-9999        | 999             | 50        | 3             | .5             | . 2012 OVERHEAD. 2012 OVERHEAD - STAFF.                                             |
| ✓ 12-2-9999        | 999             | 51        | 3             | 4.0            | . 2012 OVERHEAD. 2012 OVERHEAD - STAFF.                                             |
| Wednesday Total    |                 |           | 8.0*          | .0*            |                                                                                     |
| Thursday 12/13/12  |                 |           |               |                |                                                                                     |
|                    | <u>Billable</u> |           |               |                |                                                                                     |
| 05-2-0284          | 18              | 3         | 3             | 5.0            | CITY OF HOUSTON. HOLMES ROAD PAVING. COORDINATION WITH HCFCF.                       |
| 10-1-0025          | 07              | 3         | 3             | 1.0            | FORT BEND COUNTY. MASON ROAD -FM 359 W.A. # 3. MASON 1-CONSTRUCTION ADMEN.          |
| 12-2-0176          | 00              | 3         | 3             | 1.0            | HARRIS COUNTY. CYPRESS PARK. BRIDGE FOUNDATION.                                     |
|                    | <u>Overhead</u> |           |               |                |                                                                                     |
| 12-2-9999          | 999             | 50        | 3             | 1.0            | . 2012 OVERHEAD. 2012 OVERHEAD - STAFF.                                             |
| Thursday Total     |                 |           | 8.0*          | .0*            |                                                                                     |
| Friday 12/14/12    |                 |           |               |                |                                                                                     |
|                    | <u>Billable</u> |           |               |                |                                                                                     |
| 05-2-0284          | 18              | 3         | 3             | 1.0            | CITY OF HOUSTON. HOLMES ROAD PAVING. COORDINATION WITH HCFCF.                       |
| 10-1-0025          | 00              | 3         | 3             | 1.5            | FORT BEND COUNTY. MASON ROAD -FM 359 W.A. # 3. LCI - ENGINEERING.                   |
| 10-1-0025          | 07              | 3         | 3             | 2.0            | FORT BEND COUNTY. MASON ROAD -FM 359 W.A. # 3. MASON 1-CONSTRUCTION ADMEN.          |
| 12-2-0176          | 00              | 3         | 3             | 2.5            | HARRIS COUNTY. CYPRESS PARK. BRIDGE FOUNDATION.                                     |
|                    | <u>Overhead</u> |           |               |                |                                                                                     |
| 12-2-9999          | 999             | 50        | 3             | 1.5            | . 2012 OVERHEAD. 2012 OVERHEAD - STAFF.                                             |

380 ROBERT DOTY

Professional  
Engineer

Week Ended 12/16/2012

| Project Phase | Actvy Type | Empl<br>Hours | Regular<br>Hours | Overtime<br>Hours | Project Description & Detail Notes |
|---------------|------------|---------------|------------------|-------------------|------------------------------------|
|---------------|------------|---------------|------------------|-------------------|------------------------------------|

|              |  |      |  |     |
|--------------|--|------|--|-----|
| Friday Total |  | 8.5* |  | .0* |
|--------------|--|------|--|-----|

|            |  |       |  |     |
|------------|--|-------|--|-----|
| Week Total |  | 40.0* |  | .0* |
|------------|--|-------|--|-----|

Employee

12/14/12  
Date

Principal



Date

Principal

Date

380 ROBERT DOTY

Professional  
Engineer

Week Ended 12/23/2012

| Project Phase      | Actvy Type      | Empl | Regular Hours | Overtime Hours | Project Description & Detail Notes                                                  |
|--------------------|-----------------|------|---------------|----------------|-------------------------------------------------------------------------------------|
| Monday 12/17/12    |                 |      |               |                |                                                                                     |
|                    | <u>Billable</u> |      |               |                |                                                                                     |
| 08-1-0126          | 14 3            | 3    | 1.5           |                | HARRIS COUNTY PIED. SPRING STUEBNER - SEGMENT A. CONSTRUCTION PHASE.                |
| 10-1-0025          | 00 3            | 3    | .5            |                | FORT BEND COUNTY. MASON ROAD -FM 359 W.A. # 3. LCI - ENGINEERING.                   |
| 11-2-0224          | 03 3            | 3    | 2.0           |                | HARRIS COUNTY - PIED. BETTER STREETS 2 NEIGHBORHOODS. ON-CALL SERVICES, W.A. NO. 5. |
| 12-2-0176          | 01 3            | 3    | 2.0           |                | HARRIS COUNTY. CYPRESS PARK. REVISIONS.                                             |
|                    | <u>Overhead</u> |      |               |                |                                                                                     |
| 12-2-9999          | 999 50          | 3    | 1.5           |                | . 2012 OVERHEAD. 2012 OVERHEAD - STAFF.                                             |
|                    | Monday Total    |      | 7.5*          | .0*            |                                                                                     |
| Tuesday 12/18/12   |                 |      |               |                |                                                                                     |
|                    | <u>Billable</u> |      |               |                |                                                                                     |
| 10-1-0025          | 00 3            | 3    | 3.5           |                | FORT BEND COUNTY. MASON ROAD -FM 359 W.A. # 3. LCI - ENGINEERING.                   |
| 10-1-0025          | 07 3            | 3    | 1.5           |                | FORT BEND COUNTY. MASON ROAD -FM 359 W.A. # 3. MASON 1-CONSTRUCTION ADMEN.          |
| 11-2-0224          | 03 3            | 3    | .5            |                | HARRIS COUNTY - PIED. BETTER STREETS 2 NEIGHBORHOODS. ON-CALL SERVICES, W.A. NO. 5. |
| 12-2-0176          | 01 3            | 3    | 1.0           |                | HARRIS COUNTY. CYPRESS PARK. REVISIONS.                                             |
|                    | <u>Overhead</u> |      |               |                |                                                                                     |
| 12-2-9999          | 999 50          | 3    | 1.0           |                | . 2012 OVERHEAD. 2012 OVERHEAD - STAFF.                                             |
|                    | Tuesday Total   |      | 7.5*          | .0*            |                                                                                     |
| Wednesday 12/19/12 |                 |      |               |                |                                                                                     |
|                    | <u>Billable</u> |      |               |                |                                                                                     |
| 05-2-0284          | 18 3            | 3    | 5.0           |                | CITY OF HOUSTON. HOLMES ROAD PAVING. COORDINATION WITH HCFCD.                       |
| 10-1-0025          | 00 3            | 3    | 1.0           |                | FORT BEND COUNTY. MASON ROAD -FM 359 W.A. # 3. LCI - ENGINEERING.                   |
| 11-2-0224          | 03 3            | 3    | 1.5           |                | HARRIS COUNTY - PIED. BETTER STREETS 2 NEIGHBORHOODS. ON-CALL SERVICES, W.A. NO. 5. |
|                    | <u>Overhead</u> |      |               |                |                                                                                     |
| 12-2-9999          | 999 50          | 3    | 1.0           |                | . 2012 OVERHEAD. 2012 OVERHEAD - STAFF.                                             |
|                    | Wednesday Total |      | 8.5*          | .0*            |                                                                                     |
| Thursday 12/20/12  |                 |      |               |                |                                                                                     |
|                    | <u>Billable</u> |      |               |                |                                                                                     |
| 05-2-0284          | 18 3            | 3    | 5.0           |                | CITY OF HOUSTON. HOLMES ROAD PAVING. COORDINATION WITH HCFCD.                       |
| 10-1-0025          | 00 3            | 3    | .5            |                | FORT BEND COUNTY. MASON ROAD -FM 359 W.A. # 3. LCI - ENGINEERING.                   |
|                    | <u>Overhead</u> |      |               |                |                                                                                     |
| 12-2-9999          | 999 50          | 3    | 3.0           |                | . 2012 OVERHEAD. 2012 OVERHEAD - STAFF.                                             |
|                    | Thursday Total  |      | 8.5*          | .0*            |                                                                                     |
| Friday 12/21/12    |                 |      |               |                |                                                                                     |
|                    | <u>Billable</u> |      |               |                |                                                                                     |
| 05-2-0284          | 18 3            | 3    | 2.0           |                | CITY OF HOUSTON. HOLMES ROAD PAVING. COORDINATION WITH HCFCD.                       |
| 08-1-0126          | 14 3            | 3    | 2.0           |                | HARRIS COUNTY PIED. SPRING STUEBNER - SEGMENT A. CONSTRUCTION PHASE.                |


380 ROBERT DOTY

Professional  
Engineer

Week Ended 12/23/2012

| Project Phase   | Actvy Type | Empl | Regular Hours | Overtime Hours | Project Description & Detail Notes                                                     |
|-----------------|------------|------|---------------|----------------|----------------------------------------------------------------------------------------|
| Friday 12/21/12 |            |      |               |                |                                                                                        |
| <u>Billable</u> |            |      |               |                |                                                                                        |
| 10-1-0025       | 00 3       | 3    | 2.0           |                | FORT BEND COUNTY. MASON ROAD -FM 359 W.A. # 3.<br>LCI - ENGINEERING.                   |
| 10-1-0025       | 07 3       | 3    | .5            |                | FORT BEND COUNTY. MASON ROAD -FM 359 W.A. # 3.<br>MASON 1-CONSTRUCTION ADMEN.          |
| 11-2-0224       | 03 3       | 3    | .5            |                | HARRIS COUNTY - PDED. BETTER STREETS 2<br>NEIGHBORHOODS. ON-CALL SERVICES, W.A. NO. 5. |
| <u>Overhead</u> |            |      |               |                |                                                                                        |
| 12-2-9999       | 999 50     | 3    | 1.0           |                | . 2012 OVERHEAD. 2012 OVERHEAD - STAFF.                                                |
| Friday Total    |            |      | 8.0*          | .0*            |                                                                                        |
| Week Total      |            |      | 40.0*         | .0*            |                                                                                        |

Employee

12/21/12  
Date

Principal



Date

Principal

Date



RPLS

300 RUSSELL W. HENDERSON

Week Ended 12/16/2012


| Project            | Phase | Actvy           | Empl<br>Type | Regular<br>Hours | Overtime<br>Hours | Project Description & Detail Notes                                                      |
|--------------------|-------|-----------------|--------------|------------------|-------------------|-----------------------------------------------------------------------------------------|
| Monday 12/10/12    |       |                 |              |                  |                   |                                                                                         |
|                    |       | <u>Billable</u> |              |                  |                   |                                                                                         |
| 10-1-0025          |       | 04 2            | 2            | 3.0              |                   | FORT BEND COUNTY. MASON ROAD -FM 359 W.A. # 3. OUTFALL SURVEYING.                       |
| 12-2-0165          |       | 00 2            | 2            | 3.0              |                   | SES HORIZON. COH WBS#S-000700-65-3 WO#9. TOPO SURVEY & PLAN VIEW MAP.                   |
| 12-2-0174          |       | 00 2            | 2            | 2.0              |                   | INCONTROL TECHNOLOGIES, INC.. POHA - JACINTOPORT. PLUME MNGMT ZONE DESCRIPTIONS.        |
| 12-2-9999          |       | 999 57          | 2            | 1.0              |                   | . 2012 OVERHEAD. 2012 OVERHEAD - STAFF.                                                 |
|                    |       | Monday Total    |              | 9.0*             | .0*               |                                                                                         |
| Tuesday 12/11/12   |       |                 |              |                  |                   |                                                                                         |
|                    |       | <u>Billable</u> |              |                  |                   |                                                                                         |
| 10-1-0025          |       | 04 2            | 2            | 1.0              |                   | FORT BEND COUNTY. MASON ROAD -FM 359 W.A. # 3. OUTFALL SURVEYING.                       |
| 12-2-0165          |       | 00 2            | 2            | 3.0              |                   | SES HORIZON. COH WBS#S-000700-65-3 WO#9. TOPO SURVEY & PLAN VIEW MAP.                   |
| 12-2-0174          |       | 00 2            | 2            | 1.5              |                   | INCONTROL TECHNOLOGIES, INC.. POHA - JACINTOPORT. PLUME MNGMT ZONE DESCRIPTIONS.        |
| 12-2-9999          |       | 999 57          | 2            | 1.0              |                   | . 2012 OVERHEAD. 2012 OVERHEAD - STAFF.                                                 |
|                    |       | Tuesday Total   |              | 6.5*             | .0*               |                                                                                         |
| Wednesday 12/12/12 |       |                 |              |                  |                   |                                                                                         |
|                    |       | <u>Billable</u> |              |                  |                   |                                                                                         |
| 08-1-0145          |       | 15 2            | 2            | 2.0              |                   | JACOBS. IAH UTILITY SURVEY. HOu Building Footprint Survey.                              |
| 12-2-0079          |       | 02 2            | 2            | 1.0              |                   | GUNDA CORPORATION. WALLISVILLE ROAD FROM LOCKWOOD. SITE CONTROL MONUMENTS.              |
| 12-2-0165          |       | 00 2            | 2            | 3.0              |                   | SES HORIZON. COH WBS#S-000700-65-3 WO#9. TOPO SURVEY & PLAN VIEW MAP.                   |
| 12-2-9999          |       | 999 57          | 2            | 2.0              |                   | . 2012 OVERHEAD. 2012 OVERHEAD - STAFF.                                                 |
| 12-2-9999          |       | 999 81          | 2            | 1.0              |                   | . 2012 OVERHEAD. 2012 OVERHEAD - STAFF.                                                 |
|                    |       | Wednesday Total |              | 9.0*             | .0*               |                                                                                         |
| Thursday 12/13/12  |       |                 |              |                  |                   |                                                                                         |
|                    |       | <u>Billable</u> |              |                  |                   |                                                                                         |
| 10-1-0025          |       | 04 2            | 2            | 1.0              |                   | FORT BEND COUNTY. MASON ROAD -FM 359 W.A. # 3. OUTFALL SURVEYING.                       |
| 12-2-0079          |       | 02 2            | 2            | 1.0              |                   | GUNDA CORPORATION. WALLISVILLE ROAD FROM LOCKWOOD. SITE CONTROL MONUMENTS.              |
| 12-2-0150          |       | 00 2            | 2            | 2.0              |                   | SANDER ENGINEERING CORP.. TIGER INDUSTRIES - La Porte TX. TOPO, UTILITY RESEARCH, P&P.  |
| 12-2-0153          |       | 00 2            | 2            | 1.0              |                   | EPIC TRANSPORTATION GROUP,LP. GARTH ROAD AT SPRING PARK DR. TASK 11-TOPOGRAPHIC SURVEY. |
| 12-2-0165          |       | 00 2            | 2            | 2.0              |                   | SES HORIZON. COH WBS#S-000700-65-3 WO#9. TOPO SURVEY & PLAN VIEW MAP.                   |
| 12-2-9999          |       | 999 81          | 2            | 2.0              |                   | . 2012 OVERHEAD. 2012 OVERHEAD - STAFF.                                                 |
|                    |       | Thursday Total  |              | 9.0*             | .0*               |                                                                                         |
| Friday 12/14/12    |       |                 |              |                  |                   |                                                                                         |
|                    |       | <u>Billable</u> |              |                  |                   |                                                                                         |
| 12-2-0107          |       | 02 2            | 2            | 2.0              |                   | HARRIS COUNTY TOLL ROAD AUTH. SH 249 / TOMBALL TOLLWAY. DETENTION PONDS.                |
| 12-2-0150          |       | 00 2            | 2            | 3.0              |                   | SANDER ENGINEERING CORP.. TIGER INDUSTRIES - La Porte TX. TOPO, UTILITY RESEARCH, P&P.  |
| 12-2-0174          |       | 00 2            | 2            | 1.0              |                   | INCONTROL TECHNOLOGIES, INC.. POHA - JACINTOPORT. PLUME MNGMT ZONE DESCRIPTIONS.        |
| 12-2-0177          |       | 00 2            | 2            | 1.0              |                   | S&B INFRASTRUCTURE, LTD.. STRATEGIC PETROLEUM RESERVE. BIG HILL BEAUMONT, JEFFERSON.    |

300 RUSSELL W. HENDERSON

RPLS

Week Ended 12/16/2012

| Project Phase | Actvy Type   | Empl            | Regular Hours | Overtime Hours | Project Description & Detail Notes      |
|---------------|--------------|-----------------|---------------|----------------|-----------------------------------------|
| Friday        | 12/14/12     |                 |               |                |                                         |
|               |              | <u>Billable</u> |               |                |                                         |
| 12-2-9999     | 999 57       | 2               | 1.0           |                | . 2012 OVERHEAD. 2012 OVERHEAD - STAFF. |
|               | Friday Total |                 | 8.0*          | .0*            |                                         |
|               | Week Total   |                 | 41.5*         | .0*            |                                         |

  
Employee

12/17/2012  
Date

  
Principal

Date

Principal

Date



300 RUSSELL W. HENDERSON

RPLS

Week Ended 12/23/2012

| Project Phase      | Actvy | Empl Type       | Regular Hours | Overtime Hours | Project Description & Detail Notes                                                   |
|--------------------|-------|-----------------|---------------|----------------|--------------------------------------------------------------------------------------|
| Monday 12/17/12    |       |                 |               |                |                                                                                      |
|                    |       | <u>Billable</u> |               |                |                                                                                      |
| 12-2-0107          | 02    | 2               | 2             | 4.0            | HARRIS COUNTY TOLL ROAD AUTH. SH 249 / TOMBALL TOLLWAY. DETENTION PONDS.             |
| 12-2-0150          | 01    | 2               | 2             | 2.0            | SANDER ENGINEERING CORP.. TIGER INDUSTRIES - La Porte TX. TRACT 6B BOUSNDARY SURVEY. |
| 12-2-0165          | 00    | 2               | 2             | 3.0            | SES HORIZON. COH WBS#S-000700-65-3 WO#9. TOPO SURVEY & PLAN VIEW MAP.                |
| 12-2-0174          | 00    | 2               | 2             | 2.0            | INCONTROL TECHNOLOGIES, INC.. POHA - JACINTOPORT. PLUME MNGMT ZONE DESCRIPTIONS.     |
| 12-2-9999          | 999   | 57              | 2             | 1.0            | . 2012 OVERHEAD. 2012 OVERHEAD - STAFF.                                              |
| Monday Total       |       |                 | 12.0*         | .0*            |                                                                                      |
| Tuesday 12/18/12   |       |                 |               |                |                                                                                      |
|                    |       | <u>Billable</u> |               |                |                                                                                      |
| 10-1-0025          | 04    | 2               | 2             | 3.5            | FORT BEND COUNTY. MASON ROAD -FM 359 W.A. # 3. OUTFALL SURVEYING.                    |
| 12-2-0107          | 01    | 2               | 2             | 1.0            | HARRIS COUNTY TOLL ROAD AUTH. SH 249 / TOMBALL TOLLWAY. BORE HOLES.                  |
| 12-2-0107          | 02    | 2               | 2             | 1.5            | HARRIS COUNTY TOLL ROAD AUTH. SH 249 / TOMBALL TOLLWAY. DETENTION PONDS.             |
| 12-2-0150          | 01    | 2               | 2             | 1.0            | SANDER ENGINEERING CORP.. TIGER INDUSTRIES - La Porte TX. TRACT 6B BOUSNDARY SURVEY. |
| 12-2-0177          | 00    | 2               | 2             | 1.0            | S&B INFRASTRUCTURE, LTD.. STRATEGIC PETROLEUM RESERVE. BIG HILL BEAUMONT, JEFFERSON. |
| Tuesday Total      |       |                 | 8.0*          | .0*            |                                                                                      |
| Wednesday 12/19/12 |       |                 |               |                |                                                                                      |
|                    |       | <u>Billable</u> |               |                |                                                                                      |
| 10-1-0025          | 04    | 2               | 2             | 1.0            | FORT BEND COUNTY. MASON ROAD -FM 359 W.A. # 3. OUTFALL SURVEYING.                    |
| 12-2-0150          | 01    | 2               | 2             | 1.0            | SANDER ENGINEERING CORP.. TIGER INDUSTRIES - La Porte TX. TRACT 6B BOUSNDARY SURVEY. |
| 12-2-0165          | 00    | 2               | 2             | 3.5            | SES HORIZON. COH WBS#S-000700-65-3 WO#9. TOPO SURVEY & PLAN VIEW MAP.                |
| 12-2-0177          | 00    | 2               | 2             | 1.5            | S&B INFRASTRUCTURE, LTD.. STRATEGIC PETROLEUM RESERVE. BIG HILL BEAUMONT, JEFFERSON. |
| 12-2-9999          | 999   | 57              | 2             | 2.0            | . 2012 OVERHEAD. 2012 OVERHEAD - STAFF. GPS Maintenance                              |
| Wednesday Total    |       |                 | 9.0*          | .0*            |                                                                                      |
| Thursday 12/20/12  |       |                 |               |                |                                                                                      |
|                    |       | <u>Billable</u> |               |                |                                                                                      |
| 12-2-0107          | 01    | 2               | 2             | 2.0            | HARRIS COUNTY TOLL ROAD AUTH. SH 249 / TOMBALL TOLLWAY. BORE HOLES.                  |
| 12-2-0107          | 02    | 2               | 2             | 1.5            | HARRIS COUNTY TOLL ROAD AUTH. SH 249 / TOMBALL TOLLWAY. DETENTION PONDS.             |
| 12-2-0150          | 01    | 2               | 2             | 3.0            | SANDER ENGINEERING CORP.. TIGER INDUSTRIES - La Porte TX. TRACT 6B BOUSNDARY SURVEY. |
| 12-2-0177          | 00    | 2               | 2             | 1.5            | S&B INFRASTRUCTURE, LTD.. STRATEGIC PETROLEUM RESERVE. BIG HILL BEAUMONT, JEFFERSON. |
| 12-2-9999          | 999   | 57              | 2             | 1.0            | . 2012 OVERHEAD. 2012 OVERHEAD - STAFF.                                              |
| Thursday Total     |       |                 | 9.0*          | .0*            |                                                                                      |
| Friday 12/21/12    |       |                 |               |                |                                                                                      |
|                    |       | <u>Billable</u> |               |                |                                                                                      |
| 12-2-9999          | 999   | 57              | 2             | 3.5            | . 2012 OVERHEAD. 2012 OVERHEAD - STAFF. DOW - Pre-Contract Preparations              |
| Friday Total       |       |                 | 3.5*          | .0*            |                                                                                      |


RPLS

| Project Phase | Actvy Type | Empl Hours | Regular Hours | Overtime Hours | Project Description & Detail Notes |
|---------------|------------|------------|---------------|----------------|------------------------------------|
|---------------|------------|------------|---------------|----------------|------------------------------------|

Week Total

41.5\*

.0\*

  
Employee12/21/2012  
Date  
Principal

Date

Principal

Date

331 JEFFREY D. SHEPHERD

*Technician*

Week Ended 12/23/2012

| Project Phase             | Actvy Type                | Empl Hours | Regular Hours | Overtime Hours | Project Description & Detail Notes                                                                               |
|---------------------------|---------------------------|------------|---------------|----------------|------------------------------------------------------------------------------------------------------------------|
| <b>Monday 12/17/12</b>    |                           |            |               |                |                                                                                                                  |
| 12-2-0179                 | <u>Billable</u><br>00 22  | 22         | 8.0           |                | THE JOHN COOPER SCHOOL. STUDENT CENTER JOHN COOPER. TOPOGRAPHIC SURVEY. level loops jeff s / pablo g 78.0 miles  |
| Monday Total              |                           |            | 8.0*          | .0*            |                                                                                                                  |
| <b>Tuesday 12/18/12</b>   |                           |            |               |                |                                                                                                                  |
| 12-2-0180                 | <u>Billable</u><br>00 22  | 22         | 8.0           |                | M2L ASSOCIATES, INC.. SHADY LANE PARK. SURVEYING SERVICES. set cont level loops topo jeff s / pablo g 25.0 miles |
| Tuesday Total             |                           |            | 8.0*          | .0*            |                                                                                                                  |
| <b>Wednesday 12/19/12</b> |                           |            |               |                |                                                                                                                  |
| 10-1-0025                 | <u>Billable</u><br>04 5   | 5          | 8.0           |                | FORT BEND COUNTY. MASON ROAD -FM 359 W.A. # 3. OUTFALL SURVEYING. s.o. new esmt jeff s 69.0 miles                |
| Wednesday Total           |                           |            | 8.0*          | .0*            |                                                                                                                  |
| <b>Thursday 12/20/12</b>  |                           |            |               |                |                                                                                                                  |
| 12-2-9999                 | <u>Billable</u><br>999 52 | 25         | 8.0           |                | . 2012 OVERHEAD. 2012 OVERHEAD - STAFF. vaca jeff s                                                              |
| Thursday Total            |                           |            | 8.0*          | .0*            |                                                                                                                  |
| <b>Friday 12/21/12</b>    |                           |            |               |                |                                                                                                                  |
| 12-2-0180                 | <u>Billable</u><br>00 5   | 5          | 8.0           |                | M2L ASSOCIATES, INC.. SHADY LANE PARK. SURVEYING SERVICES. control jeff s                                        |
| Friday Total              |                           |            | 8.0*          | .0*            |                                                                                                                  |
| Week Total                |                           |            | 40.0*         | .0*            |                                                                                                                  |
|                           |                           |            | =====         | =====          |                                                                                                                  |

Employee

Date

Principal

Date

Principal

Date