

P.O. 83304



Fort Bend County
Attn: Richard Stollis, P.E.
1124-52 Blume Road
P. O. Box 1449
Rosenberg, Texas 77474

PO No. 83304
Mobility Project No. 703
JNS Job No. 262-04
Invoice No. 1301-40

Falcon Landing - Katy Gaston Roadway Improvements
Falcon Landing from Willowfork Buffalo Bayou Bridge to Spring Green
and Katy Gaston from 2300' North of Falcon Landing to Falcon Landing
Engineering Scope of Services
1/31/2013

Task	Proposed Fee	Additional Fees - Amendment 1	Additional Fees - Amendment 2	Total Amended Contract	Total Fee this Period	Total Fee Previous Periods	Balance
1 Inter-local Agreement Coordination	\$ 5,000.00	\$ 3,500.00	\$ 1,200.00	\$ 9,700.00	\$ -	\$ 9,665.00	\$ 35.00
1B Developer Agreements	\$ -	\$ 2,000.00	\$ -	\$ 2,000.00	\$ -	\$ 1,990.00	\$ 10.00
2 Coordinate Combined Drawings from Engineers, Prepare Project Manual, Coordinate Connection Points	\$ 5,000.00	\$ 3,000.00	\$ 7,840.00	\$ 15,840.00	\$ 255.00	\$ 15,580.00	\$ 5.00
3 Coordinate Combined Traffic Control Plan from other Engineers	\$ 5,000.00	\$ 2,000.00	\$ 1,670.00	\$ 8,670.00	\$ -	\$ 8,650.00	\$ 20.00
4 Utility Coordination and Relocation	\$ 1,000.00	\$ 3,000.00	\$ 8,890.00	\$ 12,890.00	\$ -	\$ 12,885.00	\$ 5.00
4B Utility Relocation Coordination	\$ -	\$ 2,000.00	\$ -	\$ 2,000.00	\$ 115.00	\$ 1,890.00	\$ (5.00)
5 Survey Control Coordination	\$ 1,000.00	\$ 9,000.00	\$ -	\$ 10,000.00	\$ 60.00	\$ 9,940.00	\$ -
5B King Family Survey	\$ -	\$ 4,500.00	\$ -	\$ 4,500.00	\$ -	\$ 4,477.50	\$ 22.50
6 Coordination of Right of Way Acquisition	\$ 10,000.00	\$ 4,000.00	\$ 5,920.00	\$ 19,920.00	\$ 225.00	\$ 19,695.00	\$ -
7 Coordinate Construction Activities	\$ 5,000.00	\$ -	\$ 3,500.00	\$ 8,500.00	\$ 510.00	\$ 2,660.00	\$ 5,330.00
8 Prepare Metes & Bounds Description for King Property and Coordinate Acquisition	\$ 10,000.00	\$ 6,000.00	\$ -	\$ 16,000.00	\$ 147.50	\$ 15,847.50	\$ 5.00
9 Additional Topo on Greenbusch and Gaston Roads for New Drainage Area	\$ -	\$ 9,500.00	\$ -	\$ 9,500.00	\$ -	\$ 9,480.00	\$ 20.00
TOTAL	\$ 42,000.00	\$ 48,500.00	\$ 29,020.00	\$ 119,520.00	\$ 1,312.50	\$ 112,760.00	\$ 5,447.50

deposited
3/20/13

Hourly Rates

Project Manager	\$ 170.00
Project Engineer	\$ 140.00
Designer	\$ 90.00
CADD	\$ 75.00
Clerical	\$ 60.00
RPLS	\$ 155.00
Survey Technician	\$ 105.00
2-Man Survey Crew	\$ 115.00
3-Man Survey Crew	\$ 150.00

This invoice is true and correct

Jon W. Strange, P.E., R.P.L.S.

Please send payment to the following address:
JNS Engineers, LLC
722 Pin Oak Road, Suite 202A
Katy, Texas 77494

Time Sheet

Employee Name: Jon Strange
Falcon Landing Katy Gaston Road

PO No. 83304

Mobility Project No. 703

January 1 thru January 31, 2013

Month	Date	Time Period		Hours	Classification	Rate	Total													
		Worked					Amount	Task	1	18	2	3	4	48	5	58	6	7	8	9
January	1H		0	0	Project Manager	\$ 170.00	\$ -			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	2		0	0	Project Manager	\$ 170.00	\$ -			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	3	9-10:30 am	1.5	1.5	Project Manager	\$ 170.00	\$ 255.00		2	\$ -	\$ -	\$ 255.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	4	9-9:30 am	0.5	0.5	Project Manager	\$ 170.00	\$ 85.00		48	\$ -	\$ -	\$ -	\$ -	\$ 85.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	5S		0	0	Project Manager	\$ 170.00	\$ -			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	6S		0	0	Project Manager	\$ 170.00	\$ -			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	7	9-10 am	1	1	Project Manager	\$ 170.00	\$ 170.00		7	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 170.00	\$ -	\$ -	\$ -
January	8		0	0	Project Manager	\$ 170.00	\$ -			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	9		0	0	Project Manager	\$ 170.00	\$ -			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	10	9-11 am	2	2	Project Manager	\$ 170.00	\$ 340.00		7	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 340.00	\$ -	\$ -	\$ -
January	11		0	0	Project Manager	\$ 170.00	\$ -			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	12S		0	0	Project Manager	\$ 170.00	\$ -			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	13S		0	0	Project Manager	\$ 170.00	\$ -			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	14		0	0	Project Manager	\$ 170.00	\$ -			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	15		0	0	Project Manager	\$ 170.00	\$ -			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	16		0	0	Project Manager	\$ 170.00	\$ -			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	17		0	0	Project Manager	\$ 170.00	\$ -			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	18		0	0	Project Manager	\$ 170.00	\$ -			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	19S		0	0	Project Manager	\$ 170.00	\$ -			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	20S		0	0	Project Manager	\$ 170.00	\$ -			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	21		0	0	Project Manager	\$ 170.00	\$ -			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	22		0	0	Project Manager	\$ 170.00	\$ -			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	23		0	0	Project Manager	\$ 170.00	\$ -			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	24		0	0	Project Manager	\$ 170.00	\$ -			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	25		0	0	Project Manager	\$ 170.00	\$ -			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	26S		0	0	Project Manager	\$ 170.00	\$ -			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	27S		0	0	Project Manager	\$ 170.00	\$ -			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	28		0	0	Project Manager	\$ 170.00	\$ -			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	29		0	0	Project Manager	\$ 170.00	\$ -			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	30		0	0	Project Manager	\$ 170.00	\$ -			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	31		0	0	Project Manager	\$ 170.00	\$ -			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Totals				5			\$ 850.00			\$ -	\$ -	\$ 255.00	\$ -	\$ -	\$ 85.00	\$ -	\$ -	\$ 510.00	\$ -	\$ -
																				\$ 850.00

Task number is reflected on invoice (see Tasks 1 thru 9)

Time Sheet
Employee Name: Jon Strange
Falcon Landing Katy Gaston Road
PO No. 83304
Mobility Project No. 703
January 1 thru January 31, 2013

Month	Date	Time Period		Classificati	Total		Task													
		Worked	Hours		on	Rate		Amount	1	1B	2	3	4	4B	5	5B	6	7	8	9
January	1H	0	0	Proj Eng	\$ 140.00	\$ -	-	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	2	0	0	Proj Eng	\$ 140.00	\$ -	-	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	3	0	0	Proj Eng	\$ 140.00	\$ -	-	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	4	0	0	Proj Eng	\$ 140.00	\$ -	-	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	5S	0	0	Proj Eng	\$ 140.00	\$ -	-	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	6S	0	0	Proj Eng	\$ 140.00	\$ -	-	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	7	0	0	Proj Eng	\$ 140.00	\$ -	-	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	8	0	0	Proj Eng	\$ 140.00	\$ -	-	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	9	0	0	Proj Eng	\$ 140.00	\$ -	-	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	10	0	0	Proj Eng	\$ 140.00	\$ -	-	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	11	0	0	Proj Eng	\$ 140.00	\$ -	-	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	12S	0	0	Proj Eng	\$ 140.00	\$ -	-	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	13S	0	0	Proj Eng	\$ 140.00	\$ -	-	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	14	10-10:30 am	0.5	Proj Eng	\$ 140.00	\$ 70.00	70.00	6	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 70.00	\$ -	\$ -	\$ -
January	15	1-1:30 pm	0.5	Proj Eng	\$ 140.00	\$ 70.00	70.00	8	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 70.00	\$ -	\$ -
January	16	0	0	Proj Eng	\$ 140.00	\$ -	-	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	17	0	0	Proj Eng	\$ 140.00	\$ -	-	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	18	0	0	Proj Eng	\$ 140.00	\$ -	-	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	19S	0	0	Proj Eng	\$ 140.00	\$ -	-	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	20S	0	0	Proj Eng	\$ 140.00	\$ -	-	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	21	0	0	Proj Eng	\$ 140.00	\$ -	-	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	22	0	0	Proj Eng	\$ 140.00	\$ -	-	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	23	0	0	Proj Eng	\$ 140.00	\$ -	-	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	24	0	0	Proj Eng	\$ 140.00	\$ -	-	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	25	0	0	Proj Eng	\$ 140.00	\$ -	-	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	26S	0	0	Proj Eng	\$ 140.00	\$ -	-	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	27S	0	0	Proj Eng	\$ 140.00	\$ -	-	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	28	0	0	Proj Eng	\$ 140.00	\$ -	-	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	29	0	0	Proj Eng	\$ 140.00	\$ -	-	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	30	0	0	Proj Eng	\$ 140.00	\$ -	-	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	31	0	0	Proj Eng	\$ 140.00	\$ -	-	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	0							\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
	0		1.0			\$ 140.00			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 70.00	\$ -	\$ 70.00	\$ -
																	\$ 140.00			

Task number is reflected on invoice (see Tasks 1 thru 9)

Time Sheet
Employee Name: Jon Strange
Falcon Landing Katy Gaston Road
PO No. 83304
Mobility Project No. 703
January 1 thru January 31, 2013

Month	Date	Time Period	Hours Worked	Classificati	Rate	Total Amount	Task	1	1B	2	3	4	4B	5	5B	6	7	8	9
January	1H		0	0	RPLS	\$ 155.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	2		0	0	RPLS	\$ 155.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	3	8-9 am	1	0	RPLS	\$ 155.00	\$ 155.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 155.00	\$ -	\$ -	\$ -
January	4	8-8:30 am	0.5	0	RPLS	\$ 155.00	\$ 77.50	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 77.50	\$ -
January	5S		0	0	RPLS	\$ 155.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	6S		0	0	RPLS	\$ 155.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	7		0	0	RPLS	\$ 155.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	8		0	0	RPLS	\$ 155.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	9		0	0	RPLS	\$ 155.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	10		0	0	RPLS	\$ 155.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	11		0	0	RPLS	\$ 155.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	12S		0	0	RPLS	\$ 155.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	13S		0	0	RPLS	\$ 155.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	14		0	0	RPLS	\$ 155.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	15		0	0	RPLS	\$ 155.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	16		0	0	RPLS	\$ 155.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	17		0	0	RPLS	\$ 155.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	18		0	0	RPLS	\$ 155.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	19S		0	0	RPLS	\$ 155.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	20S		0	0	RPLS	\$ 155.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	21		0	0	RPLS	\$ 155.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	22		0	0	RPLS	\$ 155.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	23		0	0	RPLS	\$ 155.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	24		0	0	RPLS	\$ 155.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	25		0	0	RPLS	\$ 155.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	26S		0	0	RPLS	\$ 155.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	27S		0	0	RPLS	\$ 155.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	28		0	0	RPLS	\$ 155.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	29		0	0	RPLS	\$ 155.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	30		0	0	RPLS	\$ 155.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	31		0	0	RPLS	\$ 155.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
	0							\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
	0						\$ 232.50	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 155.00	\$ -	\$ 77.50	\$ -
																			\$ 232.50

Task number is reflected on invoice (see Tasks 1 thru 9)

Time Sheet
Employee Name: Sue Strange
Falcon Landing Katy Gaston Road
PO No. 83304
Mobility Project No. 703
January 1 thru January 31, 2013

Month	Date	Time Period Worked	Hours	Classification	Rate	Total Amount	Task	1	2	3	4	48	5	5B	6	7	8	9
January	1H	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	2	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	3	9-9:30 am	0.5	Clerical	\$ 60.00	\$ 30.00	48	\$ -	\$ -	\$ -	\$ -	\$ 30.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	4	9-10 am	1	Clerical	\$ 60.00	\$ 60.00	5	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 60.00	\$ -	\$ -	\$ -	\$ -	\$ -
January	5S	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	6S	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	7	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	8	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	9	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	10	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	11	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	12S	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	13S	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	14	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	15	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	16	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	17	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	18	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	19S	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	20S	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	21	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	22	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	23	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	24	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	25	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	26S	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	27S	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	28	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	29	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	30	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	31	0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
January	0							\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Totals			1.5			\$ 90.00		\$ -	\$ -	\$ -	\$ -	\$ 30.00	\$ 60.00	\$ -	\$ -	\$ -	\$ -	\$ 90.00

Task number is reflected on invoice (see Tasks 1 thru 9)

Total All Timesheets \$ 1,312.50 \$ - \$ - \$ 255.00 \$ - \$ - \$ 115.00 \$ 60.00 \$ - \$ 225.00 \$ 510.00 \$ 147.50 \$ - \$ 1,312.50