

P.O. 83304



Fort Bend County
Attn: Richard Stolleis, P.E.
1124-52 Blume Road
P. O. Box 1449
Rosenberg, Texas 77474

PO No. 83304
Mobility Project No. 703
JNS Job No. 262-04
Invoice No. 1302-40

Falcon Landing – Katy Gaston Roadway Improvements
Falcon Landing from Willowfork Buffalo Bayou Bridge to Spring Green
and Katy Gaston from 2300' North of Falcon Landing to Falcon Landing
Engineering Scope of Services
2/28/2013

Task	Proposed Fee	Additional Fees - Amendment 1	Additional Fees - Amendment 2	Total Amended Contract	Total Fee this Period	Total Fee Previous Periods	Balance
1 Inter-local Agreement Coordination	\$ 5,000.00	\$ 3,500.00	\$ 1,200.00	\$ 9,700.00	\$ -	\$ 9,665.00	\$ 35.00
1B Developer Agreements	\$ -	\$ 2,000.00	\$ -	\$ 2,000.00	\$ -	\$ 1,990.00	\$ 10.00
2 Coordinate Combined Drawings from Engineers, Prepare Project Manual, Coordinate Connection Points	\$ 5,000.00	\$ 3,000.00	\$ 7,840.00	\$ 15,840.00	\$ -	\$ 15,835.00	\$ 5.00
3 Coordinate Combined Traffic Control Plan from other Engineers	\$ 5,000.00	\$ 2,000.00	\$ 1,670.00	\$ 8,670.00	\$ -	\$ 8,650.00	\$ 20.00
4 Utility Coordination and Relocation	\$ 1,000.00	\$ 3,000.00	\$ 8,890.00	\$ 12,890.00	\$ -	\$ 12,885.00	\$ 5.00
4B Utility Relocation Coordination	\$ -	\$ 2,000.00	\$ -	\$ 2,000.00	\$ -	\$ 2,005.00	\$ (5.00)
5 Survey Control Coordination	\$ 1,000.00	\$ 9,000.00	\$ -	\$ 10,000.00	\$ -	\$ 10,000.00	\$ -
5B King Family Survey	\$ -	\$ 4,500.00	\$ -	\$ 4,500.00	\$ -	\$ 4,477.50	\$ 22.50
6 Coordination of Right of Way Acquisition	\$ 10,000.00	\$ 4,000.00	\$ 5,920.00	\$ 19,920.00	\$ -	\$ 19,920.00	\$ -
7 Coordinate Construction Activities	\$ 5,000.00	\$ -	\$ 3,500.00	\$ 8,500.00	\$ 1,940.00	\$ 3,170.00	\$ 3,390.00
8 Prepare Metes & Bounds Description for King Property and Coordinate Acquisition	\$ 10,000.00	\$ 6,000.00	\$ -	\$ 16,000.00	\$ -	\$ 15,995.00	\$ 5.00
9 Additional Topo on Greenbusch and Gaston Roads for New Drainage Area	\$ -	\$ 9,500.00	\$ -	\$ 9,500.00	\$ -	\$ 9,480.00	\$ 20.00
TOTAL	\$ 42,000.00	\$ 48,500.00	\$ 29,020.00	\$ 119,520.00	\$ 1,940.00	\$ 114,072.50	\$ 3,507.50

Hourly Rates

Project Manager	\$ 170.00
Project Engineer	\$ 140.00
Designer	\$ 90.00
CADD	\$ 75.00
Clerical	\$ 60.00
RPLS	\$ 155.00
Survey Technician	\$ 105.00
2-Man Survey Crew	\$ 115.00
3-Man Survey Crew	\$ 150.00

This invoice is true and correct

Jon N. Strange, P.E., R.P.L.S.

Please send payment to the following address:
JNS Engineers, LLC
722 Pin Oak Road, Suite 202A
Katy, Texas 77494

Time Sheet

Employee Name: Jon Strange
Falcon Landing Katy Gaston Road

PO No. 83304

Mobility Project No. 703

February 1 thru February 28, 2013

Month	Date	Time Period		Hours	Classification	Total																	
		Worked				Amount	Task	1	1B	2	3	4	4B	5	5B	6	7	8	9				
February	1		0	0	Project Manager	\$ 170.00	\$ -			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -			
February	25		0	0	Project Manager	\$ 170.00	\$ -			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -			
February	35		0	0	Project Manager	\$ 170.00	\$ -			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -			
February	4	9-10 am		1	Project Manager	\$ 170.00	\$ 170.00		7	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 170.00	\$ -	\$ -			
February	5		0	0	Project Manager	\$ 170.00	\$ -			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -			
February	6		0	0	Project Manager	\$ 170.00	\$ -			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -			
February	7	9-10 am		1	Project Manager	\$ 170.00	\$ 170.00		7	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 170.00	\$ -	\$ -			
February	8		0	0	Project Manager	\$ 170.00	\$ -			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -			
February	95		0	0	Project Manager	\$ 170.00	\$ -			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -			
February	105		0	0	Project Manager	\$ 170.00	\$ -			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -			
February	11	9-11 am		2	Project Manager	\$ 170.00	\$ 340.00		7	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 340.00	\$ -	\$ -			
February	12	10-11 am		1	Project Manager	\$ 170.00	\$ 170.00		7	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 170.00	\$ -	\$ -			
February	13		0	0	Project Manager	\$ 170.00	\$ -			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -			
February	14	10-11 am		1	Project Manager	\$ 170.00	\$ 170.00		7	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 170.00	\$ -	\$ -			
February	15		0	0	Project Manager	\$ 170.00	\$ -			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -			
February	165		0	0	Project Manager	\$ 170.00	\$ -			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -			
February	175		0	0	Project Manager	\$ 170.00	\$ -			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -			
February	18	10-11 am		1	Project Manager	\$ 170.00	\$ 170.00		7	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 170.00	\$ -	\$ -			
February	19		0	0	Project Manager	\$ 170.00	\$ -			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -			
February	20	10-11 am		1	Project Manager	\$ 170.00	\$ 170.00		7	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 170.00	\$ -	\$ -			
February	21		0	0	Project Manager	\$ 170.00	\$ -			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -			
February	22		0	0	Project Manager	\$ 170.00	\$ -			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -			
February	235		0	0	Project Manager	\$ 170.00	\$ -			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -			
February	245		0	0	Project Manager	\$ 170.00	\$ -			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -			
February	25	2-3 pm		1	Project Manager	\$ 170.00	\$ 170.00		7	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 170.00	\$ -	\$ -			
February	26		0	0	Project Manager	\$ 170.00	\$ -			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -			
February	27	2-3 pm		1	Project Manager	\$ 170.00	\$ 170.00		7	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 170.00	\$ -	\$ -			
February	28		0	0	Project Manager	\$ 170.00	\$ -			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -			
February	0		0	0	Project Manager	\$ 170.00	\$ -			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -			
February	0		0	0	Project Manager	\$ 170.00	\$ -			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -			
February	0		0	0	Project Manager	\$ 170.00	\$ -			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -			
Totals				10		\$ 1,700.00				\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,700.00	\$ -	\$ -			
																				\$ 1,700.00			

Task number is reflected on invoice (see Tasks 1 thru 9)

Time Sheet
Employee Name: Sue Strange
Falcon Landing Katy Gaston Road
PO No. 83304
Mobility Project No. 703
February 1 thru February 28, 2013

Month	Date	Time Period		Hours	Classification	Total														
		Worked				Rate	Amount	Task	1	18	2	3	4	48	5	58	6	7	8	9
February	1		0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	25		0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	35		0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	4		0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	5		0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	6	2-3 pm		1	Clerical	\$ 60.00	\$ 60.00	7	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 60.00	\$ -	\$ -	\$ -
February	7		0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	8		0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	95		0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	105		0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	11		0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	12		0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	13		0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	14		0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	15	10-11 am		1	Clerical	\$ 60.00	\$ 60.00	7	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 60.00	\$ -	\$ -	\$ -
February	165		0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	175		0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	18		0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	19		0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	20		0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	21	9-10 am		1	Clerical	\$ 60.00	\$ 60.00	7	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 60.00	\$ -	\$ -	\$ -
February	22		0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	235		0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	245		0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	25		0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	26		0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	27	2-3 pm		1	Clerical	\$ 60.00	\$ 60.00	7	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 60.00	\$ -	\$ -	\$ -
February	28		0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	0		0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	0		0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	0		0	0	Clerical	\$ 60.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
February	0								\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Totals				4.0			\$ 240.00		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 240.00	\$ -	\$ -	\$ -

Task number is reflected on invoice (see Tasks 1 thru 9).

Total All Timesheets

\$ 1,940.00

\$ -

\$ -

\$ -

\$ -

\$ -

\$ -

\$ -

\$ -

\$ -

\$ -

\$ 1,940.00

\$ -

\$ -

\$ -

\$ 1,940.00