

# klotz associates

1160 Dairy Ashford, Suite 500  
Houston, Texas 77079  
T 281.589.7257 F 281.589.7309  
houston.office@klotz.com

Mr. Richard Stolleis, PE  
Fort Bend County Engineer  
Fort Bend County  
Engineering Department  
1124-52 Blume Road  
Rosenberg, TX 77471

Date: March 28, 2013  
Project No: 0262.014.000  
Invoice No: 313118

## INVOICE

For Professional Services rendered from January 16, 2013 to March 15, 2013 in connection with:

On-Call Engineering Services  
Fort Bend County PO #13703

### Professional Personnel

	Hours	Rate	Amount
Department Manager	5.00	235.00	1,175.00
Project Manager	4.00	175.00	700.00
<b>Totals</b>	<b>9.00</b>		<b>1,875.00</b>
<b>Total Labor</b>			<b>1,875.00</b>

### Reimbursable Expenses

Mileage			
2/12/2013 Estes, Robert	Travel to FBC Precinct 1 Office	29.38	
<b>Total Reimbursables</b>		<b>29.38</b>	<b>29.38</b>

### Recap:

Contract Amount	723,669.36
Prior	480,490.74
Current	1,904.38
<b>Balance</b>	<b>241,274.24</b>

Total Due this Invoice **\$1,904.38**

Klotz Associates Approval:

  
David Balmos, P.E., Vice President

ok to pay  
Rudolf  
4/3/13

Project 0262.014.000

Invoice

313118

**Billing Backup**

Tuesday, March 26, 2013

Klotz Associates, Inc.

Invoice 313118 Dated 3/28/2013

9:35:01 AM

**Professional Personnel**

			Hours	Rate	Amount	
Department Manager						
0510	1 - Balmos, David	1/24/2013	1.00	235.00	235.00	
0510	1 - Balmos, David	1/25/2013	1.00	235.00	235.00	
0510	1 - Balmos, David	2/6/2013	1.00	235.00	235.00	
0510	1 - Balmos, David	2/20/2013	2.00	235.00	470.00	
Project Manager						
0607	6 - Estes, Robert	2/1/2013	1.00	175.00	175.00	
0607	6 - Estes, Robert	2/12/2013	2.00	175.00	350.00	
0607	6 - Estes, Robert	2/15/2013	1.00	175.00	175.00	
	Totals		9.00		1,875.00	
	<b>Total Labor</b>					<b>1,875.00</b>

**Reimbursable Expenses**

## Mileage

EX	000000014089	2/12/2013	Estes, Robert / Travel to FBC Precinct 1 Office / Proposal Review Meeting with client and Commissioner Morrison / 52.00 miles @ 0.565	29.38
----	--------------	-----------	---	-------

**Total Reimbursables****29.38 29.38****Total this Report \$1,904.38**

**Fort Bend County Mobility Program  
General Engineering Consultant Services  
Fort Bend County, Texas  
PO# 13703**

**January 16, 2013 through March 15, 2013**

---

The work to be performed under this scope of work consists of general engineering consulting services including consultant oversight, agency coordination, design review, and miscellaneous design services. The work performed this period includes:

- Coordinated with IDC to finalize contract for Crabb River Road. Conducted kickoff meeting at County Engineer's office.
- Coordinated with BKI to process supplemental agreement to add sidewalks to project. Coordinated with TxDOT to provide bidding information for the Design review. Provided review and comments of the FHWA comments to the Environmental Document.



---

David C. Balmos, P.E.  
Project Manager