

CHAIRMAN OF THE BOARD
WM. R. "BIFF" BURK, III, PE

VICE PRESIDENTS
HENRY M. PICARD, III, PE, PLS
PAUL L. WAIDHAS, AICP
RENÉ A. CHOPIN, III, PE
MARK K. ROBERTS, PE

DIRECTORS
PERRY P. HOGAN, PE
ANTHONY C. MOSCHELLA, PE
MATTHEW R. WEAKLEY

ASSOCIATES
DANIEL S. CALUDA, JR.
DALE R. JENSEN, PE
REDDY M. NANDIPATI, PE
EDWIN E. ELAM, III, AICP
JOSÉ L. RODRIGUEZ, PE
TIM J. KOENIG, PE
ERIC J. DALLIMORE, PE
DAVID E. BOYD, PE
J. BART MULLIS, PE, LEED AP

BURK-KLEINPETER, INC.
ENGINEERS, PLANNERS, ENVIRONMENTAL SCIENTISTS
4176 CANAL STREET, NEW ORLEANS, LA 70119-5994
TELEPHONE (504) 486-5901 FAX (504) 488-1714
P. O. BOX 19087, NEW ORLEANS, LA 70179-0087
WWW.BKIUSA.COM



OVER 100 YEARS OF SERVICE

June 30, 2013

PRESIDENT
GEORGE C. KLEINPETER, JR., PE

EXECUTIVE VICE PRESIDENTS
JAMES W. ARMBRUSTER
MICHAEL G. JACKSON, PE
BRUCE L. BADON, AICP
J. W. "BILL" GIARDINA, JR., PE

REGIONAL VICE PRESIDENT- LA
MICHAEL D. CHOPIN, PE

SENIOR VICE PRESIDENT - LA
SURESH I. SHAH, PE

EMERITUS
JOSEPH H. PRANGE, JR., PE

WILLIAM R. BURK, JR., 1912-1986

Fort Bend County Engineering
P1124-52 Blume Road
Rosenberg, Texas 77471

Trammel Fresno Road from Ft. Bend Pkwy to FM 521
Fort Bend County Mobility Project #746
PO#14928
BKI Project No 4041

Invoice No: 53122
Invoice Period 6/1/2013 through 6/30/2013
Invoice Amount: \$48,592.50

Item	Task		Contract Amount	Firm Fee Allocation	Percent Complete	Invoice to Date	Previously Invoiced	Amount of Invoice
A	General	BKI	\$ 39,300.01	\$ 39,300.01	95.00%	\$ 37,335.01	\$ 36,942.01	\$ -
B	Traffic Control	BKI	\$ 35,904.62					
		LJA		\$ 35,904.62	95.00%	\$ 34,109.39	\$ 34,109.39	\$ -
C	Roadway Design	BKI	\$ 123,842.03	\$ 123,842.03	95.00%	\$ 117,649.93	\$ 116,411.51	\$ -
D	Drainage Design	BKI	\$ 104,769.04	\$ 96,930.71	95.00%	\$ 92,084.17	\$ 91,114.87	\$ -
		LJA		\$ 7,838.33	90.00%	\$ 7,054.50	\$ 7,054.50	\$ -
E	Utility Coordination	BKI	\$ 7,802.21	\$ 7,802.21	95.00%	\$ 7,412.10	\$ 7,412.10	\$ -
F	Bridge Design	BKI	\$ 29,204.11	\$ 29,204.11	95.00%	\$ 27,743.90	\$ 27,743.90	\$ -
G	Signing & Pvmnt Markings	BKI	\$ 19,081.10					
		LJA		\$ 19,081.10	95.00%	\$ 18,127.05	\$ 18,127.05	\$ -
H	Erosion Control	BKI	\$ 18,512.19					
		LJA		\$ 18,512.19	95.00%	\$ 17,586.58	\$ 17,586.58	\$ -
I	Misc PS&E	BKI	\$ 73,687.54	\$ 73,687.54	95.00%	\$ 70,003.16	\$ 67,792.54	\$ -
J	Project Management	BKI	\$ 93,126.85	\$ 73,126.85	95.00%	\$ 69,470.51	\$ 69,470.51	\$ -
		LJA		\$ 20,000.00	95.00%	\$ 19,000.00	\$ 19,000.00	\$ -
K	Environmental	BKI	\$ 120,821.00	\$ 120,821.00	98.00%	\$ 118,404.58	\$ 114,779.95	\$ -
	Add'l Wetlands (SA 1 & 2)	BKI	\$ 22,075.00	\$ 22,075.00	94.48%	\$ 20,856.48	\$ 20,856.48	\$ -
O	Direct Costs	BKI	\$ 5,020.50	\$ 5,020.50	95.00%	\$ 4,769.48	\$ 4,518.45	\$ -
			\$ 693,146.20	\$ 693,146.20		\$ 661,606.84	\$ 652,919.84	\$ -
D	Drainage Study	LJA	\$ 114,851.50	\$ 114,851.50	100.00%	\$ 114,851.50	\$ 114,851.50	\$ -
J	Project Management	LJA	\$ 12,538.00	\$ 12,538.00	95.00%	\$ 11,911.10	\$ 11,911.10	\$ -
L	Surveying	LJA	\$ 95,187.00	\$ 95,187.00	100.00%	\$ 95,187.00	\$ 95,187.00	\$ -
M	Signals	LJA	\$ 81,791.00	\$ 81,791.00	95.00%	\$ 77,701.45	\$ 77,701.45	\$ -
O	Direct Costs	LJA	\$ 4,286.00	\$ 4,286.00	95.00%	\$ 4,071.70	\$ 4,071.70	\$ -
			\$ 308,653.50	\$ 308,653.50		\$ 303,722.75	\$ 303,722.75	\$ -
	Landscape Architectural Design		\$ 35,331.00	\$ 35,331.00	100%	\$ 35,331.00	35331.00	\$ -
	Environmental		75,000.00	75,000.00	58.9%	\$ 44,175.00		\$ 44,175.00
	Add'l Wetlands (SA 1 & 2)		7,500.00	7,500.00	59%	\$ 4,417.50		\$ 4,417.50
			\$ 117,831.00					
***	Additional Sidewalk		\$ 28,807.00	\$ 28,807.00	50%	\$ 14,403.50	14403.50	\$ -

AMOUNT DUE: \$ 48,592.50

BKI #53122



BATON ROUGE • NEW ORLEANS • SHREVEPORT • TUSCALOOSA

MOBILE • BIRMINGHAM • HOUSTON • OCEAN SPRINGS • JACKSON