

PROJECT NO:

8565T-SCE

PROJECT LOCATON:

Hwy 6 & FB Toll Road

PROJECT TYPE:

State CE

Fort Bend County

ADDENDUM TO CONTRACT

The following is an addendum to an original agreement made between the following parties:

*Fort Bend County Toll Road Authority
c/o WJ Interests, LLC*

and

Berg ♦ Oliver Associates, Inc.

Amended Scope: Berg ♦ Oliver will perform a Wetland Delineation and GPS Mapping of approximately 21 acres of additional ROW based on the proposed channel size of approximately 200' wide x 4600' long. Findings from the investigation will be incorporated into the State Categorical Exclusion.

\$4,500.00 (lump sum) *

This addendum brings the total budget for the project to:

Nineteen Thousand Five Hundred Dollars (\$19,500.00)

** Any potential permitting, mitigation, public meeting, or document type change (per TxDOT) are not included in this addendum.*

Berg ♦ Oliver Associates, Inc. will begin the additional work described herein upon the execution of this proposal by the client. Progress billing will be submitted monthly to the client. Payment will be due within forty-five (45) days from Fort Bend County Toll Road Authority. **Interest will accrue at the rate of 1.5% per month (18% per annum) if invoice is not paid in full according to this schedule.**

Upon execution of this addendum by the client below, Berg ♦ Oliver is authorized to proceed with the services described in this addendum to the original contract.


SUBMITTED BY:

ACCEPTED BY:


Esther Rodriguez, P.E. *(Alexandra Baker)*

Project Engineer

for Berg ♦ Oliver Associates, Inc.


for Client

Date: August 19, 2013

Date: August 21, 2013