

**SUPPLEMENTAL AGREEMENT NO. 2  
TO  
AGREEMENT OF MAY 16, 2012  
FOR  
ENGINEERING SERVICES for  
Fort Bend Parkway Toll Road (SH 6 to Sienna Parkway)**

This Supplemental Agreement is made and entered into this 16<sup>th</sup> day of October, 2013, and modifies the ENGINEERING SERVICES AGREEMENT made with GeoTech Engineering and Testing, dated May 16, 2012 for engineering services for the Fort Bend Parkway Toll Road, as amended by Supplemental Agreement No. 1.

The agreement is hereby modified as follows:

1. The first sentence of Section 2.a is replaced with the following sentence:

“The Maximum Compensation under this contract is \$275,000.00.”

2. The second paragraph of Section 2.a is replaced with the following paragraph:

“Compensation for performance of services within the Scope of Services described in Attachment A shall be in accordance with the billing rates shown in Attachment B. The compensation shall be increased by \$75,000.00, for the work shown in Attachment A. The maximum amount payable under this agreement shall not exceed \$275,000.00.”


3. The first paragraph of Section 3 is replaced with the following paragraph:

“It is understood and agreed that the time for performance of the Engineer’s services under this Agreement shall begin with receipt of the Notice to proceed and end March 30, 2014.”

**[Remainder of page intentionally left blank.]**

IN WITNESS WHEREOF, this Supplemental Agreement is hereby executed as of the date first set forth above.

FORT BEND COUNTY TOLL ROAD  
AUTHORITY

By:   
James Condrey  
Chairman, Board of Directors

ATTEST:

By:   
Fort Bend County Toll Road Authority

  
GeoTech Engineering and Testing  
ENGINEER

By: \_\_\_\_\_  
Name: David A. Eastwood, P.E., C.A.P.M.

Title: Principal Engineer