

October 9, 2013

County Auditor
Fort Bend County
301 Jackson
Richmond, Texas 77469

Re: Bridge Replacement: Kroesche Road
P.O. Number 73226
AIA Job No. TX2152-00
Invoice No. TX2152-00-05
Sequence No. 2013352

Dear Mr. Richard Stolleis:

Please find enclosed Invoice No. TX2152-00-05 as referenced above in the amount of \$6,554.00 for your consideration and processing.

If you have any questions, please feel free to contact me by telephone at 281-493-4140 ext 255, or by email at slewis@aiainc.com.

Sincerely,
AIA Engineers, Ltd.



Steve Lewis, P.E.
Project Manager

Attachments



INVOICE 5

County Engineer
 Fort Bend County
 1124 Blume Road
 Rosenberg, Texas 77471

Date: 10/09/13
 Invoice No.: TX2152-00-05
 Sequence No.: 2013352

Attn: Mr. Richard E. Stolleis, P.E.

Project Name: Bridge Replacement: Kroesche Rd.
 P.O. Number: 73226
 AIA Job No.: TX2152-00

Services thru September 30, 2013

SUMMARY	CONTRACT AMOUNT	% COMPLETE	INVOICED TO DATE	PREVIOUSLY INVOICED	AMOUNT OF INVOICE
AIA ENGINEERS					
Construction Phase Services	\$6,554.00	100%	\$ 6,554.00	\$0.00	\$6,554.00
TOTAL	\$6,554.00	100%	\$6,554.00	\$0.00	\$6,554.00

AMOUNT OF INVOICE **\$6,554.00**

approved for Payment
Louis E. Hood
FBCED Oct 24, 2013



FORT BEND COUNTY, TEXAS PURCHASE ORDER

P.O.NUMBER: 73226

PAGE #: Page 1 of 1

P.O.DATE: 5/26/2011

DELIVERY BY: 5/26/2011

BUYER: Danita Canty

VENDOR:14698

AIA ENGINEERS, LTD
15310 PARK ROW
HOUSTON TX 77084

SHIP TO: Engineering
1124 Blume Road
Rosenberg TX 77471

BILL TO: County Auditor
301 Jackson
Richmond, Tx 77469

DESCRIPTION	QUANTITY	UNIT COST	EXTEND COST
1 ENGINEERING SERVICES BRIDGE REPLACEMENT:KROESCHE RD	104787.00	EA \$1.00	\$104,787.00

APPROVED IN COMMISSIONER'S COURT ON MAY 10, 2011: BRIDGE
REPLACEMENT:KROESCHE ROAD AND BUSCHNELL ROAD, PRECINCT 1. (REPLACE
EXISTING BRIDGES)

GRAND TOTAL: \$104,787.00