

70 23886

Npto



PAS Property Acquisition Services, LLC

December 31, 2013

Invoice # 4444

Bill to:

Fort Bend County Engineering
 Jim Jones
 1124-52 Blume Rd.
 Rosenberg, TX 77471-1149

Remit to:

PAS Property Acquisition Services, LLC.
 19855 Southwest Freeway, Suite 200
 Sugar Land, TX 77479
 (281) 343-7171

Project Name: Fort Bend County
 P.O. #23886

Locations:

FM 359	Trammel Fresno	Florence Rd
Ransom Road	Voss Road	Falcon Landing
Harlem Road	FM 1464	Katy Flewellen
FM 762	Moffett Road Extension	Katy Gaston
Cottonwood	Greenbusch	HWY 36
Spur 10	Florence Rd.	Dulles
South Post Oak	Emergency Mgmt.	Burney

Work Requested: Performed Right-of-Way Services for Fort Bend County

Acquisition	Rate (\$)	Hours	Amount (\$)
Right-of-Way Agent	75.00	148.25	11,118.75
Right-of-Way Assistant	40.00	11.00	440.00
Totals		159.25	\$ 11,558.75

Expense	Amount (\$)
	0.00
Total Expenses	\$ -

Total \$ 11,558.75

CONTRACTOR BILLING SUMMARY

Estimated Cost	\$	1,850,000.00
Previous Amount Invoiced	\$	1,915,571.32
Previous Funds Available	\$	(65,571.32)
Current Amount Invoiced	\$	11,558.75
Remaining Funds Available	\$	(77,130.07)

ok to pay
[Signature]
 1/13/14

Terms: Total due upon receipt

PAS Property Acquisition Services, LLC.

Job Detail

Location: Voss/Old Richmond

Work Requested: Acquire Right-of-Way for Road Realignment

Acquisition	Rate (\$)	Hours	Amount (\$)
Right-of-Way Agent	75.00	7.75	581.25
Right-of-Way Assistant	40.00	1.00	40.00
Totals		8.75	\$ 621.25

Expense	Amount (\$)
See Expense Summary Sheet	0.00
Total Expenses	\$ -

Total **\$ 621.25**

PAS Property Acquisition Services, LLC.
Job Detail

Location: Spur 10

Work Requested: Acquire Right-of-Way for Road Realignment

Acquisition	Rate (\$)	Hours	Amount (\$)
Right-of-Way Agent	75.00	131.50	9,862.50
Right-of-Way Assistant	40.00	7.00	280.00
Totals		138.50	\$ 10,142.50

Expense	Amount (\$)
See Expense Summary Sheet	0.00
Total Expenses	\$ -

Total **\$ 10,142.50**

PAS Property Acquisition Services, LLC.
Job Detail

Location: Mason

Work Requested: Acquire Right-of-Way for Road Realignment

Acquisition	Rate (\$)	Hours	Amount (\$)
Right-of-Way Agent	75.00	2.00	150.00
Right-of-Way Assistant	40.00	1.00	40.00
Totals		3.00	\$ 190.00

Expense	Amount (\$)
See Expense Summary Sheet	0.00
Total Expenses	\$ -

Total **\$ 190.00**

PAS Property Acquisition Services, LLC.
Job Detail

Location: Katy Flewellen

Work Requested: Acquire Right-of-Way for Road Realignment

Acquisition	Rate (\$)	Hours	Amount (\$)
Right-of-Way Agent	75.00	1.00	75.00
Right-of-Way Assistant	40.00	1.00	40.00
Totals		2.00	\$ 115.00

Expense	Amount (\$)
See Expense Summary Sheet	0.00
Total Expenses	\$ -

Total **\$ 115.00**

PAS Property Acquisition Services, LLC.
Job Detail

Location: Burney

Work Requested: Acquire Right-of-Way for Road Realignment

Acquisition	Rate (\$)	Hours	Amount (\$)
Right-of-Way Agent	75.00	6.00	450.00
Right-of-Way Assistant	40.00	1.00	40.00
Totals		7.00	\$ 490.00

Expense	Amount (\$)
See Expense Summary Sheet	0.00
Total Expenses	\$ -

Total **\$ 490.00**

Chris Provence

NAME:

1/1/13

Date

Project Name/Description	List below the number of hours worked each day on each individual project to which you are assigned.																															Total Hours
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	
Trammel Fresno																																0.00
Harlem																																0.00
FM 1464																																0.00
FM 359																																0.00
Voss Rd																																0.00
Spur 10	8.00	6.00	8.00	8.00	6.00	6.00		5.00	7.00	8.00	6.00	6.00	6.00		5.00	6.00	6.00	4.00														87.00
Burney Rd								1.00	1.00							1.00			1.00	1.00										1.00		6.00
W Bellfort																																0.00
Golfview																																0.00
Greenbusch																																0.00
Katy-Flewellen																		1.00														1.00
Mason Rd																		1.00	1.00													2.00
	0.00	8.00	6.00	8.00	8.00	6.00	6.00	0.00	0.00	8.00	8.00	6.00	6.00	0.00	0.00	5.00	7.00	8.00	6.00	1.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	1.00	0.00	96

1/3/2014

Date

Employee Signature

Manager Signature

Date

PROJECT TIME SHEET
Fort Bend County

NAME: _____

Date _____

[illegible]

Date _____

Employee Signature

Manager Signature

Date _____

3/15/21



PROPERTY ACQUISITION SERVICES, LLC.
19855 Southwest Freeway, Ste. 200
Sugarland, TX 77479
281-343-7171

NAME: (please print)

Date _____

[illegible]

Employee Signature

Manager Signature

$$\overline{10} \overline{31} \overline{13}$$

Date _____

Date 12/31/13

Date _____



Mark Davis

NAME: (please print)

12/31/2013

Date

Project Name/Description	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	Total Hours
Trammel Fresno																																0.00
Harlem Road																																0.00
FM 1464/2																																0.00
Voss Rd / Old Richmond			1.00		0.25	0.25		1.25	1.50	2.00	0.25								0.25							0.75	0.25					7.75
Moffet Road Extension																																0.00
Golfview																																0.00
Ransom Rd																																0.00
F.M. 359																																0.00
Cottonwood Church Road																																0.00
Green Busch																																0.00
Katy Flewellen																																0.00
Katy Gaston																																0.00
Spur 10	0.25	1.50	1.00	0.75	0.25			0.50	4.25	1.25	3.25					2.75	2.50	3.50	0.75	0.25								1.25				24.00
Burney Rd.																																0.00
Brand Ln																																0.00
South Post Oak																																0.00
West Belfort																																0.00
																																31.75

List below the number of hours worked each day on each individual project to which you are assigned.



Employee Signature

Date

Manager Signature

Date