

PO 23886

10/11



**PAS Property Acquisition Services, LLC**

**April 30, 2014**

**Invoice # 4569**

**Bill to:**

Fort Bend County Engineering  
Jillian Hernandez  
1124-52 Blume Rd.  
Rosenberg, TX 77471-1149

**Remit to:**

PAS Property Acquisition Services, LLC.  
19855 Southwest Freeway, Suite 200  
Sugar Land, TX 77479  
(281) 343-7171

**Project Name:** Fort Bend County  
P.O. #23886

**Locations:**

Spur 10  
Old Richmond

**Work Requested:** Performed Right-of-Way Services for Fort Bend County

| Acquisition            | Rate (\$) | Hours        | Amount (\$)        |
|------------------------|-----------|--------------|--------------------|
| Right-of-Way Agent     | 75.00     | 64.50        | 4,837.50           |
| Utility Coordinator    | 75.00     | 1.00         | 75.00              |
| Right-of-Way Assistant | 40.00     | 6.50         | 260.00             |
| <b>Totals</b>          |           | <b>72.00</b> | <b>\$ 5,172.50</b> |

| Expense               | Amount (\$) |
|-----------------------|-------------|
|                       | 0.00        |
| <b>Total Expenses</b> | <b>\$ -</b> |

**Total \$ 5,172.50**

OK, JSS  
05/12/14

**CONTRACTOR BILLING SUMMARY**

|                           |                    |
|---------------------------|--------------------|
| Estimated Cost            | \$ 1,850,000.00    |
| Previous Amount Invoiced  | \$ 1,940,047.57    |
| Previous Funds Available  | \$ (90,047.57)     |
| Current Amount Invoiced   | \$ <b>5,172.50</b> |
| Remaining Funds Available | \$ (95,220.07)     |

**Terms: Total due upon receipt**

# PROPERTY ACQUISITION SERVICES, LLC

To: Fort Bend County Engineering  
From: Mark Davis  
Date: 4/30/14  
RE: Fort Bend County Project Status Report

---

## **M E M O R A N D U M**

---

### **Status**

To keep Fort Bend County Engineering fully updated as to the progress of Fort Bend County ROW Projects, Property Acquisition Services, LLC (PAS) offers the following status report.

### **Projects**

#### **Spur 10 – TxDOT 90/10:**

- \* 2 Parcels remaining to close working with Bill Vidor and the Landowners Attorney
- \* Preparing documents for audit and reimbursement
- \* Assisting County Attorney's office with gathering docs for file closures.
- \*Assisting TXDot and County Attorney Clear and Vacate Spur 10.

### **Old Richmond**

- \*Preparing E.D. folders for County Attorney's office

**PAS Property Acquisition Services, LLC.**  
*Job Detail*

---

**Location:** Spur 10

**Work Requested:** Acquire Right-of-Way for Road Realignment

| <b>Acquisition</b>     | <b>Rate (\$)</b> | <b>Hours</b> | <b>Amount (\$)</b> |
|------------------------|------------------|--------------|--------------------|
| Right-of-Way Agent     | 75.00            | 59.75        | 4,481.25           |
| Utility Coordinator    | 75.00            | 1.00         | 75.00              |
| Right-of-Way Assistant | 40.00            | 6.00         | 240.00             |
| <b>Totals</b>          |                  | <b>66.75</b> | <b>\$ 4,796.25</b> |

| <b>Expense</b>            | <b>Amount (\$)</b> |
|---------------------------|--------------------|
| See Expense Summary Sheet | 0.00               |
| <b>Total Expenses</b>     | <b>\$ -</b>        |

**Total** **\$ 4,796.25**

**PAS Property Acquisition Services, LLC.**  
*Job Detail*

---

**Location:** Voss/Old Richmond

**Work Requested:** Acquire Right-of-Way for Road Realignment

| <b>Acquisition</b>     | <b>Rate (\$)</b> | <b>Hours</b> | <b>Amount (\$)</b> |
|------------------------|------------------|--------------|--------------------|
| Right-of-Way Agent     | 75.00            | 4.75         | 356.25             |
| Right-of-Way Assistant | 40.00            | 0.50         | 20.00              |
| <b>Totals</b>          |                  | <b>5.25</b>  | <b>\$ 376.25</b>   |

| <b>Expense</b>            | <b>Amount (\$)</b> |
|---------------------------|--------------------|
| See Expense Summary Sheet | 0.00               |
| <b>Total Expenses</b>     | <b>\$ -</b>        |

**Total** **\$ 376.25**

**19855 Southwest Freeway, Ste. 200  
Sugarland, TX 77479  
281-343-7171**

4/30/14  
Date

**PROJECT TIME SHEET**  
**Fort Bend County**

\_\_\_\_\_  
Employee Signature

\_\_\_\_\_  
4/30/2014  
Date

4/30/2014  
Date

Manager Signature

2/28/2014  
Date



Date 4/30/2014

[illegible]

Date \_\_\_\_\_

Manager Signature \_\_\_\_\_

4/30/2014  
Date



4/30/14  
Date[illegible]

Employee Signature \_\_\_\_\_  
Manager Signature \_\_\_\_\_

Date 4/30/2014

Date 5-7-14

Chris Provenoe  
 NAME:

5/1/13  
 Date

| Project Name/Description | List below the number of hours worked each day on each individual project to which you are assigned. |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      | Total Hours |      |
|--------------------------|------------------------------------------------------------------------------------------------------|------|------|------|------|------|------|------|------|------|------|------|------|------|------|------|------|------|------|------|------|------|------|------|------|------|------|------|------|------|------|-------------|------|
|                          | 1                                                                                                    | 2    | 3    | 4    | 5    | 6    | 7    | 8    | 9    | 10   | 11   | 12   | 13   | 14   | 15   | 16   | 17   | 18   | 19   | 20   | 21   | 22   | 23   | 24   | 25   | 26   | 27   | 28   | 29   | 30   | 31   |             |      |
| Trammel Fresno           |                                                                                                      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |             | 0.00 |
| Harlem                   |                                                                                                      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |             | 0.00 |
| FM 1464                  |                                                                                                      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |             | 0.00 |
| FM 359                   |                                                                                                      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |             | 0.00 |
| Voss Rd                  |                                                                                                      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |             | 0.00 |
| Spur 10                  |                                                                                                      | 1.00 |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |             | 1.00 |
| Burney Rd                |                                                                                                      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |             | 0.00 |
| W Bellfort               |                                                                                                      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |             | 0.00 |
| Golfview                 |                                                                                                      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |             | 0.00 |
| Greenbusch               |                                                                                                      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |             | 0.00 |
| Katy-Flewellen           |                                                                                                      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |             | 0.00 |
| Mason Rd                 |                                                                                                      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |      |             | 0.00 |
|                          | 0.00                                                                                                 | 1.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 1           |      |

*Chris Provenoe*  
 Chris Provenoe  
 Manager Signature

5/1/2014  
 Date  
 5-7-14  
 Date

Notes: Followed up with payment for San Jacinto Gas for Spur 10

Sugarland, TX 77479  
281-343-7171

## PROJECT TIME SHEET

Courtney Hippler  
NAME:

4/30/14

1

[illegible]

Employee Signature

Date 4/30/2014

Date \_\_\_\_\_

Manager Signature

5/7/14  
~~2/28/2014~~  
Date

Dale

