



OK
NO 14
4/29/14

AVILES ENGINEERING CORPORATION

5790 Windfern, Houston, Texas 77041 - 713-895-7645 - Fax 713-895-7943

Invoice

Invoice Date: **03/31/14**
AEC Project No.: **C209-13**

AEC Invoice No.: **031463C**
Customer ID: **FTBCENG**

Client: **Fort Bend County Engineering**

Project: **Mason Rd Segment 3: Oyster Creek to Farmer Rd. (Ft. Bend County Proj. No. 735, Precinct 3)**

Fort Bend County Project No.: **735** Purchase Order No.: **106481**

Bill to:

Mail to:

Fort Bend County Engineering
Attn: Nathan Hatcher
1124 Blume Road
Rosenberg, Texas 77471

Same

Current Services Provided:	Invoice Amount
Construction Materials Testing and Inspection Services on the above Referenced Project (See Attached Page/s for Invoice Backup)	\$2,920.95
Subtotal	\$2,920.95
Terms: Net 30	Total Due this Invoice: \$2,920.95

PROJECT INVOICING SUMMARY TO DATE

Phase "3" Tracking	Purchase Order (PO) Amount:	\$122,402.05
Phase "3" Estimate: \$78,186.35	Amount of this Invoice:	\$2,920.95
Previously Invoiced: \$43,070.40	Amount of Previous Ph. 2 & 3 Invoices:	\$89,495.69
This Invoice: \$2,920.95	Amount Invoiced including this Invoice	\$92,416.64
Total to Date: \$45,991.35	Amount Remaining after this Invoice:	\$29,985.41
	Percent Complete:	75.5%

Please Remit to:
Aviles Engineering Corporation
P. O. Box 40523
Houston, Texas 77240-0523

Please Include Invoice Number on all Remittance. Thank You and We Appreciate Your Business.

REC 4-14-14

Project: Mason Rd Segment 3: Oyster Creek to Farmer Rd. (Ft.
Bend County Proj. No. 735, Precinct 3)

AEC Project No.:

C209-13

Client: Fort Bend County Engineering

Invoice Date: 03/31/14

Invoice No.:

031463C

Date	Report No.	Description	Quantity	Unit	Unit Rate	Amount
3/13	89	Concrete Placement Inspection	8	Hour	\$ 44.00	\$ 352.00
		Concrete Placement Inspection - Overtime	5.25	Hour	\$ 66.00	\$ 346.50
		Vehicle Charge	13.25	Hour	\$ 8.00	\$ 106.00
		Compressive Strength (Cylinder) (C 39)	4	Each	\$ 15.00	\$ 60.00
		Project Engineer, P.E	0.2	Hour	\$ 96.00	\$ 19.20
3/13	90	Compressive Strength (Cylinder) (C 39)	4	Each	\$ 15.00	\$ 60.00
		Project Engineer, P.E	0.2	Hour	\$ 96.00	\$ 19.20
3/13	91	Compressive Strength (Cylinder) (C 39)	4	Each	\$ 15.00	\$ 60.00
		Project Engineer, P.E	0.2	Hour	\$ 96.00	\$ 19.20
3/13	92	Compressive Strength (Cylinder) (C 39)	4	Each	\$ 15.00	\$ 60.00
		Project Engineer, P.E	0.2	Hour	\$ 96.00	\$ 19.20
3/14	93	Technician Non-Certified	0.25	Hour	\$ 37.00	\$ 9.25
		Technician Non-Certified - Overtime	1.5	Hour	\$ 55.50	\$ 83.25
		Vehicle Charge	1.75	Hour	\$ 8.00	\$ 14.00
		Project Engineer, P.E	0.2	Hour	\$ 96.00	\$ 19.20
3/24	94	Concrete Placement Inspection	8	Hour	\$ 44.00	\$ 352.00
		Concrete Placement Inspection - Overtime	5.5	Hour	\$ 66.00	\$ 363.00
		Vehicle Charge	13.5	Hour	\$ 8.00	\$ 108.00
		Compressive Strength (Cylinder) (C 39)	4	Each	\$ 15.00	\$ 60.00
		Project Engineer, P.E	0.2	Hour	\$ 96.00	\$ 19.20
3/24	95	Compressive Strength (Cylinder) (C 39)	5	Each	\$ 15.00	\$ 75.00
		Project Engineer, P.E	0.2	Hour	\$ 96.00	\$ 19.20
3/24	96	Compressive Strength (Cylinder) (C 39)	5	Each	\$ 15.00	\$ 75.00
		Project Engineer, P.E	0.2	Hour	\$ 96.00	\$ 19.20
3/24	97	Compressive Strength (Cylinder) (C 39)	5	Each	\$ 15.00	\$ 75.00
		Project Engineer, P.E	0.2	Hour	\$ 96.00	\$ 19.20
3/25	98	Technician Non-Certified	1.75	Hour	\$ 37.00	\$ 64.75
		Vehicle Charge	1.75	Hour	\$ 8.00	\$ 14.00
		Project Engineer, P.E	0.2	Hour	\$ 96.00	\$ 19.20
3/31	99	Concrete Placement Inspection	6	Hour	\$ 44.00	\$ 264.00
		Vehicle Charge	6	Hour	\$ 8.00	\$ 48.00
		Compressive Strength (Cylinder) (C 39)	4	Each	\$ 15.00	\$ 60.00
		Project Engineer, P.E	0.2	Hour	\$ 96.00	\$ 19.20
					Total =	\$2,920.95