



OL NOT 7/8/14 70 106481

AVILES ENGINEERING CORPORATION

5790 Windfern, Houston, Texas 77041 - 713-895-7645 - Fax 713-895-7943

Invoice

JUL - 7 2014

Invoice Date: 05/31/14
AEC Project No.: C189-13

AEC Invoice No.: 051452C
Customer ID: FTBCENG

Client: **Fort Bend County Engineering**

Project: **Mason Rd Segment 2: N. of Skinner Ln to N. of Oyster Creek (Ft. Bend County Proj. No. 735, Precinct 3)**

Fort Bend County Project No.: 735 Purchase Order No.: 106481

Bill to:

Mail to:

Fort Bend County Engineering
Attn: Nathan Hatcher
1124 Blume Road
Rosenberg, Texas 77471

Same

Current Services Provided:	Invoice Amount
Construction Materials Testing and Inspection Services on the above Referenced Project (See Attached Page/s for Invoice Backup)	\$2,522.22
Subtotal	\$2,522.22
Terms: Net 30	Total Due this Invoice: \$2,522.22

PROJECT INVOICING SUMMARY TO DATE

Phase "2" Tracking	Purchase Order (PO) Amount:	\$122,402.05
Phase "2" Estimate: <u>\$44,215.70</u>	Amount of this Invoice:	\$2,522.22
Previously Invoiced: <u>\$50,941.96</u>	Amount of Previous Ph. 2 & 3 Invoices:	\$113,291.04
This Invoice: <u>\$2,522.22</u>	Amount Invoiced including this Invoice	\$115,813.26
Total to Date: <u>\$53,464.18</u>	Amount Remaining after this Invoice:	\$6,588.80
	Percent Complete:	94.6%

Please Remit to:
Aviles Engineering Corporation
P. O. Box 40523
Houston, Texas 77240-0523

CLUB
ok to pay
7/10/14

Please Include Invoice Number on all Remittance. Thank You and We Appreciate Your Business.

Project: Mason Rd Segment 2: N. of Skinner Ln to N. of Oyster Creek (Ft. Bend County Proj. No. 735, Precinct 3)

AEC Project No.:

C189-13

Client: Fort Bend County Engineering

Invoice Date: 05/31/14

Invoice No.:

051452C

Date	Report No.	Description	Quantity	Unit	Unit Rate	Amount
5/6	146	Technician ACI-I	5.5	Hour	\$ 44.00	\$ 242.00
		Vehicle Charge	5.5	Hour	\$ 8.00	\$ 44.00
		Compressive Strength (Cylinder) (C 39)	4	Each	\$ 15.00	\$ 60.00
		Project Engineer, P.E	0.2	Hour	\$ 96.00	\$ 19.20
5/6	147	Compressive Strength (Cylinder) (C 39)	4	Each	\$ 15.00	\$ 60.00
		Project Engineer, P.E	0.2	Hour	\$ 96.00	\$ 19.20
5/7	148	Technician Non-Certified	1.75	Hour	\$ 37.00	\$ 64.75
		Vehicle Charge	1.75	Hour	\$ 8.00	\$ 14.00
		Project Engineer, P.E	0.2	Hour	\$ 96.00	\$ 19.20
5/8	149	Technician ACI-I	5.75	Hour	\$ 44.00	\$ 253.00
		Vehicle Charge	5.75	Hour	\$ 8.00	\$ 46.00
		Compressive Strength (Cylinder) (C 39)	4	Each	\$ 15.00	\$ 60.00
		Project Engineer, P.E	0.2	Hour	\$ 96.00	\$ 19.20
5/9	150	Technician Non-Certified	1.25	Hour	\$ 37.00	\$ 46.25
		Vehicle Charge	1.25	Hour	\$ 8.00	\$ 10.00
		Project Engineer, P.E	0.2	Hour	\$ 96.00	\$ 19.20
5/15	151	Technician NICET II	4.25	Hour	\$ 50.00	\$ 212.50
		Vehicle Charge	4.25	Hour	\$ 8.00	\$ 34.00
		Compressive Strength (Cylinder) (C 39)	4	Each	\$ 15.00	\$ 60.00
		Project Engineer, P.E	0.2	Hour	\$ 96.00	\$ 19.20
5/19	152	Technician NICET II	5	Hour	\$ 50.00	\$ 250.00
		Technician NICET II - Overtime	1	Hour	\$ 75.00	\$ 75.00
		Vehicle Charge	6	Hour	\$ 8.00	\$ 48.00
		Compressive Strength (Cylinder) (C 39)	3	Each	\$ 15.00	\$ 45.00
		Project Engineer, P.E	0.2	Hour	\$ 96.00	\$ 19.20
5/20	153	Technician Non-Certified	2.25	Hour	\$ 37.00	\$ 83.25
		Vehicle Charge - Minimum Charge	4	Hour	\$ 8.00	\$ 32.00
		Project Engineer, P.E	0.2	Hour	\$ 96.00	\$ 19.20
5/23	154	Technician Non-Certified	6	Hour	\$ 37.00	\$ 222.00
		Technician Non-Certified - Overtime	0.25	Hour	\$ 55.50	\$ 13.88
		Vehicle Charge	6.25	Hour	\$ 8.00	\$ 50.00
		Compressive Strength (Cylinder) (C 39)	4	Each	\$ 15.00	\$ 60.00
		Project Engineer, P.E	0.2	Hour	\$ 96.00	\$ 19.20

Project: Mason Rd Segment 2: N. of Skinner Ln to N. of Oyster
Creek (Ft. Bend County Proj. No. 735, Precinct 3)

AEC Project No.:

C189-13

Client: Fort Bend County Engineering

Invoice Date: 05/31/14

Invoice No.:

051452C

Date	Report No.	Description	Quantity	Unit	Unit Rate	Amount
5/24	155	Technician Non-Certified - Overtime	2.5	Hour	\$ 55.50	\$ 138.75
		Vehicle Charge - Minimum Charge	4	Hour	\$ 8.00	\$ 32.00
		Project Engineer, P.E	0.2	Hour	\$ 96.00	\$ 19.20
5/28	156	Technician ACI-I - Minimum Charge	4	Hour	\$ 44.00	\$ 176.00
		Vehicle Charge - Minimum Charge	4	Hour	\$ 8.00	\$ 32.00
		Compressive Strength (Cylinder) (C 39)	5	Each	\$ 15.00	\$ 75.00
		Project Engineer, P.E	0.2	Hour	\$ 96.00	\$ 19.20
5/29	157	Technician Non-Certified	6	Hour	\$ 37.00	\$ 222.00
		Technician Non-Certified - Overtime	1	Hour	\$ 55.50	\$ 55.50
		Vehicle Charge	7	Hour	\$ 8.00	\$ 56.00
		Compressive Strength (Cylinder) (C 39)	4	Each	\$ 15.00	\$ 60.00
		Project Engineer, P.E	0.2	Hour	\$ 96.00	\$ 19.20
5/30	158	Technician Non-Certified	2.25	Hour	\$ 37.00	\$ 83.25
		Vehicle Charge - Minimum Charge	4	Hour	\$ 8.00	\$ 32.00
		Project Engineer, P.E	0.2	Hour	\$ 96.00	\$ 19.20
	NR	Transfer of Billing for Services Related to the Bridge (Segment 3)	1	Each	\$ (775.51)	\$ (775.51)
					Total =	\$2,522.22