



PO 107242 | 4/7/15  
Rec 3096672

**AVILES ENGINEERING CORPORATION**

5790 Windfern, Houston, Texas 77041 - 713-895-7645 - Fax 713-895-7943

# Invoice

Invoice Date:	<u>02/28/15</u>	AEC Invoice No.:	<u>021564C</u>
AEC Project No.:	<u>C203-13</u>	Customer ID:	<u>FTBCENG</u>

Client: **Fort Bend County Engineering**

Project: **Reconstruction of West Bellfort Road (Morton Road) from SH99 to Harlem Road (Ft. Bend County Proj. No. 741, Precinct 4) - Segment "B"**

Fort Bend County Project No.: 741 Purchase Order No.: 107242

<b>Bill to:</b>	<b>Mail to:</b>
Fort Bend County Engineering Attn: Mr. Steven L. Evans 1124 Blume Road Rosenberg, Texas 77471	Same

Current Services Provided:	Invoice Amount
Construction Materials Testing and Inspection Services on the above Referenced Project <i>(See Attached Page/s for Invoice Backup)</i>	\$4,985.90
Subtotal	\$4,985.90
<b>Terms: Net 30</b>	<b>Total Due this Invoice: <u>\$4,985.90</u></b>

### PROJECT INVOICING SUMMARY TO DATE

<b><u>Segment "B" Tracking</u></b>	Purchase Order (PO) Amount:	\$135,967.00
Seg. "B" Estimate: \$89,534.70	Amount of this Invoice:	<b>\$4,985.90</b>
Previously Invoiced : \$70,868.85	Amount of Previous Invoices:	\$100,740.13
This Invoice: \$4,985.90	Amount Invoiced including this Invoice:	\$105,726.03
Total to Date: \$75,854.75	Amount Remaining after this Invoice:	\$30,240.97
	Percent Complete:	77.8%

Please Remit to:  
Aviles Engineering Corporation  
P. O. Box 40523  
Houston, Texas 77240-0523

06 APR 15

Please Include Invoice Number on all Remittance. Thank You and We Appreciate Your Business.

4/16/15  
B50 3-19-15

**Project: Reconstruction of West Bellfort Road (Morton Road)  
from SH99 to Harlem Road (Ft. Bend County Proj. No.  
741, Precinct 4) - Segment "B"**

AEC Project No.:

C203-13

Client: Fort Bend County Engineering

Invoice Date: 02/28/15

Invoice No.:

021564C

Date	Report No.	Description	Quantity	Unit	Unit Rate	Amount
2/9	160	Technician ACI-I	7	Hour	\$ 44.00	\$ 308.00
		Technician ACI-I - Overtime	1.25	Hour	\$ 66.00	\$ 82.50
		Vehicle Charge	8.25	Hour	\$ 8.00	\$ 66.00
		Compressive Strength (Cylinder) (C 39)	4	Each	\$ 15.00	\$ 60.00
		Project Engineer, P.E	0.2	Hour	\$ 96.00	\$ 19.20
2/9	161	Compressive Strength (Cylinder) (C 39)	4	Each	\$ 15.00	\$ 60.00
		Project Engineer, P.E	0.2	Hour	\$ 96.00	\$ 19.20
2/9	162	Compressive Strength (Cylinder) (C 39)	4	Each	\$ 15.00	\$ 60.00
		Project Engineer, P.E	0.2	Hour	\$ 96.00	\$ 19.20
2/9	163	Compressive Strength (Cylinder) (C 39)	4	Each	\$ 15.00	\$ 60.00
		Project Engineer, P.E	0.2	Hour	\$ 96.00	\$ 19.20
2/10	164	Technician ACI-I	8	Hour	\$ 44.00	\$ 352.00
		Technician ACI-I - Overtime	1	Hour	\$ 66.00	\$ 66.00
		Vehicle Charge	9	Hour	\$ 8.00	\$ 72.00
		Compressive Strength (Cylinder) (C 39)	4	Each	\$ 15.00	\$ 60.00
		Project Engineer, P.E	0.2	Hour	\$ 96.00	\$ 19.20
2/10	165	Compressive Strength (Cylinder) (C 39)	4	Each	\$ 15.00	\$ 60.00
		Project Engineer, P.E	0.2	Hour	\$ 96.00	\$ 19.20
2/10	166	Compressive Strength (Cylinder) (C 39)	4	Each	\$ 15.00	\$ 60.00
		Project Engineer, P.E	0.2	Hour	\$ 96.00	\$ 19.20
2/10	167	Compressive Strength (Cylinder) (C 39)	4	Each	\$ 15.00	\$ 60.00
		Project Engineer, P.E	0.2	Hour	\$ 96.00	\$ 19.20
2/11	168	Technician Non-Certified	2.25	Hour	\$ 37.00	\$ 83.25
		Vehicle Charge - Minimum Charge	4	Hour	\$ 8.00	\$ 32.00
		Project Engineer, P.E	0.2	Hour	\$ 96.00	\$ 19.20
2/12	169	Technician ACI-I	8	Hour	\$ 44.00	\$ 352.00
		Vehicle Charge	8	Hour	\$ 8.00	\$ 64.00
		Compressive Strength (Cylinder) (C 39)	4	Each	\$ 15.00	\$ 60.00
		Project Engineer, P.E	0.2	Hour	\$ 96.00	\$ 19.20
2/12	170	Compressive Strength (Cylinder) (C 39)	4	Each	\$ 15.00	\$ 60.00
		Project Engineer, P.E	0.2	Hour	\$ 96.00	\$ 19.20
2/13	171	Technician Non-Certified	2.25	Hour	\$ 37.00	\$ 83.25
		Vehicle Charge	4	Hour	\$ 8.00	\$ 32.00
		Project Engineer, P.E	0.2	Hour	\$ 96.00	\$ 19.20

**Project: Reconstruction of West Bellfort Road (Morton Road)  
from SH99 to Harlem Road (Ft. Bend County Proj. No.  
741, Precinct 4) - Segment "B"**

AEC Project No.:

C203-13

Client: Fort Bend County Engineering

Invoice Date: 02/28/15

Invoice No.:

021564C

Date	Report No.	Description	Quantity	Unit	Unit Rate	Amount
2/17	172	Technician ACI-I	8	Hour	\$ 44.00	\$ 352.00
		Technician ACI-I - Overtime	1.75	Hour	\$ 66.00	\$ 115.50
		Vehicle Charge	9.75	Hour	\$ 8.00	\$ 78.00
		Compressive Strength (Cylinder) (C 39)	4	Each	\$ 15.00	\$ 60.00
		Project Engineer, P.E	0.2	Hour	\$ 96.00	\$ 19.20
2/17	173	Compressive Strength (Cylinder) (C 39)	4	Each	\$ 15.00	\$ 60.00
		Project Engineer, P.E	0.2	Hour	\$ 96.00	\$ 19.20
2/17	174	Compressive Strength (Cylinder) (C 39)	4	Each	\$ 15.00	\$ 60.00
		Project Engineer, P.E	0.2	Hour	\$ 96.00	\$ 19.20
2/18	175	Technician Non-Certified	2	Hour	\$ 37.00	\$ 74.00
		Vehicle Charge - Minimum Charge	4	Hour	\$ 8.00	\$ 32.00
		Project Engineer, P.E	0.2	Hour	\$ 96.00	\$ 19.20
2/24	176	Sr. Engineering Technician	8	Hour	\$ 50.00	\$ 400.00
		Vehicle Charge	8	Hour	\$ 8.00	\$ 64.00
		Project Engineer, P.E	0.3	Hour	\$ 96.00	\$ 28.80
2/26	177	Sr. Engineering Technician	5.25	Hour	\$ 50.00	\$ 262.50
		Vehicle Charge	5.25	Hour	\$ 8.00	\$ 42.00
		Project Engineer, P.E	0.3	Hour	\$ 96.00	\$ 28.80
2/26	178	Sr. Engineering Technician	4	Hour	\$ 50.00	\$ 200.00
		Nuclear Density Gauge (D 6938) - Min. Charge	4	Hour	\$ 9.00	\$ 36.00
		Vehicle Charge - Minimum Charge	4	Hour	\$ 8.00	\$ 32.00
		Project Engineer, P.E	0.3	Hour	\$ 96.00	\$ 28.80
2/27	179	Sr. Engineering Technician	7.5	Hour	\$ 50.00	\$ 375.00
		Nuclear Density Gauge (D 6938)	7.5	Hour	\$ 9.00	\$ 67.50
		Vehicle Charge	7.5	Hour	\$ 8.00	\$ 60.00
		Project Engineer, P.E	0.3	Hour	\$ 96.00	\$ 28.80
					<b>Total =</b>	<b>\$4,985.90</b>