

**SUPPLEMENTAL AGREEMENT NO. 8
TO
AGREEMENT OF MAY 18, 2011
FOR ENGINEERING SERVICES**

This Supplemental Agreement is made and entered into this 20th day of May, 2015, and modifies the ENGINEERING SERVICES AGREEMENT between Fort Bend Grand Parkway Toll Road Authority and TEDSI Infrastructure Group, Inc., dated May 18, 2011 for engineering services for the Fort Bend Grand Parkway Toll Road, Segment D.


The agreement is hereby modified as follows:


1. The first sentence of Section 2.a is replaced with the following sentence:
“The Maximum Compensation under this contract is \$715,767.43.”
2. The second paragraph of Section 2.a is replaced with the following paragraph:
“Compensation for performance of services within the Scope of Services described in Attachment A will be as follows: The lump sum compensation shall be increased by \$4,800.00, for the additional work shown in Exhibit A-8. The maximum amount payable under this agreement shall not exceed \$715,767.43, as shown in Attachment B. Progress payments for work detailed in Attachment A will be made when the Engineer has attained a level of completion equal to or greater than the agreed upon milestones of completion in the reasonable opinion of FBGPTRA.”
3. The Scope of Services shown in Attachment A shall be expanded to include Exhibit A-8, attached hereto.
4. The Compensation for Scope of Services shown in Attachment B shall be expanded to include Exhibit B-8, attached hereto.

[Remainder of page intentionally left blank.]


IN WITNESS WHEREOF, this Supplemental Agreement is hereby executed as of the date first set forth above.

FORT BEND GRAND PARKWAY TOLL
ROAD AUTHORITY

By: 
James D. Condrey, DDS
Chairman, Board of Directors

ATTEST: 
By: _____

TEDSI Infrastructure Group, Inc.
ENGINEER

By: 
Name: Jules M. Morris, Jr., P.E.

Title: Vice President

**EXHIBIT A-8
ATTACHMENT A
SUPPLEMENTAL AGREEMENT NO. 8
ADDITIONAL SCOPE OF SERVICES**

**TURNING MOVEMENT COUNTS AT S. MASON, W. BELLFORT, AND BELLAIR
INTERSECTIONS**

TEDSI Infrastructure Group (TEDSI) will perform 12-hour traffic turning movement counts at the following diamond intersections within Fort Bend County:

- SH 99 at S. Mason Road
- SH 99 at W. Bellfort Street
- SH 99 at Bellaire Boulevard

The data collection shall be conducted for a continuous 12-hour period from 6:30 AM to 6:30 PM on a typical weekday (Tuesday, Wednesday, or Thursday) when school is in session. The data collection shall also include U-turn traffic from both directions on SH 99 and be completed by May 22, 2015.

Supplemental Agreement No. 8
To Agreement of May 18, 2011

**EXHIBIT B-8
ATTACHMENT B
SUPPLEMENTAL AGREEMENT NO. 8
ADDITIONAL SCOPE OF SERVICES**

**TURNING MOVEMENT COUNTS AT S. MASON, W. BELLFORT, AND BELLAIR
INTERSECTIONS**

COMPENSATION

Our proposed lump sum fee for the work as described above in Exhibit A-8 is \$4,800.00.