

PO 85425 REC 315224/6-1-15

MTA

DANNENBAUM ENGINEERING CORPORATION

3100 WEST ALABAMA HOUSTON, TEXAS 77098 P.O. BOX 22292 HOUSTON, TEXAS 77227 (713) 520-9570

ENGINEERING
EXCELLENCE
SINCE
1945

Richard Stolleis, P.E.
Fort Bend County
301 Jackson Street
Richmond, Texas 77469-3108

Invoice Date: May 15, 2015
Invoice Period: 04/01/15 Through 04/30/15
Invoice Number: 459301/38/II

For Professional Services:

In connection with improvements to FM 1093 from State Highway 99 to west of FM 359 in Fort Bend County
Work Authorization No. 1, including Amendment No. 1
P.O. Number 85425
Mobility Bond Project #748

DESCRIPTION OF WORK TASK	TOTAL CONTRACT AMOUNTS	PERCENT COMPLETE TO DATE	AMOUNTS EARNED TO DATE	PREVIOUSLY INVOICED AMOUNTS	CURRENT INVOICE AMOUNTS
Pre-Award Costs					
Dannenbaum Engineering Corporation	\$ 100,000.00	100.00%	\$ 100,000.00	\$ 100,000.00	\$ -
Subtotal Pre-Award Costs	\$ 100,000.00		\$ 100,000.00	\$ 100,000.00	\$ -
PHASE I					
Advanced Planning					
Environmental / NEPA (Jacobs)	\$ 199,523.45	100.00%	\$ 199,523.45	\$ 199,523.45	\$ -
Environmental / NEPA (Jacobs) (Re-Evaluation)	\$ 219,513.00	83.66%	\$ 183,647.29	\$ 171,148.12	\$ 12,499.17
Schematic Design (Klotz)	\$ 181,731.00	100.00%	\$ 181,731.00	\$ 181,731.00	\$ -
Drainage Impact Report (Klotz)	\$ 182,020.00	100.00%	\$ 182,020.00	\$ 182,020.00	\$ -
Additional Services					
Metro ROW Redesign - Schematic (Klotz)	\$ 124,250.00	100.00%	\$ 124,250.00	\$ 124,250.00	\$ -
Metro ROW Redesign - Drainage Analysis (Klotz)	\$ 50,750.00	100.00%	\$ 50,750.00	\$ 50,750.00	\$ -
Metro ROW Redesign - Schematic (DEC) (See attached for breakdown)	\$ 80,000.00	100.00%	\$ 80,000.00	\$ 80,000.00	\$ -
Metro ROW Redesign - Drainage Analysis (DEC) (See attached for breakdown)	\$ 45,000.00	100.00%	\$ 45,000.00	\$ 45,000.00	\$ -
Management & Engineering					
Management (DEC) (See attached for breakdown)	\$ 1,142,839.27	87.95%	\$ 1,005,120.06	\$ 970,677.54	\$ 34,442.52
Segment D Design (Costello)	\$ 1,469,342.16	92.54%	\$ 1,359,722.13	\$ 1,311,920.64	\$ 47,801.49
Segment C Design (BB)	\$ 1,333,169.00	92.83%	\$ 1,237,611.97	\$ 1,212,058.12	\$ 25,553.85
Segment B Design (Half)	\$ 550,757.00	94.14%	\$ 518,473.02	\$ 483,281.85	\$ 35,191.17
TCP Design (Klotz)	\$ 439,040.00	98.06%	\$ 430,518.80	\$ 424,838.00	\$ 5,680.80
Traffic Engineering (Teds) - Signing & Signals)	\$ 261,234.00	90.09%	\$ 235,345.63	\$ 235,345.63	\$ -
Construction Management, Inspection & Material Testing	\$ -	0.00%	\$ -	\$ -	\$ -
Extras					
Survey (Weisser)	\$ 262,180.00	100.00%	\$ 262,180.00	\$ 262,180.00	\$ -
ROW Parcel Mapping (Weisser)	\$ 148,379.21	100.00%	\$ 148,379.21	\$ 148,379.21	\$ -
Geotechnical (HTS)	\$ 123,748.79	97.75%	\$ 120,970.00	\$ 120,970.00	\$ -
Signal Warrant Studies (Teds)	\$ 2,820.00	100.00%	\$ 2,820.00	\$ 2,820.00	\$ -
Illumination (Teds)	\$ 39,976.66	90.00%	\$ 35,978.99	\$ 35,978.99	\$ -
Utility Coordination (DEC) (See attached for breakdown)	\$ 126,434.10	97.81%	\$ 123,660.63	\$ 123,002.39	\$ 658.24
Utility Locating - SUE (LTRA)	\$ 63,565.82	100.00%	\$ 63,565.82	\$ 63,565.82	\$ -
Direct Expenses (DEC) (See attached for breakdown)	\$ 9,689.54	99.99%	\$ 9,688.47	\$ 9,149.99	\$ 538.48
Subtotal PHASE I	\$ 7,055,963.00		\$ 6,600,956.47	\$ 6,438,590.75	\$ 162,365.72
PHASE II					
Advanced Planning					
Environmental (Klotz)	\$ 470,314.25	93.70%	\$ 440,684.45	\$ 430,008.32	\$ 10,676.13
Schematic Design (Klotz)	\$ 242,986.25	95.21%	\$ 231,345.13	\$ 229,016.90	\$ 2,328.23
Drainage Impact Report (Klotz)	\$ 127,776.00	95.17%	\$ 121,606.40	\$ 120,372.48	\$ 1,233.92
Drainage Analysis (Costello)	\$ 19,180.00	60.00%	\$ 11,508.00	\$ 11,508.00	\$ -
Management & Engineering					
Management (DEC) (See attached for breakdown)	\$ 448,546.00	82.18%	\$ 368,625.64	\$ 352,464.60	\$ 16,161.04
Segment B - Section 1 Design (Half)	\$ 606,560.00	20.71%	\$ 125,616.10	\$ -	\$ 125,616.10
Segment B - Section 2 Design (DEC) (See attached for breakdown)	\$ 443,710.00	19.22%	\$ 85,259.96	\$ 39,727.04	\$ 45,532.92
Segment A Design (CivilCorp)	\$ 556,006.40	0.00%	\$ -	\$ -	\$ -
TCP Design (DEC) (See attached for breakdown)	\$ 287,808.00	8.43%	\$ 24,260.00	\$ 24,260.00	\$ -
Traffic Engineering (Teds) - Signing & Signals)	\$ 228,099.24	35.00%	\$ 79,834.74	\$ -	\$ 79,834.74
Construction Management, Inspection & Material Testing	\$ -	0.00%	\$ -	\$ -	\$ -
Extras					
Survey (Weisser)	\$ 14,573.08	0.00%	\$ -	\$ -	\$ -
ROW Parcel Mapping (Weisser)	\$ 178,278.00	47.41%	\$ 84,527.55	\$ 84,527.55	\$ -
Geotechnical (HTS)	\$ 101,470.00	65.49%	\$ 66,451.00	\$ 66,451.00	\$ -
Utility Coordination (DEC) (See attached for breakdown)	\$ 92,722.00	62.28%	\$ 57,748.62	\$ 38,207.98	\$ 19,540.64
Utility Locating - SUE (LTRA)	\$ 17,310.78	76.76%	\$ 13,287.03	\$ 13,287.03	\$ -
Direct Expenses (DEC) (See attached for breakdown)	\$ 25,000.00	17.97%	\$ 4,493.20	\$ 3,685.93	\$ 807.27
Subtotal PHASE II	\$ 3,860,340.00		\$ 1,715,247.82	\$ 1,413,516.83	\$ 301,730.99
TOTALS	\$11,016,303.00	76.40%	\$ 8,416,204.29	\$ 7,952,107.58	\$ 464,096.71

TOTAL AMOUNT DUE THIS INVOICE: \$464,096.71

*OK
RWS
6/1/15*

DESCRIPTION OF WORK TASK	HOURS/UNITS	RATE	AMOUNT
Details for Dannenbaum Engineering Corporation			
Management & Engineering Phase I			
Management (DEC)			
David Milner, Project Manager	14.00	\$ 335.01	\$ 4,690.14
Michael Kaspar, Project Engineer	85.00	164.56	13,987.60
Wilson Chan, Project Engineer	10.00	161.21	1,612.10
Sonia Cantu, Project Engineer	85.00	112.50	9,562.50
YinFei Sun, Project Engineer	14.00	92.58	1,296.12
Keith Frederickson, Senior Engineering Technician	2.00	132.03	264.06
Amanda Goodie (MOCA), Scheduler	19.00	113.00	2,147.00
Heather Arcolas, Clerical	5.00	91.16	455.80
Amanda Mayeaux, Clerical	4.75	62.56	297.16
Miguel Tellez-Padilla, Clerical	4.00	32.51	130.04
Subtotal	242.75		\$ 34,442.52
Extras - Phase I			
Utility Coordination (DEC)			
Michael Kaspar, Project Engineer	4.00	\$ 164.56	\$ 658.24
Subtotal	4.00		\$ 658.24
Direct Expenses - Phase I			
Federal Express			
Sonlife Corporation - Delivery Service			\$ 192.32
D. Milner - Mileage			82.23
Subtotal	459.00	\$ 0.575	\$ 263.93
Management & Engineering Phase II			
Management (DEC)			
David Milner, Project Manager	2.00	\$ 335.01	\$ 670.02
Michael Kaspar, Project Engineer	27.00	164.56	4,443.12
Sonia Cantu, Project Engineer	22.00	112.50	2,475.00
Juan Romero, Project Engineer	17.00	90.63	1,540.71
Hiram Hunt, Engineering Technician	93.75	75.01	7,032.19
Subtotal	161.75		\$ 16,161.04
Segment B - Section 2 Design - Phase II			
Segment B - Section 2 Design			
Marwan Muwaquet, Project Engineer	55.00	\$ 195.31	\$ 10,742.05
Kim Chapman, Project Engineer	2.50	187.49	468.73
Michael Kaspar, Project Engineer	37.00	164.56	6,088.72
Ina Caceras, Project Engineer	103.00	121.50	12,514.50
Juan Romero, Project Engineer	19.00	90.63	1,721.97
John English, Senior Engineering Technician	127.50	109.78	13,996.95
Subtotal	344.00		\$ 45,532.92
Extras - Phase II			
Utility Coordination - Phase II			
Michael Kaspar, Project Engineer	30.00	\$ 164.56	\$ 4,936.80
Sonia Cantu, Project Engineer	53.50	112.50	6,018.75
Juan Romero, Project Engineer	61.00	90.63	5,528.43
Hiram Hunt, Engineering Technician	40.75	75.01	3,056.66
Subtotal	185.25		\$ 19,540.64
Direct Expenses - Phase II			
D. Milner - Mileage			
M. Kaspar - Mileage	72.00	\$ 0.575	\$ 41.40
Gurrola Reprographics	173.00	0.575	99.48
Subtotal			\$ 666.39
Subtotal			\$ 807.27
TOTAL			\$ 117,681.11

**FM 1093 Westpark Extension
Progress Report
From April 11, 2014 to May 11, 2015
Report Date: May 13, 2015**

Fort Bend County Engineer: Richard W. Stolleis, P.E.

Program Director: David Milner, P.E.
Dannenbaum Engineering Corporation (DEC) - Houston


Phase I Project Description

Phase I consists of extending the existing Westpark Tollway and frontage roads from SH 99 to west of FM 723/Spring Green. Frontage roads continue west and connect to the existing roadway at FM 1463/FM 359.

Phase I Update

- Design Status: Pre-Final plans submitted to TxDOT on April 20. Final plans will be complete by June 15.
- Environmental Clearance: Obtained on April 17
- Utility Agreements: Finalize by June 2015
- Utility Relocations: Begin in July 2015
- TxDOT Design Approval: July 2015
- Contract Letting: July 2015
- Construction: Begin by September 2015
- Property Acquisition: Complete by October 2015

PHASE I TIMELINE



**FM 1093 Westpark Extension
Progress Report
From April 11, 2014 to May 11, 2015
Report Date: May 13, 2015**


Phase II Project Description

Phase II consists of extending the frontage roads along FM 1093 from FM 1463/FM 359 (Phase I Limits) to west of Cross Creek Ranch. A proposed boulevard roadway continues west and connects to the existing roadway at James Lane in Fulshear.

Phase II Update

- Design Status: Design began on April 1. 50% submittal to TxDOT planned for May.
- Environmental Clearance: Expected by September 2015
- Utility Agreements: Finalize by November 2015
- Utility Relocations: Begin in December 2015
- TxDOT Design Approval: November 2015
- Contract Letting: December 2015
- Construction: Begin by February 2016
- Property Acquisition: Complete by March 2016

PHASE II TIMELINE



David R. Milner, P.E.



Invoice Number	Invoice Date	Account Number	Page
2-980-95997	Mar 26, 2015	[REDACTED]	4 of 15

Picked up: Mar 18, 2015 **Cust. Ref.:** 4593-01 **Ref.#2:**
Payor: Shipper **Ref.#3:**

The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1889.63
 Fuel Surcharge - FedEx has applied a fuel surcharge of 1.50% to this shipment.
 Distance Based Pricing, Zone 2

Automation	INET	Sender	Recipient	
Tracking ID	773157520296	Heather Arcolas	Mike Broussard	
Service Type	FedEx Priority Overnight	Dannenbaum Engineering Corp.	AT&T	
Package Type	FedEx Envelope	3100 West Alabama St.	1110 Louise St, Floor 1	
Zone	02	HOUSTON TX 77098 US	ROSENBERG TX 77471 US	
Packages	1			
Rated Weight	N/A	Transportation Charge		21.15
Delivered	Mar 19, 2015 09:48	Discount		-5.29
Svc Area	A2	Earned Discount		-5.71
Signed by	D.WIED	Automation Bonus Discount		-3.17
FedEx Use	000000000/0000186/_	Fuel Surcharge		0.10
Total Charge			USD	\$7.08

Picked up: Mar 18, 2015 **Cust. Ref.:** 4593-01 **Ref.#2:**
Payor: Shipper **Ref.#3:**

The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1889.63
 Fuel Surcharge - FedEx has applied a fuel surcharge of 1.50% to this shipment.
 Distance Based Pricing, Zone 2

Automation	INET	Sender	Recipient	
Tracking ID	773157605770	Heather Arcolas	Terry Hopper	
Service Type	FedEx Priority Overnight	Dannenbaum Engineering Corp.	AT&T Legacy (Barksdale Technol	
Package Type	FedEx Envelope	3100 West Alabama St.	100 Interstate 45 North, Ste.	
Zone	02	HOUSTON TX 77098 US	CONROE TX 77301 US	
Packages	1			
Rated Weight	N/A	Transportation Charge		21.15
Delivered	Mar 19, 2015 08:42	Discount		-5.29
Svc Area	A1	Automation Bonus Discount		-3.17
Signed by	J.SCOTT	Earned Discount		-5.71
FedEx Use	000000000/0000186/_	Fuel Surcharge		0.10
Total Charge			USD	\$7.08

Picked up: Mar 18, 2015 **Cust. Ref.:** 4593-01 **Ref.#2:**
Payor: Shipper **Ref.#3:**

Fuel Surcharge - FedEx has applied a fuel surcharge of 1.50% to this shipment.
 The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1889.63
 Distance Based Pricing, Zone 2

Automation	INET	Sender	Recipient	
Tracking ID	773157640945	Heather Arcolas	Lory Simmons	
Service Type	FedEx Priority Overnight	Dannenbaum Engineering Corp.	CenterPoint Energy/Gas Enginee	
Package Type	FedEx Envelope	3100 West Alabama St.	1111 Louisiana - Rm. 1233A	
Zone	02	HOUSTON TX 77098 US	HOUSTON TX 77002 US	
Packages	1			
Rated Weight	N/A	Transportation Charge		21.15
Delivered	Mar 19, 2015 08:57	Fuel Surcharge		0.10
Svc Area	A1	Automation Bonus Discount		-3.17
Signed by	M.WHITE	Discount		-5.29
FedEx Use	000000000/0000186/_	Earned Discount		-5.71
Total Charge			USD	\$7.08

Picked up: Mar 18, 2015 **Cust. Ref.:** 4593-01 **Ref.#2:**
Payor: Shipper **Ref.#3:**

Fuel Surcharge - FedEx has applied a fuel surcharge of 1.50% to this shipment.
 The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1889.63
 Distance Based Pricing, Zone 2

Automation	INET	Sender	Recipient	
Tracking ID	773157674575	Heather Arcolas	James (Moe) Machovsky	
Service Type	FedEx Priority Overnight	Dannenbaum Engineering Corp.	CenterPoint Energy Houston Ele	
Package Type	FedEx Envelope	3100 West Alabama St.	13300 W. Bellfort	
Zone	02	HOUSTON TX 77098 US	HOUSTON TX 77099 US	
Packages	1			
Rated Weight	N/A	Transportation Charge		21.15

Continued on next page



Invoice Number 2-980-95997	Invoice Date Mar 26, 2015	Account Number [REDACTED]	Page 5 of 15
--------------------------------------	-------------------------------------	-------------------------------------	-----------------

Tracking ID: 773157674575 continued

Delivered	Mar 19, 2015 10:22	Fuel Surcharge	0.10
Svc Area	A1	Automation Bonus Discount	-3.17
Signed by	P.JOHNSON	Earned Discount	-5.71
FedEx Use	00000000/0000186/_	Discount	-5.29
		Total Charge	USD \$7.08

Picked up: Mar 18, 2015	Cust. Ref.: 4593-01	Ref.#2:
Payor: Shipper	Ref.#3:	

Fuel Surcharge - FedEx has applied a fuel surcharge of 1.50% to this shipment.
The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1889.63
Distance Based Pricing, Zone 2

Automation	INET	Sender	Recipient	
Tracking ID	773157709871	Heather Arcolas	Edgar Smith	
Service Type	FedEx Priority Overnight	Dannenbaum Engineering Corp.	Cobb Fendley & Associates Inc	
Package Type	FedEx Envelope	3100 West Alabama St.	13430 Northwest Fwy # 1100	
Zone	02	HOUSTON TX 77098 US	HOUSTON TX 77040 US	
Packages	1			
Rated Weight	N/A	Transportation Charge		21.15
Delivered	Mar 19, 2015 10:24	Fuel Surcharge		0.10
Svc Area	A1	Discount		-5.29
Signed by	C.RUTHARDT	Automation Bonus Discount		-3.17
FedEx Use	00000000/0000186/_	Earned Discount		-5.71
		Total Charge	USD	\$7.08

Picked up: Mar 18, 2015	Cust. Ref.: 4593-01	Ref.#2:
Payor: Shipper	Ref.#3:	

Fuel Surcharge - FedEx has applied a fuel surcharge of 1.50% to this shipment.
The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1889.63
Distance Based Pricing, Zone 2

Automation	INET	Sender	Recipient	
Tracking ID	773157737047	Heather Arcolas	Bill Leopard	
Service Type	FedEx Priority Overnight	Dannenbaum Engineering Corp.	Comcast	
Package Type	FedEx Envelope	3100 West Alabama St.	7033 Airport Blvd	
Zone	02	HOUSTON TX 77098 US	HOUSTON TX 77061 US	
Packages	1			
Rated Weight	N/A	Transportation Charge		21.15
Delivered	Mar 19, 2015 09:33	Discount		-5.29
Svc Area	A1	Fuel Surcharge		0.10
Signed by	.DAVILA	Automation Bonus Discount		-3.17
FedEx Use	00000000/0000186/_	Earned Discount		-5.71
		Total Charge	USD	\$7.08

Picked up: Mar 18, 2015	Cust. Ref.: 4593-01	Ref.#2:
Payor: Shipper	Ref.#3:	

Fuel Surcharge - FedEx has applied a fuel surcharge of 1.50% to this shipment.
The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1889.63
Distance Based Pricing, Zone 2
Package Delivered to Recipient Address - Release Authorized

Automation	INET	Sender	Recipient	
Tracking ID	773157760262	Heather Arcolas	Jerry Sproull	
Service Type	FedEx Priority Overnight	Dannenbaum Engineering Corp.	En-Touch	
Package Type	FedEx Envelope	3100 West Alabama St.	11011 Richmond Ave., Ste. 400	
Zone	02	HOUSTON TX 77098 US	HOUSTON TX 77042 US	
Packages	1			
Rated Weight	N/A	Transportation Charge		21.15
Delivered	Mar 19, 2015 09:57	Fuel Surcharge		0.10
Svc Area	A2	Automation Bonus Discount		-3.17
Signed by	see above	Earned Discount		-5.71
FedEx Use	00000000/0000186/02	Discount		-5.29
		Total Charge	USD	\$7.08



Invoice Number	Invoice Date	Account Number	Page
2-980-95997	Mar 26, 2015	[REDACTED]	6 of 15

Picked up: Mar 18, 2015 **Cust. Ref.:** 4593-01 **Ref.#2:**
Payor: Shipper **Ref.#3:**

The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1889.63
 Fuel Surcharge - FedEx has applied a fuel surcharge of 1.50% to this shipment.
 Distance Based Pricing, Zone 3
 Package Delivered to Recipient Address - Release Authorized

	<u>Automation</u>	<u>INET</u>	<u>Sender</u>	<u>Recipient</u>	
Tracking ID	773157863530		Heather Arcolas	Erik Baker	
Service Type	FedEx Priority Overnight		Dannenbaum Engineering Corp.	Golden Field Services	
Package Type	FedEx Envelope		3100 West Alabama St.	705 East Olive	
Zone	03		HOUSTON TX 77098 US	SHERMAN TX 75090 US	
Packages	1				
Rated Weight	N/A		Transportation Charge		25.20
Delivered	Mar 19, 2015 12:34		Automation Bonus Discount		-3.78
Svc Area	A2		Earned Discount		-6.80
Signed by	see above		Residential Delivery		3.50
FedEx Use	00000000/0000197/02		Fuel Surcharge		0.18
			Discount		-6.30
			Total Charge	USD	\$12.00

Picked up: Mar 18, 2015 **Cust. Ref.:** 4593-01 **Ref.#2:**
Payor: Shipper **Ref.#3:**

Fuel Surcharge - FedEx has applied a fuel surcharge of 1.50% to this shipment.
 The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1889.63
 Distance Based Pricing, Zone 3
 Package Delivered to Recipient Address - Release Authorized

	<u>Automation</u>	<u>INET</u>	<u>Sender</u>	<u>Recipient</u>	
Tracking ID	773157894789		Heather Arcolas	Gary Cruz	
Service Type	FedEx Priority Overnight		Dannenbaum Engineering Corp.	Golden Field Services	
Package Type	FedEx Envelope		3100 West Alabama St.	705 East Olive	
Zone	03		HOUSTON TX 77098 US	SHERMAN TX 75090 US	
Packages	1				
Rated Weight	N/A		Transportation Charge		25.20
Delivered	Mar 19, 2015 12:34		Fuel Surcharge		0.18
Svc Area	A2		Residential Delivery		3.50
Signed by	see above		Automation Bonus Discount		-3.78
FedEx Use	00000000/0000197/02		Earned Discount		-6.80
			Discount		-6.30
			Total Charge	USD	\$12.00

Picked up: Mar 18, 2015 **Cust. Ref.:** 4593-01 **Ref.#2:**
Payor: Shipper **Ref.#3:**

Fuel Surcharge - FedEx has applied a fuel surcharge of 1.50% to this shipment.
 The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1889.63
 Distance Based Pricing, Zone 3

	<u>Automation</u>	<u>INET</u>	<u>Sender</u>	<u>Recipient</u>	
Tracking ID	773157915883		Heather Arcolas	Jeff Pendleton	
Service Type	FedEx Priority Overnight		Dannenbaum Engineering Corp.	Gulf South Pipeline Company, L	
Package Type	FedEx Envelope		3100 West Alabama St.	11115 Industriplex Blvd, Suite	
Zone	03		HOUSTON TX 77098 US	BATON ROUGE LA 70809 US	
Packages	1				
Rated Weight	N/A		Transportation Charge		25.20
Delivered	Mar 19, 2015 09:39		Fuel Surcharge		0.12
Svc Area	A2		Automation Bonus Discount		-3.78
Signed by	K.SELBY		Earned Discount		-6.80
FedEx Use	00000000/0000197/_		Discount		-6.30
			Total Charge	USD	\$8.44

**Invoice Number**

2-980-95997

Invoice Date

Mar 26, 2015

Account Number

[REDACTED]

Page

7 of 15

Picked up: Mar 18, 2015**Cust. Ref.:** 4593-01**Ref.#2:****Payor:** Shipper**Ref.#3:**

Fuel Surcharge - FedEx has applied a fuel surcharge of 1.50% to this shipment.
 The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1889.63
 Business Closed or Adult Recipient Unavailable - Delivery Not Completed.
 Distance Based Pricing, Zone 2
 1st attempt Mar 19, 2015 at 08:39 AM.

		<u>Sender</u>	<u>Recipient</u>	
Automation	INET	Heather Arcolas	Keith Hall	
Tracking ID	773157956574	Dannenbaum Engineering Corp.	Level 3 Communications	
Service Type	FedEx Priority Overnight	3100 West Alabama St.	12001 I-45 North Freeway	
Package Type	FedEx Envelope	HOUSTON TX 77098 US	HOUSTON TX 77060 US	
Zone	02			
Packages	1			
Rated Weight	N/A	Transportation Charge		21.15
Delivered	Mar 19, 2015 14:57	Fuel Surcharge		0.10
Svc Area	A1	Earned Discount		-5.71
Signed by	J.HERNANDEZ	Automation Bonus Discount		-3.17
FedEx Use	00000000/0000186/_	Discount		-5.29
		Total Charge	USD	\$7.08

Picked up: Mar 18, 2015**Cust. Ref.:** 4593-01**Ref.#2:****Payor:** Shipper**Ref.#3:**

The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1889.63
 Fuel Surcharge - FedEx has applied a fuel surcharge of 1.50% to this shipment.
 Distance Based Pricing, Zone 2

		<u>Sender</u>	<u>Recipient</u>	
Automation	INET	Heather Arcolas	Jonathan St. Romain	
Tracking ID	773157994108	Dannenbaum Engineering Corp.	Cinco SW MUD #2 and #4	
Service Type	FedEx Priority Overnight	3100 West Alabama St.	(Brown and Gay Engineers)	
Package Type	FedEx Envelope	HOUSTON TX 77098 US	HOUSTON TX 77042 US	
Zone	02			
Packages	1			
Rated Weight	N/A	Transportation Charge		21.15
Delivered	Mar 19, 2015 09:35	Earned Discount		-5.71
Svc Area	A2	Discount		-5.29
Signed by	S.SHELLEY	Automation Bonus Discount		-3.17
FedEx Use	00000000/0000186/_	Fuel Surcharge		0.10
		Total Charge	USD	\$7.08

Picked up: Mar 18, 2015**Cust. Ref.:** 4593-01**Ref.#2:****Payor:** Shipper**Ref.#3:**

The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1889.63
 Fuel Surcharge - FedEx has applied a fuel surcharge of 1.50% to this shipment.
 Distance Based Pricing, Zone 2

		<u>Sender</u>	<u>Recipient</u>	
Automation	INET	Heather Arcolas	Jeff Safe	
Tracking ID	773158015359	Dannenbaum Engineering Corp.	MUD #34 (Brown & Gay)	
Service Type	FedEx Priority Overnight	3100 West Alabama St.	10777 Westheimer Rd., Ste. 400	
Package Type	FedEx Envelope	HOUSTON TX 77098 US	HOUSTON TX 77042 US	
Zone	02			
Packages	1			
Rated Weight	N/A	Transportation Charge		21.15
Delivered	Mar 19, 2015 09:35	Automation Bonus Discount		-3.17
Svc Area	A2	Earned Discount		-5.71
Signed by	S.SHELLEY	Discount		-5.29
FedEx Use	00000000/0000186/_	Fuel Surcharge		0.10
		Total Charge	USD	\$7.08



Invoice Number 2-980-95997	Invoice Date Mar 26, 2015	Account Number [REDACTED]	Page 8 of 15
--------------------------------------	-------------------------------------	-------------------------------------	-----------------

Picked up: Mar 18, 2015 **Cust. Ref.:** 4593-01 **Ref.#2:**
Payor: Shipper **Ref.#3:**

Fuel Surcharge - FedEx has applied a fuel surcharge of 1.50% to this shipment.
The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1889.63
Distance Based Pricing, Zone 2

Automation	INET	Sender	Recipient	
Tracking ID	773158039323	Heather Arcolas	Sean Killam	
Service Type	FedEx Priority Overnight	Dannenbaum Engineering Corp.	MUD #142 (Jones & Carter, Inc.	
Package Type	FedEx Envelope	3100 West Alabama St.	8701 New Trails Drive, Suite 2	
Zone	02	HOUSTON TX 77098 US	SPRING TX 77381 US	
Packages	1			
Rated Weight	N/A	Transportation Charge		21.15
Delivered	Mar 19, 2015 10:25	Discount		-5.29
Svc Area	A1	Fuel Surcharge		0.10
Signed by	J.JACKSON	Automation Bonus Discount		-3.17
FedEx Use	00000000/0000186/_	Earned Discount		-5.71
Total Charge			USD	\$7.08

Picked up: Mar 18, 2015 **Cust. Ref.:** 4593-01 **Ref.#2:**
Payor: Shipper **Ref.#3:**

Fuel Surcharge - FedEx has applied a fuel surcharge of 1.50% to this shipment.
The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1889.63
Distance Based Pricing, Zone 2

Automation	INET	Sender	Recipient	
Tracking ID	773158097680	Heather Arcolas	Pat Nwachukwu, P.E.	
Service Type	FedEx Priority Overnight	Dannenbaum Engineering Corp.	Texas Department of Transporta	
Package Type	FedEx Envelope	3100 West Alabama St.	Houston District	
Zone	02	HOUSTON TX 77098 US	HOUSTON TX 77007 US	
Packages	1			
Rated Weight	N/A	Transportation Charge		21.15
Delivered	Mar 19, 2015 09:54	Fuel Surcharge		0.10
Svc Area	A1	Discount		-5.29
Signed by	M.MATHEWS	Automation Bonus Discount		-3.17
FedEx Use	00000000/0000186/_	Earned Discount		-5.71
Total Charge			USD	\$7.08

Picked up: Mar 18, 2015 **Cust. Ref.:** 4593-01 **Ref.#2:**
Payor: Shipper **Ref.#3:**

Fuel Surcharge - FedEx has applied a fuel surcharge of 1.50% to this shipment.
The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1889.63
Distance Based Pricing, Zone 2

Automation	INET	Sender	Recipient	
Tracking ID	773158122386	Heather Arcolas	Hugo Espinosa	
Service Type	FedEx Priority Overnight	Dannenbaum Engineering Corp.	Phonoscope	
Package Type	FedEx Envelope	3100 West Alabama St.	6105 Westline Dr	
Zone	02	HOUSTON TX 77098 US	HOUSTON TX 77036 US	
Packages	1			
Rated Weight	N/A	Transportation Charge		21.15
Delivered	Mar 19, 2015 10:24	Fuel Surcharge		0.10
Svc Area	A1	Automation Bonus Discount		-3.17
Signed by	E.SIUM	Earned Discount		-5.71
FedEx Use	00000000/0000186/_	Discount		-5.29
Total Charge			USD	\$7.08



Invoice Number 2-980-95997	Invoice Date Mar 26, 2015	Account Number [REDACTED]	Page 9 of 15
--------------------------------------	-------------------------------------	-------------------------------------	-----------------

Picked up: Mar 18, 2015 **Cust. Ref.:** 4593-01 **Ref.#2:**
Payor: Shipper **Ref.#3:**

The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1889.63
 Fuel Surcharge - FedEx has applied a fuel surcharge of 1.50% to this shipment.
 Incorrect recipient address.
 Distance Based Pricing, Zone 2
 1st attempt Mar 19, 2015 at 09:49 AM.
 Package Delivered to Recipient Address - Release Authorized

	<u>Sender</u>	<u>Recipient</u>	
Automation	INET	Heather Arcolas	
Tracking ID	773158154521	Dannenbaum Engineering Corp.	
Service Type	FedEx Priority Overnight	3100 West Alabama St.	
Package Type	FedEx Envelope	HOUSTON TX 77098 US	
Zone	02		
Packages	1		
Rated Weight	N/A	Transportation Charge	21.15
Delivered	Mar 19, 2015 14:52	Automation Bonus Discount	-3.17
Svc Area	A2	Discount	-5.29
Signed by	see above	Earned Discount	-5.71
FedEx Use	00000000/0000186/02	Fuel Surcharge	0.16
		Residential Delivery	3.50
		Total Charge	USD \$10.64

Picked up: Mar 18, 2015 **Cust. Ref.:** 4593-01 **Ref.#2:**
Payor: Shipper **Ref.#3:**

Fuel Surcharge - FedEx has applied a fuel surcharge of 1.50% to this shipment.
 The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1889.63
 Distance Based Pricing, Zone 3

	<u>Sender</u>	<u>Recipient</u>	
Automation	INET	Heather Arcolas	
Tracking ID	773158174372	Dannenbaum Engineering Corp.	
Service Type	FedEx Priority Overnight	3100 West Alabama St.	
Package Type	FedEx Envelope	HOUSTON TX 77098 US	
Zone	03		
Packages	1		
Rated Weight	N/A	Transportation Charge	25.20
Delivered	Mar 19, 2015 09:18	Discount	-6.30
Svc Area	A1	Fuel Surcharge	0.12
Signed by	E.REED	Automation Bonus Discount	-3.78
FedEx Use	00000000/0000197/_	Earned Discount	-6.80
		Total Charge	USD \$8.44

Picked up: Mar 18, 2015 **Cust. Ref.:** 4593-01 **Ref.#2:**
Payor: Shipper **Ref.#3:**

The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1889.63
 Fuel Surcharge - FedEx has applied a fuel surcharge of 1.50% to this shipment.
 Distance Based Pricing, Zone 2
 Package Delivered to Recipient Address - Release Authorized

	<u>Sender</u>	<u>Recipient</u>	
Automation	INET	Heather Arcolas	
Tracking ID	773158197215	Dannenbaum Engineering Corp.	
Service Type	FedEx Priority Overnight	3100 West Alabama St.	
Package Type	FedEx Envelope	HOUSTON TX 77098 US	
Zone	02		
Packages	1		
Rated Weight	N/A	Transportation Charge	21.15
Delivered	Mar 19, 2015 08:38	Earned Discount	-5.71
Svc Area	A1	Automation Bonus Discount	-3.17
Signed by	see above	Discount	-5.29
FedEx Use	00000000/0000186/02	Residential Delivery	3.50
		Fuel Surcharge	0.16
		Total Charge	USD \$10.64



Invoice Number 2-980-95997	Invoice Date Mar 26, 2015	Account Number [REDACTED]	Page 10 of 15
--------------------------------------	-------------------------------------	-------------------------------------	------------------

Picked up: Mar 18, 2015 **Cust. Ref.:** 4593-01 **Ref.#2:**
Payor: Shipper **Ref.#3:**

Fuel Surcharge - FedEx has applied a fuel surcharge of 1.50% to this shipment.
The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1889.63
Distance Based Pricing, Zone 3

Automation	INET	Sender	Recipient	
Tracking ID	773158223694	Heather Arcolas	Zac Klammer	
Service Type	FedEx Priority Overnight	Dannenbaum Engineering Corp.	Southcross Energy	
Package Type	FedEx Envelope	3100 West Alabama St.	1700 Pacific Avenue, Suite 290	
Zone	03	HOUSTON TX 77098 US	DALLAS TX 75201 US	
Packages	1			
Rated Weight	N/A	Transportation Charge		25.20
Delivered	Mar 19, 2015 09:18	Fuel Surcharge		0.12
Svc Area	A1	Automation Bonus Discount		-3.78
Signed by	E.REED	Discount		-6.30
FedEx Use	000000000/0000197/_	Earned Discount		-6.80
Total Charge			USD	\$8.44

Picked up: Mar 18, 2015 **Cust. Ref.:** 4593-01 **Ref.#2:**
Payor: Shipper **Ref.#3:**

The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1889.63
Fuel Surcharge - FedEx has applied a fuel surcharge of 1.50% to this shipment.
Distance Based Pricing, Zone 3

Automation	INET	Sender	Recipient	
Tracking ID	773158238517	Heather Arcolas	Rocky Machacek	
Service Type	FedEx Priority Overnight	Dannenbaum Engineering Corp.	Southcross Energy	
Package Type	FedEx Envelope	3100 West Alabama St.	1700 Pacific Avenue, Suite 290	
Zone	03	HOUSTON TX 77098 US	DALLAS TX 75201 US	
Packages	1			
Rated Weight	N/A	Transportation Charge		25.20
Delivered	Mar 19, 2015 09:18	Automation Bonus Discount		-3.78
Svc Area	A1	Discount		-6.30
Signed by	E.REED	Earned Discount		-6.80
FedEx Use	000000000/0000197/_	Fuel Surcharge		0.12
Total Charge			USD	\$8.44

Picked up: Mar 18, 2015 **Cust. Ref.:** 4593-01 **Ref.#2:**
Payor: Shipper **Ref.#3:**

Fuel Surcharge - FedEx has applied a fuel surcharge of 1.50% to this shipment.
The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1889.63
Distance Based Pricing, Zone 2

Automation	INET	Sender	Recipient	
Tracking ID	773158291595	Heather Arcolas	Richard W. Stolleis, P.E.	
Service Type	FedEx Priority Overnight	Dannenbaum Engineering Corp.	Fort Bend County Engineering	
Package Type	FedEx Envelope	3100 West Alabama St.	301 Jackson Street, 4th Floor	
Zone	02	HOUSTON TX 77098 US	RICHMOND TX 77469 US	
Packages	1			
Rated Weight	N/A	Transportation Charge		21.15
Delivered	Mar 19, 2015 09:30	Fuel Surcharge		0.10
Svc Area	A2	Automation Bonus Discount		-3.17
Signed by	E.CHAVY	Discount		-5.29
FedEx Use	000000000/0000186/_	Earned Discount		-5.71
Total Charge			USD	\$7.08

Picked up: Mar 18, 2015 **Cust. Ref.:** 4593-01 **Ref.#2:**
Payor: Shipper **Ref.#3:**

The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1889.63
Fuel Surcharge - FedEx has applied a fuel surcharge of 1.50% to this shipment.
Distance Based Pricing, Zone 2

Automation	INET	Sender	Recipient	
Tracking ID	773158314203	Heather Arcolas	Julian Valencia	
Service Type	FedEx Priority Overnight	Dannenbaum Engineering Corp.	United Engineering	
Package Type	FedEx Envelope	3100 West Alabama St.	8303 Southwest Frwy, Suite 600	
Zone	02	HOUSTON TX 77098 US	HOUSTON TX 77074 US	
Packages	1			
Rated Weight	N/A	Transportation Charge		21.15

Continued on next page



Invoice Number 2-980-95997	Invoice Date Mar 26, 2015	Account Number 3576-0237-8	Page 11 of 15
--------------------------------------	-------------------------------------	--------------------------------------	------------------

Tracking ID: 773158314203 continued

Delivered	Mar 19, 2015 09:10	Earned Discount	-5.71
Svc Area	A1	Automation Bonus Discount	-3.17
Signed by	G.ONZALES	Fuel Surcharge	0.10
FedEx Use	00000000/0000186/_	Discount	-5.29
		Total Charge	USD \$7.08

Picked up: Mar 18, 2015	Cust. Ref.: 1540	Ref.#2:
Payor: Shipper	Ref.#3:	

The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1889.63
 Fuel Surcharge - FedEx has applied a fuel surcharge of 1.50% to this shipment.
 Distance Based Pricing, Zone 3

Automation	INET	Sender	Recipient
Tracking ID	773160183892	Front Desk	Marisol Calderon
Service Type	FedEx Standard Overnight	Dannenbaum Engineering Corp.	Dannenbaum Engineering- McAlle
Package Type	FedEx Pak	3100 West Alabama	1109 Nolana Loop Suite 208
Zone	03	HOUSTON TX 77098 US	MCALLEN TX 78504 US
Packages	1		
Rated Weight	1.0 lbs, 0.5 kgs	Transportation Charge	30.30
Delivered	Mar 19, 2015 13:05	Earned Discount	-7.88
Svc Area	A4	Discount	-7.58
Signed by	A.DIAZ	Automation Bonus Discount	-4.55
FedEx Use	00000000/0001305/_	Fuel Surcharge	0.15
		Total Charge	USD \$10.44

Picked up: Mar 18, 2015	Cust. Ref.: 1540	Ref.#2:
Payor: Shipper	Ref.#3:	

The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1889.63
 Fuel Surcharge - FedEx has applied a fuel surcharge of 1.50% to this shipment.
 Distance Based Pricing, Zone 5

Automation	INET	Sender	Recipient
Tracking ID	773160235172	Front Desk	Rosy Cardenas
Service Type	FedEx Standard Overnight	Dannenbaum Engineering Corp.	Dannenbaum Engineering - El Pa
Package Type	FedEx Pak	3100 West Alabama St.	10737 Gateway Blvd. Suite 112
Zone	05	HOUSTON TX 77098 US	EL PASO TX 79935 US
Packages	1		
Rated Weight	1.0 lbs, 0.5 kgs	Transportation Charge	45.60
Delivered	Mar 19, 2015 11:54	Earned Discount	-11.86
Svc Area	A1	Fuel Surcharge	0.40
Signed by	V.GAVALDON	Automation Bonus Discount	-6.84
FedEx Use	00000000/0001349/_	Total Charge	USD \$27.30

Picked up: Mar 19, 2015	Cust. Ref.: 1540	Ref.#2:
Payor: Shipper	Ref.#3:	

The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1889.63
 Fuel Surcharge - FedEx has applied a fuel surcharge of 1.50% to this shipment.
 Distance Based Pricing, Zone 3

Automation	INET	Sender	Recipient
Tracking ID	773170632646	Selena Sykowski	Marisol Calderon
Service Type	FedEx Priority Overnight	Dannenbaum Engineering Corpora	Dannenbaum Engineering- McAlle
Package Type	FedEx Envelope	3100 West Alabama	1109 Nolana Loop Suite 208
Zone	03	HOUSTON TX 77098 US	MCALLEN TX 78504 US
Packages	1		
Rated Weight	N/A	Transportation Charge	25.20
Delivered	Mar 20, 2015 09:56	Discount	-6.30
Svc Area	A4	Earned Discount	-6.80
Signed by	G.MEDRANO	Automation Bonus Discount	-3.78
FedEx Use	00000000/0000197/_	Fuel Surcharge	0.12
		Total Charge	USD \$8.44

**Invoice Number**

2-988-05279

Invoice Date

Apr 02, 2015

Account Number

[REDACTED]

Picked up: Mar 25, 2015**Cust. Ref.:** 4874-01**Ref.#2:****Payor:** Shipper**Ref.#3:**

The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1893.37
 Fuel Surcharge - FedEx has applied a fuel surcharge of 1.50% to this shipment.
 Distance Based Pricing, Zone 3

		<u>Sender</u>	<u>Recipient</u>	
Automation	INET	Kim Chapman	Sam Blanco	
Tracking ID	773204836557	Dannenbaum Engineering Corp.	Raba Kistner, Inc	
Service Type	FedEx Standard Overnight	3100 West Alabama St.	12821 W. Golden Lane	
Package Type	FedEx Envelope	HOUSTON TX 77098 US	SAN ANTONIO TX 78249 US	
Zone	03			
Packages	1			
Rated Weight	N/A	Transportation Charge		23.75
Delivered	Mar 26, 2015 11:05	Earned Discount		-6.41
Svc Area	A1	Discount		-5.94
Signed by	P.MORA	Automation Bonus Discount		-3.56
FedEx Use	000000000/0000211/_	Fuel Surcharge		0.12
		Total Charge	USD	\$7.96

Picked up: Mar 25, 2015**Cust. Ref.:** 4593-01**Ref.#2:****Payor:** Shipper**Ref.#3:**

Fuel Surcharge - FedEx has applied a fuel surcharge of 1.50% to this shipment.
 The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1893.37
 Distance Based Pricing, Zone 2

		<u>Sender</u>	<u>Recipient</u>	
Automation	INET	Michael Kaspar	Cynthia Martinez	
Tracking ID	773207847943	Dannenbaum Engineering Corp.	CenterPoint Energy - Electric	
Service Type	FedEx Priority Overnight	3100 West Alabama St.	1111 Louisiana	
Package Type	FedEx Envelope	HOUSTON TX 77098 US	HOUSTON TX 77002 US	
Zone	02			
Packages	1			
Rated Weight	N/A	Transportation Charge		21.15
Delivered	Mar 26, 2015 08:55	Discount		-5.29
Svc Area	A1	Fuel Surcharge		0.10
Signed by	G.BOUDREAUX	Earned Discount		-5.71
FedEx Use	000000000/0000186/_	Automation Bonus Discount		-3.17
		Total Charge	USD	\$7.08

Picked up: Mar 25, 2015**Cust. Ref.:** 4706-02**Ref.#2:****Payor:** Shipper**Ref.#3:**

The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1893.37
 Fuel Surcharge - FedEx has applied a fuel surcharge of 1.50% to this shipment.
 Distance Based Pricing, Zone 3
 FedEx has audited this shipment for correct packages, weight, and service. Any changes made are reflected in the invoice amount.
 We calculated your charges based on a dimensional weight of 28.0 lbs, 25" x 15" x 12", using a dimensional factor of 166.

		<u>Sender</u>	<u>Recipient</u>	
Automation	INET	Alan Hirshman	Dennis Echt	
Tracking ID	773215850179	Dannenbaum Engineering Corp.	Teche Contracting, LLC	
Service Type	FedEx Standard Overnight	3100 West Alabama	1141 N. Loop 1604 E	
Package Type	Customer Packaging	HOUSTON TX 77098 US	SAN ANTONIO TX 78232 US	
Zone	03			
Packages	1			
Actual Weight	15.0 lbs, 6.8 kgs	Transportation Charge		80.50
Rated Weight	28.0 lbs, 12.7 kgs	Discount		-20.13
Delivered	Mar 26, 2015 12:03	Automation Bonus Discount		-12.08
Svc Area	A1	Earned Discount		-20.93
Signed by	C.DONALDSON	Fuel Surcharge		0.41
FedEx Use	000000000/0001305/_	Total Charge	USD	\$27.77

Picked up: Mar 25, 2015
 Payor: Shipper
 The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1893.37
 Fuel Surcharge - FedEx has applied a fuel surcharge of 1.50% to this shipment.



SONLIFE CORPORATION
 P O BOX 90685
 HOUSTON, TEXAS 77290
 281-440-9800

Customer Number
Invoice Number
50906
Invoice Date
3/31/2015

sonlife

Deliver Date	Caller	Reference Origin	CHAMBERS Destination	Billing Group
3/26/2015 8:00 AM	477807	Ina Caceres	Chambers County	Chambers
Direct		3100 W Alabama St	201 Airport Road	
3/26/2015 10:56 AM	Amanda Mayeaux (713) 527-6348	Houston TX 77098	Anahoc TX 77514	
			Direct	\$110.25
			Pieces	\$0.00
			Weight	\$0.00
			Gasoline Surcharge	\$16.54
POD: S Mills			Order Total:	\$126.79
			On Demand Totals:	\$126.79
			Reference - CHAMBERS Total:	4332.05 \$126.79

Date Ready	Order Type	Deliver Date	Order ID Caller	Reference Origin	On Demand Destination	References Billing Group
3/24/2015 11:00 AM	Special	3/24/2015 1:38 PM	477664 Amanda Mayeaux (713) 527-6348	Michael Kaspar	Commissioner Andy Meyers	FM 1093 Westpark
				3100 W Alabama St	22333 Grand Corner Dr	
				Houston TX 77098	Katy TX 77494	
					Special	\$27.50
					Pieces	\$0.00
					Weight	\$0.00
					Gasoline Surcharge	\$4.13
POD: I.smith					Order Total:	\$31.63
					On Demand Totals:	\$31.63
					Reference - FM 1093 WESTPARK Total:	4593-01 \$31.63

Date Ready	Order Type	Deliver Date	Order ID Caller	Reference Origin	On Demand Destination	References Billing Group
3/27/2015 8:00 AM	Special	3/27/2015 9:57 AM	477927 Amanda Mayeaux (713) 527-6348	Dannenbaum	HCTRA	Geotech Study
				3100 W Alabama St	7701 Wilshire Pl Dr	
				Houston TX 77098	Houston TX 77040	
					Special	\$12.75
					Pieces	\$0.00
					Weight	\$0.00
					Gasoline Surcharge	\$1.91
POD: S Schoppe					Order Total:	\$14.66
					On Demand Totals:	\$14.66
					Reference - GEOTECH-STUDY Total:	4742.01 \$14.66

Reference TXDOT

**DANNENBAUM ENGINEERING CORPORATION
AUTO MILEAGE RECORD**

David Milner

DESTINATION	BUSINESS PURPOSE	PROJECT NUMBER	DATE		ODOMETER		MILES	AMOUNT	
			MONTH	DAY	BEGIN	END			
FM1093 Wespark Extension	Program Meeting	4593.01	2	18	36,484	36,556	72	\$41.40	
Ship Channel Bridge	Program Meeting	4742.01	2	25	30,000	30,026	26	\$14.95	
BCT PMC	Program Meeting	4660.01	2	26	30,026	30,062	36	\$20.70	
FBC Function 2	Marketing	9201.01	3	3	37,085	37,140	55	\$31.63	
Ship Channel Bridge	Program Meeting	4742.01	3	3	37,140	37,165	25	\$14.38	
BCT PMC	Program Meeting	4660.01	3	16	37,450	37,479	29	\$16.68	
Ship Channel Bridge	Program Meeting	4742.01	3	17	37,481	37,510	29	\$16.68	
FM1093 Wespark Extension	Program Meeting	4593.01	3	18	37,524	37,614	90	\$51.75	
FM1093 Wespark Extension	Program Meeting	4593.01	3	23	37,649	37,661	12	\$6.90	
Ship Channel Bridge	Program Meeting	4742.01	3	24	37,661	37,682	21	\$12.08	
BCT PMC	Program Meeting	4660.01	3	24	37,682	37,710	28	\$16.10	
Ship Channel Bridge	Program Meeting	4742.01	3	25	37,716	37,744	28	\$16.10	
FM1093 Wespark Extension	Program Meeting	4593.01	3	27	37,744	37,847	103	\$59.23	
Ship Channel Bridge	Program Meeting	4742.01	3	30	37,847	37,869	22	\$12.65	
Ship Channel Bridge	Program Meeting	4742.01	3	31	37,877	37,903	26	\$14.95	
Ship Channel Bridge	Program Meeting	4742.01	4	1	37,910	37,933	23	\$13.23	
BCT PMC	Program Meeting	4660.01	4	1	37,933	37,963	30	\$17.25	
Ship Channel Bridge	Program Meeting	4742.01	4	7	37,989	38,015	26	\$14.95	
Ship Channel Bridge	Program Meeting	4742.01	4	10	38,079	38,113	34	\$19.55	
Ship Channel Bridge	Program Meeting	4742.01	4	13	38,120	38,151	31	\$17.83	
FM1093 Wespark Extension	Program Meeting	4593.01	4	14	38,151	38,313	162	\$93.15	
FM1093 Wespark Extension	Program Meeting	4593.01	4	15	38,313	38,405	92	\$52.90	
Ship Channel Bridge	Program Meeting	4742.01	4	16	38,405	38,430	25	\$14.38	
Ship Channel Bridge	Program Meeting	4742.01	4	19	38,430	38,451	21	\$12.08	
Ship Channel Bridge	Program Meeting	4742.01	4	21	38,480	38,509	29	\$16.68	
4593.01	531								
4742.01	366								
4660.01	123								
9201.01	55								
Total	1075								
							TOTAL	1,075	\$618.13

Ship Channel Bridge

GURROLA Since 1969
REPROGRAPHICS
RI NC.

(713) 861-4277



INVOICE

INVOICE DATE	INVOICE NO.	PAGE
04/20/15	0000186875	1

gurrolareprographics.com

TME

SOLD TO: **DANNENBAUM ENGINEERING**
3100 W. ALABAMA
HOUSTON, TX 77098

SHIP TO: **ATTN: MICHAEL KASPAR**
713-527-6321
4593-02
3 BOXES,

ORDER NO.	ORDER DATE	CUSTOMER NO.	SALES PERSON	PURCHASE ORDER NO.	SHIP VIA	SHIP DATE	TERMS
201372		00241	HSE			04/20/15	NET 30 DAY
QUANTITY ORDERED	UNIT	ITEM NO.	ITEM DESCRIPTION				UNIT PRICE
QUANTITY SHIPPED	UNIT	ITEM NO.					EXTENDED PRICE
3668	EA	0104	XEROX BOND 11 X 17 1 SIDED 20LB PAP				550.20
12	EA	0123	CLEAR COVER 11 X 17				4.80
12	EA	0124	VINYL BACKS				6.60
12	EA	0138	SCREW POST BINDING				54.00

[Handwritten signature]
4/23/15

GURROLA
4593.01/4750.00

Gurrola ReproGraphics thanks you for your business.

6161 Washington
Houston, Texas 77007

SALES AMOUNT	615.60
MISC. CHARGES	
FREIGHT	50.79
SALES TAX	
TOTAL	666.39
	0.00
	666.39