

**SUPPLEMENTAL AGREEMENT NO. 1  
TO  
AGREEMENT OF MARCH 18, 2015  
FOR  
ENGINEERING SERVICES AGREEMENT for  
Fort Bend Grand Parkway Toll Road, Segment C, Section C-1**

This Supplemental Agreement is made and entered into this 17<sup>th</sup> day of June, 2015, and modifies the ENGINEERING SERVICES AGREEMENT made with IDC, Inc., dated March 18, 2015 for the design of the southbound frontage road of Section C-1, as amended.


The agreement is hereby modified as follows:

1. The first sentence of Section 2.a is replaced with the following sentence:  
“The Maximum Compensation under this contract is \$566,336.00.”
2. The second paragraph of Section 2.a is replaced with the following paragraph:  
“Compensation for performance of services within the Scope of Services described in Attachment A and Exhibit A-1 shall be in accordance with the billing rates shown in Attachment B. The compensation for additional services described in Exhibit A-1 is \$24,103.00. Exhibit B-1, the maximum amount payable under this agreement shall not exceed \$566,336.00. Progress payments for work detailed in Attachment A and Exhibit A-1 will be made when the Contractor has attained a level of completion equal to or greater than the agreed upon milestones of completion in the reasonable opinion of FBGPTRA.”
3. The Scope of Services shown in Attachment A shall be expanded to include Exhibit A-1, attached hereto.
4. The Compensation for Scope of Services shown in Attachment B shall be expanded to include Exhibit B-1, attached hereto.

**[Remainder of page intentionally left blank.]**


IN WITNESS WHEREOF, this Supplemental Agreement is hereby executed as of the date first set forth above.

FORT BEND GRAND PARKWAY TOLL  
ROAD AUTHORITY, a local government Texas  
Corporation

By:   
James D. Condrey, DDS  
Chairman, Board of Directors

ATTEST:  
By   
Secretary, Board of Directors

By: IDC, Inc.  
ENGINEER

By:   
Name: Jim Gonzales  
Title: President & CEO

**EXHIBIT A-1**  
**ATTACHMENT A**  
**SUPPLEMENTAL AGREEMENT NO. 1**  
**ADDITIONAL SCOPE OF SERVICES**  
**FORT BEND GRAND PARKWAY TOLL ROAD, SECTION C-1**

The additional work shall consist of providing the following services:

- Review updated schematics for turn lanes and changes to Sansbury Rd
- Modify horizontal and vertical alignment, shape files, DTM and cross-section setup
- Modify pavement limits
- Add turn lanes on Sansbury and modify transitions
- Add right turn lane on southbound frontage road
- Modify U-turns with TCP considerations for ultimate construction
- Modify typical sections
- Modify clear and grubbing details
- Additional coordination with subconsultants

**EXHIBIT B-1**  
**SUPPLEMENTAL AGREEMENT NO. 1**  
**FORT BEND GRAND PARKWAY TOLL ROAD, SECTION C-1**

Task Description	Principal \$70	Project Manager \$60	Engineer \$50	Designer \$40	Total (Hours)	Direct Labor (Dollars)	Overhead 161.00% (Dollars)	Fixed Fee 12% (Dollars)	Total Amount (Dollars)
<b>Task I- SCHEMATIC / PS&amp;E MODIFICATION</b>									
a1. Review Updated Schematics.	2	4	2	0	8	\$480.98	\$774	\$151	\$1,406
a2. Modify Horizontal & Vertical Alignment, Shape Files, DTM (GEOPAK), Xsection Setup.		8	8	12	28	\$1,363.92	\$2,196	\$427	\$3,987
a3. Modify Pavement Limits with PS&E Plan Sheet Updates	2	4	10	16	32	\$1,524.90	\$2,455	\$478	\$4,458
a4. Add Left Turn Lanes on Sansbury Blvd. & Transitions		2	2	5	9	\$420.98	\$678	\$132	\$1,231
a5. Add Right Turn Lanes on Frontage Road.		1	2	4	7	\$320.98	\$517	\$101	\$938
a6. Modify Temporary U-turns with Future TCP Considerations		1	2	5	8	\$360.98	\$581	\$113	\$1,055
a7. Misc. Plan Modification (Roadway, Intersection Layouts, Etc.)		4	4	8	16	\$761.96	\$1,227	\$239	\$2,227
a8. Modify Typical Sections.		1	2	2	5	\$240.98	\$388	\$75	\$704
B. Modify Clear & Grubbing Package with Quantities		2	8	16	26	\$1,163.92	\$1,874	\$365	\$3,402
<b>Subtotal</b>	<b>4</b>	<b>27</b>	<b>40</b>	<b>68</b>	<b>139</b>	<b>\$6,639.60</b>	<b>\$10,689.76</b>	<b>\$2,079.52</b>	<b>\$19,409</b>
<b>Task II - PROJECT MANAGEMENT</b>									
A. Coordination / Management	4	12	12		28	\$1,605.88	\$2,585	\$503	\$4,694
<b>Subtotal</b>	<b>4</b>	<b>27</b>	<b>40</b>	<b>68</b>	<b>28</b>	<b>\$1,606</b>	<b>\$2,585</b>	<b>\$503</b>	<b>\$4,694</b>

**TOTAL IDC COSTS**

**\$24,103**