

Item 30 continued - Engineering:

- B. Take all appropriate action on request for temporary road closure of Brand Lane, pursuant to Section 251.011 of the Texas Transportation Code, from Avenue E to Highway 90A, during construction of Mobility Bond Project 718-769; closure from July 8, 2015 until construction is completed, Precinct 2.**

Moved by Commissioner Prestage, Seconded by Commissioner Meyers
Duly put and unanimously carried (4-0), it is ordered to approve temporary road closure of Brand Lane, pursuant to Section 251.011 of the Texas Transportation Code, from Avenue E to Highway 90A, during construction of Mobility Bond Project 718-769; closure from July 8, 2015 until construction is completed, Precinct 2.

Judge Hebert	Yes
Commissioner Morrison	Absent
Commissioner Prestage	Yes
Commissioner Meyers	Yes
Commissioner Patterson	Yes

- C. Take all appropriate action on Change Order No. 2 to the Agreement between Fort Bend County and Allgood Construction Company, Inc. to increase the scope of services by \$36,509.04 for a total contract amount not to exceed \$6,571,582.68 regarding Brand Lane, Mobility Bond Project No. 718/769, Precinct 2. (Fund: 2007 Mobility Bonds)**

Moved by Commissioner Prestage, Seconded by Commissioner Meyers
Duly put and unanimously carried (4-0), it is ordered to approve Change Order No. 2 to the Agreement between Fort Bend County and Allgood Construction Company, Inc. to increase the scope of services by \$36,509.04 for a total contract amount not to exceed \$6,571,582.68 regarding Brand Lane, Mobility Bond Project No. 718/769, Precinct 2. (Fund: 2007 Mobility Bonds)

Judge Hebert	Yes
Commissioner Morrison	Absent
Commissioner Prestage	Yes
Commissioner Meyers	Yes
Commissioner Patterson	Yes

Commissioner Patterson commented that we are not that far off on the project. The third party is reimbursing us about \$90,000.00.

CHANGE ORDER

FORT BEND COUNTY ENGINEERING

- Distribution:
- FBC Engineering
 - FBC Judge
 - FBC Purchasing
 - Contractor
 - Consultant

Address: 301 Jackson Street
 Richmond, Texas 77469
Phone: 281-633-7500
Fax: 281-342-7366
Web site: www.FortBendCountyTx.gov

PROJECT:
 Precint 2 - Mobility Projects
 Brand Lane - From Avenue E to US90A
 Fort Bend Count Project 718-769

CHANGE ORDER NUMBER 2
 DATE 6-26-15
 PROJECT NUMBER 718/769
 CONTRACT FOR Fort Bend County
 CONTRACT DATE 10-1-14
 FBC PURCHASE ORDER NO 116140

CONTRACTOR:
 Allgood Construction Co., Inc.
 1702 Settegast Ranch Rd.
 Richmond, TX 77406

The contract is changed as follows:
 Revised Storm Sewer Plans between Fort Bend County and BAPS. To upsize the main trunkline STA. 2+58 to STA11+80 to 36" RCP instead of 30" RCP.

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum)

..... \$ 6,870,000.00

Net change by previously authorized Change Orders

..... \$ (321,301.40)

The (Contract Sum) Prior to this Change Order was

..... \$ 6,548,698.64

The (Contract Sum) will be increased or decreased or unchanged by this Change Order in the amount of

..... \$ 36,509.04

The new (Contract Sum) including this Change Order will be

..... \$ 6,571,582.68


The Contract Time will be increased or decreased or unchanged by The Date of Substantial Completion as of this Change Order therefore is changed or unchanged to _____ days.


Authorized:


Fort Bend County Engineering
 Clay Forister, P.E.
 301 Jackson
 Richmond, Texas 77469

CONTRACTOR

Fort Bend County Judge
 Honorable Robert E. Hebert
 301 Jackson St., #719
 Richmond, Texas 77469

By: 
 (signature)

By: 
 (signature)

By: 
 (signature)

DATE: 01JUL15

DATE: 6/29/15

DATE: 7715

FORT BEND COUNTY PROJECT 718/769

BRAND LANE - FROM AVENUE E TO US90A

CHANGE ORDER 2 FOR ALLGOOD CONSTRUCTION CO., INC.

Change Order 2

Item No.	Spec No.	Item Description	Unit Measure	Unit Quantity	Unit Price	Total in Figures
2		24" RCP C-76 CLASS III RUBBER GASKET	LF	610	(52.83)	(\$32,226.30)
1		30" RCP C-76 CLASS III RUBBER GASKET	LF	312	(74.30)	(\$23,181.60)
3		24" RCP C-76 CLASS III RUBBER GASKET	LF	10	52.83	\$528.30
4		36" RCP C-76 CLASS III RUBBER GASKET	LF	922	99.12	\$91,388.64
SUBTOTAL CHANGE ORDER 2						\$36,509.04