

STATE OF TEXAS §
 §
COUNTY OF FORT BEND §

**AMENDMENT TO AGREEMENT FOR
PROFESSIONAL ENGINEERING SERVICES**

THIS AMENDMENT, is made and entered into by and between Fort Bend County (hereinafter "County"), a body corporate and politic under the laws of the State of Texas, and Cobb, Fendley & Associates, Inc., (hereinafter "Contractor"), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for Professional Engineering Services on February 24, 2015, (hereinafter "Agreement"); and

WHEREAS, the parties desire to amend the Agreement for additional services to be provided and increase the total Maximum Compensation for the completion of such additional services.

NOW, THEREFORE, the parties do mutually agree as follows:

1. County shall pay Contractor an additional five thousand eight hundred eighty-one dollars and 87/100 (\$5,881.87) for the alternative alignment services as described in the proposal dated September 24, 2015 attached hereto as Exhibit "A" and incorporated herein for all purposes.
2. The Maximum Compensation payable to Contractor for Services rendered is hereby increased to an amount not to exceed eight hundred fifty-nine thousand seven hundred eighty-nine dollars and 87/100 (\$859,789.87), authorized as follows:

\$853,908.00 under the Agreement; and
\$5,881.87 under this Amendment.
3. In no case shall the amount paid by County for all Services under the Agreement and this Amendment exceed the Maximum Compensation without an approved change order.

Except as provided herein, all terms and conditions of the Agreement shall remain unchanged.

FORT BEND COUNTY

COBB, FENDLEY & ASSOCIATES, INC.

Robert E. Hebert, County Judge



Dale Conger, President

Date

11-23-15

Date

ATTEST:

Laura Richard, County Clerk

APPROVED:

Richard W. Stolleis, P.E., County Engineer

APPROVED AS TO LEGAL FORM:

Marcus D. Spencer, First Assistant County Attorney

AUDITOR'S CERTIFICATE

I hereby certify that funds are available in the amount of \$ _____ to accomplish and pay the obligation of Fort Bend County under this contract.

Robert Edward Sturdivant, County Auditor

I:\Marcus\Agreements\Engineering\Road Construction\10th Street\Amend 1 - 10th Street.Cobb Fendley.docx

EXHIBIT A

Cobb Fendley Fee Summary
2013 Fort Bend County Mobility Program
FM 762 Extension/10th Street from US 90A (Jackson Street) to Clay Street
Alternative Alignments Additional Services
 Sponsor: Fort Bend County/City of Richmond
 Date: 9/24/15

FM 762 Additional Services			
Classification	Hours	Rate	Labor Cost
Principal	0	\$83.33	\$0.00
Project Manager	16	\$66.67	\$1,066.67
Senior Engineer	0	\$60.00	\$0.00
Project Engineer III	0	\$48.33	\$0.00
Project Engineer I	0	\$35.00	\$0.00
Designer	0	\$35.00	\$0.00
CAD Operator	24	\$31.67	\$760.00
RPLS	0	\$48.33	\$0.00
3-Man Crew	0	\$48.33	\$0.00
Survey Tech I	0	\$31.67	\$0.00
Utility Specialist	0	\$41.67	\$0.00
Clerical	0	\$21.67	\$0.00
Total Labor	40		\$1,826.67
OVERHEAD	180.00%		\$3,288.00
OPERATING MARGIN	15%		\$767.20
TOTAL			\$5,881.87

